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3 __________________________________________________________________________________________________________ MIAMI-DADE COUNTY, FLORIDA 

 

 

SECTION I –  INTRODUCTION 

 
 
 
BACKGROUND 
 
The citizens of Miami-Dade County approved a ½ Cent Charter County Sales Surtax on November 5, 2002. The purpose 
of the surtax is to implement the People’s Transportation Plan (PTP). The PTP included a broad range of projects 
including extensions to the Metrorail system, expansion of the Metrobus system, improving traffic signalization, 
improving major and neighborhood roads and highways and the funding of municipalities for road and transportation 
projects. The voters also approved, as part of the ballot question, the Citizens’ Independent Transportation Trust (the 
“CITT” or “Trust”) to oversee the proceeds of the surtax and the implementation of the People’s Transportation Plan. 
 
The Board of County Commissioners (BCC) amended the ordinance governing the activities of the Trust (Ordinance 02-
116) on September 21, 2010 to establish a Five Year Implementation Plan.  The Trust, in consultation with the Mayor, 
shall recommend to the County Commission a Five Year Implementation Plan (the “Plan”). The Plan shall include a 
detailed scope of work and budget for each project funded with surtax funds that is anticipated to be implemented 
during the five year period. The Plan shall be consistent with the federal requirements for the Metropolitan Planning 
Organization (the “MPO”) Transportation Improvement Program (the “TIP”) and Long Range Plan. The Plan shall be 
updated annually. 
 
This report represents the initial Five Year Plan. It will serve as the baseline for measuring future progress in the 
implementation of surtax funded projects.   The annual updates to the plan will monitor the actual implementation of 
the projects, their adherence to budget and schedule, and any changes to the Plan including project additions, deletions 
or deferrals. 
 
PLAN DESCRIPTION 
 
The Plan is divided into 4 sections: 
 

 Introduction 
 

 Summary Tables of Implementation for PTP FY2011-FY2016 presents the PTP items cost and status with cross-
references to the Detailed Descriptions section.  These Tables group the projects into four types of status (Fully 
complete and/or Ongoing; Currently Active; Partially Active or Unfunded; and Deleted).  It is intended similar to 
the TIP process that only projects in the third category can become Active and approved for PTP funding. 

 

 Detailed Descriptions of Projects presents discussion on scope of work and budgets.  The PTP projects are listed 
in the following order to correspond with chronological order of approval. 

o PTP Original Projects 
 Transit (Fare Programs, Bus Service Improvements, Rapid Transit Improvements) 
 Public Works Related projects (Major Highway and Road Improvements, Neighborhood 

Improvements, Board Requested Projects) 
 Municipal Improvements 

o PTP Amendments (Miscellaneous Capital Improvements Related to Bus Operations, Miscellaneous 
Improvements Related to Rail Operations, Additional) 

o Post-Unification 2009 and beyond 
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For projects that are Currently Active as shown in the Summary Table, information includes respective 
information from the County’s 2010-2011 Approved Capital Budget, status of amounts expended to date and 
percentage completion, and list of awarded contracts as applicable.  The funding sources or total budgeted costs 
will be updated as appropriate for projects with next year’s 2011-2012 Approved Capital Budget and this Plan. 

 

 Attachments 
 
FINANCIAL OVERVIEW 
 
The County’s 2010-2011 Approved Capital Plan shows the following total revenue summary for PTP-related sources for 
the $1.5 billion plan. 
 
 

Revenue Source (000s) Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Charter County Transit System 
Surtax 3,550 150 0 0 0 0 0 0 3,700 

People's Transportation Plan 
Bond Program 

519,144 283,341 207,925 134,056 168,151 154,929 44,620 1,776 1,513,942 

Total 522,694 283,491 207,925 134,056 168,151 154,929 44,620 1,776 1,517,642 

 
 
A financial projection or Pro Forma Financial statement (Pro Forma) was created for the PTP in 2002.  The most recently 
refined and updated version for 2010 is presented as an Appendix to this Plan, reflecting future expenditures for all 
transportation related capital, operations and maintenance expenditures and projected revenues.  The Pro Forma has 
changed significantly over the years because of the rapidly changing economic environment, variances in expected 
revenues, increases in capital and operational costs and the cost of additional projects approved by the CITT and the 
Board.  It is also updated annually as part of the Capital Budget process. 
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SECTION II –  SUMMARY IMPLEMENTATION FOR PTP 
  FISCAL YEARS 2011 THROUGH 2016 
 
 
 
The following tables summarize the projects and programs into three groups. They are funded wholly or in part by 
Surtax funds (bonds or pay as you go). 
 

 Table A: Fully Completed and/or Ongoing – includes projects where construction is completed, items 
implemented as ongoing operational activities, or its respective goal has been amended appropriate 
to optimal implementation that meets the original intent of the item 

 

 Table B: Currently Active projects – In Process or Planned 
 

 Table C: Partially Active or Partially Unfunded projects – where a part of the PTP item either was deemed 
infeasible or has been removed from the County Operating or Capital Budget prioritization process 

 

 Table D: Deleted and Unfunded projects – where the entire PTP item was deemed infeasible, cancelled by Board 
action, or any further implementation deferred outside the 5 year plan period (beyond FY2016) 
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GROUP “A” of PTP 
Projects that are Fully Completed and/or Ongoing 

Project Name 
(Commission District shown where applicable) 

Status 
(Complete or Ongoing) 

Expended 
(To date or Annual) 

Page 

Exhibit 1 

Fare programs 

Expansion of Golden Passport to all persons over 65 or 
drawing Social Security (Currently, a total of 177,206 
Golden Passports and 6,760 Patriot Passports have been 
issued) 

Ongoing $10M-$12M/yr 17 

Provide Fare-free Public Transportation on Metromover 
(Ridership was 8.1 million in FY10) 

Ongoing $2M/yr 18 

Bus Service Improvements 

Adds mid-day, Saturday & Sunday services within 30 days   Complete $8.5M/yr 21 

Replace buses on a systematic basis to reduce operating 
cost and increase reliability  

Ongoing $78.608M 22 

Implement grid system for bus service Complete savings ($12.3 M) 24 

Expand Transit public information program  through 
enhanced marketing   

Ongoing $250,000/yr 28 

Public Works (PWD) Major Highway and Road Improvements 

Construct major ingress/egress improvements in 
Downtown Miami, from SW 8 Street to SW 1 Avenue 
(Tunnel Feasibility study)  

Complete $504,000 40 

Fund the preliminary Engineering and Design study of I-395 FDOT completed $0 PTP 45 

Accelerate approved safety enhancements and lane 
improvements for Krome Avenue. 

FDOT completed $0 PTP 45 

Supplement funding to widen NW 62 Avenue, from NW 105 
Street to NW 138 Street. (Included in Board Requested 
Projects) 

Complete $5.513 M 45 

Public Works  (PWD) Neighborhood Improvements 

Resurfacing, Sidewalks and Drainage on Arterial Roads Complete $262,000 47 

ADA Sidewalks Complete $4.383 M 49 

Board Requested Major Roadway and Neighborhood Improvement Projects 

Resurfacing and Remarking 

1 Roads with poor to fair pavement conditions 
Sections 5-52-41, 8-52-41, 9-52-41, 14-52-41, 16-52-
41 and 18-52-41 

Complete $5.889 M 50 

1 NW 22 Avenue (NW 135 Street to State Road 9) Complete $293,000 50 

2 NW 22 Avenue (NW 135 Street to NW 62 Street) Complete $1.468 M 50 

7 Roads with poor to fair pavement conditions, 
Sections 27-54-40, 28-54-40 and 29-54-40 

Complete $2.551 M 50 

Roadway and Traffic Operational Improvements 

2 NW 62 Street (NW 37 Avenue to I-95) Complete $2.582 M 51 

6 NW 7 Street (NW 72 Avenue to NW 37 Avenue) Complete $2.524 M 51 

6 SW 72 Avenue (SW 40 Street to SW 20 Street) Complete $1.981 M 52 
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GROUP “A” of PTP 
Projects that are Fully Completed and/or Ongoing 

Project Name 
(Commission District shown where applicable) 

Status 
(Complete or Ongoing) 

Expended 
(To date or Annual) 

Page 

6 NW 82 Avenue/NW 8 Street (NW 7 to 10 Street/NW 
87 to 79 Avenue) 

Complete $1.715 M 52 

7 South Miami Avenue (SW 25 Road to SW 15 Road) Complete $1.255 M 53 

New Roadways 

4 Miami Gardens Drive Connector (US-1 to William 
Lehman Causeway) 

Complete $1.281 M 54 

9 SW 160 Street (SW 147 Avenue to SW 137 Avenue) Complete $7.940 M 54 

11 New Access to Country Walk (SW 143 Terrace from 
Railroad Tracks to SW 136 Street) 

Complete $1.529 M 54 

11 SW 157 Avenue, SW 152 Street to SW 112 Street, 
New 4 Lane Road 

Complete $2.341M 54 

Phase 1 - SW 120 Street to SW 112 Street                                               

Phase 2 - SW 120 Street to SW 136 Street        

Phase 3 - SW 136 Street to SW 152 St 

Widening of Roadways 

7 SW 97 Avenue (SW 72 Street to SW 56 Street) Complete $6.648 M 56 

9 SW 180 Street (SW 147 Avenue to SW 137 Avenue) Complete $1.597 M 62 

10 SW 127 Avenue (SW 120 Street to SW 88 Street) Complete $13.552 M 62 

10 SW 97 Avenue (SW 56 Street to SW 40 Street) Complete $5.193 M 56 

13 NW 62 Avenue (W 8 Avenue) (NW 138 Street to NW 
105 Street) – Listed twice in PTP 

Complete N/A 45 

Narrowing of Roadways 

7 Grand Avenue (SW 37 Avenue to SW 32 Avenue) Complete $2.032 M 64 

Municipal Circulators 

Expands on municipal circulator program (Currently 22 
municipal circulators in operation) 

Ongoing $11.95M/yr 29 

Municipal Improvements  

Municipal Improvements  Ongoing $26.0 M 68 

Amendments 2003-2008 

Miscellaneous Capital Improvements Related to Bus Operations 

Bus Wash and Vacuum Replacement at the Northeast, 
Central, Coral Way and Mover facilities 

Complete $5.60 M 69 

Bus Preventive Maintenance  Ongoing $2.67M up to FY10; 
~$13.7M/yr after 

70 

Additional Bus Garages Complete $36.835 M 71 

Replace Piston Lifts Complete $1.0 M 72 

Miscellaneous Capital Improvements Related to Rail Operations 

Replace Rail Vehicle Wash Complete $1.0 M 83 

Rail F&G Inspections Complete as amended $2.7 M 83 
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GROUP “A” of PTP 
Projects that are Fully Completed and/or Ongoing 

Project Name 
(Commission District shown where applicable) 

Status 
(Complete or Ongoing) 

Expended 
(To date or Annual) 

Page 

Fare Collection System Replacement  Complete $57.485 million 85 

Additional Amendments 

Implement the December 7, 2003 bus service improvement 
lineup, 3 year service improvement plan 

Complete $1.1 M 92 

Discontinue overnight Rail and Mover service Complete Savings ($3.1M) 92 

Five-year bus service improvement plan Complete $0 92 

Paratransit/Special Transportation Services (STS) project Complete $55.4 M 93 

Public education campaign by GIC Complete $350,000 94 

Ordinance Amending Maintenance of Effort Complete 3.5% (varies by 
year) 

93 

Unification (Fund Operations) Ongoing $92.0M FY11 
(varies by year) 

94 

Post Unification 2009-current 

Infrastructure Renewal Plan (IRP) Ongoing $7.5M/yr - 
$12.5M/yr 

98 

Park and Ride Facility at Southwest 168 Street and Busway Complete 4/2011 $1.4M 108 

NW 215th Street parcel purchase Complete $5.025 M 110 
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GROUP “B” of PTP  
Active Projects in development 

Project Name 
(Commission District shown where applicable) 

Status of Scope 
Funds to 
complete 
as of FY10 

Scheduled 
implement date 

Page 

Exhibit 1 

Bus Service Improvements 

Increase Bus Fleet from 700 to 1,335 (Current fleet is 
817) 

24% $103.0M 
 

Adjusted 19 

Increase current service miles from 27 million to 44 
million  (Currently 29.2 million service miles) 

13% $166.0M 
 

Adjusted 20 

Increase operating hours from 1.9 million to 3.3 million 
(Currently 2.4 million operating hours) 

36% 

Use minibuses on all new routes & in neighborhood 
circulators     

63% $16.5M Adjusted 20 

Provides 15 minutes or better bus service during rush 
hour; 30 minutes or better during other periods; 24 
hours in certain major corridors    

Metrorail and Metromover 24 hour service 
discontinued and replaced by overnight 
Metrobus service per PTP Amendment 

15 min: 27% 
30 min: 60% 
24 hr: 100% 

$34.0M- 
$46.0M/yr 

Ongoing 21 

Expands the bus shelter program    Implemented; 
generates self-

funding revenues 

$0 Ongoing 25 

Enhances & expands transit bus stop signage 
countywide; incorporate information technology at Bus 
Stop and Rail Stations   

Signage 91% $8.405M Ongoing 26 

Rapid Transit 

Earlington Heights/Airport Connector  
(9/30/10 expenditure; 2/28/11 work progress) 

Construction 
73% overall 

$202.0M Apr 2012 30 

Guideway (500 ft added to length) 75% 

Station (longer line accommodated) 75% 

Systems (power supply increased) 55% 

Vehicles (8 additional new rail cars) N/A - Removed 

Public Works (PWD) Major Highway and Road Improvements 

Supplement funding to upgrade the County's traffic 
signalization system 

Overall 52% $23.687M Oct 2017 44 

Phase 1:  Pilot Program Complete 

Phase 2:  Hardware and Software Acquisition 
and Implementation 

98% Complete 

Phase 3:  Communication, Surveillance and 
Traffic Control Center 

Under 
Construction 

Complete construction of NW 87 Avenue between NW 
154 Street and Miami Gardens Drive (NW 184 Street) 

4% $22.044M Dec 2013 41 
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GROUP “B” of PTP  
Active Projects in development 

Project Name 
(Commission District shown where applicable) 

Status of Scope 
Funds to 
complete 
as of FY10 

Scheduled 
implement date 

Page 

Public Works (PWD) Neighborhood Improvements 

Neighborhood Improvements (Commission Districts) 48% $47.667M thru 2013 46 

Traffic Signals and Signs Operations: Provides Traffic 
Signage, Illuminated Street Name Signs, Pavement 
Markings, and Loop Detection.   

65% $8.195M thru 2013 47 

School Flashing Signals.  Includes installation of Dynamic 
Speed Feedback signs 

52% $7.091M thru 2013 49 

Roadway Lighting (Retrofit) 72% $1.656M thru 2013 49 

Board Requested Major Roadway and Neighborhood Improvement Projects 

Roadway and Traffic Operational Improvements 

3 NE 2 Avenue, NE 91 Street to NE 20 Street – split 
in 7 phases 

Overall: 25% $21.788M Pending JPAs 
with City of 

Miami 

51 

Phases 1 (NE 20 Street to NE 36 Street ), 
3 (NE 43-42 Street to NE 62-51 Street), 
and 6 (NE 62-69 Street to W Little River) 

Pending JPA 

Phases 2 (NE 36 Street to NE 43  42 
Street), 4 (NE 51 Street to NE 57 Street), 
and 5 (NE 57 Street to NE 69 Street) 

Construction 

Phase 7 (W Little River to NE 91 Street) Complete 

6 SW 62 Avenue, SW 24 Street NW 7 Street, Street 
Improvements 

64% $4.551M Sep 2011 52 

7 South Bayshore Drive from McFarlane Road to 
Aviation Avenue. Limits Amended: Darwin to 
Mercy Way (BCC R-246-07) - (Design funded by 
PTP) 

4% $494,000 JPA with the City 
of Miami 

53 

New Roadways 

9 SW 157 Avenue (SW 184 Street to SW 152 
Street), New Four Lane Road 

9% $11.230M Aug 2014 54 

12 NW 74 Street (HEFT to SR 826) Amendment R-
531-06, New Six Lane Road 

Overall 50% $36.893M 
And FDOT 
reimburse 
$37.714M 

See below 55 

Phase 1 - NW 107 Avenue to NW 84 Ave Complete Complete 

Phase 2 - NW 107 Avenue to NW 114 
Avenue  

100% Design, 
FDOT ROW 

pending 

Nov 2014 

Phase 3 - NW 87 Avenue to SR826 Dec 2014 

Widening of Roadways 

2 Widen NW 37 Avenue, NW 79 Street to NW 
North River Drive  

9% $13.773M Feb 2015 56 
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GROUP “B” of PTP  
Active Projects in development 

Project Name 
(Commission District shown where applicable) 

Status of Scope 
Funds to 
complete 
as of FY10 

Scheduled 
implement date 

Page 

7 Widen SW 27 Avenue (US-1 to Bayshore Drive), 2 
phases 

Overall: 24% See below 57 

Phase 1 - S Bayshore Dr to Tigertail 
Ave/US-1 to SW 28 Terrace 

Construction $1.228M Mar 2012 

Phase 2 - SW 28 Terrace to Tigertail Ave Completed 
Design.  In 

process ROW 

$10.093M Mar 2013 

8 Widen SW 137 Avenue (US-1 to SW 184 Street) 1% $23.701M TBD 58 

8 Widen SW 137 Avenue (HEFT to US-1) 5% $9.692M Dec 2014 58 

8 SW 87 Avenue from SW 216 Street to SW 168 Street - Replaced with following two projects (PTP 
Amendment BCC R-34-08) 

60 

1) Old Cutler Road from SW 87 Avenue 
to SW 97 Avenue  

1% $7.662M JPA with Town of 
Cutler Bay 

2) Caribbean Boulevard from SW 87 
Avenue to Coral Sea Road  

0% $11.147M 

8 Widen SW 312 Street (SW 187 Avenue to SW 177 
Avenue) 

0% (planning) $6.685M Oct 2013 59 

9 SW 264 Street (US-1 to SW 137 Avenue); Curbs 
and Gutters, Traffic Operational Improvements 

8% (ROW 50%) $5.488M Dec 2013 62 

9 SW 176 Street (US-1 to SW 107 Avenue); 9% (ROW 15%) $5.276M Feb 2015 61 

9 SW 216 Street (Florida’s Turnpike to SW 127 
Avenue) Curbs and Gutters, Traffic Operational 
Improvements 

10% (ROW 60%) $11.022M Oct 2013 61 

Narrowing of Roadways 

7 Narrow SW 62 Avenue, SW 70 Street to SW 64 
Street, from 5 to 2 Lanes 

14% $2.847M Sep 2011 64 

New Bridge 

12 NW 138 Street - Bridge over Miami River Canal 9% $5.932M 3/2012 65 

Amendments 2003-2008 

Miscellaneous Improvements Related to Rail Operations 

Mover Vehicles Replacement  Overall: 41% $14.4M Apr 2012 73 

Phase I (12 Cars)  Completed 

Phase II (17 Cars) added per R-486-08 in lieu of 
original rehabilitation amendment 

Procurement 

Test Track for Metrorail 1% $15.8M Apr 2013 74 

Facilities Painting 30% $0.25M per 
year 

Ongoing 76 

Elevators Replacement 10% $7.4 M FY2035 79 
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GROUP “B” of PTP  
Active Projects in development 

Project Name 
(Commission District shown where applicable) 

Status of Scope 
Funds to 
complete 
as of FY10 

Scheduled 
implement date 

Page 

Guideway Refurbishment (now Track and Guideway 
Rehabilitation Subset)  

Overall TBD% $32.1 M See below 80 

Metrorail Piers Coating (formerly standalone 
Amendment item) 

89% $4.2 M FY2016 

Replacement of Acoustical Barrier (was standalone 
Amendment item) 

5% $2.495M Sept 2015 

Coverboard Replacement 15% $14.1 M Sept 2013 

Palmetto Yard Road Crossing & Mainline 
Replacement 

70% $0.44 M Dec 2011 

Mainline Miter Joint Replacement Complete $0.60 M Complete 

Rail Fastener Replacement 42% $6.96M Sept 2013 

Seal Gland Rehabilitation 40% $1.7 M Sept 2012 

Upgrade Illumination 56% overall $1.2 M See below 86 

Phase 1: Re-lamping all Metrorail stations Complete $0 Complete 

Phase 2: Replacements at 4 Metrorail garages & 
1 Park and Ride 

Not started $1.2 M FY2016 

Rail Vehicle Replacement (purchase 136 new heavy rail 
vehicles per R-488-08 in lieu of original rehabilitation 
amendment) 

Overall: 22% $348.6M Mar 2019 87 

Central Control Overhaul 15% $29.3M June 2013 88 

Additional Amendments 

Improvements to South Bayshore Drive from Darwin 
Street to Mercy Way 

See “Board Requested” group 53 

Improvements on Old Cutler Road from SW 87 Avenue 
to SW 97 Avenue 

See “Board Requested” group 60 

Widen Caribbean Blvd from Coral Sea Road to SW 87 
Avenue 

60 

Exhibit 1 categories related to PWD  See below 92 

Two Year Plan for FY04 & FY05 Complete $77.3 M Complete 

Traffic Signals and Signs line item (10 years) 60% (6 years) $2.0 M/yr FY15 

Formula for non-site specific projects in districts 
(10 years) 

60% (6 years) $9.1 M/yr 

Post Unification 2009-current 

North Corridor incremental implementation: NW 27th 
Avenue Enhanced Bus Service 

Proposed $25 M (C) + 
$1.0 M/yr 

(O&M) 

See below 32 

Phase 1 (start service) June 2012 

Phase 2 (added Park & Rides, fully developed 
stations, TOD, etc.) 

FY2016 
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GROUP “B” of PTP  
Active Projects in development 

Project Name 
(Commission District shown where applicable) 

Status of Scope 
Funds to 
complete 
as of FY10 

Scheduled 
implement date 

Page 

East-West Corridor incremental implementation Proposed $26.7 M(C) 
+ $2.6 M/yr 

(O&M) 

See below 34 

SW 8th Street Enhanced Bus/SR 836 Express 
(start service) 

FY2012 

Flagler Enhanced Bus (service) FY2014 

Fully developed stations, TOD, etc. FY2016 

Kendall Enhanced Bus Service (Kendall Corridor 
incremental implementation) 

95% overall $8.2M Ongoing 37 

Phase I (procure stylized hybrid buses, start 
service) 

Complete 

Phase II (added Park & Rides, negotiate 
additional leases, complete bus shelters, etc.) 

Ongoing 

Northeast Corridor incremental implementation: 
Biscayne Enhanced Bus Service 

Proposed add in 
FY12 

$6.7 M(C) + 
$1.1 M/yr 

(O&M) 

June 2014 37 

Busway ADA Improvements (no longer PTP funded) 5% $3.77 M Oct 2012 95 

Lehman Yard Rehabilitation and Expansion Phase 1 1% $8.585M Apr 2013 96 

Metromover Bicentennial Park Station Refurbishment 25% complete $2.326M Feb 2013 105 

Northeast Passenger Activity Centers (NEPAC) Changing to 
NETHE 

$3.130M FY2014 106 

Palmetto Station Traction Power Substation 1% $16.2M Jan 2013 106 

Park and Ride Lot at SW 344 Street 7% $10.8M Jun 2013 109 

Park and Ride Lot Kendall Drive  1% $2.76M Dec 2012 108 

Transit Operations System (TOS) Replacement Project 1% $6.20M June 2014 97 

Capital Expansion 10% Reserve Fund projects 0% ~$25M FY12 111 

Toll Plaza Diesel Tank Removal Project (duplicate Budget 
book entry of SW 312th Street Project) 

N/A N/A N/A 111 
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GROUP “C” of PTP 
Projects Partially Active and Unfunded 

Project Name 
(Commission District shown where applicable) 

Status of Scope 
Funds spent 
or needed 

Scheduled 
implement date 

Page 

Exhibit 1 

Bus Service Improvements 

Construct bus pull-out bays   On hold  (24% 
complete) 

$4.25M Unfunded 23 

Rapid Transit 

Northeast Corridor - Heavy Rail via full build out 
rail/exclusive bus lanes (See Group B for Proposed 
Incremental Implementation of Biscayne Enhanced Bus 
Service) 

SFECC Draft 
Environmental 
Impact Study 
Phase funded 

(FDOT) 

$2.6B (3 
county area) 

Unfunded for 
2035 

37 

Rail to Florida City (Full build out rail/ exclusive bus 
lanes)  

PD&E by MDX $1.65B Unfunded for 
2035 

39 

Public Works (PWD) Major Highway and Road Improvements 

Funds grade separation of intersections where 
appropriate countywide 

See below 42 

2 selected intersections (SW 8 Street at 87 
Avenue and NW 36 Street at 72 Avenue) 

1% overall See below 

PD&E study (FDOT JPA) 75% $0 needed Oct 2012 

Design & Construction 0% $31.5 M Unfunded 

4 other intersections (SW 8 Street at SW 107 
Avenue, US-1 at SW 27 Avenue, SW 152 Street 
at SW 117 Avenue, and N Kendall Drive at SW 
127 Avenue) 

0% $80 M Unfunded 

Create viable reverse flow lanes on major thoroughfares See below 43 

NW 199th Street along stadium Completed $650,000 
expended 

Complete 

NW 7th Avenue (NW 119th Street to NW 5th 
Street) 

Not 
recommended 

N/A No further action 

2 others (Flagler Street from SW 24th Avenue to 
SW 74th Avenue; Bird Road from HEFT to SW 
147th Avenue) 

Unfunded $21 M Unfunded 

Board Requested Major Roadway and Neighborhood Improvement Projects 

9 Widen SW 136 Street (SW 157 Avenue to Florida 
Turnpike SR 874)  

Overall 100% $7.272 M 
expended 

Complete 62 

SW 157 Avenue to SW 139 Avenue and 
SW 127 Avenue to SW 139 Avenue 

Completed 

SW 127 Avenue to HEFT Infeasible; MDX 
studying alt 
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GROUP “C” of PTP 
Projects Partially Active and Unfunded 

Project Name 
(Commission District shown where applicable) 

Status of Scope 
Funds spent 
or needed 

Scheduled 
implement date 

Page 

Amendments 2003-2008 

Miscellaneous Capital Improvements Related to Bus Operations 

Replace Hydraulic Lifts Overall 29% $1.306M See below 72 

Phase 1: 30 above ground 100% $0 Complete 

Phase 2: 28 above ground + 18 in ground 0% $1.306M Unfunded 

Miscellaneous Improvements Related to Rail Operations 

Station refurbishments See below 75 

Initial Phase Completed $12.2M 
expended 

Complete 

Ongoing refurbishments 5% $11.5M 
unfunded 

Unfunded 

Metromover Station Canopies and Escalator 
Replacement 

See below 77 

7 of 8 Inner Loop Metromover stations plus 
oil/water separators 

30% $7.29 M Nov 2012 

1 Inner Loop Metromover and 21 Metrorail 
stations 

0% $22.7 M Unfunded 

Guideway Painting 0% $50.39M Unfunded 80 

Facilities Roof Project See below 84 

Pre-hurricane roof replacements Complete $5.6 M 
expended 

Complete 

Post-hurricane repair and replace (primarily 
lightning protection) 

77% $1.0M 
unfunded 

Proposing FY12 
IRP 

Additional Pedestrian Overpasses (4) See below 89 

1 in process $5.862M Dec 2013 

1 warranted but 
unfunded 

$4.18 M Unfunded 

2 Unwarranted 
and unfunded 

$6.6 M 

1 other studied, 
unwarranted 

$2.962 M 

Additional Metrorail Crossovers (2) No longer 
operationally 

required – 
Proposed low 

priority for 2035 

$100 M Unfunded 91 
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GROUP “D” of PTP 
Projects Deleted (or Deferred) and Unfunded 

Project Name 
(Commission District shown where applicable) 

Status of Scope 
Cost 

Estimate 
Scheduled 

implement date 
Page 

Exhibit 1 

Rapid Transit 

North Corridor - Heavy Rail (See Group B for Proposed 
Incremental Implementation of NW 27th Avenue 
Enhanced Bus Service) 

On hold (4.7% 
complete as of 

9/30/10) 

$1.3B Unfunded 32 

East-West Corridor - Heavy Rail (See Group B for 
Proposed Incremental Implementation of SW 8th Street 
Enhanced Bus/SR 836 Express and Flagler Enhanced Bus) 

On hold (0.6% 
complete as of 

9/30/10) 

$2.4B Unfunded 34 

Baylink (Light Rail Transit System) On hold $482.0M Unfunded for 
>2035 

36 

Kendall Corridor - Heavy Rail via full build out 
rail/exclusive bus lanes (See Group B for Proposed 
Incremental Implementation of Kendall Enhanced Bus 
Service – 2 Phases) 

On hold $442.0M Unfunded for 
2035 

37 

Douglas Road Corridor    Unstudied Not Available Unfunded for 
>2035 

39 

Board Requested Major Roadway and Neighborhood Improvement Projects 

Widening of Roadways 

8 SW 120 Street (SW 137 Avenue to SW 117 
Avenue) 

Infeasible N/A None 57 

12 NW 97 Avenue  (NW 41 Street to NW 25 Street) Deleted per 
Amendment 

N/A N/A 63 

13 NW 170 Street (NW 87 to 77 Avenues)  Deleted per 
Amendment 

N/A N/A 63 

Amendments 2003-2008 

Miscellaneous Improvements Related to Rail Operations 

Metrorail Piers Grounding Not started $5.0 M Unfunded 80 
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SECTION III – DETAILED DESCRIPTIONS  OF ALL PTP FUNDED PROJECTS 

 
 
 
PTP TRANSIT ORIGINAL PROJECTS 
 
Transit Service Improvements (Fare Programs and Bus Service) 

 
In 2002, the PTP included 23 Transit-related projects identified in Ordinance 02-116.  Items 1 and 2 are related to fare 
policy, Items 3-14 discuss the projects directly related to bus operations and Items 15-22 cover the remaining eight rapid 
transit projects. 
 
1. Golden Passport Program (Used for both bus and rail service) and Patriot Passport 
 

 This is an ongoing program that was implemented with the passage of the 
PTP in 2002. Prior to passage of the PTP seniors received ½ fare as required 
by Federal regulations. In 1999 the County developed the Golden Passport 
program to provide free transit service for low-income seniors, defined as 
persons over 65 years with an annual income less than $22,000. The program 
began in December 1999, and about 16,000 people enrolled. Participation in 
the program expanded in succeeding years and at the time of the PTP 
referendum, over 55,000 persons were enrolled. 
 
The passage of the PTP in 2002 expanded the Golden Passport to include free 
transit service to all persons who are receiving Social Security benefits, 
regardless of age or income level. Additionally in June 2004, the PTP was amended to 
include the Patriot Passport Program as a three year demonstration program. The 
program allows United States veterans who reside in Miami-Dade County, were 
honorably discharged, and earn an annual income of $22,000 or less, to ride transit fare-free.  In November 2007, 
the Patriot Passport Program was made permanent. 
 
Currently 177,206 Golden Passports and 6,760 Patriot Passports have been issued to qualified individuals.  The 
programs have no direct capital fiscal impact.  The foregone revenue impact of the programs is estimated at $10-12 
million annually. This is based on the number of FY10 Golden Passport and Patriot Passport boardings and applying 
similar Metrobus and Metrorail ridership, transfer and monthly pass characteristics as well as the Federally required 
half-fare for seniors.  This estimate does not include a fare inelasticity calculation (potential reduced ridership in 
response to new or increased fares). 
 
MDT estimates that the annual operating cost of the programs is $97 million, based on the average cost per 
boarding multiplied by the number of Golden Passport and Patriot Passport boardings.  PTP funding under the 
unified transit system contributes approximately 24% of MDT’s total operating budget. In FY 2010-11, the total PTP 
operations funding established during the budget process was $91,969,000.   
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2. Metromover  Service  

 
This ongoing program is implemented, and has no direct capital fiscal impact.  The foregone revenue impact of the 
programs is estimated up to $2 million annually. This is based on the number of FY10 Metromover and applying the 
previous $0.25 fare, excluding any fare inelasticity calculation (potential reduced ridership in response to new or 
increased fares). 
 

 
 
During the July 9, 2002 discussion of the Transit Surtax ordinance, the Board approved an amendment which 
provided for fare-free transportation on Metromover upon voter-approval of the PTP.  At that time, the 
Metromover fare was $0.25 per boarding which generated $440,830 in revenues on a ridership of 4,768,592. The 
Fiscal Year 2010 Metromover ridership has grown by 70% to 8,090,456 (peaked in FY08 at 8,839,156).   

 
MDT estimates that the annual operating cost of the programs is $23 million based on the average cost per boarding 
multiplied by the number of Metromover boardings.  PTP funding under the unified transit system contributes 
approximately 24% of MDT’s total operating budget. In FY 2010-11, the total PTP operations funding established 
during the budget process was $91,969,000.   
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3. Increase Bus Fleet from 700 to 1,335 
 

This project is 24% complete, excluding any municipal participation and based on the revised overall goal of 1,191 
buses. MDT increased its bus fleet from 700 to a peak of 1,033 and currently stands at 817.  New bus purchases 
include 31-foot Optare minibuses (31 passenger seats), 32-foot Optima minibuses (26 passenger seats), 40-foot 
NABI full-size buses (38 passenger seats) and MCI commuter coaches (55 passenger seats).  In 2009, 60-foot 
articulated hybrid buses were incorporated in the fleet (60 passenger seats). 

 
These purchases meet the need for over-the-road 
coaches for use on longer commuter routes; full-sized, 
conventional buses for busy regular and express bus 
routes; and minibuses for routes with low ridership. 
While the original goal was to increase the fleet to 
1,335 buses, MDT revised their goal to 1,191.  In 2007, 
the number of buses peaked at 1,033 for a project 
completion rate of 68%, at that time.  As provided in 
the PTP, municipalities were expected to purchase and 
operate an additional 200 buses as part of their surtax 
allocation. To date, the municipal portion has not been 
fully implemented (refer to the Municipal Activity 
section of this report for municipal PTP status).   
 

Funding expended is $135,102,118.  At this time, only replacement buses are scheduled for procurement.  If the 
remaining 374 buses had been procured, the approximate cost would be $103,000,000. 
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4. Increase Current Service Miles from 27 Million Miles to 44 Million Miles and Operating Hours from 1.9 Million 
Hours to 3.3 Million Hours 

 
These projects are implemented and have been adjusted.   
 
The increase in bus service was accomplished by increasing frequencies on existing routes, adding completely new 
routes in areas without service and adding new service to accommodate changing travel patterns.  Prior to the 2002 
vote, there were 84 bus routes in the transit network.  There are 95 bus routes in 2010, an increase of 13%.  
Additionally, in order to provide the same frequency of service, additional buses were needed on the routes to 
compensate for longer run times due to increased traffic congestion. 
 
Due to budgetary limitations, and implementation of service standards evaluation, total revenue miles (primarily 
with underperforming routes) and operating hours were decreased.   In 2007, miles peaked at 38.1 million (for a 
project completion rate then of 65%) and service hours peaked at 3 million (for a project completion rate then of 
76%).  Current bus service miles are 29.2 million, or 13% of the targeted increase, and operating hours are at 2.4 

million, or 36% of the targeted increase.  These 
levels are adjusted from the planned 44 million 
miles and 3.3 million hours, respectively.  However, 
there may be future opportunities to increase 
service miles/operating hours to accommodate 
future enhanced bus service along the NW 27th 
Avenue and East/West Corridors, although no plans 
to increase the current miles or hours.  However, if 
the service miles and operating hours were 
increased to 44 million (17.3 additional) and 3.3 
million (0.9 additional), respectively, the 
approximate annual cost increase would be 
$166,000,000.   A total of $404,946,360 has been 
expended to date inclusive of increasing off peak 
and weekend service (Project #6, page 21), and 
more frequent peak service and certain 24 hour 
service (Project #7, page 21). 

 
MDT continuously evaluates the effectiveness and efficiency of the service routes and related economies relative to 
locally established service standards. The process compares existing routes with peer routes with respect to average 
boarding’s per revenue-hour and net cost per passenger.  Using these measures, routes below half the average 
effectiveness and those with greater than double the average net costs per boarding are examined and services 
adjusted accordingly without creating undue hardship to passengers. 

 
5. Utilize Minibuses on All New Bus Routes and in Neighborhood/Municipal Circulator Shuttle Service 

 
This program is implemented and has been adjusted.  Commensurate with vehicle capacity and demand (ridership), 
minibuses have already been assigned to 19 of the 30 new bus routes, or 63% of targeted increase, with 
$38,797,769 expended to date.  These 19 routes constitute all routes which warrant a minibus.  Since it is not 
feasible to assign full-size buses to all new routes, because the ridership may dictate otherwise, MDT has no plans to 
do so.  However, to assign minibuses to the remaining 11 routes which already have full-size buses, the approximate 
increase in operations and maintenance costs would be $16,500,000 per year to provide the same passenger 
capacity.  
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6. Add Midday, Saturday and Sunday Service within 30 days of Approval of a Dedicated Funding Source using 
Existing Buses.    
 
This project is 100% complete and the commitment was kept within 30 days of the November 2002 vote. 
  
These bus system improvements began immediately after the adoption of the PTP.  Within one week of the vote, 
MDT implemented 24 service improvements to add midday, Saturday and Sunday service to routes that did not have 
such service previously. Adding or increasing weekday, midday and weekend service is an ongoing effort subject to 
the service standards evaluation process discussed in miles/hours increase (Project #3, page 20) and $60 million 
expended to date is already included in the $404 million "funding expended" figure.  This implemented project has 
an annual fiscal impact of $8,500,000 and is included in the MDT Operating budget. 

 
7. Provide 15 Minutes or Better Bus Service during Rush Hour; 30 Minutes or Better during Other Periods; 24-hour 

Service in Certain Major Corridors 
 
This project is implemented as follows: Peak every 15 
minutes is 27% implemented; Off-peak every 30 minutes is 
60% implemented; 24 hours is 100% implemented.  After 
passage of the PTP, many routes received more frequent 
headways, however some were later reduced or eliminated 
due to fiscal constraints, implementation of the truer grid 
system and/or service not being warranted according to 
service standards.  There are currently 95 bus routes.  
However, to adjust all headways, the approximate annual 
cost would be $34,000,000 to have all routes brought to 
peak headways of 15 minutes or better and $46,000,000 to 
have all routes brought to midday headways of 30 minutes 
or better. Additionally, the $124 million expended 
attributable to this project is also included in the 
miles/hours increase (Project #3, page 20) $404 million 
"funding expended" figure.   
 
Metrorail and Metromover 24 hour service were discontinued and replaced by overnight Metrobus service per PTP 
Amendment BCC R-421-04 in 2004, saving a net of ($3.15 million) annually.   
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8. Replace Buses on a Systematic Basis to Reduce Operating Cost and Increase Reliability 
 
This program was implemented and is on-going through the County's Bus Replacement/Expansion Plan. Transit 
buses have a life expectancy of 7 to 12 years, depending on vehicle type, size and construction. The County 
endeavors to adhere to Federal regulations addressing bus replacement in order to keep maintenance costs low and 
to maintain service reliability.  MDT has budgeted an average of $67 million for the next five years, or $335 million 
total (approximately $300 million for bus replacement; $35 million for enhancement/expansion of routes exceeding 
service standards).  The Approved Capital Budget shows the following funding for acquiring these replacement 
buses. 
 

 
From 2010-2011 Approved Capital Plan 
BUS ACQUISITION        PROJECT # 6730101  
Purchase replacement hybrid buses to maintain the bus fleet replacement plan   
Acquisition of Replacement Buses as per fleet replacement plan. FY 09-10 funds includes FDOT funds for $3.7 million and a local PTP match of $3.7 million. 
Additionally, the $13.895 million are federal funds for the purchase of buses for I-95 Managed Lanes   
LOCATION:  Countywide         
DISTRICT LOCATED:  Countywide       
ESTIMATED ANNUAL OPERATING IMPACT:    $9315 
DISTRICT(s) SERVED:  Countywide       

 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FTA Section 5309 
Discretionary Grant  

0 2,626 0 1,700 0 0 0 0 4,326 

FDOT Funds  0 0 4,028 12,917 187 0 0 0 17,132 

PTP Bonds 0 13,108 8,434 12,917 21,402 16,589 0 0 72,450 

Total Revenue:  0 15,734 12,462 27,534 21,589 16,589 0 0 93,908 

Donation Schedule:  Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FDOT Toll Revenue Credits  0 448 0 433 0 0 0 0 881 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Equipment Acquisition  0 15,734 12,462 27,534 21,589 16,589 0 0 93,908 

Total Expenditures:  0 15,734 12,462 27,534 21,589 16,589 0 0 93,908 

 
 

A total of $135,102,118 expended to date, with $78,608,000 further planned.  In addition to purchasing buses for 
service expansion under the PTP (see Project # 2 above), MDT purchased 315 buses to replace older, less reliable 
vehicles.  The systematic replacement of buses and the addition of new buses have lowered the average age of the 
bus fleet.  The newer fleet and the introduction of MDT’s improved Bus Maintenance Program have increased fleet 
reliability. Prior to implementation of the PTP, MDT’s mean distance between road calls (a measure of reliability) 
was 2,053 miles.  However, by 2010, the mean distance between road calls increased to 5,039 miles, a 145% 
improvement.  
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9. Construct Bus Pull-out Bays on Major Streets to Expedite Traffic Flow 
 
This project is implemented and on-hold.  In 2002, 186 bus pull-out bays were earmarked for construction 
improvements.  To date, 44 bus pull-out bays have been completed (24% of total, cost of $1,286,118).  Due to 
budgetary limitations, this project was placed on hold in February 2008.  However, to construct the remaining 142 
bus pull-out bays, the estimated cost was $4,250,000. 
 
MDT buses operating on busy streets without pull-out bays stop in the right lane of traffic to pick up and drop off 
passengers. Blocking the right lane at bus stops reduces traffic flow and adds to congestion.  To address this issue, 
bus pull-out bays are built to allow buses to pick up and drop off passengers out of the flow of traffic. MDT 
continues to actively work with Miami-Dade Public Works Department (PWD) and FDOT to identify additional 
locations where bus pull-out bays could be constructed. 
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10. Implement Grid System for Bus Service (north-south and east-west) on Major Streets and Avenues with Circulator 
Service Feeding Main Line Bus Service and Rapid Transit Lines 
 
This project is completed.  While a modified grid system was in place at MDT prior to the passage of the PTP, a trunk 
and feeder style (resulting in a truer grid system) was implemented in December 2009 and represented an overall 
reduction in service/routes and provided a savings to the Department of approximately $12,300,000. 
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11. Expand the Bus Shelter Program throughout the County 
 
 

This project is ongoing. Prior to the adoption of the 
PTP in November 2002, only 454 (11%) of the 4,018 
bus stops in Unincorporated Dade County had 
shelters.  Shelters at bus stops in municipalities were 
not included as municipalities are responsible for 
shelters programs within their municipal boundaries. 

 
The bus shelter contract is revenue-generating and 
there is no cost to Miami-Dade County.   Since 2002 
an additional 578 remain installed, for a current 
total of 1,032 bus shelters throughout 
Unincorporated Miami-Dade County.  Of these, 
1,017 have been installed in unincorporated Miami-
Dade County.  Miami-Dade Transit is planning to 
install an additional 200 bus shelters over the next 
five years.   

  



 

 

PTP 5 YEAR IMPLEMENTATION PLAN ______________________________________________________________________________________________________ 26 

12. Enhance and Expand Transit Bus Stop Signage Countywide; Incorporate Information Technology at Bus Stop and 
Rail Stations 

 

Aspect Implemented 
Funding 

Expended To complete 

Enhancement of bus stop signage 91% $1,619,489 $160,138 

Train Tracker System 100% $0 $0 

Bus Tracker System 25% $0 $0 

Electronic Signage Information System (ESIS) 47% $46,407 $5,600,000 

WiFi on Bus and Rail 10% $18,944 $324,967 

Traffic Signal Prioritization (TSP) 25% $0 $2,320,000 

Total -- $1,684,840  $8,405,105  

 
 
 
As of September 2010, 8,141 out of 8,946 (91%) bus stops feature new bus stop signage 
in the program that began July 2004.  This ongoing program is to replace or newly install 
signs that display route information, schedules, fares, maps and general transit 
information in English, Spanish and Creole.  MDT has replaced or newly installed a total 
of over 10,000 new bus stop signs. 
 
 
Train Tracker is a completed project.  A Train Tracker pilot was launched utilizing all in-
house resources with a display at the Government Center station of next train arrival 
times.  The production Train Tracker service launched in 2008 is 100% implemented and allows users to see, over 

the web and on mobile devices, the estimated time of 
arrival of the next train approaching a station.  As discussed 
below the next train information is being incorporated in 
Electronic Signage Information System (ESIS). 
 
A Bus Tracker System pilot project was implemented on the 
Kendall Cruiser utilizing all in-house resources also.  MDT 
intends to prepare an infrastructure to support a "state-of-
the-art" real-time Bus Tracking System. The system will be 
accessible via the Internet, cellphone, personal digital 
assistants/smartphones and electronic signs at select bus 
stops. This project also provides easier integration 
with/between MDT's Transit Operations System (TOS) and 
the Automated Fare Collection System (AFCS).   
 

 
The ESIS is to "provide excellent riding environment for transit passengers." MDT is seeking to implement wireless 
connectivity and "Next Train" arrival information at all station platforms.  As part of this project, MDT will replace 
the existing analog clock units at station platforms with state-of-the-art LCD signs capable of reading information in 
a wide array of formats. These enclosures will house two (2) wireless radios each (one private, one public) which will 
provide patrons and MDT staff wireless internet access at the station platforms. With this implementation, it will 
also be possible to provide real-time arrival times, emergency information, elevator/escalator status and other 
service announcements.  This information will also be provided in an audible format to support ADA compliance.  
ESIS will include 196 Liquid Crystal Display (LCD) signs at 23 Metrorail stations, which includes 8 LCD signs at the 
AirportLink station.  The system also can accommodate advertising messages for help to offset its cost.    
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Wi-FI on Rail/Mover/Express Route Bus Vehicles –  As of 1/24/11, 
100% implemented on Rail, 16% implementation on Bus.  
 
Traffic Signal Prioritization (TSP) – MDT will implement a TSP 
throughout the entire system. 
 
Funding required to complete ESIS is $5.6 million funded by State Joint 
Participation Agreement (JPA), Local Option Gas Tax (LOGT), CBS 
Contract and American Recovery and Reinvestment Act (ARRA);  WiFi on Bus and Rail 
Vehicles, $324,967 funded by MDT Operating; and TSP, $2.32 million funded by ARRA.  
The RFP was advertised June 2009.  Trust and Board approval of award 
recommendation is expected early 2011 for contract providing for purchase, installation, staff training, warranty, 
maintenance and support of ESIS.  Estimated operating and maintenance cost is $618,588, and revenue from sale of 
advertising through the CBS contract is $180,000. 

 
 

From 2010-2011 Approved Capital Plan 
UPGRADE AND/OR REPLACE BUS TRACKER AND AUTOMATIC VEHICLE LOCATING SYSTEM  PROJECT # 672830  
DISTRICT LOCATED:  Countywide       
DISTRICT(s) SERVED:  Countywide       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 2,600 4,740 9,770 0 0 0 0 0 17,110 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Equipment Acquisition  2,080 4,220 9,250 0 0 0 0 0 15,550 

Project Administration  520 520 520 0 0 0 0 0 1,560 

Total Expenditures:  2,600 4,740 9,770 0 0 0 0 0 17,110 
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13. Expand Transit’s Public Information Program through Enhanced Marketing and Advertising 
 
This ongoing program is implemented, has an annual fiscal impact of 
$250,000 and is included in MDT's Operating budget.  MDT expanded and 
improved its customer information and marketing initiatives, to increase 
ridership and ensuring that the 
community is educated on the 
various transit improvements, 
projects and programs, as a result of 
the passage of the PTP.    Other more 
specific efforts included marketing 
initiatives targeted at promoting the 
new AirportLink, new fare collection 
system and various rail and bus 
service changes.  A total of $5.075 
million has been expended to date.  
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14. Expand on Successful Municipal Circulator Program 
 
This is an ongoing program.  There are currently 31 municipalities that are eligible to receive surtax funding with 30 
participating in the program.  (Indian Creek is not participating.)  Funding expended of $60.7 million is the audited 
amounts and budgeted amounts for circulator and transit expenditures through FY 2009-2010.  It includes direct 
operating and capital expenses for those municipalities operating circulators, and for those municipalities not 
directly operating a circulator it includes expenses for items that support transit in those areas such as bus shelters 
along MDT bus routes.  The current 21 municipalities are listed below that operate a circulator, partner with another 
municipality or partner with Miami-Dade Transit.  Opa-Locka will become the 22nd in February 2011. 
 

 City of Aventura 
 Village of Bal Harbour 
 Town of Bay Harbor Islands 
 Village of Biscayne Park (ILA with the City of North 

Miami) 
 City of Coral Gables 
 City of Hialeah 
 City of Hialeah Gardens (ILA with the City of Hialeah) 
 City of Homestead 
 Town of Medley 
 City of Miami Beach (ILA with Miami Dade Transit) 
 Miami Dade County Shores Village 
 City of Miami Springs 
 City of North Bay Village 
 City of North Miami 
 City of North Miami Beach 
 Village of Palmetto Bay 
 City of Sunny Isles Beach 
 Town of Surfside 
 City of Sweetwater 
 Village of Virginia Gardens (ILA with the City of Miami Springs) 
 City of West Miami 

 
The annual ridership of the six largest circulator systems - Miami Beach, Coral Gables, Hialeah, North Miami, 
Aventura and Sunny Isles Beach - totaled 4,221,000 in 2010.  It should be noted that many of the municipalities 
operating circulator systems exceed the 20% minimum transit expenditure requirement (see page 68).  The amount 
budgeted by the municipalities for FY 2010-2011 is $11.9 million.  Additionally, a number of municipalities have 
multi-year debt obligations to complete capital projects. 

  



 

 

PTP 5 YEAR IMPLEMENTATION PLAN ______________________________________________________________________________________________________ 30 

Rapid Transit Improvements  
 
The following describes the progress of the rapid transit projects and programs included in the original PTP. It was 
initially contemplated that these projects (Project number 15 through 22) would be completed or be under 
development between 2003 and 2031 and included up to 88.9 miles of countywide rapid transit lines constructed in 
eight segments.  The North Corridor, MIC-Earlington Heights Connector (AirportLink), and the western portion of the 
East-West Corridor were merged to form one project, the Orange Line comprised of three phases. The Airport Link was 
the Orange Line Phase 1, the North Corridor was the Orange Line Phase 2 and the East-West Corridor was the Orange 
Line Phase 3.  The remaining 5 Corridors were all identified as needing to complete federal, state and local planning 
processes to determine feasibility, technology, and corridor alignment. 
 
15. MIC- Earlington Heights/Airport Connector 

 
The MIC-Earlington Heights Connector, rebranded as 
AirportLink, is a 2.4-mile heavy rail extension from the 
existing  Earlington Heights Metrorail Station at NW 22nd 
Avenue and NW 41st Street to the concurrently constructed 
Miami Intermodal Center (MIC) at Miami International 
Airport.  The project overall is 57% complete.  Construction 
phase of AirportLink started April 2009, and is now 64% 
complete.  It is on time for opening April 2012 and on 
budget.   
 
The original estimate for this project was $207 million; however, the current status is $506 million. The increased 
project estimate is primarily attributable to the significant escalation in construction costs for labor and materials in 
recent years, the unprecedented increase in real estate property values that have increased right-of-way acquisition 
costs, and changes to the scope of work for the project.  These scope changes include moving the MIC station and 
track segments to add approximately 500 feet to the length of the line, and increasing the power supply 
requirements. These changes also increased the utility relocation costs associated with the new alignment.  
Purchasing eight additional railcar vehicles is no longer being pursued for a $20 million reduction from the budgeted 
level of $526 million.  
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Corridor funding expended $303,976,603 as of end of FY2010 is as follows: PTP, $202,656,675; FDOT, 101,319,928.  
The Operating and Maintenance Costs are not included in this capital budget. Funding to complete project is $202 
million.  Following is detailed information from 2010-2011 Approved Capital Plan.  Note MDT’s bond financing was 
reduced with the FDOT participation shown below increased by $1.0 million in June 2010.  BCC and CITT approved 
executing a State Joint Participation Agreement (SJPA) to reprogram funds from two other projects: the University 
Pedestrian Overpass (see page 89) and NW 7th Avenue Transit Hub (not PTP funded).   
 

From 2010-2011 Approved Capital Plan 
EARLINGTON HEIGHTS (EH)/MIAMI INTERMODAL CENTER (MIC) CONNECTOR  PROJECT # 6733210  
LOCATION:  Various Sites   
DISTRICT LOCATED:  2 , 3 , 5 , 6    
ESTIMATED ANNUAL OPERATING IMPACT: $7381   
DISTRICT(s) SERVED:  Countywide       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FDOT Funds  59,377 31,600 9,342 0 0 0 0 0 100,319 

PTP Bonds 267,513 118,224 20,473 0 0 0 0 0 406,210 

Total Revenue:  326,890 149,824 29,815 0 0 0 0 0 506,529 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Land/Building Acquisition  55,000 353 0 0 0 0 0 0 55,353 

Planning and Design  23,294 0 0 0 0 0 0 0 23,294 

Construction  206,910 135,114 21,399 0 0 0 0 0 363,423 

Equipment Acquisition  1,500 1,000 1,000 0 0 0 0 0 3,500 

Construction Management  14,777 8,819 5,064 0 0 0 0 0 28,660 

Project Administration  25,409 4,538 2,352 0 0 0 0 0 32,299 

Total Expenditures:  326,890 149,824 29,815 0 0 0 0 0 506,529 

Contracts: NCP004-TR06-CT2, TR05-EHT-PE and NCP004-TR07-CT1 (See Appendix for fuller listing of Trust-approved contracts) 
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16. North Corridor 
 
The North Corridor has long been a priority transit corridor in Miami-Dade County.  As initially approved, a 9.5-mile 
heavy rail extension of Metrorail was to open in 2016 from NW 27th Avenue at the existing Dr. Martin Luther King, 
Jr. Metrorail Station to the Broward/Miami-Dade County Line, including seven stations.  This Locally Preferred 
Alternative (LPA) for the Corridor was estimated to be $1.1 billion.  
 
Funding for the project relied on federal participation.  The Federal Transit Administration (FTA), after 10 years of 
participating in the New Starts process, had not yet entered into negotiations for a Full Funding Grant Agreement for 
the North Corridor after MDT’s applications of 2007, 2008 and 2009 received a “Medium Low” rating from the FTA 
primarily because of an insufficient financial plan.  It should be noted, any project receiving below “Medium” rating 
will not be recommended by the FTA for federal funding.  The FTA published comments in 2010 that it would 
remove the project from the New Starts program if a robust financial plan was not provided, and subsequently 
communicated removal by FTA would be viewed as a negative action and could potentially affect future federal 
funding.  The County voluntarily removed the heavy rail project, officially withdrawing from the FTA New Starts 
Process, and continues to work on the NW 27th Avenue Corridor.  It has chosen to improve service incrementally 
until such time that the construction of heavy rail in the corridor is deemed feasible. 
 
The Near-Term Transportation Plan for Miami-Dade County endeavors to program transit improvements within the 
priority transit corridors defined in the PTP and focuses on the next two-to-five year time frame. The purpose is to 
improve transit services and to develop transit ridership within the PTP corridors so that when a rail transit system is 
deemed feasible it can be implemented successfully.  Enhanced bus service in the North and East-West Corridors is 
recommended, featuring incremental implementation of Bus Rapid Transit (BRT) which is a mode of public 
transportation that uses buses to provide faster, more efficient service than an ordinary bus line. This is achieved by 
making improvements to the existing infrastructure, vehicles and scheduling – thus providing the quality of rail 
service while maintaining the cost savings and flexibility of a bus. 
 

 
 
Today two routes serve NW 27th Avenue.  The proposal for enhanced bus service is beginning in June 2012 to 
modify the current Route 97 that has more limited accessibility (averages 2 stops per mile) but greatly improved 
running times compared to Route 27 (averages 6 stops per mile).  Initial implementation features streamlined bus 
operations, park-and-ride lots at potential station areas, and improved passenger amenities.  Streamlined 
operations are accomplished by adding six more buses to the current five for improving headways from 20 to 12 
minutes peak, from 40 to 30 midday, and route restructuring.  The routing would be extended south with opening of 
the MIA Mover to the MIC and completing the bus plaza in December 2012.  The new alignment at the north end 
would incorporate the parcel at NW 215th Street (acquired in 2010, see item page 110) that is planned initial park-
and-ride development and future transit oriented development.  Streamlining is also via consolidating stops to eight 
(total of 14 stations) and benefiting from Traffic Signal Prioritization (TSP).  The enhanced bus service also features 
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distinctive branding for the buses and for the stations (improved passenger amenities with large seating area, real 
time arrival information, power and lighting).  Unique aspects of these buses include being equipped with CAD/AVL 
systems; they are initially 40-foot hybrids to be replaced in FY15 by 60-foot articulated hybrids funded by FDOT, for 
distinctive looks, low-floor design for faster loading/unloading, larger seating capacity and leg room, and tighter 
turning radius.    
 
For this bus service project, capital costs currently estimated at $25 million.  Construction of the NW 215th Street 
P&R Lot is targeted Q4 2012-Q3 2013, delivery of five articulated buses for Q2 2015, and stations completed by Q3 
2014.  Operating costs will add $1.0 million to MDT budget, funded in part via Job Access/Reverse Commute grant of 
$500,000 at least the first two years. 
 
North Corridor funding total $66,152,830 expended is as follows:  People's Transportation Plan (PTP), $50,272,972; 
Federal Transit Administration (FTA), $9,801,000; and Florida Department of Transportation (FDOT), $6,078,858.  
The funding expended amount was spent on Planning, Preliminary Engineering and Right-of-Way Engineering 
services work which are federal requirements for capital projects, and did not include any Operating or Maintenance 
costs. The funding required to complete the project amount is $1,342,769,558; it is the Year of Expenditure (YOE) 
Capital Project Budget and does not include Operating and Maintenance Costs.  This project is currently shown in 
the 2010-2011 Capital Budget among Unfunded Projects as the first of the two items on the list for Transit. 
 
Additionally, funding for the heavy rail project has to be reassessed because the FTA has limited funding support for 
this project to a maximum of $700 million.  The County anticipated that funding for this project will include $870 
million in FTA Section 5309 Discretionary Grants, $290 million from the FDOT and $290 million from the PTP.   
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17. East-West  Corridor 
 
The East-West Corridor was initially proposed to be a 17.2 mile heavy rail line constructed in two segments at a cost 
of $2.8 billion and estimated to be completed by 2023. One segment was to be a six-mile rail line from the Florida 
Turnpike east to the Palmetto Expressway (SR 826) while the other segment (11.2 miles) was to extend from the 
Palmetto through Miami International Airport and through downtown Miami to the Port of Miami, with eleven 
stations total for the two segments. 
 
A proposed new alignment constructed a 10.1-mile heavy rail corridor from the FIU campus along the Dolphin 
Expressway (SR 836) to the MIC.  The project consisted of six Metrorail Stations and possibly a rail maintenance 
yard.  The original portion from the MIC to Downtown Miami was deferred to a future date while the portion from 
Downtown Miami to the Seaport was eliminated. 
 
Currently the heavy rail project is on hold (0.6% complete); however, MDT is pursuing incremental improvements 
along the same corridor in the interim.    
 
The Near Term Transportation Plan, in addition to those for the North Corridor described above, includes 
recommendations for East-West.  There are 4 MDT routes (7, 8, 11, 51) that currently run east-west through the 
corridor, plus east of NW 27th Avenue two MDT circulators (207, 208) enhance today’s service.  Enhanced bus 
service is proposed with two premium bus route services based upon results of analyzing origin/destination 
patterns.  These two routes similarly feature incremental implementation of Bus Rapid Transit (BRT), with stations 
instead of merely shelters, branding, etc. 
 
The first route, the “SW 8th Street Enhanced Bus/SR 836 Express”, will operate from a proposed park-and-ride lot at 
SW 147th Avenue and SW 8th Street and would provide a couple of stops along SW 8th Street before heading north 
on NW 107th Avenue. The route services the transit hub at NW 12th Street and NW 107th Avenue (Dolphin Station), 
then accesses SR 836 running express to the MIC. Dolphin Station is being provided by a developer as part of a 2007 
CDMP application, will be turned over to the County, and will initially provide a 189 space surface park-and-ride 
facility with 10 sawtoothed bays for the buses.  Initially, starting in 2012, this route will operate between 5:30 AM 
and 8:00 PM, at a 12-minute headway.  Ultimately, in 2016, the route will operate at a 10-minute headway.  This 
route would be unique in that it has the potential to not only feed trips from the west to Metrorail and the Airport 
but also provide reverse commute services from the MIC to job rich areas in the west side of Doral.  A total of eight 
stations are proposed.  Eleven buses need to be acquired for the added service. 
 
The “Flagler Enhanced Bus” will provide limited-stop bus service beginning FY2014 that will operate from the park-
and-ride lot at SW 147th Avenue and SW 8th Street and would provide a couple of stops along SW 8th Street before 
heading north on NW 107th Avenue to West Flagler Street, from which it heads east to downtown. There would be 
a total of 27 stops along the modified route, which will operate at a 12-minute headway. Other BRT components 
include TSP, branding and streamlined operations (alignment, improved headway).  Four buses need to be acquired. 
 
A new park-and-ride facility at SW 147th Avenue and SW 8th Street should be developed to serve these new bus 
service operations, and the parcel is available to acquire from FDOT.   
 
East-West Corridor funding expended is $16,686,491, 100% PTP.  The funding expended amount was spent on 
Planning (Alternative Analysis) services which are federal requirements for capital projects, and did not include any 
Operating or Maintenance costs.  Funding required to complete heavy rail project is $2,446,371,509; it is the Year of 
Expenditure (YOE) Capital Project Budget and does not include Operating and Maintenance Costs.  This project is 
currently shown in the 2010-2011 Capital Budget among Unfunded Projects as the second of the two items on the 
list for Transit. 
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Operating costs are estimated at $2 million for the proposed new express service additional to the MDT Budget, 
funded via Job Access/Reverse Commute of $1 million for FY12 only.  Other operating costs total $613,000.  Capital 
costs for both parts of the enhanced bus service are estimated at $26,670,000; the $10.25 million for additional 
express and Route 51 buses are available funding from working with FDOT to reprogram grant funds primarily TRIP 
(Transportation Regional Incentive Program) and CIGP (County Incentives Grant Program).  Costs for the 8 stations 
for the express service and the SW 147th Avenue P&R are currently unfunded. 
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18. Bay Link (Future Project) 
 
The Bay Link Corridor is proposed to be a 5.1-mile future light rail or streetcar segment from downtown Miami to 
South Miami Beach. This project was planned for completion after 2031 and was initially estimated to cost $510 
million.   
 
Project is currently on hold.  Corridor funding expended $1,850,000 is 100% Congestion Mitigation and Air Quality 
(CMAQ).  The funding expended amount was spent on Planning services work which is a federal requirement for 
capital projects, and did not include any Operating or Maintenance costs.  The East-West Multimodal Corridor Study 
Draft Environmental Impact Statement (DEIS) completed in 1995 merged two high priority corridors from the 1994 
Dade County Transit Corridors Transitional Study – the West Corridor and the Beach Corridor. The Metropolitan 
Planning Organization (MPO) Board selected a Locally Preferred Alternative (LPA) that excluded the portion of the 
project going to Miami Beach.  Therefore, a stand-alone analysis of the transit connection between downtown 
Miami and Miami Beach was undertaken in 2002 as the Miami-Miami Beach Corridor (Bay Link) Supplemental Draft 
Environmental Impact Statement (SDEIS).  The study examined a light rail connection between downtown Miami 
and the Miami Beach Convention Center along the McArthur Causeway.  The study found that the corridor was 
already saturated with local bus service and the corridor was ready to evolve to the next higher form of transit – 
light rail service.  An LPA was selected by the MPO Board in 2003. However, MPO Board was unwilling to program 
the funds to advance the project into the Preliminary Engineering/Final Environment Impact Statement stage due to 
other funding priorities in Miami-Dade County.  Additionally, the City of Miami Beach did not support heavy rail.  
Funding required to complete project is $482 million in 2004 dollars; it is the Year of Expenditure (YOE) Capital 
Project Budget and does not include Operating and Maintenance Costs. 
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19. Kendall Corridor (Future Project) 
 
This project originally included a 15-mile Bus Rapid Transit (BRT) corridor from the Dadeland area to SW 157 Avenue 
and a North-South connection to the East-West Corridor described in Project #17 above.  This project was 
anticipated to be implemented after 2031 and the original estimated cost was $877 million ($863 million for the rail 
segment and $14 million for the BRT segment).   
 
Corridor funding expended $873,500 is 100% PTP, as an originally conceived heavy rail project which was never 
advanced beyond preliminary planning, as required by the FTA.   
 
In June 2010 MDT implemented enhanced bus service operations with branded articulated hybrid buses, improved 
transit stops, Wi-Fi, Transit Signal Priority to communicate with traffic signal controllers, future park and ride lots 
and improved headways.  The Kendall Enhanced Bus Service (KEBS) is branded as the Kendall Cruiser featuring 22 
stops over the 9.5-mile alignment from Dadeland North to SW 167th 
Avenue along Kendall Drive, replaced the corridor’s Kendall KAT and 
included purchase of nine hybrids.  This is the first step in the evolution of 
the corridor toward Bus Rapid Transit (BRT) and sets a model for premium 
transit service.  Phase 1 of project is 100% complete (implement the nine 
stylized buses for KEBS).  Phase 2 includes the negotiation of additional 
leases, Park-N-Rides, and completion of bus shelters. This date is not 
connected to the delivery or procurement of buses.  The $11.04 million 
total cost includes ARRA and FDOT funding in addition to PTP, with $7.2 
million expended to date.  Next year’s budget will show cost increased to 
$15.4 million estimated total, with $3.4 million funded by FDOT, for 
capital items such as shelters. 
 
Funding required to complete project is $442 million in 2006 dollars for the original heavy rail option (full build out 
of rail/exclusive bus lanes beyond 2035).    
 
The following presents more detailed information from 2010-2011 Approved Capital Budget for the Kendall 
Enhanced Bus Service.  The project includes ARRA funding. 
 

From 2010-2011 Approved Capital Plan 
KENDALL ENHANCED BUS SERVICE     PROJECT # 675550  
LOCATION:  Various Sites   
DISTRICT LOCATED:  5   
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  3, 5, 7  
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FTA Section 5307/5309 
Formula Grant  

4,331 2,320 0 0 0 0 0 0 6,651 

FDOT Funds  2,195 0 0 0 0 0 0 0 2,195 

PTP Bonds 2,195 0 0 0 0 0 0 0 2,195 

Total Revenue:  8,721 2,320 0 0 0 0 0 0 11,041 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Equipment Acquisition  8,721 2,320 0 0 0 0 0 0 11,041 

Total Expenditures:  8,721 2,320 0 0 0 0 0 0 11,041 

Contract FP-7038R/JWW (See Appendix for fuller listing of Trust-approved contracts) 
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20. Northeast Corridor (Future Project).  
 
This project is now known as the South Florida East Coast (SFEC) Corridor Project.  The project was planned to be a 
13.6-mile heavy rail corridor from downtown Miami along Biscayne Boulevard and the Florida East Coast Corridor to 
the Broward County Line at NE 215th Street.  This project was estimated to cost $795 million.  The project is being 
managed by the Florida Department of Transportation (FDOT) and was initially anticipated to be completed after 
2031. 
 
Corridor funding expended $2,000,000 is 100% CMAQ.  The funded expended amount was spent on Planning 
services work which is a federal requirement for capital projects, and did not include any Operating or Maintenance 
costs.  FDOT District 4 is leading the effort for this corridor and is conducting an Alternatives Analysis/Programmatic 
Environmental Impact Statement for the FEC Corridor from Jupiter, in northern Palm Beach County to Downtown 
Miami.  The study has examined heavy rail, light rail, commuter rail and bus rapid transit options along the corridor.  
No LPA has been selected to date (selection is expected in the fall of 2010).   In the interim, MDT plans to implement 
enhanced bus service by 2014 along Biscayne Boulevard with improved headways, branded buses and improved bus 
stops, similar to what has been implemented in the Kendall Corridor.   
 
Two bus routes currently serve Biscayne Boulevard between the Aventura Mall and Government Center in Miami.  
They are relatively direct and provide for ease of understanding for the passenger.  Route 3 offers local bus service 
with about 6 stops per mile including the 163rd Street Mall.  Route 93 (Biscayne MAX) operates limited-stop bus 
service averaging about 2 stops per mile which provides more limited accessibility but greatly improved running 
times. 
 
In FY 2014 service on Route 93 is planned to increase during the peak period from 18 minutes to 15 and the off peak 
frequency from 30 minutes to 20. These modifications will require 7 additional buses (articulated buses will be used) 
at a cost $6.65 million, which is fully funded in the TIP.  There is nearly $18 million in the TIP for funding buses for 
Biscayne Boulevard.  Approximately $11 million of that amount is planned to be reprogrammed to pay for buses for 
the East-West Corridor (enhanced bus service described on page 34), leaving sufficient funds for the purchase of the 
buses for this service. The O&M cost of this additional service will be $1,092,000 annually.  Funding required to 
complete SFECC project is $2,553,000,000 for the 3 County area; it is the Year of Expenditure (YOE) Capital Project 
Budget and does not include Operating and Maintenance Costs.   
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21. Douglas Road Extension (Future Project) 
 
The Douglas road extension consists of a 4.5-mile heavy rail corridor extension from the existing Douglas road 
Metrorail Station to the MIC along NW 37th Avenue/Douglas Road, originally estimated to cost $280 million.  This 
project is anticipated to be implemented after 2035, however it has not yet been studied.  No funds expended yet 
and updated cost estimates are not available. 
 

22. Rail Extension to Florida City (Future Project) 
 
This project has been renamed the South Dade Corridor and will consist of a 21-mile heavy rail, two-segment 
corridor south along US 1. The first segment was planned from the Dadeland South Metrorail Station south to Cutler 
Ridge while the second segment will be constructed from Cutler Ridge south to Florida City.  This project was 
planned for completion after 2031 and was originally estimated to cost $946 million at time of passage of PTP. 
 
Corridor funding expended $1,500,000 is 100% FTA.  The funded expended amount was spent on Planning services 
work which is a federal requirement for capital projects, and did not include any Operating or Maintenance costs.  In 
2006 the Miami Dade MPO Board selected an LPA for the South Link Corridor, which runs along the South Dade 
Busway/US-1 from the Dadeland South Metrorail Station to SW 344th Street in Florida City.  The study examined 
several modes of transit along the corridor including grade separating key intersections along the Busway, light rail 
and a partial or full extension of the Metrorail along the corridor.  The LPA for the South Link included a Metrorail 
extension to SW 104th Street and the construction of grade separations at key intersections along the Busway.  
Following the selection of the LPA, the MPO Board requested that the MPO staff look at the feasibility of providing 
managed toll lanes along the Busway to help fund transit improvements in this corridor.  Subsequent to the 
completion of a feasibility study to convert the Busway, the Miami-Dade Expressway Authority (MDX) is conducting 
a Project Development & Environment (PD&E) study to determine if it is possible for that agency to proceed with 
implementation.  Funding required to complete project is $1.65 billion in 2005 dollars; it is the Year of Expenditure 
(YOE) Capital Project Budget and does not include Operating and Maintenance Costs. 
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PUBLIC WORKS RELATED PROJECTS 
 
The original PTP Ordinance included 44 major roadway and neighborhood improvement projects to be carried out by 
the Public Works Department (PWD) through 2013.   The projects are divided into three categories (Major Highway and 
Road Improvements, Neighborhood Improvements, and Board Requested Public Works Projects).  Details of these 
initiatives are provided below.   
 
The overall percentage completion shown for each project is the portion of funds expended of the total estimated cost, 
excluding any closeout or pending final payments.  The Right of Way Acquisition costs for PWD PTP projects are listed 
separately in the Capital Budget by Commission District, and included in this Five Year Implementation Plan on page 66. 
 
Major Highway and Road Improvements 
The PTP provided for the study and development of a set of eight traffic easing initiatives.   
 
1. Construction of major ingress/egress improvements in Downtown Miami, from SW 8 Street to SW 1 Avenue 

 
The Miami River Tunnel Feasibility Study is 
completed and the report concluded that the 
tunnel would not provide significant improvements 
to ingress/egress from Downtown Miami. The 
construction of the tunnel was estimated to cost 
$500 million. The original budget for the study was 
$1 million but actually cost $504,000. This project 
was funded with PTP Surtax revenues. 
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2. Completion of construction of NW 87 Avenue between NW 154 Street and Miami Gardens Drive (NW 186 Street) 
 
This project is 4% complete and is currently in the ROW acquisition process.  To date, $837,000 expended with 
$22.044 million required to complete (targeted for December 2013). 
 
 

From 2010-2011 Approved Capital Plan 
WIDEN NW 87 AVENUE FROM NW 154 STREET TO NW 186 STREET  PROJECT # 605840   
Widen road from two lanes to four lanes on two miles of roadway      
LOCATION:  NW 87 Ave from NW 186 St to NW 154 St, Unincorporated Miami-Dade County   
DISTRICT LOCATED:   13       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  13    
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 1,660 6,500 6,369 0 0 0 0 0 14,529 

Charter County Transit 
System Surtax  

36 0 0 0 0 0 0 0 36 

Total Revenue:  1,696 6,500 6,369 0 0 0 0 0 14,565 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  571 0 0 0 0 0 0 0 571 

Construction  1,125 6,500 6,369 0 0 0 0 0 13,994 

Total Expenditures:  1,696 6,500 6,369 0 0 0 0 0 14,565 
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3. Grade separations  
 
A total of six intersections were identified by the MPO.  The Project Development and Environmental (PD&E) Study 
is underway for SW 8 Street at 87 Avenue and NW 36 Street at 72 Avenue (JPA w/ FDOT) and is currently 75% 
complete.  To date, $500,000 has been expended, with an expected completion date of October 2012.  Their design 
and construction is estimated at $16 million each, for total cost $32 million.  The remaining four locations originally 
identified are SW 8 Street at SW 107 Avenue estimated at $18 million, US-1 at SW 27 Avenue estimated at $20 
million, SW 152 Street at SW 117 Avenue estimated at $22 million, and N Kendall Drive at SW 127 Avenue estimated 
at $20 million.   
 
This $111.5 million overall total required to complete is currently an unfunded need in the Transportation 
Improvement Plan and not currently in County’s Approved Capital Plan; it is ranked as Priority #35 among the list of 
38 Public Works Transportation Unfunded Projects.  Other funding sources are being explored. 
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4. Create viable reverse flow lanes on major thoroughfares 
 
This project included four thoroughfares.  The PD & E Study conducted for NW 7 Avenue project (NW 119 Street to 
NW 5 Street) found that the project was not feasible.  The NW 199 Street (along Dolphin Stadium) project was the 
refurbishment of the existing signalization system and completed as part of the ATMS project.  Flagler Street (SW 24 
Avenue to SW 74 Avenue estimated at $15 million) and Bird Road (HEFT to SW 147 Avenue estimated at $6 million) 
are currently unfunded needs in the Transportation Improvement Plan and not currently in County’s Approved 
Capital Plan.  Other funding sources are being explored.  The total funding expended for this category was $650,000. 
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5. Supplements funding to upgrade the County's traffic signalization system. 
 
The existing Traffic Control Center was constructed in the 1970's and was the largest in the country at that time.  
The Advanced Traffic Management System (ATMS) project will modernize the Traffic Control Center, allow engineers 
to remotely control traffic signals and monitor intersections via video.  The project will upgrade signal controllers in 
roadways and provide reliable broadband connectivity and improved software integration.   
 

 
 
 
The project has three phases, and is 52% complete overall.  Phase 1 was a pilot program to test the viability of the 
new system at 16 intersections in the Doral area. Having completed a successful pilot program (Phase 1); PWD 
proceeded to commence Phase 2. The initial two phases focused on the upgrade and connection of the traffic signal 
controllers at all signalized intersections, implementation of the central system components of the new system at 
the Traffic Control Center (TCC), and the transfer of the control of approximately 2,700 intersections from the old 
Uniform Traffic Control System (UTCS) over to the new ATMS.   Phase 2 is substantially complete, and Phase 3 is 
currently under construction.  Phase 3 will include: improving the system-wide communications, advanced 
emergency vehicle preemption and bus prioritization systems, advanced traffic flow detection systems; video 
surveillance, implementation of a new state-of-the-art Traffic Management Center (TMC), and software upgrades to 
incorporate critically needed signal system operation functionality.  A total of $25.314 million has been expended to 
date, with an estimated additional $23.687 million required to complete.  The targeted completion is October 2017.  
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The ATMS project was originally estimated to be $117 million and to be funded among the PTP $49 million, Local 
funding $6 million and FDOT $62 million. 
 
Following is detailed information from 2010-2011 Approved Capital Plan. 

 
From 2010-2011 Approved Capital Plan 
ADVANCED TRAFFIC MANAGEMENT SYSTEM (ATMS)    PROJECT # 608400   
Acquire software and hardware system to synchronize the remaining 1,500 traffic signals from the inventory of 2,750 traffic signals Countywide  
LOCATION:  Countywide      
DISTRICT LOCATED:  Countywide        
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  Countywide      
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FDOT Funds  3,000 0 0 0 0 0 0 0 3,000 

FDOT-County Incentive 
Grant Program  

0 8,000 2,499 0 0 0 0 0 10,499 

Road Impact Fees  933 0 0 0 0 0 0 0 933 

PTP Bonds 19,619 8,000 12,000 4,672 0 0 0 0 44,291 

Charter County Transit 
System Surtax  

25 0 0 0 0 0 0 0 25 

Total Revenue:  23,577 16,000 14,499 4,672 0 0 0 0 58,748 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Technology Hardware/ 
Software  

23,577 16,000 14,499 4,672 0 0 0 0 58,748 

Total Expenditures:  23,577 16,000 14,499 4,672 0 0 0 0 58,748 

Contracts: (See Appendix for fuller listing of Trust-approved contracts) 
20040415   Traffic Control Management Center Building  
20060042   People's Transportation Plan (PTP) Reversible Lane Control System Improvement Project  
20070587   PTP Advanced Traffic Management System’s Reversible Lane Control Signal System Refurbishment Project along NW 199 Street, from NW 2 

Avenue to NW 27 Avenue  

 
6. Accelerate approved safety enhancements and lane improvements for Krome Avenue  

 
The approved safety and lane improvements were already fully funded by FDOT by the time the PTP was approved.   
The project was completed by FDOT  
 

7. Funds the preliminary Engineering and Design study of I-395 
 
The preliminary engineering and design studies for I-395 were completed prior to approval of the PTP and did not 
require funding through the PTP.  FDOT completed this project. 
 

8. Supplement funding to widen NW 62 Avenue, from NW 105 Street to NW 138 Street. (Included in Board 
Requested Projects). 
 
The project is completed.  Total cost funding expended was $5.553 million including $2.4 million in Road Impact Fee 
funds.  Project is listed twice in the PTP Ordinance 
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Neighborhood Improvements  
 
The PTP provided $167 million for Neighborhood Improvements.  These include modifications of intersections; 
resurfacing of local and arterial roads; installation/repairs of guardrails; installation of school flashing signals and 
enhancement of greenways and bikeways; replacement/repair of sidewalks; repair/installation of drainage, landscape 
beautification roadway signage, roadway lighting, pavement markings, and traffic calming; and ADA accessibility to bus 
stops throughout the County.   
 
In 2004, the BCC and CITT adopted PWD’s Two Year Plan (BCC Resolution 87-04, and its modifications under 507-04).  
The Two-Year Plan was developed to address the various non-site specific categories provided for in the PTP ordinance 
and established a method for allocating the $167M listed in the ordinance.  The allocation was approximately $21.7 
million for Board Requested Neighborhood Improvement projects listed in Exhibit 1 and $145.4 million for other 
countywide improvements for the duration of the program including the funding allocations to each Commission District 
(see following item, #9 below).  To date, a total of 630 projects have been initiated including ADA sidewalk 
improvements, striping, traffic signals, street lighting, intersection improvements, traffic calming improvements, 
guardrail installation, roadway resurfacing, and school flashing signals. 
 
9. Neighborhood Improvements (Commission Districts) 

 
Provides each Commission District with funds for Neighborhood Improvements in the categories as listed above and 
according to the Two Year Plan’s allocation formula based on population, reported needs and County maintained 
road lane miles.  Currently under construction and 48% complete, expected completion is end of 2013. Total cost is 
$91.425 million.  Following are relevant items from FY 2010-11 Approved Capital Plan. 
 

From 2010-2011 Approved Capital Plan 
PEOPLE'S TRANSPORTATION PLAN NEIGHBORHOOD IMPROVEMENTS  PROJECT # 6037700  
DISTRICT LOCATED:  Countywide       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  Countywide       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 11,622 10,840 9,956 11,300 9,391 0 0 0 53,109 

Total Revenue:  11,622 10,840 9,956 11,300 9,391 0 0 0 53,109 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Construction  11,622 10,840 9,956 11,300 9,391 0 0 0 53,109 

Total Expenditures:  11,622 10,840 9,956 11,300 9,391 0 0 0 53,109 
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10. Traffic Signals and Signs Operations 
 
Provides Traffic Signage, Illuminated Street Name Signs, Pavement Markings, 
and Loop Detection.  Under Construction, currently 65% complete.  Total cost is 
$23.575 million with $15.38 million expended to date, and expected complete 
end of 2013.  
 

From 2010-2011 Approved Capital Plan 
ILLUMINATED STREET SIGNS      PROJECT # 603970   
Install street signs at 147 intersections in FY 2010-11 of the 543 left to be completed from the original inventory of 2,000 sites   
DISTRICT LOCATED:  Countywide  
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED: Countywide   
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Municipal Contribution  500 0 0 0 0 0 0 0 500 

FDOT Funds  1,250 0 0 0 0 0 0 0 1,250 

PTP Bonds 4,090 1,570 0 0 0 0 0 0 5,660 

Charter County Transit 
System Surtax  

97 0 0 0 0 0 0 0 97 

Secondary Gas Tax  0 0 1,500 1,000 0 0 0 0 2,500 

Total Revenue:  5,937 1,570 1,500 1,000 0 0 0 0 10,007 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Construction  5,937 1,570 1,500 1,000 0 0 0 0 10,007 

Contracts (See Appendix for fuller listing of Trust-approved contracts) 

7040: 20090363   People's Transportation Plan (PTP) Internally Illuminated Street Name Sign  
7040: 20090364   People's Transportation Plan (PTP) Internally Illuminated Street Name Sign  
7040: 20090365   People's Transportation Plan (PTP) Internally Illuminated Street Name Sign  

 
From 2010-2011 Approved Capital Plan 
STREETLIGHT RETROFIT       PROJECT # 601760  
Retrofit 2,000 street lights of 5,897 remaining to meet required safety standards  
DISTRICT LOCATED:  Countywide 
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  Countywide    
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 4,912 906 0 0 0 0 0 0 5,818 

Charter County Transit 
System Surtax  

93 0 0 0 0 0 0 0 93 

Total Revenue:  5,005 906 0 0 0 0 0 0 5,911 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Construction  5,005 906 0 0 0 0 0 0 5,911 

Contracts (See Appendix for fuller listing of Trust-approved contracts) 

20050286  People's Transportation Plan (PTP) Retrofitting of Existing Miami-Dade County Street Lighting - Contract No. 4  

20050287  People's Transportation Plan (PTP) Retrofitting of Existing Miami-Dade County Street Lighting - Contract No. 5  
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11. Resurfacing, Sidewalks and Drainage on Arterial Roads 
 
Countywide projects have been completed; additional improvements may be identified with ongoing budget 
development.  Total cost was $262,000. 
 

From 2010-2011 Approved Capital Plan 
IMPROVEMENTS ON ARTERIAL ROADS     PROJECT # 607940  
DISTRICT LOCATED:  Countywide       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  Countywide       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 0 0 500 500 0 0 0 0 1,000 

Charter County Transit 
System Surtax  

262 0 0 0 0 0 0 0 262 

Total Revenue:  262 0 500 500 0 0 0 0 1,262 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Construction  262 0 500 500 0 0 0 0 1,262 
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12. School Flashing Signals 
 
 
Currently under construction, this project is 52% complete with expected completion 
the end of 2013.  Total estimated cost is $14.8 million with $7.709 expended to date.  
Pursuant to CITT Resolution in April 2010, $3.6M was added to budget for the 
installation of Dynamic Speed Feedback signs. 
 
 
 
 

From 2010-2011 Approved Capital Plan 
SCHOOL SPEEDZONE FLASHING SIGNALS      PROJECT # 608740   
Install new school flashing signals at 18 remaining locations out of the 238 originally programmed and install 100 dynamic speed feedback signs at 100 sites  
LOCATION:  Various Sites          
DISTRICT LOCATED:  Countywide    
ESTIMATED ANNUAL OPERATING IMPACT: $0  
DISTRICT(s) SERVED:  Countywide  
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 7,391 2,250 2,250 1,449 0 0 0 0 13,340 

Charter County Transit 
System Surtax  

1,460 0 0 0 0 0 0 0 1,460 

Total Revenue:  8,851 2,250 2,250 1,449 0 0 0 0 14,800 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Construction  8,851 2,250 2,250 1,449 0 0 0 0 14,800 

Contracts (See Appendix for fuller listing of Trust-approved contracts) 
7360: 20100428   Peoples Transportation Plan (PTP) School Speed-Zone Flashing Signals  
7360: 20100429   Peoples Transportation Plan (PTP) School Speed-Zone Flashing Signals  

 
 
13. ADA Sidewalks   

 
This category was originally allocated $4 million of Surtax funds, 
which along with funding from the General Obligation Bond 
Program were used to improve ADA accessibility for Transit 
facilities throughout the County.  The project utilizing Surtax 
funding has been completed.  
 
 
 
 
 
 
 
 
 

 
14. Roadway Lighting (Retrofit)   
 

Currently under construction and 72% complete, with an expected completion towards the end of 2013. The total 
estimated cost of the project is $5.91 million, with $4.254 million having been expended to date.  
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Board Requested Public Works Projects 
 
The original PTP Exhibit 1 included a list of 44 site specific projects as Board Requested Major Roadway and 
Neighborhood Improvements to be carried out by PWD.  In 2008 Resolution R034-08 amended Exhibit 1 and brought the 
new total to 45 in replacing the SW 87 Avenue from SW 216 Street to SW 168 Street project with two others: Old Cutler 
Road from SW 87 Avenue to SW 97 Avenue; and Caribbean Boulevard from Coral Sea Road to SW 87 Avenue.  The status 
of the 45 projects, as of December 2010 is as follows: 
  

 
Projects Complete 

 
23 

 
Under Construction  

 
3 

 
Joint Participation Agreements 

 
7 

 
ROW Acquisition 

 
8 

 
Under Design 

 
2 

Undergoing Further Project Development – Projects 
Will Begin Design in 2012 or Later 

 
2 

 
Total Board Requested Projects 

 
45 

 
The Board Requested Projects have been divided into the following categories; Resurfacing and Re-Marking, Roadway 
and Traffic Operational Improvements, New Roadways, Widening of Roadways, Narrowing of Roadways, and New 
Bridge. 
 
1. Resurfacing and Remarking 
 

a) NW 22 Avenue (NW 135 Street to State Rd 9), Resurfacing and Remarking 
 

This project is complete. The total amount expended for this project was $293,000 and the only source of funds 
was PTP Surtax revenues. 

 
b) Roads With Poor to Fair Pavement Conditions Sections: 5-52-41, 8-52-41, 9-52-41, 14-52-41, 16-52-41, 18-52-

41, Resurfacing and Remarking 
 

This project is complete. The total amount expended for this project is $5.889 million and was funded by PTP 
Surtax revenues. 

 
c) NW 22 Avenue (NW 135 Street to NW 62 Street) Resurfacing and Remarking 
 

This project is complete. The actual total cost for the project was $1.468 million, funded solely from the PTP 
Surtax revenues. 

 
d) Roads With Poor to Fair Pavement Conditions Sections: 27-54-40, 28-54-40, 29-54-40, Resurfacing and 

Remarking 
 

This project is complete. This project was funded solely from PTP Surtax revenues and was completed for a total 
cost of $2.551 million.  
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2. Roadway and Traffic Operational Improvements 
 

a) NW 62 Street (NW 37 Avenue to I-95), Resurfacing and 
Traffic Operational Improvements 

 
This project is complete and was executed in partnership with 
the City of Miami.  The County built the portion of the project 
from NW 12 Avenue to NW 37 Avenue, and the City built the 
portion from I-95 to NW 12 Avenue.  Total cost was $2.582 
million, funded from PTP Surtax revenues.  

 
b) NE 2 Avenue from NE 91 Street to NE 20 Street, Street and 

Traffic Operational Improvements 
 
Total Surtax funding is $29.197 million.  Overall is 25% complete ($7.409 million expended to date).  Status for 
each phase as follows. 
 

Phase Status 

1 NE 20 Street to NE 36 Street        Pending JPA         

2 NE 36 Street to NE 43-42 Street     Under Construction by City and funded by ARRA - Substantially Complete     

3 NE 43-42 Street to NE 62-51 Street Pending JPA  

4 NE 51 Street to NE 57 Street      Under Construction by City and funded by ARRA       

5 NE 57 Street to NE 69 Street    Under Construction by City and funded by ARRA           

6 NE 62-69 Street to W Little River   Pending JPA                 

7 W Little River to NE 91 St Completed by PWD 

 
c) NW 7 Street (NW 72 Avenue to NW 37 Avenue), Resurfacing and Traffic Operational Improvements 
 

This project is complete. Project cost is $2.524 million, funded from PTP Surtax revenues. 
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d) SW 62 Avenue (SW 24 Street to NW 7 Street), Street Improvements 
 

This project is 64% complete and under construction. The project is being funded by PTP Surtax revenues, 
$5.428 million expended of $9.979 total estimated cost.  Expected complete by September 2011. 

 
From 2010-2011 Approved Capital Plan 
IMPROVEMENTS ON SW 62 AVENUE FROM SW 24 STREET TO NW 7 STREET   PROJECT # 602840   
Construct street improvements on two miles of roadway         
LOCATION:  SW 62 Ave from SW 24 St to NW 7 St, Unincorporated Miami-Dade County   
DISTRICT LOCATED: 6   
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  6     
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 7,352 2,515 0 0 0 0 0 0 9,867 

Charter County Transit 
System Surtax  

112 0 0 0 0 0 0 0 112 

Total Revenue:  7,464 2,515 0 0 0 0 0 0 9,979 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  612 0 0 0 0 0 0 0 612 

Construction  6,852 2,515 0 0 0 0 0 0 9,367 

Total Expenditures:  7,464 2,515 0 0 0 0 0 0 9,979 

Contract: (See Appendix for fuller listing of Trust-approved contracts) 
20060469   PTP Roadway Improvements along SW 62 Avenue, from SW 24 Street to NW 7 Street  

 
e) NW 82 Avenue / NW 8 Street (NW 7 to 10 Street / NW 87 to 79 Avenue), Roadway Reconstruction 
 

This project is complete. The total funded from PTP Surtax revenues was $1.715 million.  Additional funding was 
provided from the General Obligation Bond (GOB) totaling $1 million, $184,000 was provided from the Quality 
Neighborhood Improvement Plan (QNIP) and $6 million from the Storm Water Utility Funds.  

 
f) SW 72 Avenue (SW 40 Street to SW 20 Street):  Street and Traffic Operational Improvements 
 

This project is complete. Total Surtax funding is $1.981 million. 
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g) South Bayshore Drive (Darwin to Mercy Way) (Amendment R-246-07): Resurfacing and Median Improvements  
 

This project is 4% complete.  The original project limits of McFarlane Road to Aviation Avenue were amended to 
be from Darwin to Mercy Way.  This project is being managed by the City of Miami through a JPA with the 
County.  The project is currently proposed to have the design funded by Surtax funding (estimated $514,000) 
and the construction to be funded from Road Impact Fees. The total amount expended is $20,000, with an 
estimated $494,000 remaining to complete the design. 
 

From 2010-2011 Approved Capital Plan 
IMPROVEMENTS TO SOUTH BAYSHORE DRIVE FROM DARWIN STREET TO MERCY WAY  PROJECT # 601170  
Resurface and construct median improvements for 1.5 miles of roadway  
LOCATION:  S Bayshore Dr from Darwin St to Mercy Way, City of Miami   
DISTRICT LOCATED:  7   
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  7       

 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Road Impact Fees  0 0 0 0 0 640 0 0 640 

PTP Bonds 102 398 0 0 0 0 0 0 500 

Charter County Transit 
System Surtax  

14 0 0 0 0 0 0 0 14 

Total Revenue:  116 398 0 0 0 640 0 0 1,154 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  116 398 0 0 0 0 0 0 514 

Construction  0 0 0 0 0 640 0 0 640 

Total Expenditures:  116 398 0 0 0 640 0 0 1,154 

 
h) South Miami Avenue (SW 25 Road to SW 15 Road),Traffic calming, curbs & sidewalks 
 

This project is complete; total cost was $1.255 million. This project was managed by the City of Miami through a 
JPA with the County. 
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3. New Roadways 
 

a) Miami Gardens Drive Connector (US-1 to William Lehman Causeway), New Four Lane Road 
 

This project is complete. This project was managed by the City of Aventura through a JPA with the County.  The 
original estimate of $3.3 million was reduced to $1.881 million because the developer entered into an 
agreement to furnish the design and construct a portion of the roadway. The total project cost funded by the 
Surtax was $1.281 million, with the balance of $600,000 funded by Road Impact Fees.  

 
b) SW 157 Avenue (SW 184 Street to SW 152 Street), New Four Lane Road 

 
The project is currently in the ROW acquisition phase and 9% complete overall, with an expected completion in 
August 2014. The initial budget of $8.5 million in 2002 increased to $14.3 million in 2007 to reflect the rising 
costs of construction. The total estimated cost for the project is $12.324 million, with $1.094 million having been 
expended to date. 
 

From 2010-2011 Approved Capital Plan 
CONSTRUCTION OF SW 157 AVENUE FROM SW 152 STREET TO SW 184 STREET  PROJECT # 609590  
Construct two miles of a new four lane road  
LOCATION:  SW 157 Ave from SW 184 St to SW 152 St, Unincorporated Miami-Dade County   
DISTRICT LOCATED:  9    
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  9 , 11     
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 1,259 2,750 6,000 1,690 0 0 0 0 11,699 

Charter County Transit 
System Surtax  

26 0 0 0 0 0 0 0 26 

Total Revenue:  1,285 2,750 6,000 1,690 0 0 0 0 11,725 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  706 0 0 0 0 0 0 0 706 

Construction  579 2,750 6,000 1,690 0 0 0 0 11,019 

Total Expenditures:  1,285 2,750 6,000 1,690 0 0 0 0 11,725 

Contracts (See Appendix for fuller listing of Trust-approved contracts) 
20040372   SW 157 AVE SW 184 TO 152 ST      
20100678   PTP Roadway Improvements along SW 157 Avenue, from SW 184 Street to SW 152 Street 

 
c) SW 157 Avenue, New Four Lane Road 

1) SW 112 Street to SW 120 Street 
2) SW 120 Street to SW 136 Street 
3) SW 136 Street to SW 152 Street 

 
These projects are now complete (pending closeout and final payments), with total cost $15.340 million. Funded 
by PTP Surtax revenues. 

 
d) New Access to Country Walk (Land Acquisition and Extension of SW 143 Terrace From Railroad Tracks to SW 

136 Street), New Two Lane Road 
 

This project has been completed.  The total cost of $1.529 million is funded from PTP Surtax revenues. 
 

e) SW 160 Street (SW 147 Avenue to SW 137 Avenue), New Four Lane Road 
 

This project is complete. Total cost was $7.940 million, funded solely from PTP Surtax. 



 

 

55 _________________________________________________________________________________________________________ MIAMI-DADE COUNTY, FLORIDA 

 

 
f) NW 74 Street (HEFT to SR 826) Amendment R-531-06, New Six Lane Road. 
 

In collaboration with the FDOT, this project was amended extending the eastern limit to SR826 from the 
originally proposed 82nd Ave, and increasing the travel lanes to six from the original four.  The agreement with 
the FDOT called for the PWD to carryout the amended project using Surtax funding, and the FDOT reimbursing 
the PTP for the additional costs due to the expanded scope of work beyond the original four lanes.  Phase 1 (NW 
107 Avenue to NW 84 Avenue) is completed.  The remaining two phases (NW 107 Avenue to NW 114 Avenue 
and SR826 to NW 84 Avenue) have completed designs and are pending ROW acquisition by FDOT.  Phase 1 of 
this project include the  execution of a JPA with FDOT for a $22.5 million reimbursement to the County. Future 
Local Agency Participation (LAP) Agreements are to anticipated to be executed for the reimbursement of County 
expenditures on the remaining phases .  The total Surtax funding amount expended is $36.628 million with 
$13.992 million in reimbursements received, and an estimated $36.893 million required to complete. 
 

From 2010-2011 Approved Capital Plan 
WIDEN NW 74 STREET FROM THE HOMESTEAD EXTENSION OF THE FLORIDA TURNPIKE (HEFT) TO STATE ROAD 826  PROJECT # 6036590   
Widen road from two lanes to four lanes on 0.5 miles of roadway               
LOCATION:  NW 74 St from HEFT to SR826, Unincorporated Miami-Dade County   
DISTRICT LOCATED: 12      
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  12       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FDOT Funds  22,519 0 1,500 2,169 5,593 0 0 0 31,781 

Road Impact Fees  40 0 0 0 0 0 0 0 40 

PTP Bonds 6,594 2,500 0 3,831 0 0 0 0 12,925 

Charter County Transit 
System Surtax  

869 0 0 0 0 0 0 0 869 

Total Revenue:  30,022 2,500 1,500 6,000 5,593 0 0 0 45,615 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  2,525 0 0 0 0 0 0 0 2,525 

Construction  27,497 2,500 1,500 6,000 5,593 0 0 0 43,090 

Total Expenditures:  30,022 2,500 1,500 6,000 5,593 0 0 0 45,615 

Contracts (See Appendix for fuller listing of Trust-approved contracts) 
20040355   PTP Roadway Improvements to NW 74th Street from NW 107th Avenue to NW 87th Avenue 
20070575   PTP Roadway Improvements along NW 74 Street, from NW 107 Avenue to NW 87 Avenue and NW 74 Street, from NW 87 Avenue to NW 84 Avenue, located 

within Commission District 12  
20070610   PTP NW 74 Street Improvements - Contamination Assessment and Remediation Work, located within Commission District 12  
E06-PW-04   Consultant Services for Construction Engineering and Inspection Services for NW 74 Street, from NW 107 Avenue to NW 87 Avenue 
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4. Widening of Roadways 
 

a) NW 37 Avenue (NW 79 Street to NW North River Drive), Widen from 2 to 5 Lanes 
 

This project is 9% complete. ROW Acquisition is in process, and design is complete.  Total cost is $15.079 million 
funded form PTP Surtax revenues.  Targeted completion is February 2015. 
 

From 2010-2011 Approved Capital Plan 
WIDEN NW 37 AVENUE FROM NORTH RIVER DRIVE TO NW 79 STREET  PROJECT # 606190   
Widen road from two to five lanes on two miles of roadway  
LOCATION:  NW 37 Ave from NW N River Dr to NW 79 St, Unincorporated Miami-Dade County   
DISTRICT LOCATED: 2   
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  2    
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 1,021 127 5,000 7,500 2,170 0 0 0 15,818 

Charter County Transit 
System Surtax  

31 0 0 0 0 0 0 0 31 

Total Revenue:  1,052 127 5,000 7,500 2,170 0 0 0 15,849 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  1,052 0 0 0 0 0 0 0 1,052 

Construction  0 127 5,000 7,500 2,170 0 0 0 14,797 

Total Expenditures:  1,052 127 5,000 7,500 2,170 0 0 0 15,849 

Contract (See Appendix for fuller listing of Trust-approved contracts) 
20040330  NW 37 AVE NW 79 ST TO N. RIVER DR 

 
b) SW 97 Avenue (SW 72 Street to SW 56 Street), Widen to 3 Lanes 

 
This project is complete. Total cost was $6.648 million funded by the PTP Surtax. 

 
c) SW 97 Avenue (SW 56 Street to SW 40 Street), Widen to 3 Lanes 

 
This project is also complete. The $5.193 million project cost was funded with PTP revenues. 
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d) SW 27 Avenue (US-1 to Bayshore Drive), Widen to 3 lanes 
 

This project is 24% complete and broken into two phases. Phase I covering from S Bayshore Dr to Tigertail 
Ave/US-1 to SW 28 Terrace is under construction and expected complete by January 2012. Phase II is the 
remaining SW 28 Terr to Tigertail Ave, has design completed, ROW at 75%, and full project expected complete 
March 2013.  The sole source of funding for the project is PTP for the total $14.935 million cost, with $3.614 
expended to date. 
 

From 2010-2011 Approved Capital Plan 
WIDEN SW 27 AVENUE FROM US-1 TO BAYSHORE DRIVE  PROJECT # 601260   
Widen road from two lanes to three lanes on one mile of roadway      
LOCATION:  SW 27 Ave from US-1 to Bayshore Dr, City of Miami   
DISTRICT LOCATED: 7       
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  7       

 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 903 1,800 1,600 1,600 0 0 0 0 5,903 

Charter County Transit 
System Surtax  

32 0 0 0 0 0 0 0 32 

Total Revenue:  935 1,800 1,600 1,600 0 0 0 0 5,935 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  710 0 0 0 0 0 0 0 710 

Construction  225 1,800 1,600 1,600 0 0 0 0 5,225 

Total Expenditures:  935 1,800 1,600 1,600 0 0 0 0 5,935 

Contract (See Appendix for fuller listing of Trust-approved contracts) 
20040337   SW 27 AVE US 1 TO BAYSHORE DR  
7360: 20100517   People’s Transportation Plan (PTP) Roadway Improvements  

 
e) SW 120 Street (SW 137 Avenue to SW 117 Avenue), Widen from 4 to 6 Lanes 

 
This road widening project has been determined as not feasible due to ROW constraints and required 
displacement of adjacent residences and business.  PTP Surtax revenues funded the $37,000 expended on the 
project. 
 
The following is from the Unfunded Priority Needs section of the 2010 TIP.  The project is not listed as a line item 
of Public Works Transportation projects in the 2010 Capital Budget’s Unfunded Needs. 
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f) SW 137 Avenue (US-1 to SW 184 Street), Widen to 4 Lanes/ New 4 Lanes 
 

This project is 1% complete for this Unsolicited Proposal; approved to advertise by the BCC (Resolution #1001-
10). Timeframe for completion is unknown. Total project cost is $24.055 million and funded from the PTP Surtax, 
with $354,000 expended on the project to date. 
 

From 2010-2011 Approved Capital Plan 
WIDEN SW 137 AVENUE FROM US-1 TO SW 184 STREET       
PROJECT # 604990   
Widen road from two to four lanes on three miles of roadway               
LOCATION:  SW 137 Ave from US-1 to SW 184 St, Unincorporated Miami-Dade County   
DISTRICT LOCATED:  8       
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  8 , 9        

 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 510 1,389 7,832 7,000 5,000 0 0 0 21,731 

Charter County Transit 
System Surtax  

14 0 0 0 0 0 0 0 14 

Total Revenue:  524 1,389 7,832 7,000 5,000 0 0 0 21,745 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  524 389 0 0 0 0 0 0 913 

Construction  0 1,000 7,832 7,000 5,000 0 0 0 20,832 

Total Expenditures:  524 1,389 7,832 7,000 5,000 0 0 0 21,745 

Contracts (See Appendix for fuller listing of Trust-approved contracts) 
20040343   SW 137 Avenue, from US-1 to SW 200 Street    
20090003   Unsolicited Proposal for Design, Build and Finance of the PTP SW 137 Avenue, from US-1 to SW 200 Street  

 
g) SW 137 Avenue (HEFT to US-1), Widen from 2 to 4 Lanes 

 
This project is 5% complete and currently is in design stage. Total project cost is $10.166 million and funded 
from the PTP Surtax, with $474,000 expended on the project to date. 

 
From 2010-2011 Approved Capital Plan 
WIDEN SW 137 AVENUE FROM HOMESTEAD EXTENSION OF THE FLORIDA TURNPIKE (HEFT) TO US-1  PROJECT # 601910  
Widen road from two lanes to four lanes on one mile of roadway               
LOCATION:  SW 137 Ave from HEFT to US-1, Unincorporated Miami-Dade County   
DISTRICT LOCATED:  8 , 9        
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  8 , 9        
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 779 3,500 5,500 0 0 0 0 0 9,779 

Charter County Transit 
System Surtax  

13 0 0 0 0 0 0 0 13 

Total Revenue:  792 3,500 5,500 0 0 0 0 0 9,792 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  517 0 0 0 0 0 0 0 517 

Construction  275 3,500 5,500 0 0 0 0 0 9,275 

Total Expenditures:  792 3,500 5,500 0 0 0 0 0 9,792 

Contract (See Appendix for fuller listing of Trust-approved contracts) 
20040344  SW 137 Avenue, from HEFT to US-1     
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h) SW 312 Street (SW 187 Avenue to SW 177 Avenue), Widen to 5 Lanes 
 

This project is in planning stage.  City of Homestead has made a preliminary request to move funding to Mowry 
Drive (SW 320 St).  The budget is $6.699 million, to be funded from PTP Surtax revenues. A total of $14,000 has 
been expended on this project.  The County project is pending a formal recommendation from the City and is 
currently targeted for completion in October 2013. 
 

From 2010-2011 Approved Capital Plan 
WIDEN SW 312 STREET FROM SW 177 AVENUE TO SW 187 AVENUE   PROJECT # 603130   
Widen road to five lanes on one mile of roadway               
LOCATION:  SW 312 St from SW 177 Ave to SW 187 Ave, Homestead   
DISTRICT LOCATED:  8       
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  8       

 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 0 443 3,000 2,280 0 0 0 0 5,723 

Charter County Transit 
System Surtax  

11 0 0 0 0 0 0 0 11 

Total Revenue:  11 443 3,000 2,280 0 0 0 0 5,734 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  11 443 0 0 0 0 0 0 454 

Construction  0 0 3,000 2,280 0 0 0 0 5,280 

Total Expenditures:  11 443 3,000 2,280 0 0 0 0 5,734 
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i) SW 87 Avenue (SW 216 Street to SW 168 Street), Widen From 2 to 4 Lanes – now Old Cutler Road and 

Caribbean Boulevard (Amendment R-034-08) 
 

The PTP Amendment replaced this project with the projects slated for Old Culter Road curbs and gutters plus 
traffic operational improvements (SW 87 Avenue to SW 97 Avenue), $7.713 million, and Caribbean Boulevard 
widen from 2 to 3 lanes (SW 87 Avenue to Coral Sea Road), $11.186 million.  Expended to date is $51,000 and 
$39,000, respectively.  A JPA with Town of Cutler Bay approved April 2009, with the Town assuming 
management of these projects.    

 
From 2010-2011 Approved Capital Plan 
IMPROVEMENTS ON OLD CUTLER ROAD FROM SW 87 AVENUE TO SW 97 AVENUE    PROJECT # 603050   

Resurface 1.25 miles of roadway, enhance bikepath, install localized storm drainage, install pavement markings as well as various intersection improvements, and 
construct two traffic calming circles      
LOCATION:  SW 87 Ave to SW 97 Ave on Old Culter Rd, Unincorporated Miami-Dade County   
DISTRICT LOCATED:  8   
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  8       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 450 4,200 3,000 0 0 0 0 0 7,650 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  450 0 0 0 0 0 0 0 450 

Construction  0 4,200 3,000 0 0 0 0 0 7,200 

Total Expenditures:  450 4,200 3,000 0 0 0 0 0 7,650 

 
From 2010-2011 Approved Capital Plan 
WIDEN CARIBBEAN BLVD FROM CORAL SEA ROAD TO SW 87 AVENUE      PROJECT # 608480   
Widen road from two lanes to four lanes on 1.76 miles of roadway   
LOCATION:  Caribbean Blvd from Coral Sea Rd to SW 87 Ave, Unincorporated Miami-Dade County   
DISTRICT LOCATED:  8   
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  8       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 1,000 5,000 5,186 0 0 0 0 0 11,186 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  1,000 0 0 0 0 0 0 0 1,000 

Construction  0 5,000 5,186 0 0 0 0 0 10,186 

Total Expenditures:  1,000 5,000 5,186 0 0 0 0 0 11,186 
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j) SW 216 Street (Florida’s Turnpike to SW 127 Avenue); Curbs and Gutters, Traffic Operational Improvements 
 

This project has design stage completed and is approximately 10% complete overall. ROW is in process at 60%.  
Total cost is $12.180 million and funded by the PTP Surtax.  Total expended to date is $1.158 million.  
Completion expected December 2014. 
 

From 2010-2011 Approved Capital Plan 
IMPROVEMENTS ON SW 216 STREET FROM THE FLORIDA TURNPIKE TO SW 127 AVENUE    PROJECT # 6010390   
Construct curbs, gutters, and traffic operational improvements for one mile of roadway     
LOCATION:  SW 216 St from Florida Turnpike to SW 127 Ave , Unincorporated Miami-Dade County   
DISTRICT LOCATED:  9   
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  9       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 886 167 500 5,000 3,500 0 0 0 10,053 

Charter County Transit 
System Surtax  

27 0 0 0 0 0 0 0 27 

Total Revenue:  913 167 500 5,000 3,500 0 0 0 10,080 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  913 50 0 0 0 0 0 0 963 

Construction  0 117 500 5,000 3,500 0 0 0 9,117 

Total Expenditures:  913 167 500 5,000 3,500 0 0 0 10,080 

Contract: (See Appendix for fuller listing of Trust-approved contracts) 

20040348   SW 216 ST FL TURNPIKE TO SW 127 AVE     

 
k) SW 176 Street (US-1 to SW 107 Avenue); Curbs and Gutters, Traffic Operational Improvements 

 
This project has design stage completed and is approximately 9% complete overall (percent of project funding 
spent and the amount of funding expended as a percentage of full project estimated amount). ROW is in 
process.  Total cost is $5.815 million and funded by the PTP Surtax.  Total expended to date is $539,000.  
Completion expected February 2015. 

 
From 2010-2011 Approved Capital Plan 
IMPROVEMENTS ON SW 176 STREET FROM US-1 TO SW 107 AVENUE  PROJECT # 607460  BCC Req 
Construct curbs, gutters, and traffic operation improvements on one mile of roadway   
LOCATION:  SW 176 St from US-1 to SW 107 Ave, Unincorporated Miami-Dade County   
DISTRICT LOCATED: 8 , 9      
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  8 , 9        
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 391 0 2,000 2,724 0 0 0 0 5,115 

Charter County Transit 
System Surtax  

25 0 0 0 0 0 0 0 25 

Total Revenue:  416 0 2,000 2,724 0 0 0 0 5,140 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  416 0 0 0 0 0 0 0 416 

Construction  0 0 2,000 2,724 0 0 0 0 4,724 

Total Expenditures:  416 0 2,000 2,724 0 0 0 0 5,140 

Contracts (See Appendix for fuller listing of Trust-approved contracts) 
20040349   SW 176 ST US 1 TO SW 107 AVE     
20070619   PTP Roadway Improvements Along SW 176 Street, from SW 107 Avenue to US-1, Within Commission District 9  
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l) SW 180 Street (SW 147 Avenue to SW 137 Avenue); Curbs and Gutters, Traffic Operational Improvements 
 

This work on this project is complete. The cost of $1.597 million is funded by PTP, with $1.083 expended to date 
(difference is pending closeout and final payment). 

 
m) SW 264 Street (US-1 to SW 137 Avenue); Curbs and Gutters, Traffic Operational Improvements 

 
This project has design stage completed and is approximately 8% complete overall (percent of project funding 
spent and the amount of funding expended as a percentage of full project estimated amount). ROW is in process 
at 50%.  Total cost is $5.964 million and funded by the PTP Surtax.  Expended to date is $476,000.  Completion 
expected December 2013. 

 
From 2010-2011 Approved Capital Plan 
IMPROVEMENTS ON SW 264 STREET FROM US-1 TO SW 137 AVENUE    PROJECT # 6010440   
Construct curbs, gutters, and traffic operational improvements on one mile of roadway    
LOCATION:  SW 264 St from US-1 to SW 137 Ave, Unincorporated Miami-Dade County   
DISTRICT LOCATED: 9       
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  9       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 339 0 2,118 2,489 0 0 0 0 4,946 

Charter County Transit 
System Surtax  

68 0 0 0 0 0 0 0 68 

Total Revenue:  407 0 2,118 2,489 0 0 0 0 5,014 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  407 0 18 0 0 0 0 0 425 

Construction  0 0 2,100 2,489 0 0 0 0 4,589 

Total Expenditures:  407 0 2,118 2,489 0 0 0 0 5,014 

Contracts (See Appendix for fuller listing of Trust-approved contracts) 
20040350   SW 264 ST US 1 TO SW 137 AVE      
20070613   PTP Roadway Improvements Along SW 264 Street, from US-1 to SW 137 Avenue - located within Commission District 9  

 
n) SW 127 Avenue (SW 120 Street to SW 88 Street), Widen to 4 Lanes With Median, Swales and Frontage Road 

 
This project is completed.  The project cost is $13.552 million, with $12.995 million expended to date.  
Additionally, RIF funding in the amount of $576,000 was utilized for the design. To complete project is $557,000 
for any pending payments and project closeout. 

 
o) SW 136  Street, Street Widening From 2 to 4 Lanes 

1) SW 157 Avenue to SW 139 Avenue (County completed work) 
2) SW 139 Avenue to SW 127 Avenue (Completed by Developer) 
3) SW 127 Avenue to HEFT (Not Feasible- Alternative being analyzed by MDX) 

 
This project was originally planned as a joint project with developer’s scheduled to construct segments of the 
corridor.  The County ultimately constructed the segment from SW 157 Avenue to SW 139 Avenue.  The 
segment from SW 139 Avenue to SW 127 Avenue was completed by developers.  The segment from SW 127 
Avenue to the HEFT was determined to be not feasible due to ROW constraints and the required displacement 
of a number of residences.  MDX has initiated a study of the possible construction of a State Road 874 Ramp 
Connector to SW 136 Street. This project is complete. The total Surtax funding for the project was $7.272 
million. 
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The total amount of $7.272 million reflects only the cost for County to construct its one segment. PTP Surtax is 
the only source of funding identified for the project. 

 
p) NW 97 Avenue (NW 41 Street to NW 25 Street) (Deleted from PTP Amendment R-531-06),  Widen From 2 to 4 

Lanes 
 

This project was removed from the PTP because the roadway was proposed to be constructed by a developer. 
However, due to the economic downturn the developer was unable to complete the project.  Subsequently, 
PWD completed the project utilizing RIF funds.  The original estimate was for $5.5 million and the total Surtax 
funding expended $104,000. 

 
q) NW 170 Street (NW 87 to 77 Avenues) (Deleted from PTP Amendment R-966-03),  Widen From 2 to 4 Lanes 

 
Deleted from Exhibit 1 per Commissioner request.  No funding expended. 
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5. Narrowing of Roadways 
 

a) Grand Avenue (SW 37 Avenue to SW 32 Avenue), Narrow From 4 to 2 Lanes 
 

This project was completed under a JPA with the City of Miami. Total project cost was $2.032 million and funded 
by Surtax. 

 
b) SW 62 Avenue (SW 70 Street to SW 64 Street), Narrow From 5 to 2 Lanes 

 
This is currently approximately 14% complete (percent of project funding spent and the amount of funding 
expended as a percentage of full project estimated amount) and expected September 2011 completion.  Cost is 
to $3.316 million and PTP Surtax revenue is the sole source of funding, with $469,000 expended to date on the 
project. 
 

From 2010-2011 Approved Capital Plan 
RECONSTRUCTION OF SW 62 AVENUE FROM SW 64 STREET TO SW 70 STREET  PROJECT # 601610   
Narrow five lanes to two lanes on 0.5 miles of roadway      
LOCATION:  SW 62 Ave from SW 70 St to SW 64 St, South Miami   
DISTRICT LOCATED: 7       
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  7       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 1,307 1,200 257 0 0 0 0 0 2,764 

Charter County Transit 
System Surtax  

83 0 0 0 0 0 0 0 83 

Total Revenue:  1,390 1,200 257 0 0 0 0 0 2,847 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  390 0 0 0 0 0 0 0 390 

Construction  1,000 1,200 257 0 0 0 0 0 2,457 

Total Expenditures:  1,390 1,200 257 0 0 0 0 0 2,847 

Contracts (See Appendix for fuller listing of Trust-approved contracts) 
20070645   PTP Roadway Improvements along SW 72 Avenue, from SW 40 Street to SW 20 Street, located within Commission District 6  
7360: 20090095   People’s Transportation Plan Roadway Reconstruction of SW 62 Avenue  
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6. New Bridge 
 

a) NW 138 Street Bridge (Bridge Over Miami River Canal at NW 138 Street) 
 

This project is 9% complete ((percent of project funding spent and the amount of funding expended as a 
percentage of full project estimated amount). Construction Contract is in the Award Process. Total cost is $6.530 
million. PTP Surtax revenue is the only source of funding for the project with $598,000 expended.  Completion 
targeted for March 2012. 
 

From 2010-2011 Approved Capital Plan 
CONSTRUCTION OF NW 138 STREET BRIDGE OVER THE MIAMI RIVER CANAL  PROJECT # 604860  
Construct a new bridge over the Miami River Canal at NW 138 St  
LOCATION:  NW 138 St and the Miami River Canal, Unincorporated Miami-Dade County   
DISTRICT LOCATED:  12       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  12 , 13        
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 596 3,125 2,725 0 0 0 0 0 6,446 

Charter County Transit 
System Surtax  

84 0 0 0 0 0 0 0 84 

Total Revenue:  680 3,125 2,725 0 0 0 0 0 6,530 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  480 0 0 0 0 0 0 0 480 

Construction  200 3,125 2,725 0 0 0 0 0 6,050 

Total Expenditures:  680 3,125 2,725 0 0 0 0 0 6,530 

Contract (See Appendix for fuller listing of Trust-approved contracts) 

20090024   PTP Construction of NW 138 Street Bridge over the Miami River Canal 
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7. Right of Way Acquisition 
 

The Right of Way Acquisitions for all PWD PTP Projects are listed separately in the Capital Budget by Commission 
District.  The costs are included within the estimates shown above, as applicable, for each of the projects. 

 

From 2010-2011 Approved Capital Plan 
RIGHTS-OF-WAY ACQUISITION FOR CONSTRUCTION PROJECTS IN COMMISSION DISTRICT 02    PROJECT # 606990   
Acquire rights-of-way for construction projects in District 2          
LOCATION:  Various Sites          
DISTRICT LOCATED:  2       
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  2       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 1,234 166 0 0 0 0 0 0 1,400 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Land/Building Acquisition  1,234 166 0 0 0 0 0 0 1,400 

 

RIGHTS-OF-WAY ACQUISITION FOR CONSTRUCTION PROJECTS IN COMMISSION DISTRICT 07    PROJECT # 603400   
Acquire rights-of-way for construction projects in District 7               
LOCATION:  Various Sites          
DISTRICT LOCATED:  7       
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  7       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 5,897 3,103 0 0 0 0 0 0 9,000 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Land/Building Acquisition  5,897 3,103 0 0 0 0 0 0 9,000 

 

RIGHTS-OF-WAY ACQUISITION FOR CONSTRUCTION PROJECTS IN COMMISSION DISTRICT 08    PROJECT # 607930   
Acquire rights-of-way for construction projects in District 8            
LOCATION:  Various Sites          
DISTRICT LOCATED:  8       
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  8       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 457 150 3,077 0 0 0 0 0 3,684 

Charter County Transit 
System Surtax  

17 0 0 0 0 0 0 0 17 

Total Revenue:  474 150 3,077 0 0 0 0 0 3,701 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Land/Building Acquisition  474 150 3,077 0 0 0 0 0 3,701 

 

RIGHTS-OF-WAY ACQUISITION FOR CONSTRUCTION PROJECTS IN COMMISSION DISTRICT 09    PROJECT # 6010490  
Acquire rights-of-way for construction projects in District 9        
LOCATION:  Various Sites          
DISTRICT LOCATED:  9       
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  9       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 694 578 3,050 0 0 0 0 0 4,322 

Charter County Transit 
System Surtax  

3 0 0 0 0 0 0 0 3 

Total Revenue:  697 578 3,050 0 0 0 0 0 4,325 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Land/Building Acquisition  697 578 3,050 0 0 0 0 0 4,325 
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From 2010-2011 Approved Capital Plan 
RIGHTS-OF-WAY ACQUISITION FOR CONSTRUCTION PROJECTS IN COMMISSION DISTRICT 12    PROJECT # 6010570   
Acquire rights-of-way for construction projects in District 12          
LOCATION:  Various Sites          
DISTRICT LOCATED:  12       
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  12       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FDOT Funds  12,316 3,269 4,341 0 0 0 0 0 19,926 

Road Impact Fees  799 0 0 0 0 0 0 0 799 

PTP Bonds 8,880 0 0 0 0 0 0 0 8,880 

Charter County Transit 
System Surtax  

120 0 0 0 0 0 0 0 120 

Total Revenue:  22,115 3,269 4,341 0 0 0 0 0 29,725 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Land/Building Acquisition  22,115 3,269 4,341 0 0 0 0 0 29,725 

 
RIGHTS-OF-WAY ACQUISITION FOR CONSTRUCTION PROJECTS IN COMMISSION DISTRICT 13    PROJECT # 606920   
Acquire rights-of-way for construction projects in District 13               
LOCATION:  Various Sites          
DISTRICT LOCATED:  13       
ESTIMATED ANNUAL OPERATING IMPACT: $0    
DISTRICT(s) SERVED:  13       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 8,216 100 0 0 0 0 0 0 8,316 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Land/Building Acquisition  8,216 100 0 0 0 0 0 0 8,316 
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Municipal Activity 
 
This is an ongoing project.  There are currently 31 municipalities that are eligible to 
receive surtax funding with 30 participating in the program and shown in Table 1 
below.  (Indian Creek is not participating.)  The municipalities incorporated at the time 
of voter approval of the PTP receive 20% of surtax revenue.  This amounts to 
approximately $35,000,000 annually and is distributed to each city based on 
population. Cities must spend a minimum of 20% on transit projects and no more than 
80% on public works improvements.  

 
 

2002 People’s Transportation Plan 
30 Participating Municipalities  

 

City of Aventura  City of Sweetwater 

City of Coral Gables  City of West Miami   

City of Florida City  Town of Bal Harbour Village  

City of Hialeah  Town of Bay Harbor Islands  

City of Hialeah Gardens  Town of Golden Beach  

City of Homestead Town of Medley  

City of Miami  Town of Miami Lakes  

City of Miami Beach  Town of Surfside  

City of Miami Springs  Village of Biscayne Park  

City of North Bay Village  Village of El Portal  

City of North Miami  Village of Key Biscayne  

City of North Miami Beach  Village of Miami Shores  

City of Opa-Locka  Village of Palmetto Bay  

City of South Miami  Village of Pinecrest  

City of Sunny Isles Beach  Village of Virginia Gardens  

 
Funding expended of $174.3 million represents audited amounts and budgeted amounts for transportation expenses 
through FY 2009-2010.   (See Table 2 in the Appendix for amounts of each municipality.)  Transportation projects include 
a broad range of projects such as road widening, road resurfacing, intersection improvements, roadway drainage 
improvements, ADA compliant sidewalks and curbs, pedestrian signals, traffic circles and traffic calming devices. The 
amount budgeted by the municipalities for eligible transportation projects in FY 2010-2011 is $26.0 million.  It should be 
noted that many of these projects are multi-year and that a number of municipalities have multi-year debt obligations to 
complete capital projects. 

 
The Trust and the municipalities are about ready to commence a new cycle of Interlocal Agreements.  It may occur in 
2011 if there is a resolution of the new municipality issue or it may be deferred until 2012 which is the end of the five 
year cycle.   
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PTP AMENDMENTS 
 
Miscellaneous Capital Improvements Related to Bus Operations 
 
1. Bus Wash and Vacuum Replacement at the Northeast, Central, Coral Way and Mover facilities  

 
This project is completed.  The vehicle wash and vacuum systems used to maintain the expanded transit fleet was 
more than 20 years old and was not in compliance with the latest environmental regulations.  Consequently, 
replacement bus wash and vacuum facilities were planned for the Northeast, Central, Coral Way and Metromover 
facilities.   The replacement of bus wash facility at the Central, Coral Way and Northeast Bus Facilities and one 
washer at the Metromover Facility is complete. Regarding the vacuum systems in the Coral Way, Northeast, and 
Central maintenance yards, the older systems co-located fueling and vacuum operations in four drive-through lanes. 
The modernized bus wash facilities have increased the operating efficiency without requiring the vacuum system 
also to be replaced at this time.  
 
The facilities total cost of $5.603 million were funded with $329,000 from Sunshine State Loans and $5.273 million 
from the PTP.    
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2. Bus Preventive Maintenance  

 
This project is implemented and ongoing.  The PTP amendment provided for supplemental funding for the 
capitalization of preventive maintenance for bus operations as a result of bus fleet increases. The program included 
an enhanced Preventive Maintenance Program which, together with the modernization of the bus fleet, improved 
vehicle reliability by 145% between 2002 and 2010.  In recognition of the program and the measured improvements, 
on June 1, 2007 MDT received the Sterling Quality Achievement Recognition for the enhanced program.   
 

 
A total of $2.671 million of Bus Preventive Maintenance expenditures were PTP funded from FY2004 through FY 
2007.  PTP funding under the unified transit system represents a portion of overall funding for MDT operations and 
maintenance since the March 2009 BCC approval Resolution R-222-09.  For FY 2011, the total PTP funding 
established during the budget process was $91,969,000, which is approximately 24 percent of MDT’s total $400 
million operating budget.  This ongoing program is now funded primarily by reimbursement approximately $42 
million each year from FTA Section 5307 grant, with Local Option Gas Tax (approximately $15 million) and other 
MDT Operating funds (including Surtax funding) for the remainder. 
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3. Additional Bus Garages  
 
This project was implemented and has been adjusted.  The County’s three bus operations and maintenance facilities 
are located at Northeast, at 360 NE 18th Street, Central, at 3300 NW 32nd Avenue, at 8141 NW 80 Street, and Coral 
Way (Southwest), at 2775 SW 74 Avenue.  These facilities were designed to accommodate 800 buses. 
 
The number of buses peaked at 1,033.  Current bus fleet is 817 based on the current level of service.  A garage in 
Medley operated 2004-2009 and plans for a South Dade facility are no longer required.  The total amount expended 
through September 30, 2010 was $36.835 million ($1,058,273 excluding the Medley operations and $35,777,380 for 
Medley garage expenditures FY2004-2009).  The project was originally estimated to cost $44 million to design and 
build a garage. 
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4. Replace Hydraulic Lifts 
 
Mobile column lifts are individual wheeled lifts used to hoist buses during maintenance. The first phase of the 
Hydraulic Lift Replacement project include thirty (30) sets of portable above ground lifts to replace the old units in 
the bus maintenance shops. Phase 2 will include 28 additional above ground and 18 in-ground lifts. The existing 
hydraulic lifts are approximately 20 years old and have exceeded their useful lives. The existing in-ground lifts 
cannot accommodate all the various sizes and types of new buses being purchased. In addition these lifts are 
becoming increasingly unsafe due to structural deterioration of the concrete and corrosion of the piping systems. To 
date, all 30 phase one lift sets have been installed and the overall project is 29% completed (based on amount 
expended as portion of $1.837 million total estimated cost). Funding expended to date for phase one is $530,670.  
The $1.306 million required to complete phase two is currently an unfunded need and not included in the 2010-
2011 Approved Capital Plan.  
 
This project is distinct from the mobile hydraulic lifts included in Infrastructure Renewal Plan (page 98). 
 
The following is from the Unfunded Priority Needs section of the 2010 TIP.  The project is not listed as a line item of 
Transit projects in the 2010 Capital Budget’s Unfunded Needs. 
 

 
 
 
5. Replace Piston Lifts 

 
This completed project included installation of 12 new specialty stationary piston lifts at bus maintenance facilities.  
Each lift consists of a 32 foot platform with a 50,000 lbs lifting capacity. Additionally, specially designed engine 
washing lifts that are more reliable, safer to operate and more environmentally friendly than the older units were 
being purchased for the garages. Bids were open on July 11, 2007 and the lifts are fully operational as of 2009. The 
project cost was $1 million, funded through the MDT Operating budget.  This includes some PTP funding, as under 
the unified transit system it represents a portion of overall funding for MDT operations and maintenance. 
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Miscellaneous Improvements Related to Rail Operations 
 
6. Metromover Rehabilitation/Refurbishment (Phases I and II) 

 
The Metromover Phase I Fleet of 12 rail cars went into service in 1986 with a life expectancy of 20 years.  While 
some rehabilitation/refurbishment work has been done, engineering analyses determined that it was more cost 
effective to replace the Phase I cars in lieu of overhaul.  In addition, during the contract negotiations with 
Bombardier, MDT determined that it would be technically and commercially advisable to replace all 29 Metromover 
vehicles in the same contract.  The PTP amendment (R-1240-04) approved by the Board to replace the 12 Phase I 
cars was subsequently expanded by Board action (R-486-08) to include replacement of the remaining 17 Phase II 
vehicles.   
 
The project is 41% complete overall.  All twelve (12) Phase I 
replacement vehicles have been delivered, tested and 
commissioned to revenue service, February 2008 to April 2009.  
The option was included in the Phase I contract with Bombardier 
for the seventeen (17) Phase II vehicles, and Notice to Proceed 
was issued effective July 17, 2008.  Delivery of the first two (2) 
vehicles was July 2010, to be complete by August 2011.  Total 
cost is $75.367 million with $60.967 million expended to date 
($14.4 million is balance to complete Phase II). Following is more 
detailed information from Approved Capital Plan, for Phase II 
currently in progress.   
 

From 2010-2011 Approved Capital Plan 
MOVER VEHICLES REPLACEMENT PHASE II (17 CARS)   PROJECT # 675590  
LOCATION:  100 SW 1 St, City of Miami   
DISTRICT LOCATED: 5       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  Countywide       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 25,417 12,159 620 0 0 0 0 0 38,196 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Equipment Acquisition  20,112 10,729 0 0 0 0 0 0 30,841 

Project Administration  607 1,330 620 0 0 0 0 0 2,557 

Project Contingency  633 100 0 0 0 0 0 0 733 

Capital Maintenance  4,065 0 0 0 0 0 0 0 4,065 

Total Expenditures:  25,417 12,159 620 0 0 0 0 0 38,196 

Contract SS1908-0/7 (See Appendix for fuller listing of Trust-approved contracts) 
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7. Test Track for Metrorail 
 
A Metrorail test track is critically important to test railcar reliability and for acceptance testing of replacement 
vehicles. A 2,500 ft. test track with the ability to accelerate Metrorail vehicles to 38 mph is planned for the William 
Lehman Center Maintenance Facility.  The length of the test track was reduced from the previously planned 4,000 
feet and the County no longer needs to acquire additional land adjacent to the Lehman Center for this track 
construction.  Once completed, the track will be used to test automatic train operations, program station stops and 
door operations, test propulsion systems, diagnose electric brake faults and perform safe brake testing.  Also, the 
acceptance testing for new vehicles can be accomplished without affecting normal rail service operations.  This 
project is necessary to provide the required test facility in support of the procurement of the new Rail Vehicle fleet 
with delivery beginning in 2013.   
 
This project is overall 1% complete (based on amount expended out of total estimated cost).  It will be implemented 
using a Design/Build Procurement method in conjunction with the Lehman Yard Rehabilitation-Expansion (Phase I) 
project (page 96).  Total estimated cost is $16.6 million, about $730,000 expended to date, and 100% PTP funded.  A 
Test Track S&I Building and a Siding Track were added to the project by MDT Operations to facilitate the movement 
of vehicles to the Test Track from both ends of the S&I Building.  Thus the cost estimate increased from the previous 
2009 budget of $12.23 million with timing deferred from April 2012.  The original $4 million cost estimate was 
revised to account for inflation among other costs.  Project is currently in procurement (RFP advertisement was 
scheduled February 2010, actual June 2010) and Design/Build Firm Selection Phase is approximately 59% complete.  
Construction Notice to Proceed expected October 2011 with project completion including testing and startup by 
January 2013. 
 
The following is more detailed information from 2010-2011 Approved Capital Plan. 
 

From 2010-2011 Approved Capital Plan 
TEST TRACK FOR METRORAIL      PROJECT # 678220  
LOCATION:  6601 NW 72 Ave, Unincorporated Miami-Dade County   
DISTRICT LOCATED:  12       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  Countywide       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 755 6,594 9,241 0 0 0 0 0 16,590 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  136 0 0 0 0 0 0 0 136 

Construction  0 5,337 8,363 0 0 0 0 0 13,700 

Construction Management  0 307 214 0 0 0 0 0 521 

Project Administration  619 649 407 0 0 0 0 0 1,675 

Project Contingency  0 301 257 0 0 0 0 0 558 

Total Expenditures:  755 6,594 9,241 0 0 0 0 0 16,590 

Contracts: (See Appendix for fuller listing of Trust-approved contracts) 
CIP028-CT1-TR09   Design-Build Services for the Lehman Center Test Track / Lehman Yard Rehabilitation - Expansion Phase 1  
CIP030-CT1-TR09   Construction Engineering and Inspection Services for the Lehman Center Test Track, Palmetto Station Traction Power Sub-Station, Metrorail Central 

Control Upgrade and Lehman Yard Rehabilitation & Expansion Phase 1  
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8. Station refurbishment 
 

The original project was completed in FY2007.  Station refurbishments include emergency bench repairs and 
refurbishment of station lighting, billboard lights, chain link fences, bathrooms, exit doors, roll-up gates, and 
automatic doors.  The cost for this project was originally estimated at $12 million, funded via $3 million in Sunshine 
State Loans and $9 million from the PTP.  A total of $12.2 million was expended on this project reflecting a $6.122 
million credit reconciling expenses in FY08.   
 

Work is ongoing and includes repairs to 
damaged pole lights at bus bays, lighting in 
parking areas, fire sprinklers, Metromover 
tactile, Heating, Ventilation and Air 
Conditioning (HVAC) installation at train 
control and mechanical rooms, and 
miscellaneous repairs due to vandalism.  
These continued phases of the project are 5% 
complete based on $503,000 expended out of 
total $12M estimated cost.  The $11.5 million 
remainder is currently an unfunded project 
proposed for inclusion in IRP or in MDT 
Operating budget. 
 
The following is from the Unfunded Priority 
Needs section of the 2010 TIP.  The project is 
not listed as a line item of Transit projects in 
the 2010 Capital Budget’s Unfunded Needs. 
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9. Paint Facilities 
 

This project is now an ongoing effort to maintain the appearance of Metrorail and Metromover stations and 
maintenance facilities as a long term priority.  Previously MDT's administrative facilities and maintenance garages 
were not painted at regular intervals.  A painting program was established using in-house painters and purchasing 
materials, and to date MDT has painted the following stations: Bayfront, Brownsville, Civic Center, College North, 
Financial District, Freedom Tower, Knight Center, Martin Luther King, Jr., Overtown, Park West, Riverwalk, Tenth 
Street and Third Street (about 30%, 13 complete of 43 total stations).  
 
The cost for this project was originally estimated at $4 million as a one-time effort.  The total expended to date is 
$1.3 million.  As this is now an ongoing project, the annual cost is approximately $250,000 and will be funded in the 
MDT Operating Budget requiring several years to complete a first pass for the remaining 70% of stations. 
 
The following is from the Unfunded Priority Needs section of the 2010 TIP.  The project is not listed as a line item of 
Transit projects in the 2010 Capital Budget’s Unfunded Needs. 
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10. Replace Escalators (Mover and Rail) 
 
The escalators in 21 Metrorail Stations and the eight inner loop Metromover Stations are on average 18 years old.  
While the useful life of an escalator is approximately 25 years, major components have begun to fail and it is no 
longer feasible or economical to continue to overhaul the units.  The County is planning to implement a 
comprehensive escalator replacement program to include installation of 66 waterproof, heavy duty transit 
escalators with state-of-the-art safety devices and to upgrade existing electrical facilities and interfaces. 

 
For the inner loop stations, the scope of work for the Metromover Escalator Covers Replacement and New Canopies 
Project consists of the preparation of a complete set of bid documents and construction work required for the 
replacement of escalators and the installation of canopy covers over existing escalators/stairs at seven Metromover 
stations to include:  Government Center Station, Miami Avenue Station, Bayfront Park Station, First Street Station, 
College/Bayside Station, College North Station and Arena/State Plaza Station.  This subset of the project is funded by 
federal stimulus revenues as noted below. 
 
The original cost for this project was $4.7 million and has been revised to $30 million ($7.29 million funded for 
current phase at seven stations, $22.7 million unfunded at 22 remaining stations) because of a change in project 
scope. The change in scope includes the installation of canopy covers and oil/water separators. Although the 
primary purpose of these canopies is to protect the mechanical components from the elements, they will also 
provide cover to commuters during inclement weather.   Design is complete and construction Notice To Proceed 
issued January 2011.  Next year’s FY12 Capital Plan will reflect project funding revised to be $140,000 from PTP and 
remainder ARRA.  Currently the project is less than 5% complete overall (total expended to date $111,551).  For the 
remaining Metromover inner loop station and the 21 Metrorail stations, it is currently an unfunded project. 
 
Following is detailed information from 2010-2011 Approved Capital Plan. 
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From 2010-2011 Approved Capital Plan 
METROMOVER STATION CANOPIES AND ESCALATOR REPLACEMENT    PROJECT # 672360  
Install canopies at Metromover stations and replace escalators  
LOCATION:  City of Miami   
DISTRICT LOCATED:  5       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  5       

 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FTA Section 5307/5309 
Formula Grant  

153 4,655 2,007 0 0 0 0 0 6,815 

PTP Bonds 475 0 0 0 0 0 0 0 475 

Total Revenue:  628 4,655 2,007 0 0 0 0 0 7,290 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  277 70 0 0 0 0 0 0 347 

Construction  0 4,200 1,829 0 0 0 0 0 6,029 

Construction Management  0 60 41 0 0 0 0 0 101 

Project Administration  351 119 50 0 0 0 0 0 520 

Project Contingency  0 206 87 0 0 0 0 0 293 

Total Expenditures:  628 4,655 2,007 0 0 0 0 0 7,290 

 
 

The following is from the Unfunded Priority Needs section of the 2010 TIP.  The project is not listed as a line item of 
Transit projects in the 2010 Capital Budget’s Unfunded Needs. 
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11. Replace Elevators (Mover and Rail stations and at MDT’s bus facilities) 
 
As with the escalators described above, it has become uneconomical to continue to overhaul these 18 year old units. 
The planned elevator replacement program will include design and installation of state-of-the-art transit quality 
elevators and required electrical interface upgrades. The original 
estimate for this project was $2.9 million, which has been 
revised to $8.1 million as a result of rapidly increasing costs.  
When the PTP amendment was approved in 2003, the 
installation of a new elevator was estimated to cost $100,000. 
The average replacement cost in FY 2009-10 was approximately 
$400,000 per elevator. Therefore, to minimize cost while 
optimizing service life, the project now entails replacing major 
wear components such as the custom made cab, seals and 
motors, and refurbishing the shaft and other items.   
 
Since 2003, the following cabs have been replaced: Schoolboard, 
Omni, Eleventh Street, Park West, Freedom Tower, First Street, 
College Bayside, Bayfront Park and Douglas Road overpass 1&2.  
Project is approximately 10% complete and total amount 
expended to date is $652,000. The new estimated project 
completion date is FY 2035.  It is funded from MDT Operations 
budget instead of as a separate item in the Approved Capital 
Plan. 
 
The following is from the Unfunded Priority Needs section of the 2010 TIP.  The project is not listed as a line item of 
Transit projects in the 2010 Capital Budget’s Unfunded Needs. 

 

 
  



 

 

PTP 5 YEAR IMPLEMENTATION PLAN ______________________________________________________________________________________________________ 80 

12. Guideway Painting 
 

This includes painting of all steel girders on the Metrorail (total estimated cost $17.4 million) and the entire original 
loop of the Metromover ($12.7 million).  These structures have been in service for more than 23 years and have only 
received remedial touch-up painting.  The Long Term Painting for Metromover extensions ($10.61 million for 
Brickell, $9.68 million for Omni) are currently unfunded IRP projects, see page 101.  The Short Term Painting for 
Metromover Brickell is included with the Metrorail Piers Coating component of the Track and Guideway 
Rehabilitation Subset, as discussed in following item.     

 
13. Metrorail Piers Grounding 

 
This project was originally a separate line item in the 2003 PTP Amendment. This is a system reliability issue. 
Metrorail train tracks and the guideway are electrically isolated. Testing needs to be performed to prevent 
deterioration of the guideway and the utilities (metal piping) to assure system integrity and lightning protection. 
Testing should be performed on a 4 to 6 year cycle and corrective work performed.  The project is not yet started 
and total cost is now revised to $5.0 million (previously estimated $2.5 million).  It is an unfunded item, Conduit 
Grounding Rebuild on page 103 in the Infrastructure Renewal Plan, estimated to take two years to implement. 
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14. Track and Guideway Rehabilitation (formerly known as Guideway Painting/Refurbishment) 
 
Several projects are now combined into a single grouping, which rehabilitates existing track and guideway 
equipment and fixtures.  Total cost is $46.786 million, funded solely by Surtax.  Total expended to date is $14.672 
million.  There are several components of this subset, each described further below, and all work performed by MDT 
staff.  Two were originally a separate line item in the 2003 PTP Amendment: Metrorail Piers Coating; and 
Replacement of Metal Acoustical Barrier Panels.  The remaining components were the original Guideway 
Refurbishment item: Coverboard Replacement, Palmetto Yard Road Crossing & Mainline Replacement, Mainline 
Miter Joint Replacement, Rail Fastener Replacement and Seal Gland Rehabilitation.  (Note, cost estimates for 
individual components may be reallocated year to year within the $46 million total.)    
 
Metrorail Piers Coating - This project was a separate Amendment 
line item and is now included as part of the Track & Guideway 
Rehabilitation Subset. It entails the cleaning and coating of 
Metrorail piers, which are the vertical concrete columns 
supporting the concrete or steel girders and rail tracks.  Coating 
will restore and improve the aesthetics of the structure and 
protect the concrete and reinforcement steel from deterioration. 
The Metrorail guideway has been in service since 1984 and is 
starting to weather and show its age. In addition to recoating the 
structure, drains will also be repaired to minimize guideway 
staining and facilitate easier removal of graffiti, mold and mildew.  
The long term project is not yet started and total cost is $5.0 million.  Expected completion is FY2016.  In addition, 
this item includes the Metromover Brickell extension short term painting project, which is to repaint the exterior 
areas of the steel girders and piers of the guideway and achieve an aesthetically acceptable appearance that will last 
until the guideway is repainted by a contractor, which is expected in approximately three years.  The Brickell 
painting began July 2010 and is expected complete February 2011.  Total expended as of FY2010 is about $802,000 
($4.2 million balance to complete). 
 
Acoustical Barrier Replacement - This project was originally a separate line item in the 2003 PTP Amendment and is 
now included as part of the Track & Guideway Rehabilitation Subset. There are approximately 12,000 feet of metal 
acoustic barrier panels on the Metrorail guideway that have been in place since the beginning of passenger service.  
These panels act as sound barriers between the train and adjacent properties to ensure sound levels are within the 
acceptable limits set by cities and the County.  The metal barrier connections are rusting and the panels need to be 
replaced for aesthetic and safety reasons.  Acoustic barriers and hardware will be upgraded and an additional 8,000 
feet will be installed in specific areas identified by P & D noise study to bring to total length of the noise barrier to 
20,000 feet.  Project is 5% complete (less than $5,000 expended as of FY2010 of $2.5 million total cost).  Currently 
preparing bid package for materials, in house forces to perform the work.  Scheduled complete by September 2015. 
 
Coverboard replacement - of safety items on curves that have deteriorated.  Includes procurement of 53.3 miles of 
new coverboard and brackets, 28,150 insulators, and 800 hurricane anchors to be installed by in-house forces.  
Specification and bid package for material was completed March 17, 2007, and coverboard installation is underway 
(for example, completed Tracks 1 & 2 between I-95 and Culmer).  Project is 15% complete (6 miles of 54 total), with 
$2.9 million expended to date as of FY2010 and total cost revised estimate at $17.0 million.  Completion expected 
September 2013. 
 
Palmetto Yard Road Crossing and Mainline Replacement – This project is to replace 32 at-grade road crossings, six 
mainline access crossings, and five concrete crossings in the Palmetto Yard.  It is currently 70% complete, with $2.3 
million expended of $2.7 million total cost.  All 32 road crossings in the Palmetto Yard are complete and selection of 
road crossing material for mainline crossing is pending.  Completion expected December 2011. 
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Rail Fastener Replacement - Replacement of 50,000 rail fasteners and shims in mainline curves including core drilling 
and replacing anchor bolt inserts.  This replacement is critical to maintain the mandated track standards from FTA 
and MDT.  Material bid package completed December 2006 with in house forces performing the work.  Replacement 
started August 2007 and is currently 42% complete (20,678 fasteners installed) with $8.04 million expended to date 
of $15.0 million total cost.  Completion scheduled September 2013. 
 

Seal Gland Rehabilitation - The primary objective of the seal gland 
rehabilitation project (currently 40% complete) is to ensure that 
rainwater does not intrude into the stations.  This is accomplished by 
replacing the seal glands and clearing drains.  Once the stations are 
watertight, the guideway will receive the same attention.  Material bid 
package completed September 2007.  Work began in January 2007; 
employees were hired and trained including three (3) Structural Repairers 
to begin training class January 2011.  Procurement of material has been 
completed to begin the project; in house forces to perform the work.  To 
date, all guideway transverse seal glands have been cleaned; $1.80 
million expended as of FY2010 of $3.500 million total cost.  Current 
completion date is September 2012. 
 
Mainline Miter Joint Replacement – This project was to replace (168) 
Standard Insulated Joints at stations with Mitered Insulated Joints to 
increase service life at joints including 56 to 60 rail fasteners and shims to 
level the joints. The standard joints required constant maintenance and 
are very noisy, while the mitered joints require no maintenance and 
create low noise. The mitered joints also increase the reliability of the 
system with fewer Train Control circuit problems.  Total project cost was 
approximately $601,000.  This work was completed September 2008; 
replacement equipment also now on hand in inventory. 

 
Following is detailed information for this subset from 2010-2011 Approved Capital Plan. 
 

From 2010-2011 Approved Capital Plan 
TRACK AND GUIDEWAY REHABILITATION       PROJECT # 6710900  
LOCATIONS:  Various Sites   
DISTRICT LOCATED:  2 , 3 , 5 , 6 , 7 , 12       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  Countywide       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 16,661 7,413 7,243 6,377 5,503 3,589 0 0 46,786 

Total Revenue:  16,661 7,413 7,243 6,377 5,503 3,589 0 0 46,786 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Construction  9,941 4,653 4,488 4,049 3,352 1,739 0 0 28,222 

Equipment Acquisition  540 385 380 320 260 100 0 0 1,985 

Project Administration  6,180 2,375 2,375 2,008 1,891 1,750 0 0 16,579 

Total Expenditures:  16,661 7,413 7,243 6,377 5,503 3,589 0 0 46,786 
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15. Replace Rail Vehicle Wash 
 
This project has been completed. The project entailed replacement of the Metrorail vehicle wash system at the 
Lehman Center maintenance facility.  The old automatic wash was inoperable and could not be repaired.  Rail cars 
were being washed by hand.  The project cost $1 million (currently being confirmed by MDT) and was funded by the 
PTP Surtax. 

 
16. Rail F & G Inspections 

 
This project is considered complete.  Thorough periodic maintenance inspection of the 136 railcars (68 married 
pairs) is required to increase reliability and ensure passenger comfort. F and G Inspections are comprehensive 
vehicle maintenance inspections that are required every four and eight years respectively. To date, 32 pairs of 
railcars have undergone a G-Inspection and 58 pairs of railcars have undergone an F-Inspection.  Vehicles in the fleet 
have exceeded the mileage and interval for the G-Inspection which includes braking systems; Heating, Ventilation 
and Air Conditioning (HVAC) equipment; couplers; gearboxes and wheels.   Mean Distance Between Disruptions for 
the 26-year old fleet was 45,953 miles in FY10.  
 
The cost of the project was $2.7 million. Funding included $54,250 in Sunshine State loans and $2.6 million from the 
PTP Surtax revenues.  The remaining 10 pairs of F-Inspections and 36 pairs of G-Inspections are not planned in light 
of improved maintenance results and approaching delivery of replacement rail vehicle in only a few years. 
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17. Facilities Roof Project 
 
This project, now 77% complete based on amount expended of current estimated total cost, involved ongoing 
replacement of roofs, upgraded lightning protection and sealing of skylights at all Metrorail Stations and other 
facilities. The project was halted because of Hurricanes Katrina and Wilma after roof replacements except lightning 
protection were completed at several facilities.  Primarily the lightning protection remains in process to complete all 
station post-hurricane roof repairs and replacements.   
 
The original cost for this project was $6.5 million which has since been revised to $7 million. As of end of FY2010, 
$5.4 million has been expended.  Total of $6.0 million is funded for this project (Sunshine State Loans totaling 
$201,000 and $5.8 million from the PTP Surtax).  The remaining $1.0 million is currently an unfunded need, however 
proposed for next year’s IRP in addition to the following roof project. 
 
Note the scope of the above project excludes the Bus Roofs project included in IRP (see page 101).  The original 
scope of work for the IRP project was for a contractor to furnish and install new roofing at the Central Bus Garages 
and Offices; A/C and fan roof curbs to be resealed and insulated. Some roof ventilators and curbs may be necessary 
to replace as part of this project.  The current cost estimate is $300,000 and is currently 0% complete.  Scope of 
work is in the process of being evaluated and to match allocated funds. 
 
The following is from the Unfunded Priority Needs section of the 2010 TIP.  The project is not listed as a line item of 
Transit projects in the 2010 Capital Budget’s Unfunded Needs. 
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18. Fare Collection System Replacement 
 
This project is complete (not including AirportLink station now under 
construction, and closeout installation of fire panels).  The new 
Automated Fare Collection System (AFCS) – EASY Card, was 
implemented on October 1, 2009.  The EASY Card is a smart-card based 
system installed on the Metrobus fleet and at the Metrorail Stations. 
The AFCS meets the needs of the present fare structure with sufficient 
flexibility for future service. The system accepts cash and credit cards to 
purchase an EASYCard or EASY ticket at Ticket Vending Machines, Point 
of Sale locations or on-line. The new system utilizes new fareboxes for 
all Metrobuses, new faregates installed at all Metrorail stations, new 
revenue island equipment and computers at the garages and a new 
consolidated backend computer system. The system features open-
ended architecture that will accommodate future integration with other 
local transportation agencies. The AFCS also has an 
Automatic Passenger Counter (APC) capability on all buses and at all 
Metromover stations. The system will also provide boarding and 
alighting data by bus stop. The AFCS ensures improved ridership data 
accuracy and enables MDT to better allocate resources and improve service planning. The new system is also 
expected to reduce fare evasion and fraud.   Total cost to be reflected in next year’s Capital Plan is $63.648 million.  
Total expended is $57.485 million, and remaining balance reflects pending AirportLink station and closeout items. 
 

From 2010-2011 Approved Capital Plan 
FARE COLLECTION EQUIPMENT    PROJECT # 6730051  
LOCATIONS:   Various Sites   
DISTRICT LOCATED:  Countywide       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  Countywide       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 60,843 1,805 0 0 0 0 0 0 62,648 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  185 0 0 0 0 0 0 0 185 

Construction  401 0 0 0 0 0 0 0 401 

Equipment Acquisition  47,142 1,500 0 0 0 0 0 0 48,642 

Project Administration  13,115 305 0 0 0 0 0 0 13,420 

Total Expenditures:  60,843 1,805 0 0 0 0 0 0 62,648 
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19. Upgrade Illumination 
 
This project involves improvements to, and replacement of the lighting system for existing Metrorail stations and 
parking garages.  Station and parking lighting need to be upgraded to newer energy efficient systems that provide 
better illumination and require less maintenance.  There are two phases to this project.  Phase 1 is completed, to re-
lamp all Metrorail stations. Phase 2 of this project is included in the IRP (page 99), and scope is full replacement of 
lamps with either Light Emitting Diode (LED) or induction lighting for four Metrorail garages (Okeechobee, Martin 
Luther King, Jr., Dadeland North, South Miami) and one Metrobus Park and Ride (SW 244th Street).  This project is 
separate from another proposal for LED replacements of all the Metrorail lighting fixtures at an estimated cost of 
$7.5 million, which is currently an unfunded need. 
 
Originally, the project was estimated to cost $2.9 million and has been revised to cost $2.7 million. The project is 
56% completed and total expenditure is $1.5 million. 

  



 

 

87 _________________________________________________________________________________________________________ MIAMI-DADE COUNTY, FLORIDA 

 

20. Rail Midlife Rehabilitation (now Rail Vehicle Replacement) 
 

This project originally involved mid-life (15-year) 
rehabilitation of 136 Metrorail vehicles which is now 
past due. The existing propulsion systems are more 
than 20 years old and parts are becoming obsolete 
and more difficult to obtain.  Fleet modernization will 
include rebuilding and/or replacement of existing 
components and systems with newer technology.   
 
However, the County began evaluating whether to 
replace the rail cars as opposed to completing mid-
life rehabilitation and opted to purchase new car as 
opposed to rehabilitating the older units.  This was 
after a careful review of the results of the Railcar 
Rehabilitation negotiations and undertaking a 
thorough assessment of the marketplace in regard to 
new versus rehabilitated vehicles.  Factors considered 

in this analysis included: the impact on existing service; the need for additional new vehicles for the planned 
Metrorail extensions; market options for providing the County the best rail service possible; a life cycle cost 
comparison of new versus rehabilitated vehicles; and cost factors related to maintenance and parts inventory 
showed that the procurement of new vehicles in lieu of rehabilitation would represent the best value procurement 
option for the County.  
 
A PTP amendment to approve the procurement of new rail vehicles in lieu of rehabilitation was approved by the 
Board on May 6, 2008 with the requisite funding.  The County will purchase a total of 136 new cars for an original 
total budgeted of $407 million.  The eight additional cars are no longer operationally required that were part of the 
AirportLink extension (page 30).  The Request for Proposals (RFP No. 654) was issued March 31, 2009.  Railcar 
manufacturers Alstom, AnsaldoBreda, and CAF submitted proposals on September 25, 2009. MDT Project Team 
reviewed proposals, and a County Manager award recommendation is scheduled to be presented to the Trust and 
the Board early 2011, followed by Notice to Proceed. Project currently is 22% complete with $27.1M expended to 
date.  Delivery of the vehicles scheduled November 2013 through March 2019.  Current cost estimate based on 
Manager award recommendation is $375.7 million. 
 

From 2010-2011 Approved Capital Plan 
RAIL VEHICLE REPLACEMENT       PROJECT # 6733001  
LOCATION: Unincorporated Miami-Dade County   
DISTRICT LOCATED:  12       
ESTIMATED ANNUAL OPERATING IMPACT: $500   
DISTRICT(s) SERVED:  Countywide       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 40,565 25,969 28,878 48,420 108,685 121,731 31,260 1,676 407,184 

Total Revenue:  40,565 25,969 28,878 48,420 108,685 121,731 31,260 1,676 407,184 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Equipment Acquisition  13,159 21,384 23,303 36,462 97,050 110,451 27,174 0 328,983 

Project Administration  12,396 3,121 4,012 10,071 7,388 6,604 2,948 1,676 48,216 

Project Contingency  1,262 964 1,063 1,637 4,047 4,574 1,138 0 14,685 

Capital Maintenance  13,748 500 500 250 200 102 0 0 15,300 

Total Expenditures:  40,565 25,969 28,878 48,420 108,685 121,731 31,260 1,676 407,184 
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21. Enhancements (Central Control Modernization) 
 
The existing Central Control facility consists of 20-year old obsolete electromechanical controls with no capacity for 
expansion.  The Central Control modernization project will provide a modern, expandable Central Control facility 
with state-of-the-art computers and projection screens. The initial project was to cost the County $14.5 million for 
Metrorail systems only. The revised scope includes installation of a system wide facility encompassing buses and 
Metromover which increased the project cost to $32.4 million currently. Funding for this project include FDOT Funds 
and PTP.  This project is estimated to be completed by June 2013 and is currently 15% complete.   Advertisement 
was May 2010; six (6) bids received.  Proposals evaluation and recommendation are underway, based on Technical 
Criteria (experience, qualifications and technical approach), Oral Presentation and Price Criteria.   NTP anticipated 
April 2011, with construction, testing and startup complete by June 2013.  Expenditures as of end FY2010 are $3.076 
million. 
 

From 2010-2011 Approved Capital Plan 
CENTRAL CONTROL OVERHAUL      PROJECT # 6733181  
LOCATION:  City of Miami   
DISTRICT LOCATED:  5       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  Countywide    
    

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FDOT Funds  1,845 839 0 0 0 0 0 0 2,684 

PTP Bonds 1,845 13,895 12,171 1,185 0 0 0 0 29,096 

Total Revenue:  3,690 14,734 12,171 1,185 0 0 0 0 31,780 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  932 652 0 0 0 0 0 0 1,584 

Construction  0 10,971 8,265 0 0 0 0 0 19,236 

Equipment Acquisition  878 0 0 0 0 0 0 0 878 

Construction Management  0 1,355 1,275 269 0 0 0 0 2,899 

Project Administration  1,880 1,208 2,049 916 0 0 0 0 6,053 

Project Contingency  0 548 582 0 0 0 0 0 1,130 

Total Expenditures:  3,690 14,734 12,171 1,185 0 0 0 0 31,780 

Contract (See Appendix for fuller listing of Trust-approved contracts) 
CIP030-CT1-TR09   Construction Engineering and Inspection Services for the Lehman Center Test Track, Palmetto Station Traction Power Sub-Station, Metrorail Central 

Control Upgrade and Lehman Yard Rehabilitation & Expansion Phase 1  
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22. Additional Pedestrian Overpass (4) 
 
The PTP amendment passed on October 2003 identified four Pedestrian Overpasses along US-1 at the following 
Metrorail Stations: Dadeland South, South Miami, University and Coconut Grove for a total value of $10 million.  In 
2006 MDT proceeded with conceptual studies to evaluate alternatives to determine the optimum location and 
configuration for the pedestrian structures over US-1.  The preliminary cost estimates as part of these studies 
indicated the funding required was approximately three times the PTP amendment budgeted amount.   
 
In 2007 MDT completed a warrant and prioritization study, the "Pedestrian/Bicycle Crossing Study-Metrorail 
Stations along US-1 Corridor".  The study established screening criteria including pedestrian counts and vehicle 
speeds to identify intersections that may justify the investigation of a pedestrian overpass as possible solutions to 
provide more pedestrian friendly crossing opportunities.  Of the five locations were studied – the four Amendment 
locations and one other proposed at Dadeland North – University and South Miami met the criteria.  The other three 
did not and are currently not funded to move forward. 
 
University Pedestrian Overpass:  MDT moved forward with this overpass at Mariposa Court and US-1, the preferred 

alternative indicated in the March 2006 University Metrorail Station Conceptual Study.  Miami-Dade County in 
coordination with FDOT and the University of Miami took short term corrective actions beginning the middle of 
2006.  Safety improvements included installing a fence to channel pedestrians to the signalized crosswalk to 
cross US-1, additional signage on the Metrorail parking lot side of the fence to direct pedestrians to the safe 
crossing location, and backplates on the traffic signal at the safe crossing location to bring more attention to the 
drivers; as well as modifying the traffic signal phasing at the Mariposa/US-1 intersection to provide a pedestrian 
crossing phase prior to the westbound left turn phase. 

 
In September 2008, 100% of planning and approximately 40% of final design phases (approximately 45% the 
overall project) were complete for the overpass when it was placed on-hold due to reductions in FDOT funding 
sources and fiscal challenges faced by MDT.   In April 2010, MDT in cooperation with FDOT has been able to 
reprogram funds for this project.   The funds estimated to be required to complete the project is approximately 
$5.862 million, with $766,000 expended of current estimated $6.3 million (reduced from previous $7.5 million 
estimate).  The proposed new funding sources are as follows: 66% Federal, 17% State and 17% Local.   This 
includes October 2010 TIP amendments transferring funding from three other overpasses (South Miami and the 
two at Dadeland) as noted below.  Revised funding sources and estimated cost will be reflected in next year’s 
Capital Plan. 
 
FTA approval/concurrence of the re-evaluation of the project's 2007 Categorical Exclusion is anticipated for early 
2011, which allows MDT to apply for the federal component of the funds.   Design/permitting expected to be 
completed by April 2012, Right of Way Acquisition by July 2012, Construction by December 2013.   

 
South Miami Pedestrian Overpass:  MDT moved forward with the overpass at its optimum location at SW 72nd 

Street/Sunset Drive and US-1, as identified by the study performed by the City of South Miami in 2001 and 
confirmed by the 2006 MDT Conceptual Study.  Design Notice To Proceed and coordination with various entities 
began April 2007, however this location became no longer feasible in December 2007 when the property 
identified for acquisition was deemed historical by the City of South Miami Commission. 

 
Other locations within the area were analyzed in coordination with the City of South Miami.  None were found 
to be effective.  Design activities were placed on-hold in September 2008, like the University Overpass due to 
reductions in FDOT funding sources and fiscal challenges faced by MDT.   
 
The City of South Miami began evaluating intersection improvements along US-1 including SW 72nd 
Street/Sunset Drive.  FDOT is currently working with the City to gain a full understanding of the scope and cost 
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for the proposed intersection improvements and evaluate other funding options that may be appropriate and 
available.  The South Miami Pedestrian Overpass previous scope was estimated at $4.18 million and is not 
currently a funded project under the Miami-Dade County Capital Plan.  MPO amended the TIP in October 2010 
to transfer funding for this project to the University Overpass.   

 
Coconut Grove, Dadeland South and Dadeland North Overpasses did not meet the 2007 warrant study’s screening 

criteria.  MPO amended the TIP in October 2010 to transfer funding for Dadeland projects to the University 
Overpass. 

 
Total expenditures related to PTP Pedestrian Overpasses are $1.495 million ($766,000 University, $729,000 all other 
such as South Miami).  Funding has been primarily PTP ($1.166 million), with the balance FDOT and FTA. 
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23. Additional Metrorail Crossovers 
 
This project was for construction of two additional crossovers on the existing Metrorail line to facilitate system 
maintenance without impacting train schedules to support the Orange Line expansion.  Due to increased passenger 
service and the anticipated increase in boarding once the MIC (now AirportLink) becomes operational, these 
crossovers may have been required to help MDT maintain desired headways while maintaining rail facilities and 
allow multiple areas of rail tracks to be “single-tracked” without affecting service schedules.  Because of the existing 
distance between crossovers, single tracking for maintenance could result in headways that were longer than 
desired.  Constructing these additional crossovers between the Culmer and Earlington Heights Crossovers and 
Dadeland South and Douglas Road Crossovers could significantly improve service reliability and on-time 
performance. 
 
However, revised estimates developed in 2007 indicated each crossover would cost $50 million, or $100 million 
total, which far exceeds the $10 million budgeted for two crossovers in the PTP amendment as passed October 
2003.  Current operational plans for the AirportLink reduce the need for an additional crossover, however once that 
extension is completed this project could be reevaluated and reinstated for the Capital Plan. 
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Additional Amendments 
 
24. Patriot Passport Program; PTP Amendment (R-729-04) 

 
See discussion for Golden Passport, page 17. 
 

25. Discontinue overnight Metrorail and Metromover service (R-421-04) 
 
Board adopted resolution in April 2004 to amend the PTP discontinuing the overnight Metrorail and Metromover 
service and implementing a replacement Metrobus route that would serve bus stops at or near Metrorail stations.  
Miami-Dade Transit (MDT) began 24-hour service on Metrorail and Metromover along with new 24-hour service on 
eleven bus routes serving Metrorail on May 25, 2003, as part of the implementation of the People’s Transportation 
Plan.  The Metrorail service which operated every 60 minutes between 1 am and 5am had an operating cost impact 
of $2.0 million and security cost of $1.3 million.  Overnight Metromover service during these hours is $145,973 per 
year of security cost for five guards.  The average number of passengers during these four hours using the entire 
system of Metrorail was approximately 250 per night, and Metromover averaged 15 passengers per night. The cost 
of the new overnight Metrobus route would be approximately $350,000 per year, for net savings of $3.1 million. 

 
26. Implement the December 7, 2003 bus service improvement lineup, 3 year service improvement plan; PTP 

Amendment; (R-64-04)  
 
In January 2004, the PTP was amended to include the December transit line-up. The line-up included 
implementation of 52 improvements to 41 routes, acceleration of two other PTP bus route improvements, and 
introduction of twelve non-PTP bus service improvements. The improvements were completed and were funded as 
part of the total operational support received from PTP Surtax revenues.  

 
27. PWD Two Year Plan, categories for Neighborhood Improvements, and district allocations (R-87-04, amended R-

507-04 and R-1391-04) 
 
Resolution R-87-04 approved the plan for FY2003-04 and FY2004-05 for Districts, Major Countywide, and 
Neighborhood Countywide projects in the two categories of the PTP Ordinance’s Exhibit 1 that relate to PWD, as 
well as the operational needs for Traffic Signals and Signs ($20.075 million).  Further, to address the various non-site 
specific categories in the PTP ordinance Neighborhood Improvements in the most effective and efficient manner, 
the plan included PWD’s “Neighborhood Improvement Projects Formula” to utilize $91.425 million over 10 years 
evenly distributed among the Commission Districts.  (See Neighborhood Improvements on page 46 for further status 
discussion.)  Resolution R-507-04 then amended the Neighborhood Improvements section in Exhibit 1 of the PTP to 
specifically identify Roadway Signage, Roadway Lighting, Pavement Markings, and Traffic Calming.  Lastly, Resolution 
R-1391-04 removed school flashing signals from the commission districts’ yearly allocation and reassigned it within 
the countywide neighborhood improvements section. 

 
28. Five-year service improvement plan; PTP Amendment (R-421-04 and R-422-04) 

 
In April 2004, the PTP was amended to implement a five-year service improvement plan. Prior to this action, MDT 
accelerated improvements by adopting a Three-Year Plan that was not a part of the PTP. By reverting to the five-
year plan, the implementation costs were reduced by approximately $6.9 million. Among these improvements is the 
new Route 500, which is a bus service that replaces the discontinued Metrorail/Metromover overnight service. 
Route 500 runs from Dadeland South to the Government Center from 1 a.m. to 4 a.m. and serves approximately 250 
customers. 
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29. Paratransit/Special Transportation Services (STS) project; PTP Amendment; (R-1365-04)  
 
This project is complete.  In November 2004, the PTP was amended to include Paratransit/Special Transportation as 
a PTP project to be funded in an amount not to exceed $55.4 million over five years.  This funding was to make up 
the budget deficit on the $219 million STS contract executed in 2004. The contract was for $55.4 million more than 
budgeted by MDT for STS through FY 2008-09.  A total of $6.3 million was reimbursed from Surtax funds through 
September 30, 2007. 

 
30. Ordinance Amending Maintenance of Effort PTP Amendment; (R-148-05)  

 
In July 2005, the PTP was amended to address issues related to the maintenance of effort for transit services that 
existed prior to the approval of the PTP (Existing Services). The amendment included three stipulations: 

a. An annual increase of 3.5% in the Countywide General Fund budget contribution to support Existing 
Services 

b. At least 1.5% annual increase in Local Option Gas Tax (LOGT) Revenues for Existing Services support  

c. Approval of a Line of Credit (Loan for Existing Services) for up to $150 million in Surtax funds to support 
MDT Existing Services.  

 
Item a is reflected in the 2010 Pro Forma as well as the Adopted FY 2010-11 Budget’s Additional Comments for MDT:  
In FY 2010-11, the Countywide General Fund Maintenance of Effort (MOE) is $151.346 million, a 3.5 percent 
increase above the FY 2009-10 MOE of $146.228 million, as adopted in the People's Transportation Plan and as 
amended in May of 2005.   
 
For Item b, the 2010 Pro Forma reflects the 1.5% annual increase in FYs 2011 through 2013.  Also per Adopted FY 
2010-11 Budget’s Additional Comments for MDT:  “In FY 2010-11… MDT will utilize… $16.720 million of Capital 
Improvement Local Option Gas Tax funds to support the capitalization of major preventive maintenance expenses in 
the operating budget.”   
 
Regarding Item c, MDT received $83 million under the Line of Credit for the three fiscal years ending September 30, 
2007.  The following is included among Adopted FY 2010-11 Budget’s Additional Comments for MDT:  “In FY 2010-
11, the Countywide General Fund support to MDT includes $12.698 million towards repayment of the loan for 
existing services; total borrowing remains at $150 million; the final installment payment will occur by FY 2017-18.”  
(However this MDT Repayment of Loan for Existing Services is not shown separately in the current 2010 Pro Forma.) 
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31. Public education campaign by GIC (R-308-07) 

 
In 2007, the PTP was amended to provide for a public education campaign by the Government Information Center.  
Total cost was $350,000. 

 
32. Create Capital Reserve and unify system use of Surtax funds (R-222-09) 

 
As a result of Board of County Commissioners (BCC) Resolution 222-09 adopted March 2009, which amended Exhibit 
1 of the People's Transportation Plan by creating a capital expansion reserve fund and allowing for greater flexibility 
in the use of Surtax funds for the operation and maintenance of the Transit system, Adopted Budgets including for 
FY 2010-11 maintain a unified system.  In FY 2010-11, programmed surtax support for MDT is $126.618 million and 
includes $91.968 million for operations including maintenance, $22.913 million for PTP pledged debt service, and 
$11.737 million for pre-existing debt service.  The $91.968 million of PTP funding is approximately 24 percent of 
MDT’s total operating budget. 
 
The Trust now reviews and approves contracts funded from MDT Operating budget in addition to contracts for 
Capital projects specifically funded by the Surtax.  The Board amended Ordinance 02-116 in September 2010 to shift 
the sequence of approval of contracts utilizing Surtax funds and to require this Five Year Implementation Plan 
annually. 
 
See page 111 for discussion on Detailed Capital Reserve Project Listing. 
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OTHER PROJECTS POST-UNIFICATION  
 
1. Busway ADA Improvements 

 
This project will provide accessibility to the Busway by constructing sidewalks, ramps and crosswalks, at those 
locations missing these pedestrian improvements in unincorporated areas identified in the Quarter Mile Accessibility 
Report.   
 
A Supplemental JPA with FDOT was executed June 2010 and project is currently about 5% complete (now in design 
phase) with Design Notice to Proceed issued October 2010.  Construction planned to begin September 2011, and 
complete by October 2012. Funding currently programmed at $4.5 million, $0 expended to date.  The $100,000 of 
PTP funding will be revised to Gas Tax funding, to be reflected in next fiscal year’s Capital Budget Plan. 
 
Following is more detail from 2010-2011 Approved Capital Plan. 
 

From 2010-2011 Approved Capital Plan 
BUSWAY ADA IMPROVEMENTS      PROJECT # 672310  
LOCATIONS: Various Sites   
DISTRICT LOCATED:  5       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  5       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FTA Section 5307/5309 
Formula Grant  

694 0 337 0 0 0 0 0 1,031 

FDOT Funds  344 1,506 0 0 0 0 0 0 1,850 

PTP Bonds 0 100 0 0 0 0 0 0 100 

Capital Impr. Local Option 
Gas Tax  

0 108 1,742 0 0 0 0 0 1,850 

Total Revenue:  1,038 1,714 2,079 0 0 0 0 0 4,831 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Land/Building Acquisition  218 191 0 0 0 0 0 0 409 

Planning and Design  247 369 0 0 0 0 0 0 616 

Construction  344 906 1,519 0 0 0 0 0 2,769 

Construction Management  229 0 185 0 0 0 0 0 414 

Project Administration  0 248 375 0 0 0 0 0 623 

Expenditure Schedule: 1,038 1,714 2,079 0 0 0 0 0 4,831 

Design contracts: EDP-PSA-2011D (Part I), EDP-PSA-2011A  (Part II) EDP-PSA-2011A (Part III) [(See Appendix for fuller listing of Trust-approved contracts)] 
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2. Lehman Yard Rehab and Expand Phase 1 
 
This project is about 1% complete (based on amount expended of total estimated cost).  It will be implemented 
using a Design/Build Procurement method in conjunction with the Lehman Center Test Track (page 74).  It consists 
of constructing 5 storage tracks and 2 maintenance-of-way tracks at the existing Lehman Center Metrorail Facility.  
This rehabilitation and expansion is necessary to provide the required vehicle storage capacity and vehicle transition 
process facility in support of the procurement of the new Rail Vehicle (136) fleet with a delivery date beginning 
2013.   Total estimated cost is $8.713 million with $128,000 expended to date.  Project is currently in procurement 
(RFP advertisement was scheduled February 2010, actual June 2010) and the Design/Build Firm Selection Phase is 
approximately 59% complete.  Construction Notice to Proceed scheduled October 2011 and project complete 
including testing and startup by April 2013. 
 
The following is more detailed information from the 2010-2011 Approved Capital Plan. 
 

From 2010-2011 Approved Capital Plan 
LEHMAN YARD REHABILITATION AND EXPANSION PHASE 1   PROJECT # 674560  
DISTRICT LOCATED:  12       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  Countywide       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 100 3,546 5,067 0 0 0 0 0 8,713 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Construction  0 2,958 4,636 0 0 0 0 0 7,594 

Construction Management  0 171 120 0 0 0 0 0 291 

Project Administration  100 316 226 0 0 0 0 0 642 

Project Contingency  0 100 86 0 0 0 0 0 186 

Total Expenditures:  100 3,545 5,068 0 0 0 0 0 8,713 

Contract: CIP030-CT1-TR09 (combined under Test Track) [(See Appendix for fuller listing of Trust-approved contracts)]   
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3. TOS Replacement 
 
This project replaces Miami-Dade Transit’s current mission-critical Operator Workforce Management System with 
state-of-the-art technology automating current manual processes to provide enhanced operational efficiencies to 
critical functions.  The Transit Operations System (TOS) performs critical operational functions such as, operator 
bidding, dispatching, work assignment, bus availability, time keeping and operator performance management.  This 
system is over 20 years old with numerous software limitations.  Miami-Dade Transit is the only transit property 
currently utilizing this software in production.  The new system will be open in nature, mature and capable of 
interfacing with other MDT systems including its fixed-route scheduling system, Automated Fare Collection-Smart 
card system, Miami-Dade County Payroll System, Computer-Aided Dispatch/Automated Vehicle Location System 
(CAD/AVL), Consumer Information Network (CIN),  Enterprise Asset Management System (EAMS), Random Drug and 
Alcohol Substance Abuse System, Disciplinary Action Reporting System and the Automatic Passenger Counter (APC) 
system.  This new system will allow high number of concurrent operators bidding while complying with the 
Collective Bargaining Agreement with the local Transit Workers Union, as well as significantly improve operational 
effectiveness and efficiencies by reducing labor costs and increasing data accuracy.   
 
Project overall is 1% complete and total project cost is $6.2 million (both ARRA and PTP source of funds), with 
current anticipated completion is June 2014.  MDT staff is currently reviewing the RFP document to correct the 
discrepancies and to ensure that the functionalities and requirements in the RFP are meeting the objectives of 
Transit. RFP advertisement is expected February 2011 and Notice To Proceed expected June 2011).  The following is 
information from 2010-2011 Approved Capital Plan. 
 

From 2010-2011 Approved Capital Plan 
TRANSIT OPERATIONS SYSTEM (TOS) REPLACEMENT PROJECT    PROJECT # 671460  
LOCATION:  City of Miami   
DISTRICT LOCATED:  5       
ESTIMATED ANNUAL OPERATING IMPACT: $424   
DISTRICT(s) SERVED:  Countywide       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FTA Section 5307/5309 
Formula Grant  

1,028 3,821 0 0 0 0 0 0 4,849 

PTP Bonds 0 938 413 0 0 0 0 0 1,351 

Total Revenue:  1,028 4,759 413 0 0 0 0 0 6,200 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Equipment Acquisition  958 4,524 342 0 0 0 0 0 5,824 

Project Administration  70 235 71 0 0 0 0 0 376 

Total Expenditures:  1,028 4,759 413 0 0 0 0 0 6,200 
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4. Infrastructure Renewal Plan 
 
Maintain MDT's Infrastructure Replace and upgrade physical assets according to normal replacement cycles; the IRP 
focuses on such areas as bus overhauls, rehabilitation of bus and rail facilities, and systems and equipment. MDT's 
unfunded projects are included in this item. Note that many of the projects proposed are multi-year projects which 
subsequent funding will be required.  The total expended in FY2009 and FY2010 capital budget was $4.330 million 
and includes partial funding for PTP items such as Park West Metromover escalator replacement and the Traffic 
Signal Prioritization on the pilot for the Kendall Enhanced Bus Service.  FY11 budgeted items include portion of 168th 
Street Park and Ride. 
 
The following presents information from 2010-2011 Approved Capital Plan. 
 

From 2010-2011 Approved Capital Plan 
INFRASTRUCTURE RENEWAL PLAN (IRP)     PROJECT # 677200  
DISTRICT LOCATED:  Countywide       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  Countywide    
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

PTP Bonds 0 7,080 7,500 7,500 12,500 12,500 12,500 0 59,580 

Total Revenue:  0 7,080 7,500 7,500 12,500 12,500 12,500 0 59,580 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Equipment Acquisition  0 7,080 7,500 7,500 12,500 12,500 12,500 0 59,580 

Total Expenditures:  0 7,080 7,500 7,500 12,500 12,500 12,500 0 59,580 

 

The following presents descriptions of the 65 projects that were prioritized within the Approved Budget levels.  The 
list of IRP projects is subject to change by MDT during the year, and may include items funded within the MDT 
Operating Budget. 

 

IRP Project Name Scope 

Mover Fiber Emergency 
Project 

 Fiber Replacement Project Scope involves the following components:  
- Replacing and installing Fiber Optic Cable throughout the Metro-Mover System. 
- Installing new Fiber Optic equipment at all stations and at Central Control. 
- Replacing PLC equipment at all stations and at Central Control. 
- Installing Giga-Bit Ethernet at all stations. 
- Add Wireless networking capability to all stations. 
The $3.2 million cost is 100% federal funded.  Complete by June 2013. 
 
Also now includes Replacement & Installation of Metromover CCTV.  It expands the Video System by 
installing new digital cameras at all Metromover Station Platforms as well as providing local Network 
Video recorders (NVR) for independent 24/7recording. The cameras will be networked into the MDT 
Video System and new digital displays will be installed at the Mover Central Control.  This project is 
being consolidated with the Fiber Project due to its dependency on the fiber installation.  It is 5% 
complete with RFP expected March 2011 and Implementation complete by December 2012.  The 
$698K project is federally funded (ARRA). 

Mover 13kv 
Transformers 

 Systems Engineering: Mover 13kv Transformers 

Chiller Unit Replacement Replace Chiller units at Central Bus  

Bus Garages: Roofs (CBF 
MO Garage) 

Central Bus MO Garage and Offices:  Contractor to furnish and install new roofing.  Project to include 
(2) glass ply mopped down with modified and parapit to be capped with stainless steel.  A/C and fan 
roof curbs to be resealed and insulated. Some roof ventilators and curbs may ne necessary to replace 
as part of this project. 
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IRP Project Name Scope 

Central & Northeast Bus 
Lot Lighting Upgrades 

Installation of (8) eight Homophones 80 feet light poles model number HMS-80 with 12 480 volts 
luminaries, model number HMSTC10HP48S1, optical must be symmetrical with a lowering device 
model number LD5 or equal (4 at Central Bus & 4 at Northeast).  The scope of work will include but not 
limited to the running of new rigid or IMC conduits for the new loads and utilization equipment, 
concrete cutting and patching.  A light pole barrier shall be constructed or erected around every pole to 
safely protect the integrity of the poles.  Installation of the light pole and luminaries shall meet the 
requirements of the FBC and any other applicable local code for the hurricane force wind velocity and 
submit calculations to Miami Dade Planning Development and Regulation Department. The calculation 
shall be prepared, signed, & sealed by a registered structural engineer in the State of Florida.  This  
work shall include new service from FP&L vault at each location as shown. 

Central O & I Garage 
Shop Floor Leveling 

Project entails all required planning, design, and construction actions to level the shop floor at the 
Central Operations and Inspections (O&I) Garage.  The floors are sloped towards the drains creating a 
problem when operating the portable electric lifts because theory require a level floor to operate. 

ETS -  Telephone Cable 
Replacement - Rail  

Replace the Metrorail Telephone and ETS cable from the platform areas to the equipment rooms.  
Government Center will be the hardest location to replace on the mainline due to the routing into the 
control center from Government Center Station.  This work also includes replacing the telephone and 
ETS cable at Palmetto Yard through the many manholes to the main equipment room and traction 
power substation.  This is a 30 year life cycle. 

Metrobus: A/C 
Replacement (CWF-TRB 
& Garage) 

Coral Way Bus TRB: Contractor to furnish and install eight (8) rooftop A/C units and replace roof curbs.  
Project to include new electrical disconnects replaced on roof.  Coral Way Bus O/I Garage and Offices:  
Contractor to furnish and install nine (9) roof top A/C units and replace roof curbs.  Project to include 
new electrical disconnects replaced on roof. 

Install Fuel Transfer 
Pump for Central Bus 
Facility 

Provide and install one (1) fuel transfer pump cart at Central Bus Facility.  Prepare mechanical and 
electrical design drawings and obtain permits and permit fees.  Furnish 3 phase, 3 hp, 200 gpm 3" 
suction, 2" discharge UL listed Centrifugal Diesel Pump to be placed on a cart which will be placed 
immediately adjacent to the fuel island diesel tanks furthest from unleaded tanks.  Mount new pump 
on existing carts that MDT currently uses for meters  Furnish up to 80 feet of 3 inch fuel transfer hose, 
including couplers, adapters, dust caps, and dust plugs.  Furnish and install check valve and ball valves 
on pump as necessary.  Furnish and install 1/2" aboveground galvanized air line from existing air line 
located immediately adjacent to Antifreeze tank, air filter-regulator-lubricator (FRL), and hose piping 
connections for the new pump and additional electrical panel and transformer as needed.  Connect 
new system to existing emergency shut-off system. 

Central and Northeast 
Metrobus Lot Lighting 
Upgrades Study 

Procure the services of a design consultant to perform a study of the existing lighting conditions at the 
bus parking areas in the Central and Northeast Facilities.  The scope is to include a proposal for at least 
two different lighting designs, each including the engineer's estimate of probable construction cost. 

Parking Garages 
Relamping  

Upgrade illumination at four Parking garages (OKEE, MLK, SMI, & DLN) and SW 296 Street Park & Ride: 
including re-wiring, breakers, contactors, fixtures, lamps and ballast. 

Metromover Lighting Replacement of existing Mercury Vapor luminaries at all Metromover Stations.  Mercury vapor lamps 
are an old type of high intensity discharge (HID) lamp that is less efficient than the now widely used 
metal halide and high pressure sodium lamps.  In 2005, Congress passed a law banning sale of mercury 
vapor ballasts as of 2008.  No new fixtures can be sold, and as existing ballasts burn out, they must be 
replaced with other lamp types. 

College Bayside Station 
Lighting 

This is an electrical project where the electrical contractor shall provide and facilitate the installation of 
light poles on existing bases and all other exterior luminaries at the College Bayside Metromover 
Station (225 NE 3rd Street).  The electrical contractor shall replace all existing light poles, light pole 
luminaries and all other station luminaries with LED luminaries equipped with all necessary 
attachments and options to pass all electrical and as required final inspections.  The electrical 
contractor shall be responsible for permits required by local, federal and any other AHU having 
jurisdiction on the project.  The Electrical Contractor shall provide MDT and the AHJ an illumination 
certification by a P.E. Electrical Engineer or a R. A. Architect. 
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IRP Project Name Scope 

College North Station 
Lighting 

This is an electrical project where the electrical contractor shall provide and facilitate the installation of 
light poles on existing bases and all other exterior luminaries at the College Bayside Metromover 
Station (100 NE 5th Street).  The electrical contractor shall replace all existing light poles, light pole 
luminaries and all other station luminaries with LED luminaries equipped with all necessary 
attachments and options to pass all electrical and as required final inspections.  The electrical 
contractor shall be responsible for permits required by local, federal and any other AHU having 
jurisdiction on the project.  The Electrical Contractor shall provide MDT and the AHJ an illumination 
certification by a P.E. Electrical Engineer or a R. A. Architect. 

First Street Station 
Lighting 

This is an electrical project where the electrical contractor shall provide and facilitate the installation of 
light poles on existing bases and all other exterior luminaries at the College Bayside Metromover 
Station (225 NE 1st  Street).  The electrical contractor shall replace all existing light poles, light pole 
luminaries and all other station luminaries with LED luminaries equipped with all necessary 
attachments and options to pass all electrical and as required final inspections.  The electrical 
contractor shall be responsible for permits required by local, federal and any other AHU having 
jurisdiction on the project.  The Electrical Contractor shall provide MDT and the AHJ an illumination 
certification by a P.E. Electrical Engineer or a R. A. Architect. 

Bus Maintenance 
Automatic Fire 
Suppression Retrofit 

The project consists of the replacement of the Jomar automatic fire suppression systems supplied on 
the bus fleet with the Amerex system.  The automatic fire suppression system on a bus is a safety 
feature that provides 24 hour fire detection through heat sensors and protects it from fires in the 
engine compartment by automatically actuating fire suppression chemicals through nozzles.  Four 
hundred eighteen (418) NABI buses (9900-3100) are equipped with Jomar fire suppression system.   
The retrofit cost will be approximately $ 5,000 per bus.  It is recommended to retrofit 210 buses (2100, 
3100 series) that will remain in service for the next 6 to 7 years at a cost of $ 1,050,000. 

Metromover Public 
Address System 
Replacement 

The purpose of this project is to replace the existing Public Address System at all MetroMover Stations. 
The Scope of Work includes the replacement and upgrade of all electronic components in the Paging 
chain.  The distribution wiring will also be upgraded. 

Rail Public Address 
System Replacement 

The purpose of this project is to replace the existing Public Address System at all Metrorail Stations. 
The Scope of Work includes the replacement and upgrade of all electronic components in the Paging 
chain.  The distribution wiring will also be upgraded.   

Lehman Facility - Fire 
Systems 

Replace the fire system including sprinkler heads, flow switches, hoses, extinguishers, halon, pumps 
and other accessories including the replacement of the 8" fire pump line throughout the facility. 

Metrorail: Fire Systems Repair fire suppression piping systems at all Metrorail Stations.  This includes all Halon with new FM200 
panels, nozzles, hoses, and detectors. 

Mover Maintenance 
Facility - Fire Systems 

Repair and / or replace the fire suppression system for the facility including two fire pumps, halon, 
extinguishers, sprinklers, hoses and other accessories. 

Emergency Plumbing 
Fixtures 

Replacement of Emergency Plumbing Fixtures (emergency showers, eye washers) at Metrorail 
Maintenance, TPSS, Metromover Maintenance & Metrobus facilities. 

William Lehman Site 
Lighting 

Upgrade illumination; re-wiring, new 24 - 110 ft. high mast poles and fixtures (lamps and ballast). 

Metromover Bridge 
Navigational Lights 

Replace six (6) navigational luminaries and upgrade their lamps. 

Existing Metrorail 
Stations Repair to Stair 
Railing (Part 2) 

Scope of Work consists of bringing up to code the stair railings and other railings at the Platform level 
of the following Metrorail Stations: During FY 11-12 Brownsville, MLK, University, & Douglas; during FY 
12/13  Coconut Grove, Viscaya, Brickell, & Culmer; during FY 13-14: Government Center; during FY 
14/15  Santa Clara, Allapatah, & Earlington Heights; during FY 15/16 Okeechobee. 

Mover Fire Alarm and 
Halon Replacement 
Project 

The purpose of this project is to replace the existing halon / fire alarm system at all of the Metromover 
Stations. This will include the replacement of all the fire and halon panels, pull stations, smoke sensors, 
heat sensors, strobe lights, speakers, installing a fiber optic loop and associated wiring at each of the 
Stations.  The system requires replacement because the existing fire alarm system is obsolete, no parts 
can be located to maintain equipment operations and to bring the existing installation to meet current 
Codes.  The new equipment will report to the Central Control Facility through a U.L. listed fiber optic 
loop.  This upgrade will bring the fire alarm system to meet current Life Safety Code requirements. 
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IRP Project Name Scope 

SPCC Fire Alarm and 
Halon Replacement 
Project 

The purpose of this project is to replace the existing Halon/Fire Alarm Systems at SPCC 3rd, 4th 5th and 
30th floors.  This will include the replacement of all the Fire and Halon panels, pull stations, smoke 
sensors, heat sensors, strobes lights, speakers, installing a new connection to the main SPCC Fire Alarm 
panel and associated wiring.  The systems requires replacement because the existing Fire Alarm System 
is obsolete, no parts can be located to main equipment operational and to bring the existing 
installation to meet current Codes.  The new equipment will report to the  SPCC Central Control room.  
This upgrade will bring the Fire Alarm System to meet the current Life Safety requirements.  In addition 
to impacting the system safety, the new equipment will improve the quality of service that MDT is 
providing and it will greatly reduce the systems maintenance cost and false alarms.  

Safety  Walkway 
Sections for the 
Metromover Test Track 

Prepare a set of biddable construction documents for the construction of two safety walkway sections 
at the Metromover Test Track.  This is a safety concern, because when the Metromover vehicles doors 
open at the stations on the Test Track, there is no fall protection for the technicians.  The anticipated 
scope of work includes construction documents, assistance during the dry run process, response to 
comments, review shop drawings send the necessary coordination with Miami-Dade Transit and all the 
appropriate agencies. 

Uninterrupted Power 
Supplies - Mover 

Replace the Mover Systems Uninterruptible Power Supplies at all the equipment rooms on the OMNI, 
Brickell,  Inner, and Outer Loop.  There are 28 UPS locations including Government Center.  Parts are 
not available beyond the 10 year point and replacement of the equipment is necessary. 

Traction Power Cable 
Requirement 

A replacement program for Metrorail will be instituted to replace all 750 Volt DC power feed jumper 
cables at Traction Power substations, side platform stations, gap tie equipment and crossover (track 
switching areas) locations.  Traction power repairs will be made at Gap Tie 3 and Dadeland South 
Metrorail locations due to previous cable damage that occurred. 

Rebuild Switch 
Machines (M-3) - 
Mainline 

Rebuild all track switch machines along the Metrorail mainline including the three machines at the 
entrance to Palmetto Yard.  The switch machines are used for physically moving the alignment so a 
train can travel from one track to another at junction points that allow this. 

Bus Garages Plumbing Overhaul existing bathrooms at the Central Bus Facilities Procurement Office, Materials Management, 
Fuel Island and Warranty Administration. 

Uninterrupted Power 
Supply - Government 
Center 

Replace the Metrorail Central Control Computer Room Uninterrupted Power Supply.  This location will 
be replaced with a dual redundant UPS for failure management and maintenance purposes.  This is a 
critical UPS and MDT cannot afford to lose this piece of equipment due to maintenance and any other 
issue that may come up.  

DLN Vehicle 
Containment Barriers 

Vehicle Containment have determinate and failed.  Immediate corrective action was required by 
Director of Building and Zoning. 

Bus Garages: Northeast 
Rollup doors 

Replace the garage's 32 rollup doors 

Metromover Brickell 
Extension Guideway 
Painting 

Provide all the necessary labor, equipment, and materials to repaint all the existing steel girders 
supporting the guideway of Metromover's Brickell Extension.  The scope of work will include surface 
preparation (removal of all loose coating material, water soluble salts and rust), furnishing and applying 
the selected coating system and subsequent testing thereof  The existing steel girders will be repainted 
for the entire length of Metomover's Brickell Extension, which is approximately 1.1.miles long. 
 
The objective of this IRP project is to repaint the exterior areas of the guideway and achieve an 
aesthetically acceptable appearance that will last until the guideway is repainted by a contractor, which 
is expected in approximately three (3) years.  Currently 60% of painting is complete. 

Voice / Data 
Communication 

The Voice/ Data Communication project allows for the conversion of the traditional voice systems at 
Transit Facilities to employ Voice over IP (VoIP) for the reduction in overall maintenance and recurring 
costs.   The move to VoIP is a natural progression of the county phone systems because it allows for the 
convergence of Voice and Data via a single medium.  Cost reductions are created by the elimination of 
traditional PBX's at each Building / Campus thereby reducing amount of equipment needing to be 
maintained.  Technical expertise of IT staff can be leveraged in order to minimize staff that would be 
needed to maintain two separate Voice and Data systems.  Additional benefits include the future 
introduction of Video conferencing at the desktop. 
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IRP Project Name Scope 

Uninterrupted Power 
Supply for Network 
Equipment  

This project involves the replacement of the Uninterrupted Power Supplies (UPS) that feed backup 
power to the network equipment in the network closets at MDT facilities.  These UPS are essential to 
protect the network backbone.  The initial replacement includes connection to generator circuit.  The 
life cycle of this project is 3 years, assuming that the batteries in the UPS are replaced every year.   

Mobile Technology 
Tools & Bus Driver 
Training System -Vigil 

This project is to replace laptops to ensure updates and replacement of Transit's obsolete laptops that 
are used for bus diagnostic, maintenance, road supervisors, etc. By continuing to aggressively swap out 
older outdated and out-of -warranty equipment, IT will save time and money needed to service those 
antiquated equipment.  This will provide less down time for operations users by replacing the inventory 
of laptops over a 5 year period, replacing 50 laptops per year. 

Static Technology Tools This project is to replace Personal Computers (PCs) to ensure updates and replacements of Transit's 
obsolete desktop use for supporting all Transit Divisions.  By continuing to aggressive3ly swap out older 
outdated and out-of-warranty equipment, ITSS will save time and money needed to service those 
antiquated equipment.  This will provide less down time for operations users by replacing the inventory 
of PCs over a 5 year period, replacing 150 PCs per year. 

Server Plan 
Upgrade/Strategy 

This project ensures that MDT has the proper Operations infrastructure to support all projects.  It also 
consolidates smaller projects to reduce costs and ensure Strategic Planning between the Department 
and Division goals. 

Mover Wireless System Project renews the existing wireless infrastructure on the Mover vehicles and updates the wireless 
infrastructure on the Mover Stations.  The system is currently used for the onboard video equipment 
for live view.  The new mover vehicles were purchased with a diagnostic data logger that will be 
converted to provide alarms and onboard vehicles and diagnostic data.  The life cycle of this project is 5 
years. 

MDT Network 
Upgrade/Enhancements 

The project upgrades MDT's Network infrastructure every 7 years. Network infrastructure has a typical 
industry life of 5 years, after that time the equipment is generally placed into a manufacture 
discontinues cycle where support terminates.  The introduction of PCI requirement into MDT's network 
will now require keeping equipment under full manufacture support so that vulnerabilities can be 
addressed. 

Replace air compressors 
at all bus locations 

The air compressors at all Metrobus garages are beyond the equipments useful life and must be 
replaced before total failure occurs.  The project entails the purchase and installation of new air 
compressors, air dryers, receiver tanks and piping.  This work would include Central O & I ($180,000) 
and Northeast ($120,000).  

Bus Garages: Bus 
Washers and Cyclones 

 Overhaul all existing Bus Washers at Northeast (2-lanes), Central (3-lanes) & Coral Way (2-lanes).  
Replacement of existing vacuum system (Cyclone) at all three facilities. 

Currency Counters Purchase and install 4 new high-speed jet sorter coin currency counters with software and 7 validating 
currency counters for the Money Room at Government Center station.  This equipment was last 
replaced in 2002.  At the end of the six year replacement period, the capability and reliability to handle 
extremely high volume daily coin / currency processing has greatly diminished.  The repair and 
maintenance cost and down time will outweigh the price of new equipment. 

Purchase Computer 
Equipment for Rail, 
Mover, & Bus Washes 

Purchase control equipment needed to repair the master controls for the Rail, Mover, and Bus Washes.  
This equipment is needed to prevent the washes from failing, thus providing clean trains, buses, and 
mover cars for revenue service. 
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IRP Project Name Scope 

Hydraulic Mobile Bus 
Lifts 

Provide thirty-six (36) individual hydraulic mobile lifts for the Miami-Dade Transit (MDT) Stertil-Koni 
model # ST -1072-SS or ALM Model # WE-18 (as modified to MDT specifications), or approved equal.  
Each mobile lift set shall consist of four (4) columns.  Each set shall consist of four primary columns, 
each primary column shall operate as a primary of secondary column interchangeable without any 
modifications.  The system shall be equipped with a selector interchangeable without any 
modifications.  The system shall be equipped with a selector switch to permit the selection of four (4) 
columns when operating as a set of six (6) columns.  Each mobile lift set shall be designed to permit 
combining columns in pairs to compose systems of up to six columns.  Definition of set:  A standard set 
of lifts consists of four (4) hydraulic mobile columns, all primary design operation, used to lift MDT 
buses as specified in Section 3. MDT sometimes uses 6 columns sets to lift the 60' buses.   At least 
15,000 lb. capacity per column.  All columns shall be operated synchronously from any control panel on 
any column. 

Bus Maintenance DEF 
Dispensing System 

Installation of Diesel Exhaust Fluid (DEF) dispensing system at Central, Coral Way, and Northeast 
Divisions.  Each Fuel Station will require a 500 gallon capacity aboveground double walled steel tank, 
dispensing equipment and interface with the EJ Ward fuel management system. 

Waste Water Treatment 
System  

To replace the existing oil water separators at all four (4) pressure cleaning operations with a more 
sophisticated and advance waste water treatment system at all three (3) Bus Maintenance Facilities. 

Metrorail & 
Metromover Train Wash 

Repair or replace the Metrorail and Metromover train washing system. 

Metromover 
Bicentennial Park 
Station Rehabilitation 

Replace 8 ft. high chain link fence around station perimeter, replace aluminum slats ceiling with new 
support system at ground level, replace recessed lamps at suspended ceiling, testing on electrical 
circuits to assure proper function, Install new light poles for exterior lights circuits and lamps, repair 
low voltage communication system, replace 3 signs / 2 maps cabinets, replace damaged Plexiglas 
panels at Canopies Entrances, replace stairs metal plates, rehabilitation of elevator and escalators, 
install fire cabinets, replace expansion joints between Platform and Elevator structure, replace tact 
tiles, Fare Collection system recovery, roof replacement at Electrical Room, repair cracks at exterior 
walls and Electrical room, general painting and landscaping. 
 

Vehicle Replacement (P-
Cars) 

The use of these vehicles are significant to maintaining the required service level and the successful day 
to day operation of the Department and its ability to meet the County's challenges and expectations of 
delivering excellence everyday to its customers.  The $400K project cost to Replace Light Fleet vehicles 
that have been retired or have over 100,000 miles is 100% federally funded (ARRA) and expected 
complete by September 2011. 

Bus Maintenance E 
Stroke Brake Monitoring 
System on Optima Buses 

Retrofit 75 Optima buses currently equipped with the GEO brake monitoring system with the MGM 
brake monitoring system.  Removal of existing brake monitoring system and installation of the MGM 
brake monitoring system components by bus maintenance staff. 

Conduit Grounding 
Rebuild 

Modify the corrosion control system to add shunt boxes at key location near Traction Power 
Substations and special track work areas. In this way, current monitoring will allow MDT to detect 
power problems with the traction power system before they occur. The grounding system will be 
tested and repaired for the entire Metrorail guideway structure. Testing of the track system will be 
performed to insure it is not grounded and meets present FTA standards. This will be performed by an 
outside testing service. Repairs and re-testing will also be accomplished using an outside contracting 
service.   

Multi-Channel Voice 
Recorder 

The purpose of this project is to replace the existing analog recorders within the Transit System with 
new digital voice recording systems.  These recorders will replace the existing equipment which is now 
obsolete.  The new system will include five digital voice recording units, network attached storage 
devices, personal computers, system software and miscellaneous hardware.  The new system will 
streamline the method of retrieving recorded messages by enabling them to be accessed through the 
network. 
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IRP Project Name Scope 

Switch Logic Cabinet 
Overhaul (Metromover) 

The scope of work is for replacing the high-cycle Switch Logic Control Cabinets (SLCC), these switches 
are used extensively during normal revenue service.  These cabinets are in poor condition and in need 
of immediate replacement;  They were not made of materials intended for outdoor use and corrosion 
has caused water to leak in to the cabinets.  The South Florida environment causes the electrical 
components in the cabinets to deteriorate at an accelerated rate when exposed to moisture. 

Train Control DC Power 
Source 

Replace all existing Train Control DC power supplies at all Rail Stations, Central Control & Palmetto 
Yard. 

Replacement Work 
Vehicles 10-15 Year Plan 

This funding is for the Rail Services Heavy Equipment 10 & 15 Year Replacement Plan.  This Plan is for 
the scheduled replacement of all equipment purchased since 1998. Currently this replacement plan is 
not funded. 

Bus Maintenance Brake 
Dynos 

Acquisition of three (3) Brake Dyno machines.  Procurement of this equipment will improve the 
reliability of the bus brake system. 

LED Signal Upgrades Replace all the existing Train Control Incandescent style traffic signals with an LED alternative.  The 
signals at all interlocking and the Yard area will be retrofitted with special kits made by the Daylight 
corporation.   

Repair and Restoration 
of Existing Douglas Road 
Metrorail Station Park 
and Ride Lot 
Underneath Guideway 

The scope of work is to provide safety and operational upgrades to the parking surfaces, landscaping, 
fencing, and illumination in the existing unused parking lot.  The work will provide approximately an 
additional fifty parking spaces.  The scope of work includes the preparation of complete contract 
documents for bidding, estimated construction cost, permits, inspections, construction administration, 
County administration and project contingency.  The scope of work shall include all the necessary 
coordination with the Miami-Dade Public Works Department (PWD), Miami-Dade Transit (MDT), and 
the Miami-Dade Building Department.  Any environmental mitigation work, which might be due to 
contamination issues that may arise during construction, is not included.  

Lehman and Mover 
Facility Plumbing 

Overhaul all existing bathrooms, and drains in industrial system.  Upgrade industrial waste systems to 
met new code requirements.  

Data Center 
Modernization 

Project involves the continuous redesigning and modernizing of the Government Center 5th floor Data 
Center cabling and network equipment. 

40 Year Re-Certification 
of Building #2 Located at 
3300 NW 32 Ave.   

The scope of work is to provide for the 40 year re-certification inspection/Repairs.  

 

  



 

 

105 ________________________________________________________________________________________________________ MIAMI-DADE COUNTY, FLORIDA 

 

5. Bicentennial Park Station 
 

This project, currently 25% complete, includes rehabilitative work necessary to reopen this Metromover Station, 
including rehabilitation of elevator/escalators, replacement of lamps, repair of communications system, etc.  The 
total cost is currently estimated as $2.410 million with ARRA, PTP and Gas Tax funding, and about $53,000 expended 
to date.  (IRP includes funding part of this project and further details included in description in above list, page 103.)  
It is currently under procurement (advertised January 2011), with construction expected to begin November 2011 
and to complete March 2013. 
 
Next year’s Capital Plan will reflect the revised cost.  Following is information from the current 2010-2011 Approved 
Capital Plan. 

 
From 2010-2011 Approved Capital Plan 
METROMOVER BICENTENNIAL PARK STATION REFURBISHMENT    PROJECT # 6710860  
Refurbish Bicentennial Park Metromover Station  
LOCATION:  Bicentennial Park Station, City of Miami   
DISTRICT LOCATED:  5       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  5       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FTA Section 5307/5309 
Formula Grant  

178 730 471 0 0 0 0 0 1,379 

PTP Bonds 0 500 348 0 0 0 0 0 848 

Capital Impr. Local Option 
Gas Tax  

0 0 152 0 0 0 0 0 152 

Total Revenue:  178 1,230 971 0 0 0 0 0 2,379 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  85 312 0 0 0 0 0 0 397 

Construction  0 724 871 0 0 0 0 0 1,595 

Construction Management  0 25 30 0 0 0 0 0 55 

Project Administration  43 119 20 0 0 0 0 0 182 

Project Contingency  50 50 50 0 0 0 0 0 150 

Total Expenditures:  178 1,230 971 0 0 0 0 0 2,379 
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6. Palmetto Station Traction Power Substation 
 
This project will be implemented using a Design/Build procurement method, and is 1% complete based on amount 
expended of total estimated cost.  A new Traction Power Sub-Station will be built at the existing Palmetto Metrorail 
Station to reduce failures on the current transit vehicle.   The sub-station will support the existing Palmetto Station 
facilities and support all traction power requirements between the Palmetto and Okeechobee Stations.  In addition, 
it will interface with the communication system and Central Control.  Presently, the power at the Palmetto Extension 
is marginal and at times insufficient for the existing operation.  Since the new vehicles will be more sensitive to low 
voltage conditions and will be under warranty, it is imperative that this substation be built at this location to correct 
the low voltage situation.  Two dedicated 13.2 Kilo Volts (KV) feeders from Florida Power and Light (FP&L) are 

required.  This sub-station must be in place before the delivery of the 
first prototype Metrorail vehicles scheduled to arrive by the third 
quarter of 2013.  The total project cost estimate is $16.8 million, of 
which $16 million is ARRA funded.  To date, $649,000 has been 
expended.   The Contract is scheduled to be re-advertised in March 
2011.  The Contract was previously advertised February 2010 and May 
2010.  No proposals were received after the first advertisement and 
one proposal was received after the second, but agreement with the 
price proposal was not achieved.  The Notice to Proceed is scheduled 
for December 2011 with project completion including testing and 
startup by January 2013. 
 

The following is more detailed information from 2010-2011 Approved Capital Plan. 
 

From 2010-2011 Approved Capital Plan 
PALMETTO STATION TRACTION POWER SUBSTATION   PROJECT # 678280  
LOCATION:  7701 NW 79 Avenue, Hialeah   
DISTRICT LOCATED:  12       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  Countywide    
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FTA Section 5307/5309 
Formula Grant  

248 13,299 2,453 0 0 0 0 0 16,000 

PTP Bonds 802 0 0 0 0 0 0 0 802 

Total Revenue:  1,050 13,299 2,453 0 0 0 0 0 16,802 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Construction  317 11,904 1,550 0 0 0 0 0 13,771 

Construction Management  311 490 285 0 0 0 0 0 1,086 

Project Administration  422 420 203 0 0 0 0 0 1,045 

Project Contingency  0 485 415 0 0 0 0 0 900 

Total Expenditures:  1,050 13,299 2,453 0 0 0 0 0 16,802 

Contracts: (See Appendix for fuller listing of Trust-approved contracts)   
CIP023-CT1-TR09-R   Design-Build Services for the Palmetto Station Traction Power Sub-Station  
CIP030-CT1-TR09   Construction Engineering and Inspection Services for the Lehman Center Test Track, Palmetto Station Traction Power Sub-Station, Metrorail Central 

Control Upgrade and Lehman Yard Rehabilitation & Expansion Phase 1  

 
7. Northeast Passenger Activity Center (now Northeast Transit Hub Enhancements) 

 
The original scope of the Northeast Passenger Activity Center (NEPAC) project was to replace and/or supplement the 
existing bus terminal located in the vicinity of the Mall at 163rd Street.  It would be an enhanced bus hub that would 
connect circulator, regional, and premium bus routes within the area.  
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However, extensive discussion with new leadership of the City of North Miami Beach determined this original scope 
as infeasible.   MDT now proposes to make improvements for two existing transit hubs, at the NE 163rd Street mall 
and at Aventura mall.  The proposed project will improve capacity, drainage, pavement, shelters, lighting, ADA, 
signage, and transit access at both sites which are major destinations with important bus connections and serve the 
northeast area.  The new project will be known as "Northeast Transit Hub Enhancements (NETHE)" with total project 
cost reduced to $3.130 million.  Potential completion timing is FY2014 (or earlier if right of way acquisition is 
determined not required).  Next year’s Capital Plan will reflect revised project costs and sources of funding including 
reprogramming FDOT funds and closing out FTA grant. 
 
Total cost for previous scope was $6.099 million including PTP, State, Federal and Local Gas Tax funding.  To date, 
$128,980 was expended.  The following presents information from the 2010-2011 Approved Capital Plan with 
previous NEPAC project scope. 
 

From 2010-2011 Approved Capital Plan 
NORTHEAST PASSENGER ACTIVITY CENTERS      PROJECT # 678510  
LOCATION: North Miami   
DISTRICT LOCATED:  Countywide       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  Countywide       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FTA Section 5309 
Discretionary Grant  

82 0 0 60 60 109 60 0 371 

FDOT Funds  0 0 0 1,107 37 421 0 0 1,565 

PTP Bonds 0 0 0 97 0 520 860 100 1,577 

Capital Impr. Local Option 
Gas Tax  

0 0 0 1,109 1,477 0 0 0 2,586 

Total Revenue:  82 0 0 2,373 1,574 1,050 920 100 6,099 

Donation Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FDOT Toll Revenue Credits  385 0 0 0 0 0 0 0 385 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Land/Building Acquisition  0 0 0 2,213 0 0 0 0 2,213 

Planning and Design  76 0 0 100 74 0 0 100 350 

Construction  0 0 0 0 1,440 900 560 0 2,900 

Construction Management  0 0 0 0 0 90 300 0 390 

Project Administration  6 0 0 60 60 60 60 0 246 

Total Expenditures:  82 0 0 2,373 1,574 1,050 920 100 6,099 
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8. Park and Ride Lot Kendall Drive 
 
This includes a lease agreement with the Florida Power and Light Company (FPL) of approximately 2.8 acres of FPL 
property at Kendall Drive and SW 127th Avenue with construction of Park and Ride facility to provide 180 parking 
spaces.  A Supplemental Joint Participation Agreement with the FDOT in the amount of $379,900 was executed on 
June 2010 bringing the total budgeted project cost from $2.660 million to $2.760 million (split between local and 
State funding).  The project’s Preliminary Design is expected complete May 2011 (Notice to Proceed was issued 
January 2011), with construction expected to be March 2012 through December 2012.  The project is less than 1% 
complete. 
 
Next year’s Capital Plan will reflect the revised funding amounts and cost.  The following is from the 2010-2011 
Approved Capital Plan. 
 

From 2010-2011 Approved Capital Plan 
PARK AND RIDE LOT KENDALL DRIVE      PROJECT # 6731191  
LOCATION:   Unincorporated Miami-Dade County   
DISTRICT LOCATED:  13     
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  Countywide       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FDOT Funds  138 889 303 0 0 0 0 0 1,330 

PTP Bonds 0 889 0 0 0 0 0 0 889 

Capital Impr. Local Option 
Gas Tax  

138 0 303 0 0 0 0 0 441 

Total Revenue:  276 1,778 606 0 0 0 0 0 2,660 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Planning and Design  135 96 0 0 0 0 0 0 231 

Construction  0 1,544 514 0 0 0 0 0 2,058 

Construction Management  0 31 6 0 0 0 0 0 37 

Project Administration  91 57 60 0 0 0 0 0 208 

Project Contingency  50 50 26 0 0 0 0 0 126 

Total Expenditures:  276 1,778 606 0 0 0 0 0 2,660 

 

9. Park and Ride at SW 168 Street and Busway 
 
Purchase of Park and Ride Facility at SW 168th Street and Busway for lot with 149 spaces is scheduled to be 
completed by April 2011.  The State Joint Participation Agreement was approved May 2010.  Total cost is 
$1,400,000. 
 

From 2010-2011 Approved Capital Plan 
PARK AND RIDE FACILITY AT SOUTHWEST 168 STREET AND BUSWAY  PROJECT # 6710300  
LOCATION:  Southwest 168 Street and Busway,CSouth Miami   
DISTRICT LOCATED:  9       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  9       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FDOT Funds  0 700 0 0 0 0 0 0 700 

PTP Bonds 0 700 0 0 0 0 0 0 700 

Total Revenue:  0 1,400 0 0 0 0 0 0 1,400 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Land/Building Acquisition  0 1,400 0 0 0 0 0 0 1,400 
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10. Park and Ride at SW 344 Street and Busway 
 
This project is currently 7% complete.  Miami-Dade Transit is planning to build a Park and Ride Facility to be located 
west of the southern terminus of the Busway Extension to Florida City Segment II.  The facility will be located 
between SW 344th Street (Palm Drive) and NW 2nd Street and from NW 2nd Avenue to NW 3rd Avenue, adjacent to 
the South Miami-Dade Busway in Florida City. Facility will incorporate bus bays and shelters, large surface parking 
lot for patrons and facility for MDT Bus Operators.  Total cost is $10.1 million (also includes FTA and FDOT funds).  
The FTA issued a “Finding of No Significant Impact” Statement on 4/15/2010 for the Environmental Assessment that 
is the expected level of environmental documentation required for this project. Final Design is 30% complete, Right-
of-Way Acquisition Phases also is currently in process, with construction expected to begin March 2012 and 
complete by June 2013. 
 

From 2010-2011 Approved Capital Plan 
PARK AND RIDE LOT AT SW 344 STREET     PROJECT # 671610  
Construct a Park and Ride Lot at SW 344 St  
LOCATION:  South Miami-Dade Busway and SW 344 St      
DISTRICT LOCATED:  9       
ESTIMATED ANNUAL OPERATING IMPACT: $0   
DISTRICT(s) SERVED:  Countywide       
 

Revenue Schedule Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

FTA Section 5307/5309 
Formula Grant  

330 1,031 452 0 0 0 0 0 1,813 

FDOT Funds  2,178 2,504 0 0 0 0 0 0 4,682 

PTP Bonds 1,212 2,404 0 0 0 0 0 0 3,616 

Total Revenue:  3,720 5,939 452 0 0 0 0 0 10,111 

Expenditure Schedule: Prior Years 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 Future Total 

Land/Building Acquisition  3,000 3,000 0 0 0 0 0 0 6,000 

Planning and Design  430 0 0 0 0 0 0 0 430 

Construction  0 2,545 282 0 0 0 0 0 2,827 

Construction Management  0 91 40 0 0 0 0 0 131 

Project Administration  190 103 30 0 0 0 0 0 323 

Project Contingency  100 200 100 0 0 0 0 0 400 

Total Expenditures:  3,720 5,939 452 0 0 0 0 0 10,111 

Contract [(See Appendix for fuller listing of Trust-approved contracts)] 
CIP014-TR08-DE1   Construct a Park and Ride Lot at SW 344 Street    
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11. NW 215th Street parcel 
 
As part of the Short-Term Transit Improvement Options Task Force (described under the North Corridor on page 32), 
MDT in conjunction with the MPO, FDOT, and other key partners identified the purchase of the parcel at NW 27th 
Avenue and NW 215th Street as strategic and necessary for short, mid and long term public transit use.  The 
acquisition of the parcel is completed and is being added to the Transportation Improvement Plan at a future MPO. 
 
The property is approximately 14-acres of vacant land located at the intersection of the SR 821/Homestead 
Extension of Florida’s Turnpike (HEFT) and NW 27th Avenue, across from Calder Race Course and SunLife Stadium.  
Because of its prime location at the intersection of arterial roadways and major sporting venues, the property is a 
strategic park-and-ride location for the NW 27th Avenue Enhanced Bus Service project and is required for this 
corridor improvement.  This particular parcel will serve as the northern most end of the line and park-and-ride 
location for all current and future alternatives (Enhanced Bus, BRT, and Heavy Rail).  The unimproved site is 
forecasted to have approximately 350 parking spaces.  All efforts are being made to ensure this park and ride opens 
concurrently with the new Enhanced Bus Service.  This location would also provide strategic transit-oriented 
development opportunities, and the Department of Planning and Zoning is developing a Highest and Best Use Study 
to be completed by April 2011 with the support of stakeholders including the City of Miami Gardens.  
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12. Capital Reserve Fund project listing 
 
In December 2010 the Board adopted Resolution R-1202-10 to clarify the intent that the Capital Expansion Reserve 
Fund, included among requirements of Ordinance 02-116 revision approved March 2009, would be used to expand 
the transit system beyond the MIC-Earlington Heights project and that the funds from the Capital Expansion Reserve 
Fund would not be used for debt service on the MIC-Earlington Heights project but for investment in other 
improvements, including but not limited to the North Corridor and East-West Corridor expansion projects.  The 
specified listing of the projects to be funded from this Reserve Fund is currently part of the development of the FY12 
Proposed Budget, and will be included in this Five Year Implementation Plan going forward and as a line item in the 
Capital Budget. 
 
The Reserve represents 10% of the County’s annual share of Surtax funds excluding future and existing debt service.  
For FY2011, the cumulative total was planned at $20.722 million as shown in the 2010 Pro Forma. 
 

13. Toll plaza diesel tank removal project  
 

This item from the FY2010-2011 Capital Budget (shown as project #607540) was a duplicate of the SW 312th Street 
Road Widening project (see page 59) and has already been marked for deletion for the next budget cycle in FY2011-
2012. 
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PTP FIVE YEAR IMPLEMENTATION PLAN FOR FY2011-FY2016 

 
ATTACHMENTS 

 
 

1. SELECTED TERMS AND ABBREVIATIONS 
 

2. PTP EXHIBIT 1 
 

3. AUDITED & BUDGETED PTP EXPENDITURES FOR MUNICIPALITIES 
 

4. PTP AMENDMENTS 2003-2009 
 

5. PRO FORMA 2011-2040, AS OF JUNE 2010 – SUMMARY OF REVENUES & EXPENSES 
 

6. CONTRACTS LISTING 
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ATTACHMENT 1 – SELECTED TERMS and ABBREVIATIONS 

 
 
ADA - Americans with Disabilities Act of 1990 - A civil 
rights law passed by Congress in 1990 

AFCS - Automated Fare Collection System 

ARRA - American Recovery and Reinvestment Act 
(commonly known as federal stimulus funds) 

ATMS - Advanced Traffic Management System 

BCC - Board of County Commissioners 

BRT- Bus Rapid Transit -combines the quality of rail 
transit and the flexibility of buses. It can operate on 
exclusive transitways, HOV lanes, expressways, or 
ordinary streets. 

Capital Expense - The expenses related to the purchase 
of equipment 

CIGP – County Incentive Grant Program 

CMAQ - Congestion Mitigation and Air Quality.   

DBE – Disadvantaged Business Enterprise – Designation 
for a business owned and operated by one or more 
socially and economically disadvantaged individuals.  
Includes African Americans, Hispanic Americans, Native 
Americans, Asian Pacific Americans, or Asian Indian 
Americans. 

EIS (DEIS, FEIS) - Environmental Impact Statement 
(Draft, Final) 

FDOT- Florida Department of Transportation 

Formula Funding- Funds distributed or apportioned to 
qualifying recipients based on formulas described in 
law. 

FTA - Federal Transit Administration - Division of the 
United States Department of Transportation  

HEFT – Homestead Extension of Florida’s Turnpike 

HOV - High Occupancy Vehicle  

ILA - Interlocal Agreement 

IRP - Infrastructure Renewal Plan 

JPA – Joint Participation Agreement 

GoldenPass- Fare card which allows senior citizens 65 
yrs and older or a social security beneficiary who are 
permanent Miami -Dade residents to ride transit free. 

LOGT - Local Option Gas Tax  

LPA- Locally Preferred Alternative 

LRT- Light Rail Transit (lighter passenger capacity per 
hour and more closely spaced stops than heavy rail) 

LRTP - Long-Range Transportation Plan 

MDT- Miami-Dade Transit 

MDX- Miami Dade Expressway Authority 

MIC- Miami Intermodal Center 

MOE – Maintenance of Effort 

MPO- Metropolitan Planning Organization 

NTP- Notice of Proceed 

Operating Expense or O&M- Recurring operating and 
maintenance costs (salaries, fuel, etc.) 

PD&E - Project Development & Environment, a study to 
determine social, economic and environmental effects 
of a proposed transportation project 

PWD- Miami -Dade Public Works Department 

Rapid Transit -Rail or bus transit service operating 
completely separate from all modes of transportation 
on an exclusive right-of-way. 

Reversible Lanes - A highway or street lane that the 

directions of traffic flow can be changed to use the 
maximum roadway capacity during peak periods. 

ROD - Record of Decision 

ROW – Right of Way 

RIF – Road Impact Fee 

Section 5309 Discretionary Grants - grants for bus and 
bus-related equipment and facilities; awarded by FTA 

SFRTA – South Florida Regional Transportation 
Authority; operates Tri-Rail; before 2003 was known as 
Tri-County Commuter Rail Authority 

SPO – Small Purchase Order(s) 

TSP - Traffic Signal Prioritization, typically a key part of 
BRT and Enhanced Bus Service 

TIP - Transportation Improvement Program 

YOE – Year of Expenditure 
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ATTACHMENT 2 – EXHIBIT 1 of PEOPLE’S TRANSPORTATION PLAN 

 
 
YEAR 2003–2008: BUS SERVICE IMPROVEMENTS (Capital Cost: $90 million)  

 Increases bus fleet from 700 to 1335.  

 Increases current service miles from 27 million miles to 44 million miles.  

 Increases operating hours from 1.9 million hours to 3.3 million hours.  

 Utilizes minibuses on all new bus routes and in neighborhood/municipal circulator shuttle service. 

 Adds mid-day, Saturday and Sunday services within 30 days of approval of a dedicated funding source using 
existing buses.  

 Provides 15-minutes or better bus service during rush hour; 30-minutes or better during other periods; 24-
hour service in certain major corridors.  

 Replaces buses on a systematic basis to reduce operating cost and increase reliability. 

 Constructs bus pull-out bays on major streets to expedite traffic flow  

 Implements grid system for bus service (north-south and east-west) on major streets and avenues with 
circulator service feeding main line bus service and rapid transit lines.  

 Expands the bus shelter program throughout the County.  

 Enhances and expands transit bus stop signage countywide; incorporates information technology at bus 
stops and rail stations.  

 Expands Transit’s public information program through enhanced marketing and advertising.  

 Expands on successful municipal circulator program.  

 
YEAR 2003-2031 RAPID TRANSIT IMPROVEMENTS  

Construction of up to 88.9-miles of new Rapid Transit Lines. (Capital Cost: $7 billion)  

 Technology and Corridor Improvements: Two corridors, totaling 26.7 miles of rapid transit, have completed 
the planning phase and are ready to enter into final design and construction -- the North Corridor and East-
West Corridor.  

 

 The North Corridor is a 9.5-mile heavy rail alternative, running from the Dr. Martin Luther King, Jr. Metrorail 
Station, along NW 27th Avenue to NW 215th Street (Miami-Dade/Broward County line); with proposed 
stations at Northside Shopping Center, MDCC-North Campus, City of Opa-Locka, Palmetto Expressway, Carol 
City Shopping Center, Pro-Player Stadium and the Florida Turnpike. The North Corridor (part of the original 
Rapid Transit Plan) will receive top priority to go into the final design and construction phase (Cost: $555 
million).  

 

 The East-West Corridor consists of two segments, one from the Florida Turnpike east to the Palmetto 
Expressway (SR 826) and from the Palmetto, through Miami International Airport, downtown Miami, and to 
the Port of Miami, 6 miles and 11.2 miles respectively. These sites have been identified as potential station 
locations: Florida Turnpike, NW 107th Avenue, NW 97th Avenue, NW 87th Avenue, Milam Dairy Road, Blue 
Lagoon area, Miami Intermodal Center, NW 27th Avenue, Orange Bowl, Government Center (downtown 
Miami), and the Port of Miami (Cost: $2,789 million).  
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 The remaining 62.2 miles of rapid transit lines need to complete federal, state and local planning processes 
to determine feasibility, technology, and corridor alignment. These corridors include, but are not limited to, 
the following:  

 
o Earlington Heights/Airport Connector: A 3.1-mile extension from the Earlington Heights Metrorail 

Station to the Miami Intermodal Center, located on the east side of Miami International Airport. (Cost: 
$207 million)  

o Baylink: A 5.1-mile corridor between downtown Miami and South Miami Beach. (Cost: $510 million)  

o Kendall Corridor: A 15-mile corridor with both east-west and north-south segments. (Cost: $877 million)  

o Northeast Corridor: A 13.6-mile corridor from Downtown Miami, through Little Haiti, to NE 215th Street, 
generally along the Biscayne Blvd. (U.S. 1) Corridor and Florida East Coast railroad right-of-way. (Cost: 
$795 million)  

o Rail Extension to Florida City: A 21-mile rail extension along U.S.1 consisting of two segments, one from 
Dadeland South Metrorail Station to Cutler Ridge; a second segment from Cutler Ridge to Florida City. 
(Cost: $946 million)  

o Douglas Road Extension: A 4.5-mile corridor from the Douglas Road Metrorail Station to the Miami 
Intermodal Center. (Cost: $280 million)  

 
YEAR 2003-2013: MAJOR HIGHWAY AND ROAD IMPROVEMENTS (Total Cost: $309 million)  
 
Includes the following countywide improvement 
 

 Supplements funding to upgrade the County’s traffic signalization system. 

 Constructs major ingress/egress improvements in Downtown Miami, from SW 8 Street to SW 1 Avenue. 

 Funds the Preliminary Engineering and Design study of I-395. 

 Accelerates approved safety enhancements and lane widening for Krome Avenue. 

 Completes construction of NW 87 Avenue between NW 154 Street and Miami Gardens Drive (NW 183 
Street). 

 Creates viable reverse flow lanes on major thoroughfares. 

 Funds grade separation of intersections where appropriate countywide. 

 Supplements funding to widen NW 62 Avenue, from NW 105 street to NW 138 Street. 

 
YEAR 2003-2013: NEIGHBORHOOD IMPROVEMENTS (Total Cost: $167 million) 
  
Neighborhood improvements include modification of intersections; resurfacing of local and arterial roads; 
installation/repairs of guardrails; installation of school flashing signals and enhancement of greenways and bikeways. 
Such improvements also include replacement/repair of sidewalks, repair/installation of drainage and landscape 
beautification (including community image enhancements), roadway signage, roadway lighting, pavement markings, and 
traffic calming1 related to the development, construction, operation or maintenance of roads and bridges in the County 
or to the expansion, operation or maintenance of bus and fixed guideway systems. Accelerate program to provide ADA 
accessibility to bus stops throughout the County. 
 

 Accelerates program to provide ADA accessibility to bus stops throughout the County 
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MUNICIPAL IMPROVEMENTS (Cities to receive a pro rata share (determined by population) of 20% of total surtax 
revenues on an annual basis (currently estimated at $62.6 million [one-percent] or $31.3 million [one –half percent])   
 
Cities will preserve the level of transportation funding currently in their FY2001-2002 budgets (i.e. their maintenance of 
effort dollars). Maintenance of efforts excludes special bond issues for infrastructure improvements. 
 
The cities will dedicate 20% of their surtax funds to transit purposes. This would include circulators, bus shelters, bus pull 
out bays or other transit-related infrastructure. If such utilization is inappropriate, the County will be afforded the 
opportunity to undertake such projects with those funds or the funds will revert to the municipal pool for re-
distribution. 
 
 
Footnote: 
1) As amended per Board of County Commissioners, R-507-04 (April 2004) 
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ATTACHMENT 3 – INITIAL MUNICIPALITIES 

 
 

Municipality 

Currently 
Operates 
Circulator 

Transit expenditures Transportation expenditures 
Total PTP 
Payments as 
of Sept. 2010 

Audited 
expenditures 

Budgeted 
since audit 

Total through 
FY 09-10 

Budgeted for 
FY 10-11 

Audited 
expenditures 

Budgeted 
since audit 

Total through 
FY 09-10 

Budgeted for 
FY 10-11 

City of Aventura Yes $248,759 $391,000 $639,759 $375,000 $1,608,783 $250,000 $1,858,783 $505,000 $6,700,245 

Town of Bal 
Harbour Village 

Yes $317,749 $221,674 $539,423 $94,122 $328,031 $70,400 $398,431 $39,728 $758,835 

Town of Bay 
Harbor Islands 

Yes $0 $65,549 $65,549 $146,505 $1,309,034 $259,941 $1,568,975 $130,196 $1,215,527 

Village of Biscayne 
Park 

Yes (1) $61,092 $42,000 $103,092 $93,352 $327,123 $28,732 $355,855 $2,525 $790,182 

City of Coral 
Gables 

Yes $6,826,561 $4,656,357 $11,482,918 $1,306,643 $719,386 $0 $719,386 $0 $10,374,440 

Village of El Portal No $0 $30,000 $30,000 $0 $235,562 $178,000 $413,562 $71,383 $595,081 

City of Florida City No $219,603 $204,875 $424,478 $61,000 $888,979 $515,089 $1,404,068 $250,810 $2,091,489 

Town of Golden 
Beach 

No $0 $0 $0 $0 $26,389 $81,000 $107,389 $27,846 $202,112 

City of Hialeah Yes $9,325,087 $3,951,819 $13,276,906 $1,743,000 $49,957,166 $4,957,000 $54,914,166 $4,957,000 $54,218,899 

City of Hialeah 
Gardens 

Yes (2) $912,678 $422,714 $1,335,392 $216,170 $1,481,471 $1,164,092 $2,645,563 $304,453 $4,781,379 

City of Homestead Yes (3) $835,407 $716,012 $1,551,419 $902,000 $3,987,098 $1,296,431 $5,283,529 $3,211,136 $9,926,348 

Village of Key 
Biscayne 

No $382,082 $0 $382,082 $0 $844,121 $760,000 $1,604,121 $380,000 $2,638,000 

Town of Medley Yes $56,238 $46,251 $102,489 $32,125 $108,234 $46,118 $154,352 $0 $269,947 

City of Miami No $6,373,917 $7,396,017 $13,769,934 $2,335,746 $22,051,650 $29,583,580 $51,635,230 $9,029,881 $90,180,256 

City of Miami 
Beach 

Yes (4) $2,936,816 $3,978,832 $6,915,648 $1,304,000 $8,016,297 $3,784,003 $11,800,300 $1,356,521 $21,589,849 

Town of Miami 
Lakes 

No $394,049 $0 $394,049 $90,000 $2,060,080 $294,088 $2,354,168 $75,000 $5,958,910 

Village of Miami 
Shores 

Yes $142,628 $88,000 $230,628 $120,000 $563,785 $1,036,124 $1,599,909 $178,943 $2,459,729 
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Municipality 

Currently 
Operates 
Circulator 

Transit expenditures Transportation expenditures 
Total PTP 
Payments as 
of Sept. 2010 

Audited 
expenditures 

Budgeted 
since audit 

Total through 
FY 09-10 

Budgeted for 
FY 10-11 

Audited 
expenditures 

Budgeted 
since audit 

Total through 
FY 09-10 

Budgeted for 
FY 10-11 

City of Miami 
Springs 

Yes $86,181 $125,000 $211,181 $125,000 $1,151,683 $687,931 $1,839,614 $945,000 $3,223,758 

City of North Bay 
Village 

Yes $168,841 $38,445 $207,286 $45,001 $377,177 $174,793 $551,970 $195,944 $1,508,625 

City of North 
Miami 

Yes $926,251 $1,618,331 $2,544,582 $783,700 $3,367,989 $6,485,484 $9,853,473 $460,000 $14,112,406 

City of North 
Miami Beach 

Yes $467,818 $504,836 $972,654 $324,089 $5,388,582 $2,481,150 $7,869,732 $1,226,354 $9,765,109 

City of Opa-Locka No (5) $0 $100,000 $100,000 $297,398 $1,027,166 $485,550 $1,512,716 $555,000 $3,643,693 

Village of 
Palmetto Bay 

Yes $608,166 $309,659 $917,825 $149,659 $195,578 $1,233,038 $1,428,616 $598,635 $5,839,616 

Village of 
Pinecrest 

No $4,650 $43,510 $48,160 $0 $910,149 $1,340,682 $2,250,831 $500,000 $3,995,123 

City of South 
Miami 

No $246,481 $0 $246,481 $319,057 $1,158,426 $2,587,920 $3,746,346 $364,000 $2,527,423 

City of Sunny Isles 
Beach 

Yes $1,605,436 $889,678 $2,495,114 $491,195 $1,171,107 $280,385 $1,451,492 $109,653 $4,056,157 

Town of Surfside Yes $70,688 $236,312 $307,000 $165,163 $1,636,297 $345,139 $1,981,436 $142,261 $1,291,283 

City of 
Sweetwater 

Yes $364,067 $378,000 $742,067 $198,000 $430,363 $474,492 $904,855 $214,492 $3,359,571 

Village of Virginia 
Gardens 

Yes (6) $0 $26,664 $26,664 $65,563 $133,912 $132,418 $266,330 $54,655 $552,583 

City of West 
Miami 

Yes $587,852 $77,000 $664,852 $162,339 $371,901 $1,465,000 $1,836,901 $136,100 $1,388,296 

Total 21 Total $34,169,097 $26,558,535 $60,727,632 $11,945,827 $111,833,519 $62,478,580 $174,312,099 $26,022,516 $270,014,871 

Notes:  
(1) Biscayne Park partners with North Miami. 
(2) Hialeah Gardens partners with Hialeah. 
 (3) Homestead leverages PTP funds with matching FDOT grants. 
 (4) Miami Beach uses its 20% share for transit of its surtax funds to pay MDT to operate South Beach Local. 
 (5) Commencing operation of circulator in Feb. 2011. 
 (6) Virginia Gardens partners with Miami Springs. 



 

 

119 ________________________________________________________________________________________________________ MIAMI-DADE COUNTY, FLORIDA 

 

ATTACHMENT 4 – PTP Amendments 2003-2009 

 
 

Amendments to the PTP between June 2003 and March 2009 

# Department 
BCC CITT Estimated 

Cost (000s) 
Description 

Resolution Date Resolution Date 

1 PWD R-966-03   03-001 6/23/2003  $          -    Deleting a street widening project 
described as "NW 170 Street" which 
calls for the widening of this street 
from two lanes to four lanes - 
Erroneously included in Exhibit 1 

2 MDT R-965-03 9/9/2003 03-002 6/23/2003  $          -    Approving the attached bus service 
improvements and incorporating to the 
PTP 

3 MDT R-1154-03 10/9/2003 03-004 7/29/2003  $ 397,220  Approving the attached list of capital 
improvements projects in support of 
the PTP: Bus washer and vacuum 
replacement, Bus preventive 
maintenance, Additional Bus garage, 
Replace hydraulic lifts, Replace piston 
lifts, Metromover rehabilitation/ 
refurbishment, Test track for Metrorail, 
Station refurbishment, Paint facilities, 
Replace escalators (Mover and Rail), 
Replace elevators (Mover, Rail, NE, 
Coral Way, Central), Guideway 
painting/ refurbishing, Metrorail piers 
coating, Metrorail piers grounding, 
Replacement of acoustical barrier 
panels, Replace rail vehicle washer, Rail 
F and G inspection, Facilities roof 
project, Fare collection replacement, 
Upgrade illumination, Rail midlife 
rehabilitation, Enhancements (Central 
Control Modernization), Additional 
pedestrian overpasses (4), and 
Additional Metrorail crossovers 

4 MDT R-64-04 1/20/2004 03-011 12/3/2003  $     1,145  Amending resolution 03-002 PTP Bus 
Service Plan to reflect the 
implementation of the December 7, 
2003 Bus Service Improvement Line-up 

 PWD R-87-04 1/20/04    $          -    A two-year plan for the Public Works 
Department's People's Transportation 
Plan 

5 MDT R-421-04 4/13/2004 04-008 2/25/2004  $     (3,150) Discontinue overnight Metrorail and 
Metromover service, and implement 
replacement Metrobus route  

6 MDT R-422-04 2/19/2004 04-009 2/25/2004  $          -    Bus service improvement five-year 
action plan 
FY 2004 - add 2.1 million revenue miles 
FY 2005 - add 3.3 million revenue miles 
FY 2006 - add 3.6 million revenue miles 
FY 2007 - add 3.5 million revenue miles 
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Amendments to the PTP between June 2003 and March 2009 

# Department 
BCC CITT Estimated 

Cost (000s) 
Description 

Resolution Date Resolution Date 

7 PWD R-507-04 4/27/2004 04-019 3/31/2004  $          -    Amend the Neighborhood 
Improvements section in Exhibit 1 of 
the PTP to include Roadway Signage, 
Roadway Lighting, Pavement Markings, 
and Traffic Calming 

8 MDT R-729-04 6/8/2004 04-028 4/28/2004  $     2,010  Implement a demonstration program 
that expands Miami-Dade Transit's 
Golden Passport program for period of 
three years to include honorably 
discharged veterans who are Miami-
Dade county residents and whose 
annual household income does not 
exceed the standard threshold applied 
to determine eligibility for the low-
income, senior citizen's additional 
homestead exemption 

9 MDT R-1240-04 10/19/2004 04-047 7/28/2004  $   24,000  Include the procurement of twelve (12) 
Metromover vehicle cars and the 
retrofit and rehabilitation of the 
remaining seventeen (17) Metromover 
cars  

10 PWD R-1391-04 11/30/2004 04-049 9/30/2004  $          -    Public works department’s adjustment 
to the PTP 2-year plan removing school 
flashing signals from the commission 
districts’ yearly allocation and  
reassigning it within the countywide 
neighborhood  improvements section 

11 MDT R-1365-04 10/25/2004 04-062 10/27/2004  $   55,400  Include Paratransit/Special 
Transportation Services (STS) as an 
eligible project for Charter County 
Transit System Surtax funds in an 
amount not to exceed $55.4 million 
and set to expire April 1, 2010 

12 MDT R-05-148 7/7/2005 05-025 4/27/2005  $ 150,000  Include the use of Charter County 
Transit System (Surtax) funds for MDT 
Services in existence as of November 5, 
2002 for fiscal years 2001-2002, 2002-
2003, 2003-2004, and subsequent fiscal 
years under certain conditions (Loan), 
restore general fund support for MDT 
to pre-surtax level, and annually 
increase MOE 3.5% 

13 PWD R-531-06 5/9/2006 06-030 3/29/2006  $    (4,600) Allowing the expansion of NW 74 
Street project from Homestead 
Extension of the Florida Turnpike 
(HEFT) to Palmetto Expressway (SR 
826) and delete NW 97 Ave project 
from NW 25 Street to NW 41 Street 
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Amendments to the PTP between June 2003 and March 2009 

# Department 
BCC CITT Estimated 

Cost (000s) 
Description 

Resolution Date Resolution Date 

14 PWD R-246-07 3/6/2007 07-002 1/31/2007  $          -    Modify the scope for the PTP project 
along South Bayshore Drive, from 
McFarlane Road to Aviation Avenue, 
and change the limits of the project to 
Darwin Street to Mercy Way  

15 Communi-
cations (GIC) 

R-308-07 3/6/2007 07-003 1/31/2007  $       350  Include a public education campaign to 
include Miami Dade County Public 
Schools promoting short-term solutions 
to alleviate traffic congestion in an 
amount not to exceed $350,000.00 to 
be funded in full by the Charter County 
Transit System Sales Surtax funds.  
Project will be completed by the 
Communications Department. 

16 PWD R-34-08 1/10/2008 07-089 9/26/2007  $       150  Amend the major roadway and 
neighborhood improvement projects 
listed in Exhibit 1 of the PTP by deleting 
the SW 87 Avenue project from SW 216 
Street to SW 168 Street and adding Old 
Cutler Road project from SW 97 
Avenue to SW 87 Avenue and 
Caribbean Boulevard project from Coral 
Sea Road to SW 87 Avenue 

17 MDT R-320-08 4/8/2008 08-012 1/30/2008  $          -    Allow for the use of Surtax funds for 
projects other than those related to the 
Orange Line only if each fiscal year an 
annual allocation is made specifically to 
projects related to the Orange Line 

18 MDT R-486-08 5/6/2008 08-025 3/26/2008  $   41,837  Modify Miami-Dade Transit’s 
Miscellaneous Capital Improvements 
projects list in Exhibit 1 of the PTP to 
include the purchase of 17 new 
Metromover replacement vehicles in 
an amount not to exceed $41,836,996 

19 MDT R-488-08 5/6/2008 08-027 4/14/2008  $ 401,451  Modify Miami-Dade Transit’s 
Miscellaneous Capital Improvements 
projects list in Exhibit 1 of the PTP to 
include the procurement of 136 
Metrorail vehicles in an amount not to 
exceed $401,451,000.00 

20 MDT R-222-09 3/3/2009 08-079 11/25/2008  $          -    Creating a Capital Expansion Reserve 
Fund and allowing for greater flexibility 
in the use of Charter County Transit 
Surtax funds for the operation and 
maintenance of the transit system  
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ATTACHMENT 5 – PRO FORMA (as of June 2010) 

 
 

Revenue (000) 2011 2012 2013 2014 2015 2016-2040 Total 

        

Operating Revenue        

Bus, Rail, STS, & Farebox 98,797 99,785 112,121 113,242 114,375 4,508,351 5,046,671 

Other Revenues 12,493 12,618 12,744 12,872 13,000 370,841 434,568 

Carryover of PTP Reserve 10,636 20,722 0 0 0 0 31,358 

Carryover of PTP (five percent) 
(County Portion) 

3,730 6,856 7,062 7,415 7,785 390,152 422,999 

        

Grant Funds & Subsidies        

Federal        

Formula Grant Preventative 
Maintenance 

65,985 69,284 72,748 76,385 80,204 2,876,562 3,241,168 

        

State        

Block Grant 17,990 18,350 18,717 19,091 19,473 636,199 729,820 

Urban Corridor / JARC / New 5,989 5,989 5,989 5,989 5,989 149,725 179,670 

ARRA 9,015 0 0 0 0 0 9,015 

TD Tokens 2,501 2,551 2,602 2,654 2,707 88,445 101,461 

        

Local        

PTP Surtax (95 percent) 162,827 167,712 176,098 184,902 194,148 9,729,405 10,615,092 

Miami Dade MOE (3.5 Percent) 151,346 156,643 162,126 167,800 173,673 7,001,297 7,812,885 

Additional Local Revenue or 
Service Cut 

0 0 0 38,140 39,284 1,475,241 1,552,665 

CI-LOGT (3 Cents) 16,720 14,777 16,877 16,778 18,529 499,497 583,178 

CI-LOGT (2 Cents) 0 0 0 10,154 13,606 363,174 386,933 

SFRTA GF Support 1,843 1,843 1,843 1,843 1,843 46,075 55,290 

SFRTA PMT 666 666 666 666 666 16,650 19,980 

PTP Interest 2,442 2,516 2,641 2,774 2,912 145,941 159,226 

Capital Reimbursements 13,318 13,983 14,683 15,417 16,188 811,213 884,801 

        

Total Operating Revenues 576,298 594,295 606,916 676,121 704,382 29,108,768 32,266,779 
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Expenses (000) 2011 2012 2013 2014 2015 2016-2040 Total 

        

Direct Operating Expenses        

Total MDT Operating Expenses 463,008 485,083 495,403 511,259 526,375 21,338,010 23,819,139 

        

Other Operating Expenses        

Municipal Contribution 32,565 33,542 35,220 36,980 38,830 1,945,881 2,123,018 

CITT Staff 2,514 2,514 2,514 2,514 2,514 94,408 106,978 

SFRTA Contribution 4,235 4,235 4,235 4,235 4,235 105,875 127,050 

Deficit Repayment 8,690 6,290 0 6,290 6,290 4,890 32,450 
PWD Project Management (Pay 
Go) 2,916 3,003 3,094 3,186 3,282 86,789 102,271 

        

Debt Service        

Pre Existing Debt Service 11,978 7,439 7,439 2,494 2,494 2,494 34,338 

PTP Debt Service 29,268 49,562 61,997 86,614 104,711 4,508,351 5,466,690 

PTP Reserve 20,722 0 0 0 0 0 20,722 

        

Total Expenses 575,896 591,669 609,901 653,573 688,731 4,508,351 31,832,656 

        

Year-End Difference 402  2,626  (2,985) 22,548  15,651  4,508,351  434,123  

Accumulated Difference 402  3,027  42  22,590  38,241  4,508,351   

        

Coverage Factor 4.66 2.90 2.43 1.83 1.59 1.22 - 2.18  
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ATTACHMENT 6 – CONTRACTS LISTING 

 
 
The contracts are listed chronologically within following groups, corresponding to the Five Year Plan’s. 

 Bus Service Improvements including new bus routes and pull-out bays, as well as other such as Goods & 
Services related to Expansion 

 Rapid Transit Improvements such as Miami Intermodal Center – Earlington Heights (MIC-EHT) Connector 
(AirportLink) and North Corridor 

 Major Highway and Road Improvements such as Miami River Tunnel, Grade Separations and Automated Traffic 
Management System 

 Neighborhood Improvements such as Greenways and Bikeways; Guardrails; Intersection Improvements; 
Roadway Improvements; Street Signage; Traffic Signals; Drainage; Resurfacing; Sidewalks; School Flashing 
Signals; ADA Sidewalks; and Roadway Lighting 

 Board Requested are site-specific list items as attached to PTP Exhibit I 

 PTP Amendments and Post-Unification includes miscellaneous Bus, Rail and Mover improvements such as 
Vehicles, Stations, Preventive Maintenance and Fare Collection Replacement; Metrorail Central Control; 
Pedestrian Overpasses; STS; Park and Ride Facilities; Goods & Services post-Unification; and CITT Administrative 

 
 

Bus Service Improvements (Exhibit I) 
Project-Type Contract Reference Contract Item Description Contract Value % PTP Approval 

New Bus Routes ANR71 JPA w/ FDOT to provide State funding 
for the operation of the 79th Street 
MAX 

$560,000 50% 1/20/2005 

New Bus Routes JPAFDOTBUSXT JPA w/ FDOT to provide state funding 
for the extension of six existing bus 
routes to the Kendall Town Ctr 

$888,228 50% 1/20/2005 

New Bus Routes Q83A-Q83H Award of Contracts No. Q83A 
through Q83H to provide route work 
and group travel services for MDT. 
Multi vendors. 

$12,500,000 29% 1/24/2006 

New Bus Routes AO637 JPA with FDOT to provide State 
funding for operation of the Beach 
MAX 

$470,000 15% 3/7/2006 

New Bus Routes ANU28-06 SJPA with FDOT to provide state 
funding from Commuter Assistance 
Program for the operation of the 
Dade-Monroe Express 

$400,000 15% 4/25/2006 

New Bus Routes ANU28-07 Supplemental JPA with FDOT to 
provide state funding from its 
Commuter Assistance Program for 
the operation of the Dade-Monroe 
Express. 

$570,000 15% 2/6/2007 

New Bus Routes APT28 Execution of JPA w/ FDOT Providing 
Funding for Crosstown Route from 
FIU to Miami Lakes 

$246,000 50% 6/3/2010 

Bus Schedule 
Improvements 

BW7961-3/11 Trapeze Software Implementation, 
Technical Support and Maintenance 
Services used for daily operation of 
Transit's scheduling/planning and 
Paratransit Divisions. 

$3,949,411 29% 11/3/2005 
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Bus Service Improvements (Exhibit I) 
Project-Type Contract Reference Contract Item Description Contract Value % PTP Approval 

Bus Schedule 
Improvements 

MDTPATENT License agreement for use of US 
Patent No. 7,030,781 

$30,000 100% 2/1/2011 

Bus Purchases TA03-MB2 Purchase of 70 30-foot low floor 
minibuses. 

$18,248,541 98% 1/23/2003 

Bus Purchases 6402-0/04 40-Ft Low Floor Buses contract allows 
up to 321 additional coaches for a 
maximum purchase of 642 buses over 
the five year contract term 

$182,274,757 25% 10/19/2004 

Bus Purchases RFP407A Award of contract no. 407A with 
Optima Bus Co. for small, low floor 
transit buses. 

$195,684,430 80% 4/25/2006 

Bus Purchases AOB60 County Incentive Grant Program 
Agreement between FDOT to 
purchase up to 23 Conventional 
buses. 

$7,494,000 50% 5/9/2006 

Bus Purchases C-2-06-055-BVR Contract award to purchase 13 forty-
foot hybrid buses 

$3,747,000 100% 4/7/2009 

Bus Purchases FP-7038R/JWW Contract award for the purchase of 
twenty-five (25) 60-ft hybrid buses. 

$21,585,000 18% 5/5/2009 

Bus Purchases MDT/EPA/AARA09 Grant application with US-EPA to 
provide federal funding from the 
Nat'l Clean Diesel Funding Assist 
Program 

$3,125,000 77% 10/6/2009 

Bus Purchases 09-C05 Contract award to purchase five 40 ft. 
hybrid diesel-electric heavy duty 
transit buses. 

$3,254,904 78% 9/21/2010 

Bus Pull-out Bays ANP58 JPA with FDOT to provide state 
funding for the construction of Bus 
pull-out bays. 

$2,144,000 50% 5/3/2005 

Bus Pull-out Bays POMT0600043 PO -Construct 33 bus bays located 
throughout MDC. 

$776,141 100% 2/7/2006 

Bus Pull-out Bays EDP-MT-TR04-BF10-1 PO -Design and permitting of all bus 
bays and construction engineering 
and inspection services. 

$209,516 100% 4/25/2006 

Bus Pull-out Bays ANP58 SJPA with FDOT to provide additional 
state funding for the construction of 
Bus Pull-out Bays 

$3,086,000 50% 5/9/2006 

Bus Pull-out Bays ANP58-07 SJPA with FDOT to provide State 
funding for the construction of Bus 
Pull-out Bays. 

$600,000 50% 6/5/2007 

Bus Pull-out Bays 20070570 Contract award for PTP project 
entitled bus-bay improvements at 
NW 79 Ave and south of NW 2 Street. 

$48,495 100% 3/4/2008 

Bus Route 
Improvement 

POMT0600053 PO -Install and replace 300 damaged 
bus stop poles. 

$21,600 100% 2/7/2006 

Bus Route 
Improvement 

POMT0600117 PO -Install 2000 bus stop sign and 
poles for sign enhancement project. 

$117,600 100% 3/7/2006 

Bus Route 
Improvement 

AO636 JPA with FDOT to provide state 
funding for operation of the Red 
Road MAX. 

$316,000 25% 3/7/2006 
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Bus Service Improvements (Exhibit I) 
Project-Type Contract Reference Contract Item Description Contract Value % PTP Approval 

Bus Route 
Improvement 

AOJ05 JPA with FDOT to provide state 
funding for operation of the 7th Ave 
MAX. Surtax amt charged through the 
allocation. 

$841,200 15% 5/8/2007 

Bus Route 
Improvement 

ANU28-08 Execution of a SJPA with FDOT to 
provide state funding from its CAP 
funds for operation of the Dade-
Monroe Express. 

$400,000 15% 2/7/2008 

Bus Route 
Improvement 

ANU28-09 SJPA with FDOT to provide funding 
for the operation of the Dade-
Monroe Express. 

$420,000 50% 5/5/2009 

Bus Route 
Improvement 

APE70 JPA with FDOT to provide state 
funding for operation of the MIA 
Cargo City Bus Service (Route 238 
East-West Connection) 

$1,158,000 50% 5/5/2009 

Bus Route 
Improvement 

JPA-APM01 Execution of a JPA with FDOT for 
Public Transit Block Grant Funds 

$19,149,277 100% 11/3/2009 

Bus Route 
Improvement 

MDTJARCFY2007 Application for FY 2007 Job Access 
and Reverse Commute (JARC) 
Program funds 

$1,336,500 100% 3/2/2010 

Bus Route 
Improvement 

AOJ05 Authorizing Execution of SJPA w/ 
FDOT to Provide Funding for 7th 
Avenue MAX 

$410,960 50% 6/15/2010 

Bus Route 
Improvement 

IAMDC/MDEA Interlocal Agreement with MDX for 
use of expressway shoulder lanes 
during traffic congestion. 

$38,000 50% 10/5/2010 

Bus Route 
Improvement 

APZ32 JPA with FDOT to provide funding for 
Operation of the Dade-Monroe 
Express 

$500,000 50% 3/1/2011 

Bus Route 
Improvement 

USDOT-JARCFY08-09 Ratifying application and acceptance 
of grant funding for FY 08 and 09 Job 
Access and Reverse Commute (JARC) 
Program. 

$4,015,142 100% 3/1/2011 

Transit Public 
Information 

TA02-MPR Mktg contract.  OTR- one addtl year $2,000,000 100% 12/16/2003 

Transit Public 
Information 

TA02-MPR Carmen Morris/Creative Ideas Mktg 
Contract; option to renew for one 
addtl year 

$2,000,000 100% 12/16/2003 

Transit Public 
Information 

Q84A-Q84G Award of contract Nos. Q84A-Q84G 
to provide transit market research 
services for MDT 

$3,000,000 29% 4/25/2006 

Transit Public 
Information 

PTPAMEND#15MOVN PTP Amendment to include a public 
education campaign promoting short-
term solutions to alleviate traffic 
congestion. 

$350,000 100% 3/6/2007 

Goods & Serv. 7400-0/08 Sub Item 1.3 Commodities and 
Services Contract/Good Year Tires 

$19,000,000 25% 10/19/2004 

Goods & Serv. E7743-1/05-OTR Item 4.4 Bottled Water Dispenser $25,000 25% 11/16/2004 

Goods & Serv. 1802-4/09-OTR Sub Item 1.2 Safety Shoes $361,250 25% 11/16/2004 

Goods & Serv. 1763-MT Sub Items 1.1 Control Panels,   DPM 
Commodities & Svc Contracts for 
Competitive Bids & Emerg. P.O 

$393,255 25% 11/16/2004 
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Bus Service Improvements (Exhibit I) 
Project-Type Contract Reference Contract Item Description Contract Value % PTP Approval 

Small Purchase 
Orders 

SPOMDTAUG04 SPO by MDT thru August 31, 2004 $1,147,553 22% 11/16/2004 

Goods & Serv. CBWM7757-0/06 Awards Contract, Sub Item 3.1 for 
Building Materials 

$100,000 25% 1/20/2005 

Small Purchase 
Orders 

SPOMDTOCT04 SPOs for the month of October 2004 $104,000 19% 1/27/2005 

Small Purchase 
Orders 

SPOMDTSEPT04 SPOs for purchases for the Month of 
Sept 2004; The costs associated with 
these contracts are handled by MDT 
by distribution through an allocation 
model. 

$50,000 19% 1/27/2005 

Goods & Serv. 5474-2/07 Sub Item 7.2 - Synthetic Transmission 
Fluid 

$1,350,000 25% 2/1/2005 

Goods & Serv. EM3870-1/05 Sub Item 4.1- T-shirts and Polo shirts $20,000 25% 2/1/2005 

Small Purchase 
Orders 

SPOMDTNOV04 SPOs for the month of November 
2004 

$83,000 20% 2/1/2005 

Small Purchase 
Orders 

SPOMDTDEC04 SPOs for the month of December 
2004 

$19,000 26% 3/1/2005 

Goods & Serv. 5966-2/07 Bid award -contract for, Sub item 1.1 
( work gloves) 

$113,000 25% 4/5/2005 

Small Purchase 
Orders 

SPOMDTJAN05 SPO for the month of January 2005.  
The costs associated with these 
contracts are handled by MDT by 
distribution through an allocation 
model. 

$70,000 26% 4/5/2005 

Goods & Serv. E7847-0/05 Item 4.7 Tires and tubes (3 month 
contract) 

$10,000 25% 5/3/2005 

Goods & Serv. E1178-1/06 Item 4.2 Uniforms and accessories 
(one 6-month option -to-renew) 

$700,000 25% 5/3/2005 

Goods & Serv. EM1016-1/05 Item 4.1 Window Drapery, curtains, 
blinds, shades and related items. (one 
6-month option-to-renew) 

$2,500 25% 5/3/2005 

Goods & Serv. 7602-4/09 Item 6.7 Medical welding gases and 
liquid oxygen - max. ceiling of $20K 
per yr (four, one year options-to-
renew) 

$100,000 25% 5/3/2005 

Goods & Serv. 863-000-03-1 Item 4.1 Tires and Tubes (9-month 
contract) 

$90,000 25% 5/3/2005 

Small Purchase 
Orders 

SPOMDTFEB05 Small Purchase Orders for the month 
of February 05 

$18,000 28% 5/17/2005 

Goods & Serv. 5515-3/09 Item 6.2 - Auto Glass and Window 
Regulators, furnish and install 

$10,200 26% 6/7/2005 

Goods & Serv. 5321-1/06 Item 1.1 - Nuts, Bolts, Screws and 
related items. 

$25,000 26% 6/7/2005 

Small Purchase 
Orders 

SPOMDTMAR05 SPO for the month of March 05 $9,100 26% 6/7/2005 

Goods & Serv. SS4416-15/25 Competitive Bid waiver -Item 1.2 
(Elevator and Escalator Maint.) 

$577,000 26% 7/7/2005 

Goods & Serv. SS5851-4/10 Competitive Bid waivers Item 1.1 - 
Licenses, Hardware and Maint and 
Technical Support, IBM Proprietary 
Hardware and Software 

$500,000 26% 7/7/2005 



 

 

PTP 5 YEAR IMPLEMENTATION PLAN _____________________________________________________________________________________________________ 128 

Bus Service Improvements (Exhibit I) 
Project-Type Contract Reference Contract Item Description Contract Value % PTP Approval 

Goods & Serv. 7199-4/09 Item 1.2 -(Track Hardware, Pre-
qualification of Vendors) 

$750,000 26% 7/7/2005 

Goods & Serv. 6116-1/06 Item 1.1 (Badges, breast and hat) $6,500 26% 7/7/2005 

Goods & Serv. 6116-1/06 Item 1.1 (Badges, breast and hat) $2,000 3% 7/7/2005 

Goods & Serv. E7873-0/05 Bid waiver Item 4.2 (Roadside 
Landscape) 

$900,000 3% 7/7/2005 

Small Purchase 
Orders 

SPOMDTAPR05 SPO for month of April 05 $24,300 26% 7/7/2005 

Goods & Serv. 5791-2/05-2 Contract modification for additional 
spending authority- Upholstery and 
Refurbishing services 

$200,000 29% 9/8/2005 

Goods & Serv. DPMMDTFY03/04 DPM catch up item for FY 03 and FY 
04.0 

$385,000,000 3% 9/8/2005 

Goods & Serv. 7325-1/06 Bid award - Bicycle Rack Assembly $240,000 29% 9/8/2005 

Goods & Serv. 7809-4/10 Bid award - Service Station 
Equipment 

$600,000 29% 9/8/2005 

Goods & Serv. 6506-3/10 Bid award - Pesticides and weed 
killers 

$80,000 29% 9/8/2005 

Goods & Serv. IB1964-MT Bid award - Tram Tractor and Trailer $59,900 29% 9/8/2005 

Goods & Serv. M1099-1/07 Bid award - Temporary clerical 
personnel services 

$918,500 29% 9/8/2005 

Goods & Serv. 0924-3/09 Bid award - Shop equipment 
maintenance and repair services. 

$190,000 29% 9/8/2005 

Goods & Serv. M4913-1/06 Bid award - Rainwear $25,000 29% 9/8/2005 

Goods & Serv. 6810-2/06-1 Contract Modification for additional 
spending authority - Traffic control 
sign fabrications 

$82,000 29% 9/8/2005 

Goods & Serv. 6810-2/06-1 Contract Modification - Traffic control 
sign fabrications for additional 
spending authority. 

$161,500 100% 9/8/2005 

Goods & Serv. 7848-1/06 Bid award - Annual Roadway 
Landscape Maintenance Services 

$1,900,000 1% 9/8/2005 

Goods & Serv. M4913-1/06 Bid award - Rainwear $6,800 9% 9/8/2005 

Goods & Serv. 5745-4/08-2 Contract modification for additional 
spending authority- Revenue Vehicle 
Parts and Repair Services 

$3,000,000 29% 9/8/2005 

Misc Construction MDTMCCJUN03-JUL05 Work orders - partially surtax funded 
-issued under miscellaneous 
construction contracts for various 
capital improvement and 
maintenance in support of PTP 

$1,107,912 25% 9/8/2005 

Misc Construction POMT0500643 PO -Paint the interior and exterior of 
Northeast bus maintenance facility. 

$144,000 100% 9/8/2005 

Misc Construction POMT0500917 PO -Repair and replace skylight at 
North East bus maintenance facility. 

$675 100% 9/8/2005 

Misc Construction POMT0400866 PO - Install MDT furnished bus stop 
sign posts and signage. 

$34,500 100% 9/8/2005 

Misc Construction POMT0400975 PO -Repair roof leaks at Central Bus 
Maintenance Facility. 

$3,250 100% 9/8/2005 

Small Purchase 
Orders 

SPOMDTMAYJUN05 SPOs used by MDT for purchases in 
support of operations for the PTP for 
May and June 05 

$8,700 29% 9/8/2005 
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Bus Service Improvements (Exhibit I) 
Project-Type Contract Reference Contract Item Description Contract Value % PTP Approval 

Goods & Serv. 4056-2/05-2 Bid Award Recommendation: Item 
3.1 - Coarse Aggregates, 
Prepublications of Vendors - 

$90,000 29% 10/18/2005 

Goods & Serv. A/R#05-412-TM-A Bid Award Recommendation:  Item 
4.1- Reflective Sheeting 

$150,000 50% 10/18/2005 

Goods & Serv. EM6285-1/05 Bid Waiver - Emergency Purchases: 
Item 4.1 - First Aid Supplies 

$3,900 5% 10/18/2005 

Goods & Serv. 6185-1/06 Bid Award Recommendations: Item 
1.2 - Uniforms 

$20,000 3% 10/18/2005 

Goods & Serv. E7911-0/05 Bid Waiver - Emergency Purchases: 
Item 4.5 - Temporary Clerical 
Personnel Svcs. 

$306,160 29% 10/18/2005 

Goods & Serv. EM7927-0/06 Bid Waiver - Emergency purchases:  
Item 4.4 - Cleaning of South Dade 
Busway Stations 

$129,287 29% 10/18/2005 

Goods & Serv. EM6285-1/05 Bid Waiver - Emergency Purchases: 
Item 4.1 - First Aid Supplies 

$18,750 29% 10/18/2005 

Goods & Serv. 6185-1/06 Bid Award Recommendation.  Item 
1.2 -Uniforms 

$20,987 29% 10/18/2005 

Small Purchase 
Orders 

SPOMDTJUL05 SPO by MDT for the month of July 
2005 

$19,000 29% 10/18/2005 

Goods & Serv. 7001-4/09 Bid Award Recommendation request 
for authority to exercise "Option-to-
renew" under existing contracts 6.1 - 
Towing Services 

$400,000 29% 12/6/2005 

Goods & Serv. EPP M147-2/08 Award of Competitive Bids 1.1 - Work 
Uniforms 

$40,000 3% 12/6/2005 

Goods & Serv. 5437-2/09 Award of Competitive Bids: 1.2 - 
Locksmith Services 

$1,700 29% 12/6/2005 

Goods & Serv. 7015-1/06 Award of Competitive bids: 1.3 - 
Diazo Paper and Film Supplies 

$10,000 29% 12/6/2005 

Goods & Serv. 7001-4/09 Contract Modification: 3.3 - Towing 
Services-additional allocation of 
$135k to existing allocation of $400k 

$135,000 29% 12/6/2005 

Goods & Serv. 6939-4/09 Bid Award Item 1.1 Vinyl Canopy 
Inspection, repair and installation- 

$20,000 29% 1/24/2006 

Goods & Serv. 7527-3/09 Bid Award for Towing Services $5,000 5% 1/24/2006 

Goods & Serv. M7359-1/06 Bid Award for Audio Visual Equip and 
Accessories 

$30,000 0% 1/24/2006 

Goods & Serv. EW7960-0/05 Bid Waiver for Emergency Purchases 
of Contingency Fuel 

$248,320 29% 1/24/2006 

Goods & Serv. M7359-1/06 Bid Award for Audio Visual Equip and 
Accessories 

$200,000 29% 1/24/2006 

Small Purchase 
Orders 

SPOMDTAUG05-
OCT05 

SPO for the months of August, 
September and October 05; 
Attachments A & C -partially surtax 
funded. 

$37,754 29% 1/24/2006 

Goods & Serv. 7936-3/10 Bid Award - 1.1 - Traffic Cones; 
Vendor- Safety Zone Specialist 

$6,500 29% 2/7/2006 

Small Purchase 
Orders 

SPOMDTNOV05 SPO for the month of November 05; 
Attachments A & C - partially surtax 
funded. 

$55,342 29% 2/7/2006 
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Bus Service Improvements (Exhibit I) 
Project-Type Contract Reference Contract Item Description Contract Value % PTP Approval 

Goods & Serv. 5203-0/07 Bid Award - Model Year 2006 Vans, 
various sizes 

$15,500 29% 1/24/2006 

Goods & Serv. 4990-3/10-OTR Bid Award -Ballast and Lamps $560,000 29% 1/24/2006 

Goods & Serv. M7135-4/10-OTR Bid Award Recommendation - Paper 
and Plastic Items 

$15,000 3% 3/7/2006 

Goods & Serv. 5066-1/06-OTR-LW Bid Award Recommendation - Trees, 
Palms and Landscaping Srvs and 
relocation of trees and palms. 

$760,000 13% 3/7/2006 

Goods & Serv. 0127-4/10-OTR Bid Award Recommendation - 
Electronic Parts and Supplies 

$54,000 2% 3/7/2006 

Goods & Serv. 7224-0/05 Bid Award Recommendation - 
Disposal of Hazardous Waste 

$214,800 29% 3/7/2006 

Goods & Serv. M7135-4/10-OTR Bid Award Recommendation - Paper 
and Plastic Items 

$22,000 29% 3/7/2006 

Goods & Serv. 0127-4/10-OTR Bid Award - Electronic Parts and 
Supplies 

$1,260,000 29% 3/7/2006 

Goods & Serv. M6634-4/10 Bid Award - Wiping Cloths and Fiber 
Wipers 

$40,000 29% 3/7/2006 

Purchase Orders POMDTDEC2005 Purchase orders used for capital 
improvements, maintenance of 
various MDT facilities and general 
operations in support of the PTP for 
the month of Dec. 2005 

$886,811 38% 3/7/2006 

Transit Studies IAMIABCHCCTS Interlocal Agreement betw. County 
and City of Miami Beach for City to 
conduct a Coastal Communities 
Transit Study. 

$125,300 14% 3/7/2006 

Goods & Serv. 4990-3/10-OTR Bid Award - Ballasts and Lamps;  
Multi Vendors 

$560,000 29% 1/24/2006 

Goods & Serv. 5203-0/07 Bid Award - Model Year 2006 Vans, 
various sizes 

$15,500 29% 1/24/2006 

Goods & Serv. BW1676-2/05-2 Bid Award - Non-Competitive Bus 
Cleaning Services. Vendor -FL Assoc 
of Rehabilitative Facilities, Inc. 

$2,500,000 29% 2/7/2006 

Goods & Serv. EPP0881-4/10-OTR Bid Award - S. Cam Brake Shoes with 
Bonded Lining and Re-lining. Vendor -
American Brake & Clutch, Inc. 

$900,000 29% 2/7/2006 

Goods & Serv. 7936-3/10 Bid Award - 1.1 - Traffic Cones; 
Vendor- Safety Zone Specialist 

$24,000 13% 2/7/2006 

Goods & Serv. M3870-2/09 Bid Award -T-Shirts and Polo Shirts $30,000 29% 4/25/2006 

Goods & Serv. M3870-2/09 Bid Award - T-Shirts and Polo Shirts $7,000 4% 4/25/2006 

Goods & Serv. 6181-4/10-OTR Bid Award - Temporary Technical 
Personnel 

$291,250 9% 4/25/2006 

Goods & Serv. BW1676-2/10 Bid Waiver - Bus Cleaning Services $6,000,000 29% 4/25/2006 

Goods & Serv. 5383-4/10 Bid Award - Swimming Pool 
Chemicals 

$1,500 29% 4/25/2006 

Goods & Serv. M7533-1/06 Bid Award - Reproduction and 
Binding Services 

$20,000 10% 4/25/2006 

Goods & Serv. 7459-2/07 Bid Award - Transit Performance 
Audit Services 

$200,000 29% 4/25/2006 

Goods & Serv. IB7956-1/08-OTR Bid Award - Electrical Appliances $37,000 29% 4/25/2006 
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Goods & Serv. 5879-4/09 Bid Award - Bridge Cranes, Hoist, 
Maint & Repair 

$130,000 29% 4/25/2006 

Goods & Serv. 5563-3/05-3 Bid Award - Petroleum Products $200,000 29% 4/25/2006 

Goods & Serv. 5474-2/07-1 Bid Award - Synthetic Transmission 
Fluid 

$275,000 29% 4/25/2006 

Goods & Serv. 3881-4/06-4 Bid Award - Vehicle Body Work and 
Repair 

$150,000 29% 4/25/2006 

Goods & Serv. 6181-4/10-OTR Bid Award - Temporary Technical 
Personnel 

$184,000 29% 4/25/2006 

Goods & Serv. M7533-1/06 Bid Award - Reproduction & Binding 
Services 

$41,000 29% 4/25/2006 

Goods & Serv. 6765-3/10 Bid Award - Portable Ladders $12,000 29% 4/25/2006 

Purchase Orders POMDTJAN06 Purchase Orders issued by MDT for 
Capital improvements, Maintenance 
and Operations for the month of Jan. 
06- Attach A & C -partially surtax 
funded. 

$330,145 29% 4/25/2006 

Goods & Serv. 7297-3/07-2 Bid Award - Shop Towel Rental and 
Laundry Services 

$250,000 29% 5/9/2006 

Goods & Serv. 7865-1/06 Bid Award - Bus Stop Sign Posts and 
Hardware 

$340,137 100% 5/9/2006 

Goods & Serv. 7555-3/09 Bid Award - Reflective Lettering and 
Stripping 

$110,000 29% 5/9/2006 

Goods & Serv. 7538-3/09 Bid Award - Bus Stop Signage $490,000 100% 5/9/2006 

Goods & Serv. 7256-2/06-1 Bid Award - Orig. Equip. 
Manufacturers Replacement Parts, 
etc. 

$1,090,000 29% 5/9/2006 

Goods & Serv. 7199-4/09 Bid Award - Track Hardware $100,000 29% 5/9/2006 

Goods & Serv. 6443-0/05 Bid Award - Electrical Power Systems $75,000 29% 5/9/2006 

Goods & Serv. 5001-2/06-1 Bid Award - Printed Paper and 
Thermal Transfers 

$150,000 29% 5/9/2006 

Goods & Serv. 5563-3/09 Bid Award - Petroleum Products $502,500 29% 5/9/2006 

Goods & Serv. 1072-2/04-2 Bid Award - Furniture, Office and 
Non-Office 

$165,417 29% 5/9/2006 

Purchase Orders POMDTFEB06 Purchase Orders issued by MDT for 
Capital improvements, Maintenance, 
and Operations for the month of Feb. 
06 

$31,632 29% 5/9/2006 

Goods & Serv. 7927-3/10 Bid Award - Cleaning of South Dade 
Busway 

$447,586 29% 6/6/2006 

Goods & Serv. 4119-4/10 Bid Award - Safety Equipment and 
Supplies 

$140,000 29% 6/6/2006 

Goods & Serv. 0245-4/10 Bid Award -Metal Shelves, Racks, Bin 
storage units, cabinets and related 
items. 

$150,000 29% 6/6/2006 

Goods & Serv. 6502-0/11 Bid Award - Welding Supplies and 
Accessories 

$630,000 29% 6/6/2006 

Goods & Serv. IB7324-3/08-1 Bid Award - Fargo Printers 
Maintenance and Replacement Parts 

$50,000 29% 6/6/2006 
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Goods & Serv. 7001-4/09-1 Contract Modification - Towing 
Services for MDT -additional 
allocation - $400k to existing 
allocation $535k 

$400,000 29% 6/6/2006 

Goods & Serv. 7328-3/08-1 Contract Modification- additional 
allocation for Truck, Bus and Trailer 
Alignment 

$50,000 29% 6/6/2006 

Goods & Serv. IQ7389-2/06-1 Bid Award - Cummins-Allison 
Equipment Maint. Service 

$30,000 29% 6/6/2006 

Goods & Serv. 7861-1/06 Bid Award - Lubricant and Diesel Fuel 
Analysis 

$82,700 29% 6/6/2006 

Goods & Serv. 6502-0/11 Bid Award - Welding Supplies and 
Accessories 

$77,000 13% 6/6/2006 

Purchase Orders POMAR06 Various purchase orders issued by 
MDT for maintenance and operations 
in support of the PTP for the month 
of March 2006 

$10,950 29% 6/6/2006 

Goods & Serv. E7986-0/05 Bid Waiver - Emergency diesel fuel 
contracts valued in excess of 
$100,000. 

$115,000 29% 7/6/2006 

Goods & Serv. E1178-1/06-1 Bid Award - Uniforms and Accessories $127,500 29% 7/6/2006 

Goods & Serv. EK2087-MT Bid Waiver - Emergency diesel fuel 
contracts valued in excess of 
$100,000. 

$369,852 29% 7/6/2006 

Goods & Serv. IQ7832-1/06-1 Bid Award - Collection and recycling 
of used oil filters. 

$5,850 29% 7/6/2006 

Goods & Serv. 6827-0/11 Bid Award - Ready Mix Concrete $375,000 29% 7/6/2006 

Purchase Orders POMDTAPR06 Various Purchase Orders issued by 
MDT for maintenance and operations 
in support of the PTP for the month 
of April 2006 

$25,964 29% 7/6/2006 

Goods & Serv. 7038-3/10 Bid Award - Nuts and Bolts Inventory $200,000 29% 7/18/2006 

Goods & Serv. EM7135-0/05 Bid Waiver - Paper and Plastic Items - 
emergency purchases 

$30,000 29% 7/18/2006 

Goods & Serv. 1662-4/11 Bid Award - Drill Bits, Screwdriver 
bits, grinding and cutting discs 

$22,500 29% 7/18/2006 

Goods & Serv. 1844-3/10 Bid Award - Construction and 
Industrial Tools 

$180,500 29% 7/18/2006 

Goods & Serv. 3625-4/11 Bid Award - Air and Electric Powered 
Hand Tools 

$86,945 29% 7/18/2006 

Goods & Serv. 6002-4/11 Bid Award - Electronic Imaging 
Services 

$52,000 29% 7/18/2006 

Goods & Serv. 6582-2/05-2 Bid Award - Plumbing Equip and 
Supplies 

$22,500 29% 7/18/2006 

Goods & Serv. 6312-0/11 Bid Award - Traffic Control Switchpac 
Units 

$148,525 50% 7/18/2006 

Goods & Serv. IB7598-3/09 Bid Award - Abstract Services $100,000 50% 7/18/2006 

Goods & Serv. 5772-4/10 Bid Award - Hand Tools and Storage 
Boxes 

$100,000 29% 7/18/2006 
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Purchase Orders POMDTMAY06 Various Purchase Orders by MDT for 
Maintenance and operation in 
support of PTP for month of May 
2006 

$2,808 29% 9/12/2006 

Goods & Serv. 5791-4/11OTR Bid Award -Upholstery and 
Refurbishing Services, pre-
qualification of vendors 

$450,000 29% 9/26/2006 

Goods & Serv. 4909-4/11OTR Bid Award - Padlocks and other safety 
equipment 

$138,000 29% 9/26/2006 

Goods & Serv. 5398-4/11OTR Bid Award - Uniform Rental and 
Purchase with Laundry Service 

$400,000 29% 9/26/2006 

Goods & Serv. 5605-2/08OTR Bid Award - Bulk Motor Oil $589,900 29% 9/26/2006 

Goods & Serv. 5066-1/06OTR Bid Award -Purchase of trees, palms, 
and landscaping and relocation 
services. 

$840,000 18% 9/26/2006 

Goods & Serv. 8023-3/11OTR Bid Award -Bus Wash Chemicals $269,250 29% 9/26/2006 

Goods & Serv. IB8077-1/08OTR Bid Award -Work Gloves $6,400 29% 9/26/2006 

Goods & Serv. 6490-4/11OTR Bid Award -Construction Chemicals 
and related products, pre-
qualification of vendors 

$118,440 29% 9/26/2006 

Goods & Serv. 3881-5/16-OTR Bid Award Contract Modification: 
Body work-repair (Collision Damage) 

$895,000 29% 12/19/2006 

Goods & Serv. 6116-3/10-OTR Bid Award - Badges $1,900 29% 12/19/2006 

Goods & Serv. 3250-0/11 Bid Award -Industrial Bearings and 
Machine Parts 

$750,000 29% 12/19/2006 

Goods & Serv. EPP7395-4/11 Bid Award - Check Guarantee Services $25,000 29% 12/19/2006 

Goods & Serv. 5745-4/08-3 Contract Modification-Replacement 
Parts, Component Repair, and on/off 
site repair services. 

$5,000,000 29% 12/19/2006 

Goods & Serv. 5966-2/07-1 Exercise OTR of existing competitive 
contract -for Work Gloves 

$113,000 29% 12/19/2006 

Goods & Serv. 4119-4/10 Exercise OTR of existing competitive 
contract -for safety equipment and 
supplies. 

$140,000 29% 12/19/2006 

Goods & Serv. 6752-0/11 Contract Modification for additional 
allocation - Asphaltic Concrete 

$80,000 29% 2/8/2007 

Goods & Serv. 1046-3/11 Bid Award - Refrigerant Gases, 
prequalification of vendors. 

$470,900 29% 2/8/2007 

Goods & Serv. E8177-0/07 Bid Waiver- Uniforms and Accessories $84,000 29% 2/8/2007 

Goods & Serv. IB8065-0/06 Bid Award - Trophies, plaques, 
ribbons. 

$1,664 29% 2/8/2007 

Goods & Serv. IB7832-3/11-OTR Bid Award - Collection and recycling 
of used oil filters. 

$7,761 29% 2/8/2007 

Goods & Serv. EPP8109-4/11-OTR Bid Award - First Aid Supplies. $5,000 29% 2/8/2007 

Goods & Serv. 1331-4/11 Req. to exercise OTR - Coatings, 
Decorative, Industrial, Waterproof 

$198,000 29% 2/8/2007 

Goods & Serv. 7676-3/09 Req. to exercise OTR - Identification 
cards, supplies and accessories 

$72,500 29% 2/8/2007 

Goods & Serv. IB5770-3/11-OTR Bid Award - Metrorail Parking Permits $26,820 29% 2/8/2007 

Goods & Serv. 6443-0/11-OTR Bid Award - Electrical Power Systems. $3,750,000 29% 2/8/2007 

Goods & Serv. 6490-4/11 Req. to exercise OTR - Construction 
Chemicals and related items 

$118,430 29% 2/8/2007 
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Goods & Serv. 3625-4/11 Req. to exercise OTR for Air and 
Electric Power Hand tools 

$86,945 29% 2/8/2007 

Goods & Serv. 1072-1/16-OTR Bid Award - Furniture (Office and 
Non-Office) 

$1,100,000 100% 2/8/2007 

Goods & Serv. 8126-4/11 Bid Award - Rainwear. $12,500 29% 2/8/2007 

Goods & Serv. 6694-4/11 Bid Award - Service to Fire Alarm 
Systems 

$50,000 29% 2/8/2007 

Goods & Serv. 1072-1/16-OTR Bid Award - Furniture (Office and 
Non-Office) 

$150,000 3% 2/8/2007 

Goods & Serv. SS1245-4/06-4 Contract modification for additional 
allocation - Elevator Maintenance Svc 

$335,000 29% 2/8/2007 

Small Purchase 
Orders 

SPOJUN-OCT06 SPO in support of MDT maintenance 
and operations in support of the PTP 
for the months of June thru October 
2006. 

$42,688 29% 3/8/2007 

Program 
Management Srvs 

TR04-PTP1 Approval of additional appropriation 
for $10 million of the $44 million 
contract ceiling previously approved 
by the CITT on 5/25/05. 

$0 N/A 4/26/2007 

Goods & Serv. E8223-0/07 Bid waiver- to establish an emergency 
contract to provide the cleaning of 
bloodborne pathogens. 

$26,295 29% 5/8/2007 

Goods & Serv. 7224-3/10 Bid award- Disposal of Hazardous 
Waste 

$157,741 29% 5/8/2007 

Goods & Serv. 7256-2/06-2 Contract modification for additional 
allocation- Original Equipment 
Manufacturer (OEM) replacement 
parts. $1,557,921 of total contract is 
100% PTP funded; remainder of 
contract is based on 29% allocation 
formula. 

$4,705,600 53% 3/20/2007 

Goods & Serv. 5380-2/06-2 Contract modification for additional 
time and allocation - Mobile 
Equipment Replacement Parts and 
Service. 

$176,923 29% 3/20/2007 

Goods & Serv. E8259-3/07 Emergency Contract for purchases of 
uniforms and accessories for MDT 
personnel. 

$127,500 29% 6/5/2007 

Goods & Serv. A63311-OTR Retroactive approval for executions 
of the OTR periods under the exisiting 
contract for Computer Equipment, 
Software, and related services. 

$133,296 29% 7/24/2007 

Goods & Serv. 0924-3/09 Retroactive approval for executions 
of the OTR periods under the existing 
contract for Shop equipment 
maintenance and repair Services. 

$190,000 29% 7/24/2007 

Goods & Serv. 5387-0/06 Contract Modification- Domestic 
Passenger Vehicle OEM parts and 
repair services 

$250,000 29% 7/24/2007 

Goods & Serv. 7297-3/11 Bid award- Shop towel rental with 
laundry service. 

$200,000 29% 7/26/2007 

Goods & Serv. 3469-4/12 Bid award -OEM Paint and 
Automotive Refinishing Services 

$211,624 29% 7/26/2007 
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Goods & Serv. 5380-2/06-2 Contract modification -OEM 
Replacement Parts and Services. 

$141,029 29% 7/26/2007 

Goods & Serv. 8233-0/12 Bid award - Liquefied Petroleum Gas. $6,735 29% 7/26/2007 

Small Purchase 
Orders 

SPOMDTJAN-MAR07 Small Purchase Orders for capital, 
maintenance and operations in 
support of the PTP for Jan-Mar 2007. 

$65,664 29% 9/4/2007 

Goods & Serv. SS1245-3/27 Bid Waiver for Sole Source Contract 
to Schindler Elevator Corp. for 
elevator and escalator maintenance 
repair services. 

$14,570,000 29% 9/20/2007 

Goods & Serv. ERP05-06 Ratification of an emergency contract 
for record and playback systems 
awarded on 9/11/07. 

$155,735 19% 9/11/2007 

Goods & Serv. 8272-5/13 Bid award - Radiator, Surge, and Fuel 
Tank Repairs 

$135,000 29% 10/2/2007 

Goods & Serv. 5398-4/12 Bid award - Uniforms, rental or 
purchase with laundry services. 

$399,000 29% 10/2/2007 

Goods & Serv. 8254-4/12 Bid award - Reproduction and Binding 
Services 

$5,000 29% 10/2/2007 

Goods & Serv. 5800-0/07 Contract modification -Rental of 
Trailers and Vans 

$40,000 29% 10/2/2007 

Goods & Serv. 8318-0/07 Bid award - Petroleum Products $75,000 29% 10/2/2007 

Goods & Serv. 8302-4/12 Bid award - Uniforms for bus and 
Train Operators and Supervisors. 

$387,243 29% 10/2/2007 

Goods & Serv. 3143-0/09 Contract modification -Gasoline and 
Diesel Fuel 

$20,000,000 29% 10/2/2007 

Goods & Serv. 7224-3/10 Contract modification -Disposal of 
Hazardous Waste 

$352,000 29% 10/2/2007 

Goods & Serv. 7256-2/06-2 Contract modification -OEM 
Replacement Parts and Service for 
Metrorail 

$6,000,000 29% 10/2/2007 

Goods & Serv. E1245-0/07 Emergency Purchases - 
Elevator/Escalator Maintenance 
Service 

$428,402 29% 10/2/2007 

Goods & Serv. E8396-0/07 Emergency Purchase for Uniforms 
and Accessories 

$175,000 29% 11/6/2007 

Goods & Serv. E8428-MT Emergency Purchase for Central Bus 
Wash Lighting Repair 

$24,500 29% 11/6/2007 

Goods & Serv. 1070-3/07-3 Contract modification - additional 
spending authority for Automotive 
Truck Parts and Accessories. 

$140,000 29% 11/6/2007 

Goods & Serv. 8318-5/17 Contract award - Various petroleum 
products, prequalification of vendors. 

$517,500 29% 11/6/2007 

Goods & Serv. 0767-5/13 Contract award - Paint and Paint 
related products. 

$57,750 29% 11/6/2007 

Goods & Serv. 0751-4/12 Contract award - Maintenance of Fire 
Suppression systems. 

$203,900 29% 11/6/2007 

Security Services SAMIAMIPARKINGAUT
H 

Service Agreement with the Miami 
Parking Authority for the parking 
enforcement operations at certain 
MDT parking facilities. 

$317,000 29% 11/6/2007 
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Goods & Serv. 6155-4/11-1 Contract Modification - additional 
spending authority for General 
Purpose Batteries. 

$30,000 29% 12/4/2007 

Goods & Serv. RFP381B Contract modification - additional 
spending authority for Integrated 
Pest Management. 

$42,838 29% 12/4/2007 

Goods & Serv. 8318-0/07 Contract modification - additional 
spending authority for Petroleum 
Products contract. 

$75,000 29% 12/4/2007 

Goods & Serv. 5791-4/11-1 Contract modification - additional 
spending authority for Upholstery 
and Refurbishing Services. 

$200,000 29% 12/4/2007 

Goods & Serv. 7199-4/09-1 Contract modification - additional 
spending authority for Track 
Hardware. 

$125,000 29% 12/4/2007 

Goods & Serv. 5745-4/08-4 Contract modification - additional 
spending authority for Transit 
Revenue Vehicle Parts and Repair 
Services. 

$1,595,000 29% 12/4/2007 

Goods & Serv. 5726-0/10 Bid award - Rental of Golf Carts, 
Personnel and Turf Vehicles 

$15,000 29% 12/4/2007 

Goods & Serv. IB8353-MT Bid award - Air Conditioning Units $70,080 29% 12/4/2007 

Goods & Serv. 5001-2/11 Bid award - Printed Paper, Thermal 
Transfers and Receipt 

$292,167 29% 12/4/2007 

Goods & Serv. 1176-4/12 Bid award - Rental of Barricades and 
Traffic Control Accessories 

$5,340 29% 12/4/2007 

Goods & Serv. 1176-4/12 Bid award - Rental of Barricades and 
Traffic Control Accessories 

$106,970 28% 12/4/2007 

Goods & Serv. 6750-5/17 Bid award - contract for air 
conditioning and refrigeration parts 
and supplies. 

$2,500,000 29% 1/10/2008 

Goods & Serv. 8465-4/12 Bid award - contract for Original 
Equipment Manufacturer (OEM) 
automotive paint and related items. 

$495,000 29% 1/10/2008 

Purchase Orders SPOMDTAPR-JUN07 Small purchase orders for the months 
of April, May, and June 2007. 

$110,050 29% 1/10/2008 

Goods & Serv. E8486-0/07 Bid award - emergency contract for 
synthetic transmission fluid. 

$425,000 24% 3/4/2008 

Goods & Serv. E8438-0/07 Bid award - emergency contract for 
lubricant and diesel fuel analysis 

$100,000 24% 3/4/2008 

Goods & Serv. EPP-RFP503-1(2) Approval of the use of PTP funds for 
polygraph services. 

$3,720 24% 3/4/2008 

Goods & Serv. EPP-RFP503 A-1(2) Approval of the use of PTP funds for 
polygraph services. 

$3,680 24% 3/4/2008 

Goods & Serv. 7271-2/07-1 Approval of the use of PTP funds for 
hydraulic parts, supplies and repairs. 

$50,000 24% 3/4/2008 

Goods & Serv. 8279-5/18 Bid award - audio-visual equipment 
and supplies. 

$123,017 24% 3/4/2008 

Goods & Serv. 7199-4/09-1 Approval of the use of PTP funds for 
track hardware. 

$1,800,000 24% 3/4/2008 
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Goods & Serv. 5745-4/08-4 Approval of the use of PTP funds for 
transit revenue vehicles parts and 
repair services. 

$13,000,000 24% 3/4/2008 

Goods & Serv. 8517-4/12 Approval of the use of PTP funds for 
lubricant and diesel fuel. 

$183,657 24% 3/4/2008 

Goods & Serv. 7325-3/13 Approval of the use of PTP funds for 
bicycle racks. 

$457,780 24% 3/4/2008 

Goods & Serv. 5474-4/12-OTR Approval of the use of PTP funds for 
synthetic transmission fluid. 

$772,975 24% 3/4/2008 

Goods & Serv. 5800-5/17 Approval of the use of PTP funds for 
rental of trailers, vans, pickup trucks 
and utility vehicles. 

$35,700 24% 3/4/2008 

Goods & Serv. 8446-5/17 Bid award - construction equipment 
rental 

$800,000 24% 3/4/2008 

Goods & Serv. 6046-2/12 Bid award - a/c chillers and related 
equipment maintenance and repair 
services. 

$55,000 24% 3/4/2008 

Goods & Serv. 5387-5/13-OTR Bid award - pre-qualification for 
manufacturer's dealer (OEM) parts 
and repair services 

$140,000 24% 3/4/2008 

Goods & Serv. 4227-2/07-1 Contract modification for additional 
spending authority for portable 
generators, purchase, repairs and 
parts. 

$50,000 24% 3/4/2008 

Goods & Serv. 8473-4/12-OTR Bid award- Traffic control sign 
fabrication, aluminum sign blanks and 
break-away galvanized sign and base 
posts. 

$1,211,500 8% 4/8/2008 

Goods & Serv. 6819-5/17 Bid award - pumps, drives, and 
motors; purchase of new and rebuild 
units and parts; and repair and 
maintenance services. 

$7,500,000 24% 4/8/2008 

Goods & Serv. 3143-9/18 Bid award - gasoline and diesel fuel $37,000,000 24% 4/8/2008 

Goods & Serv. 5772-4/10-2 Approval of the use of PTP funds for 
hand tools and storage boxes. 

$50,000 24% 4/8/2008 

Goods & Serv. 8473-4/12 Bid award - traffic control sign 
fabrication, aluminum sign blanks, 
breakaway galvanized and base posts 

$110,000 24% 4/8/2008 

Goods & Serv. EPP-RFQ8474 Bid award for title closing services , 
prequalification of vendors. 

$400,000 50% 5/6/2008 

Goods & Serv. 8318-5/17 Bid award - Petroleum products; pre-
qualification of vendors 

$130,000 19% 5/6/2008 

Goods & Serv. 8023-3/11 Bid award - Bus washing chemicals $400,000 19% 5/6/2008 

Goods & Serv. 4922-4/13 Bid award - Maintenance of Fire 
Extinguishers and Fire Hoses 

$3,940 19% 5/6/2008 

Goods & Serv. 8596-3/13 Bid award - Bus stop signs and 
components 

$500,000 19% 5/6/2008 

Goods & Serv. 7400-0/08 Contract modification for additional 
allocation -Leasing and Vehicle Tire 
Services 

$6,600,000 19% 5/6/2008 

Goods & Serv. RFQ8264A-D Bid award for integrated pest 
management pool. 

$650,000 19% 6/3/2008 
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Goods & Serv. 5745-4/08-4 Contract modification for additional 
time and spending authority for 
transit vehicles parts and repair 
services. 

$16,000,000 19% 7/1/2008 

Goods & Serv. 1046-3/11 Bid award - refrigerant gas $235,450 19% 9/2/2008 

Goods & Serv. 8318-5/17 Contract modification for additional 
spending authority for various 
petroleum products. 

$3,862,063 19% 10/7/2008 

Goods & Serv. 3143-9/18 Contract modification for additional 
spending authority for gasoline and 
diesel fuel. 

$14,000,000 19% 10/7/2008 

Goods & Serv. 1070-3/07-3 Contract modification for additional 
spending authority for automotive 
truck parts and specialized repair 
services. 

$79,711 19% 10/7/2008 

Goods & Serv. 7602-5/14 Bid award - medical and industrial 
gases. 

$20,000 19% 10/7/2008 

Goods & Serv. 7328-4/13 Bid award - truck, bus and trailer 
alignment. 

$248,206 19% 10/7/2008 

Goods & Serv. 5966-4/13 Bid award- work gloves $69,068 19% 10/7/2008 

Goods & Serv. SS8695-0/09 Bid waiver for sole source - radio 
controlled solar powered beacons 

$500,755 42% 10/7/2008 

Goods & Serv. 1191-5/18 Bid award - traffic controller 
assemblies and related items. 

$12,360,990 5% 10/7/2008 

Goods & Serv. 7271-2/07-2 Contract modification for additional 
allocation for hydraulic parts, supplies 
and repairs. 

$141,000 19% 12/2/2008 

Goods & Serv. 7459-2/07-2 Contract modification for additional 
allocation for transit operator 
performance audit services. 

$50,000 19% 12/2/2008 

Goods & Serv. 7271-0/18 Contract award - hydraulic parts and 
services, pre-qualification of vendors 

$2,700,000 19% 1/22/2009 

Goods & Serv. SS8554-2/20 Sole source bid award for NICE Digital 
Video Recording system. 

$1,339,601 19% 1/22/2009 

Goods & Serv. RFP-381(4) Contract modification for additional 
allocation - Integrated pest 
management 

$48,066 19% 1/22/2009 

Goods & Serv. 4935-4/13 Bid award for specialized flat tire 
repair services 

$45,025 192% 3/3/2009 

Goods & Serv. 5745-2/14 Bid award for parts and repair 
services for transit buses and support 
equipment 

$47,500,000 19% 3/3/2009 

Goods & Serv. 8757-1/18 Bid award for electrical and electronic 
tools, parts, and components. 

$7,219,500 7% 3/3/2009 

Goods & Serv. 7491-0/13 Contract award for purchase of 
preventative maintenance services 
for MDT parts washer machine. 

$137,025 19% 3/3/2009 

Goods & Serv. 8757-1/18 Contract award for purchase of 
electrical and electronics tools. 

$8,800,000 19% 3/3/2009 

Goods & Serv. 1758-3/12 Contract award for purchase of 
signage and screening products and 
services 

$642,272 19% 3/3/2009 
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MIC-EHT 
Connector 

E03-DERM-01 Contract E03-DERM-01/Soil Cleanup; Main 
User Dept MDT; $500k (*Amt may 
increase to $5M due to change in County 
Code allowing Cty Mgr to increase 
contract value up to $5M w/o BCC/CITT 
approval); Proj. No E03-DERM-01 

$500,000 100% 4/13/2004 

MIC-EHT 
Connector 

TA94-SP1 12th Supplemental Agreement for PSA for 
EH/MIC ($75,865 surtax funds (25% share 
of overall cost) of the $303,463; balance 
funded thru federal/state sources) FEIS 

$303,463 25% 7/13/2004 

MIC-EHT 
Connector 

TR05-EHT-PE PSA to provide final design services for the 
MIC/ Earlington Heights Connector 

$17,929,994 70% 3/3/2005 

MIC-EHT 
Connector 

ANW95 JPA w/FDOT to provide Transit Urban 
Capital Program funding of up to $100M 
for MIC/EHT Connector 

$270,051,852 81% 5/3/2005 

MIC-EHT 
Connector 

ACQSRIVERDR Property Acq. Located 3795 NW South 
River Dr. as part of MIC/EHT Metrorail 
connector 

$5,300,000 100% 7/7/2005 

MIC-EHT 
Connector 

ACQMIC/EHT-R6R7 Acquisition of two parcels, R-6 and R-7, at 
appraised values for the construction of 
the MIC/EHT Connector. $325K for R-6; 
$350K for R-7 

$675,000 100% 7/6/2006 

MIC-EHT 
Connector 

ACQMIC/EHT-R1&R2 Recommendation to approve 
counteroffers for Parcel R-1 at 2440 NW 
41 St. and Parcel R-2 at 2432 NW 41 St. for 
the acquisition of property needed for the 
MIC/EHT Connector. 

$520,820 100% 10/10/2006 

MIC-EHT 
Connector 

ACQMIC/EHT-SRD Settlement agreement for $5.6 Million in 
favor of Island Shipping Lines, Inc. and 
River Marine Terminal, Inc. for property 
located at SW 3795 NW S. River Drive as 
part of MIC/EHT Connector. 

$5,600,000 81% 12/19/2006 

MIC-EHT 
Connector 

ACQMIC/EHT-R3 Settlement in County Eminent Domain, 
Parcel R-3 proceedings in connection with 
the acquisition of land for the MIC/EHT 
right-of-way. 

$903,350 81% 10/10/2006 

MIC-EHT 
Connector 

CSXMIC/EHT07 Agreement between MDC and CSX 
Transportation, Inc. for review and 
approval of preliminary and final 
engineering plans for the MIC/EHT 
connector overhead bridges. 

$30,000 81% 3/6/2007 

MIC-EHT 
Connector 

POMT0600809 Demolition of two bldg structures located 
at 3701 NW 37 Ave and 3685 NW 36 St for 
MIC/EH metrorail extension. 

$225,830 56% 3/8/2007 

MIC-EHT 
Connector 

FPL-D-EHC-1 Amendment 4 to FPL Master Agreement 
and Issuance of Work Order to provide 
utility relocation of FPL's distribution 
facilities for the MIC-EH project. 

$4,518,848 81% 6/5/2007 

MIC-EHT 
Connector 

BS-EHC-1 Issuance of work order with Bellsouth to 
provide utility relocations for the MIC-
Earlington Heights Connector project. 

$174,127 81% 6/5/2007 
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MIC-EHT 
Connector 

TR05-EHT-PE 1st Amendment to the PSA between URC 
Corp for the MIC-EH 

$3,555,083 100% 9/4/2007 

MIC-EHT 
Connector 

FPL-T-EHC-1 Issuance of work order to provide utility 
relocation of FPL's transmission facilities 
for the MIC-EHC project. 

$1,815,300 100% 10/2/2007 

MIC-EHT 
Connector 

FCG-EHC-1 Utility Relocation Agreement with FCG 
and issuance of work order to provide 
utility relocation of FCG conflicting 
facilities for the MIC-EHC project. 

$43,000 100% 10/2/2007 

MIC-EHT 
Connector 

ACQMIC/EHSR112 Settlement in Eminent Domain 
Proceedings for acquisition of land P-129 
located at SR 112 and NW 22 Ave for 
MIC/EH Connector project. 

$3,049,393 81% 11/6/2007 

MIC-EHT 
Connector 

ACQEDMIC/EHP-198 Settlement in County Domain Proceedings 
for acquisition of Parcel 198 for 
construction of the MIC/EH Connector. 

$2,552,435 80% 12/4/2007 

MIC-EHT 
Connector 

ACQMIC/EHNW38ST Acceptance of counteroffer for acquisition 
of property located at 3333 NW 38th St. 
for MIC/EH Connector Project. 

$7,662,304 100% 1/10/2008 

MIC-EHT 
Connector 

POMT0700823 Purchase order for demolition and 
removal services on parcels related to the 
MIC/EH Project. 

$165,000 100% 1/10/2008 

MIC-EHT 
Connector 

ACQMIC/EHP-197 Eminent Domain Proceedings settlement 
for acquisition of land needed P-197 for 
the MIC/EH Connector. 

$2,780,250 100% 3/4/2008 

MIC-EHT 
Connector 

ACQMIC/EHP-260 Eminent domain proceedings settlement 
for the acquisition of land P-260 needed 
for the MIC/EH Connector. 

$125,000 100% 3/4/2008 

MIC-EHT 
Connector 

ACQMIC/EHP-198 Eminent domain proceedings settlement 
for the acquisition of land P-198 needed 
for the MIC/EH Connector. 

$98,817 100% 4/8/2008 

MIC-EHT 
Connector 

NCP004-TR07-CT1 Contract award to provide construction, 
engineering, and inspection services for 
the Orange Line Phase 1 MIC/EH project. 

$20,845,996 100% 6/17/2008 

MIC-EHT 
Connector 

ACQMIC/EH-P170 Settlement in eminent domain 
proceedings for acquisition of Parcel 170 
for the MIC/EH project. 

$114,080 100% 9/16/2008 

MIC-EHT 
Connector 

TR05-EHT-PE Second Amendment to PSA to provide 
Engineering Construction Management 
Services for the MIC/EH 

$9,360,172 100% 10/7/2008 

MIC-EHT 
Connector 

ACQEMDOMIC/EHP-
311 

Settlement agreement in eminent domain 
proceedings for the acquisition of land 
(parcel 311) needed for the MIC/EH 
project. 

$4,011,682 100% 11/20/2008 

MIC-EHT 
Connector 

MIC/EH-CSXPL1152 Construction agreement with CSXT, Inc. 
for the MIC/EH Connector overhead 
bridges. 

$179,627 100% 11/20/2008 

MIC-EHT 
Connector 

ACQEMDOMIC/EHP-
501 

Settlement agreement in eminent domain 
proceedings for the acquisition of land 
needed for the MIC/EH project 

$10,738,480 100% 11/20/2008 

MIC-EHT 
Connector 

ACQEMDOMIC/EH-
P155 

Eminent Domain Settlement for parcels 
155 and 155 TCE for the MIC/EH project 

$16,742,745 1% 12/16/2008 
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MIC-EHT 
Connector 

NCP004-TR07-CT2 Contract award for the construction of the 
Orange Line Phase 1 - MIC/EH 

$360,405,395 93% 1/22/2009 

MIC-EHT 
Connector 

ACQMIC/EH-P132-
132A 

Settlement in County Eminent Domain 
proceedings for acquisition of Parcel 132 
and 132A needed for the MIC/EH. 

$1,420,700 100% 7/21/2009 

MIC-EHT 
Connector 

FPL-D-EHC-2 First Amendment to FPL Metrorail Phase 1 
Contribution Administration Agreement 
for TPSS for MIC/EH project 

$18,545,621 100% 11/17/2009 

MIC-EHT 
Connector 

ACQMIC/EHParcel-196 Land acquisition through eminent domain 
proceedings for Parcel 196 for the MIC/EH 
project. 

$2,445,000 100% 12/1/2009 

MIC-EHT 
Connector 

MIC/EH-CSXFL1152 1st Amendment and supplemental 
estimate for the existing agreement with 
CSXT for construction of the new 
passenger station in the MIC/EH 
Connector project. 

$834,192 70% 4/20/2010 

MIC-EHT 
Connector 

ANW95 SJPA w/ FDOT to Re-Program Funds from 
University Pedestrian Overpass to MIC/EH 
Connector Project (amt adj -see contract # 
AOR18) 

$1,319,928 100% 6/15/2010 

North Corridor PA-1 Property Appraisal Services $75,000 100% 5/11/2004 

North Corridor TA00-FEIS Fourth Suppl. Agreement. PSA; for 
preparing supplemental DEIS and 
finalizing the FEIS - North Corridor; this is a 
one year extension to existing contract. 

$815,547 25% 2/1/2005 

North Corridor TR05-NCPE PSA; P&E Svcs for North Corridor (Ceiling 
not to exceed $12.9M); Funding Sources: 
50% FTA; 25% State; 25% PTP 

$12,900,930 25% 2/1/2005 

North Corridor TA00-FEIS Fifth Supplemental Agreement to the PSA 
between HNTB and MDC - retroactive. 

$161,181 100% 5/9/2006 

North Corridor TR05-NCPE First Supplemental Agreement to the PSA 
between MDC and Parsons Transp. Group 
to perform preliminary engineering 
services for the North Corridor Metrorail 
Extension. 

$59,800,000 21% 3/8/2007 

North Corridor AOL44 JPA with FDOT to provide New Starts 
Transit Program funding for Metrorail 
Extension between MLK station and 
Broward county line. 

$1,372,200,00
0 

8% 4/26/2007 

North Corridor FPL-D-NC-1 Work order to FPL for preliminary 
engineering review and design for the 
relocation of conflicting electric 
distribution facilities for Phase II Orange 
Line. 

$67,200 100% 1/10/2008 

North Corridor NCCSX-1029.42 Preliminary engineering agreement for the 
review and approval of preliminary and 
final engineering plans for the Orange Line 
-Phase II Overhead bridge. 

$30,000 100% 2/7/2008 

North Corridor ACQNW72AVE/NW21
5ST 

Purchase offer for the acquisition of 
property located at SW quadrant of NW 
27 Ave and NW 215 St. for a park and ride 
lot for the Enhanced Bus Service 

$5,025,000 100% 7/20/2010 
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East-West Corridor TR04-EWC-R PSA: Planning and P.E. for the E/W 
Corridor; (Funding Sources: 50% FTA; 25% 
State; 25% PTP) CICC no. E03-MDT-02 

$29,988,896 25% 11/16/2004 

Kendall Corridor IAKENDALL Interlocal Agreement with MPO to 
conduct an Alternatives Analysis for the 
Kendall Transit Corridor 

$735,000 100% 6/7/2005 

Kendall Corridor 42267569401 JPA with FDOT to provide state funding 
from its Transit Regional Incentive 
Program for the Kendall Bus Rapid Transit. 

$5,000,000 100% 5/6/2008 

Kendall Corridor AP156 JPA with FDOT to provide state funding for 
operation of the Kendall Bus Rapid Transit 
(BRT). 

$1,255,000 24% 6/3/2008 

Goods & Serv. E7741-0/05 Item 4.3 Janitorial Service - Metrorail $546,232 25% 11/16/2004 

Goods & Serv. E7725-0/05 Item 4.2 Janitorial Service - Metromover $400,000 25% 11/16/2004 

Program 
Management Srvs 

TR04-PTP1 PSA to provide Program Management 
Consulting services for the 
implementation of the PTP. Prior to 
exceeding $25M, BCC/CITT must approve 
further appropriations. 

$44,000,000 25% 5/3/2005 

Goods & Serv. 7898-3/10-OTR Bid Award - Item 1.5 - Janitorial Services 
for Metrorail Stations and Maintenance 
Facilities. 

$4,795,240 29% 11/3/2005 

Goods & Serv. 7887-3/10-OTR Bid Award - Item 1.4 - Janitorial Services 
for Metromover facilities. 

$1,202,512 29% 11/3/2005 

Goods & Serv. 5813-3/11OTR Bid Award -Track Geometry Testing of 
MDT's Metrorail Track System 

$120,000 29% 9/26/2006 

Rail Maint & Repair 6819-2/06-2 Contract modification for additional 
allocation- Pumps and Motors 

$1,556,667 29% 6/26/2007 

Program 
Management Srvs 

TR04-PTP1 Appropriation of the remaining $9 Million 
of the $44 million contract ceiling 
previously approved by the CITT on 
5/25/05 for Program Management 
Consultant Services. 

$0 N/A 1/10/2008 

Goods & Serv. 7554-4/09-3 Contract modification for additional 
allocation - OEM parts and repair for 
metrorail and metromover vehicles. 

$9,500,000 19% 5/6/2008 

Program 
Management Srvs 

TR04-PTP1 Amendment 1 to the PSA with PB 
Americas, Inc. to provide engineering 
construction management services for the 
PTP. 

$2,000,000 100% 6/17/2008 

Program 
Management Srvs 

TR04-PTP1 Amendment #2 to PSA to provide 
engineering construction management 
services for the implementation of the PTP 
- 

$10,924,000 100% 10/21/2008 

Goods & Serv. IB8791-2/11 Bid award for thermal arraycorder 
equipment for the Metromover division. 

$27,627 19% 11/20/2008 
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Miami River 
Tunnel 

JPAMIATUNNEL JPA w/ City of Miami for Miami River 
Tunnel Feasibility Study 

$500,000 100% 3/1/2005 

Grade Separation 420935-1-22-01 JPA with FDOT to provide funding for 
PD&E for the grade separation at NW 36 
St and NW 72 Ave. 

$500,000 50% 6/5/2007 

Grade Separation 420934-1-22-01 JPA with FDOT to provide funding for PD 
& E Study for the grade separation at SW 
8 St and SW 87 Ave. 

$500,000 50% 6/5/2007 

Reversible Flow 
Lanes 

20060244 Contract award for the PTP project 
entitled Reversible Flow Lanes, NW 7 
Ave/SR-7/US 441 between NW 6 St and 
NW 119 St. 

$922,563 100% 6/5/2007 

ATMS 30-3031-028-0010 Contract for Sale and Purchase of Land 
and Building located at 11500 NW 25th 
St. that will house a consolidated 
emergency operations center  for depts. 
whose operations are critical to maintain 
County services during a disaster which 
will include the Traffic Control Mgt. Ctr.- 
ATMS 

$23,100,000 20% 4/25/2006 

ATMS 20050189-06 Contract Award recommendation for the 
installation and implementation of a New 
Advanced Traffic Management System 
(ATMS) for MDC. 

$2,500,000 80% 7/7/2005 

ATMS 3123-3/07 Retroactive approval of use of surtax 
funds by PWD for the contract used to 
house the ATMS staff implementing the 
program to upgrade the County's 
signalization system. 

$96,000 100% 2/6/2007 

ATMS 20050189-07 Approval of additional appropriation for 
$6.5 million of the $9 million contract 
ceiling previously approved by the CITT 
on 6/26/06. 

$6,500,000 100% 7/24/2007 

ATMS 20070587 Contract award - for PTP ATMS reversible 
lane control signal system refurbishment 
project along NW 199 St., from NW 2 Ave 
to NW 27 Ave. 

$4,564,380 100% 10/7/2008 

ATMS 20080228 Contract award for PTP project entitled 
Advanced Traffic Management System 
(ATMS) Field Equipment Installation 

$1,000,000 100% 4/7/2009 

ATMS APF57 County Incentive Grant Program to 
provide 50% of the funding cost for the 
ATMS project. 

$20,998,765 50% 6/2/2009 

ATMS 20050189-09 Amendment to existing contract with 
Kimley-Horn for phases 1 and 2 of PTP 
project entitled ATMS. 

$2,160,000 100% 1/21/2010 

Roadway 
Improvements 

671916 City of Hialeah MOU: NW 62 Ave (from 
NW 105 St. to NW 138 St.) County to 
reimburse the City an amount not to 
exceed $5.5 million.  ONLY $3.1 million in 
PTP funds; balance is in RIF. 

$5,500,000 56% 10/21/2003 

General Eng. E01-PW-05 General Engineering Services $4,000,000 15% 1/20/2004 

General Eng. E01-PW-05 General Engineering Services $4,000,000 13% 1/20/2004 
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General Eng. E01-PW-05 General Engineering Services $4,000,000 13% 1/20/2004 

General Eng. E01-PW-05 General Engineering Services $4,000,000 13% 1/20/2004 

Roadway 
Improvements 

JPAMIAGRAND JPA with City of Miami/PWD for Grand 
Avenue (Project cost $3.7M; $2M in 
surtax proceeds will be utilized to 
subsidize overall cost) 

$3,700,000 54% 3/16/2004 

ADA Accessibility 20030012 Xcel Engineering ADA Sidewalks; Proj. No. 
20030012 

$1,000,000 100% 4/13/2004 

Pavement 
Markings 

20030010 Annual pavement striping; open 
contract/non-site specific/Proj No. 
20030010 

$500,000 100% 7/13/2004 

Roadway Signage 1480-4/08-OTR PWD use of Bid No. 1480-4/08 (Sign 
Blanks & Posts) ($600k PWD share of 
contract) 

$628,000 96% 7/13/2004 

Guardrail 20030011 Guardrail countywide; consists of 
furnishing all supervision, labor, 
materials, tools, equipment required to 
install and/or relocate guardrail sites 
designated by the County. 

$1,000,000 100% 5/3/2005 

Intersection 
Improvements 

20050114 Intersection improvements at Highland 
Lakes Blvd and NE 199 St. intersection 

$99,686 100% 9/8/2005 

Intersection 
Improvements 

20050115 Intersection improvements at Coral Way 
and SW 25 Terrace. 

$10,670 100% 9/8/2005 

Pavement 
Markings 

20050108 Re-stripe pavement markings at various 
locations throughout the County 

$180,000 100% 9/8/2005 

Roadway 
Improvements 

JPAMIARIMLK Roadway improvements along Dr. Martin 
Luther King Jr. Blvd (NW 62 St.) from NW 
37 Ave to NW 5 Pl 

$2,600,000 54% 9/8/2005 

Roadway 
Improvements 

JPASOMIASE25RD Roadway improvements to South Miami 
Ave from SE 25 Road to SE 15 Road 

$3,580,500 23% 9/8/2005 

Roadway 
Improvements 

JPAHIARIW60ST Roadway improvements for W 60 St., 
from W 12 Ave to W 4 Ave 

$2,300,000 72% 9/8/2005 

Goods & Serv. DPMPWDFY04/05 DPM on behalf of PWD for retroactive 
approval of goods and services relating to 
the PTP 

$660,000 100% 9/8/2005 

Intersection 
Improvements 

20040516 Intersection and neighborhood 
improvements 

$2,250,000 67% 11/3/2005 

General Eng. E03-PW-04 Use of the PSA with 38 firms that will 
provide general land and engineering 
surveying services for PTP projects. 

$10,000,000 5% 1/24/2006 

Roadway 
Improvements 

20040354 Non-Exclusive PSA for the PTP project 
along SW 157 Ave., from SW 136 St. to 
SW 120 St. 

$380,675 100% 3/7/2006 

Roadway 
Improvements 

20050260 EDP-Work Order recommendation for 
PTP project - Design of Roadway 
Improvement along NW 112 Ave., from 
NW 42 St. to NW 41 Lane, and NW 114 
Ave., from NW 42 Ter to NW 41 St. 

$43,801 100% 3/7/2006 

Roadway 
Improvements 

20040390 Non-Exclusive PSA - for the PTP project 
along NW 87th Ave, from NW 154 St. to 
NW 186 St. 

$442,999 100% 3/7/2006 

Roadway 
Improvements 

20040334 Design of Roadway Improvements along 
SW 72 Ave, from SW 40 St. to SW 20 St. 

$47,533 100% 4/25/2006 
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Roadway 
Improvements 

20040337 Non-exclusive PSA - Design of roadway 
improvement along SW 27 Ave, from US1 
to Bayshore Drive. 

$291,782 100% 5/9/2006 

Roadway 
Improvements 

20040348 Non-exclusive PSA - Design of Roadway 
Improvement along SW 216 St., from SW 
127 Ave. to FL Turnpike. 

$441,379 100% 5/9/2006 

Roadway 
Improvements 

20040349 Non-exclusive PSA - Design of Roadway 
Improvements along SW 176 St., from SW 
107 Ave. to US-1 

$231,131 100% 5/9/2006 

Roadway 
Improvements 

20040346 Non-exclusive PSA - Design of roadway 
Improvement along SW 136 St., from SW 
149 Ave to SW 139 Ct. 

$266,124 100% 5/9/2006 

Roadway 
Improvements 

20040350 Design of Roadway Improvement along 
SW 264 St. from US-1 to SW 137 Ave. 

$164,524 100% 5/9/2006 

Roadway 
Improvements 

20040347 Non-exclusive PSA - Design of roadway 
improvement along SW 180 St., from SW 
147 Ave to SW 137 Ave. 

$105,860 100% 5/9/2006 

Roadway 
Improvements 

20040330 Design of Roadway Improvements along 
NW 37 Ave., from N. River Dr. to NW 79 
St. 

$700,666 100% 5/9/2006 

Roadway 
Improvements 

20040372 Design of Roadway Improvement along 
SW 157 Ave., from SW 184 St. to SW 152 
St. 

$424,812 100% 5/9/2006 

Guardrail 20050362 Contract Award betw. Fence Masters, Inc. 
and MDC for PTP project entitled 
Guardrail Improvements 

$906,000 100% 6/6/2006 

Pavement 
Markings 

20060018 Contract Award for PTP project entitled 
pavement striping. 

$203,350 100% 6/6/2006 

Pavement 
Markings 

20060017 Contract Award for the PTP project 
entitled Pavement Striping. 

$203,350 100% 6/6/2006 

Road Widening 20040399 Road widening of SW 97 Ave. from SW 72 
St. to SW 40 St. 

$10,565,632 100% 6/6/2006 

Roadway 
Improvements 

20050349 Construction of SW 143 Ter extension, 
from SW 145 Pl to SW 144 Ave. 

$538,555 100% 6/6/2006 

Pavement 
Markings 

20060099 Award recommendation for PTP project 
entitled Pavement Striping. 

$204,600 100% 9/12/2006 

Pavement 
Markings 

20060100 Award recommendation for PTP project 
entitled Pavement Striping. 

$204,600 100% 9/12/2006 

Pavement 
Markings 

20060163 Award recommendation for the PTP 
project entitled Pavement Striping 

$340,000 100% 10/10/2006 

Roadway 
Improvements 

20060186 Award recommendation for PTP roadway 
improvements at NW 62 St. from NW 27 
Ave to NW 12 Ave- Phase 1 

$1,284,309 100% 10/12/2006 

Roadway 
Improvements 

20060187 Award recommendation for PTP roadway 
improvement project at NW 62 St. from 
NW 37 Ave. to NW 27 Ave. - Phase 2 

$871,147 100% 10/12/2006 

Roadway 
Improvements 

ACQOLDCUTLERRDDE
C06 

Resolution authorizing the County 
Manager to negotiate and acquire the 
property located at the SW corner of Old 
Cutler Rd and SW 87 Ave as part of the 
right-of-way improvement project to Old 
Cutler Rd. 

$70,000 100% 11/28/2006 
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Street Signage 20060276 Contract award to Southeast 
Underground Utilities Corp. for the PTP 
project entitled, Internally Illuminated 
Street Name Sign Installation. 

$680,000 100% 1/25/2007 

Greenways and 
Bikeways 

20060213 Work order approval between MDC and 
David Plummer & Associates, Inc. for the 
PTP project entitled Design of Bike Lanes 
along SW 48 St., from SW 82 Ave to SW 
117 Ave. 

$125,555 100% 2/6/2007 

Roadway Projects PAPWDMAR07 Authorization for PWD to secure 
independent, certified property 
appraisers to perform on appraisals on an 
as-needed basis not to exceed $100,000. 

$100,000 100% 3/6/2007 

Intersection 
Improvements 

20060356 Project award recommendation for PTP 
project entitled Intersection and 
Neighborhood Improvement -
Countywide. 

$1,155,000 100% 4/24/2007 

Intersection 
Improvements 

20060400 Project award recommendation for PTP 
project entitled Intersection and 
Neighborhood Improvements-
Countywide. 

$1,155,000 100% 4/24/2007 

Roadway 
Improvements 

20040334 Second work order for the PTP project 
entitled Design of Roadway 
Improvements along SW 72 Ave, between 
SW 40 St. and SW 20 St. in district 6 

$12,055 100% 4/24/2007 

Roadway 
Improvements 

20060227 Project award recommendation for PTP 
project entitled Roadway Improvements 
along NE 2 Ave, from West Little River 
Canal (NE 84 St) to NE 91 St. 

$6,689,187 100% 5/8/2007 

Roadway 
Improvements 

20060280 Project award recommendation between 
MEF Construction, Inc. for PTP project 
entitled Roadway Improvements alongs 
NW 112 Ave, from NW 41 St to NW 42 
Lane; and NW 114 Ave, from NW 41 St to 
NW 42 Ter. 

$1,405,265 100% 5/10/2007 

Street Signage 20070586 Contract award for PTP project entitled 
Internally Illuminated Street Name Sign 
Installation-Countywide. 

$346,000 100% 7/24/2007 

Roadway Projects PAPWDSEPT07 Increase from $150K to $250K to the 
blanket amount authorized for the PWD 
to secure independent, certified property 
appraisers. 

$150,000 0% 10/2/2007 

General Eng. E06-PW-03 Retroactive use of PSA with 62 listed firms 
providing general land and engineering 
services. 

$1,500,000 100% 1/10/2008 

Street Signage 20070784 Contract award for the PTP project 
entitled Internally Illuminated Street 
Name Sign Installation. 

$500,000 100% 3/4/2008 

Guardrail 20070574 Contract award for PTP project entitled 
Guardrail Installation and Replacement 
Contract, Countywide 

$1,120,000 100% 4/8/2008 
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Street Signage 20070820 Contract award for PTP project entitled 
Internally Illuminated Street Names Signs 
Installation Contract, Countywide 

$409,139 100% 5/6/2008 

Intersection 
Improvements 

20070728 Contract award for PTP project entitled 
Intersection Improvement countywide. 

$800,000 100% 6/3/2008 

Roadway 
Improvements 

20070501 Contract award for PTP project entitled 
Baywalk Bike Path South Port Boulevard; 
in Commission District 5. 

$200,866 100% 6/3/2008 

Roadway 
Improvements 

20060366 Work order approval for project entitled 
Design of Traffic Roundabouts along Old 
Cutler Rd at SW 87 Ave and SW 97 Ave, in 
Commission District 8. 

$38,002 100% 6/3/2008 

Roadway 
Improvements 

20070793 Contract award for PTP project entitled 
Country Walk Right-of-Way 
Improvements, Dist. 11 

$88,996 100% 7/1/2008 

Roadway 
Improvements 

20060186 Retroactive change order #2 for PTP 
Project entitled Roadway Improvements 
at NW 62 St. from 27 Ave to NW 12 Ave 
Phase 1. 

$15,283 100% 7/1/2008 

Pavement 
Markings 

20080242 Contract award for PTP project entitled 
pavement markings countywide. 

$262,570 100% 1/22/2009 

Roadway 
Improvements 

JPASOMIASW57AVE JPA with City of South Miami for 
construction of improvements for West 
side of SW 57 Ave from SW 74 St to SW 
72 St. 

$30,252 50% 1/22/2009 

Intersection 
Improvements 

20080223 Contract award for PTP project entitled 
Intersection Improvements Countywide. 

$577,500 100% 3/3/2009 

Intersection 
Improvements 

20080210 Contract for PTP project Intersection 
Improvements Countywide. 

$577,500 100% 3/3/2009 

Intersection 
Improvements 

JPANORTHMIAMI/NE1
21St 

JPA with City of North Miami to provide 
funding for construction of a Traffic Circle 
at NE 121 St., NE 19 Ave, and NE 19 Drive. 

$202,508 49% 4/7/2009 

Street Signage 20080260 Contract award for PTP project entitled 
Internally Illuminated Street Name Signs 

$427,125 100% 4/7/2009 

Street Signage 20080262 Contract award for PTP project entitled 
Internally Illuminated Street Name Signs 
Installation. 

$488,988 100% 4/7/2009 

Street Signage 20080261 Contract award for PTP project entitled 
Internally Illuminated Street Name Signs 

$420,239 100% 4/7/2009 

Roadway 
Improvements 

PWDRRCX-7/09 Railroad preliminary engineering 
agreements for the design of new and 
existing railroad crossings. 

$250,000 100% 6/30/2009 

Roadway 
Improvements 

JPAPWD/W3AVE JPA between MDC and City of Hialeah for 
construction of project entitled Traffic 
Circle at intersection of W 3 Ave and W 
18 St. 

$52,739 100% 10/6/2009 

Roadway Signage 20090019 Contract award for project entitled Safe 
Routes to School Program. 

$398,853 100% 10/6/2009 

Roadway 
Improvements 

JPAGOLDENBEACH JPA with Town of Golden Beach to 
provide funding for design services to 
replace the center island and Navona Ave 
bridges. 

$300,000 100% 2/2/2010 
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General Eng. 20090104 PSA with 45 firms to provide general land 
and engineering surveying services. 

$2,000,000 100% 3/2/2010 

Pavement 
Markings 

20090323 Contract award for PTP project entitled 
Pavement Markings Installation Contract. 

$356,573 100% 3/2/2010 

ADA Accessibility 20090315 Contract award for PTP project entitled 
Ramps and Connectors Contract. 

$244,560 100% 4/6/2010 

Street Signage 20090364 Contract award for PTP project entitled 
Internally Illuminated Street Name Signs. 

$319,610 100% 4/6/2010 

Street Signage 20090365 Contract award for PTP project entitled 
Internally Illuminated Street Name Signs. 

$300,794 100% 4/6/2010 

Street Signage 20090363 Contract award for PTP project entitled 
Internally Illuminated Street Name Sign 

$308,097 100% 4/6/2010 

Bike Paths 20090238 Contract Award for PTP Project Entitled 
Old Cutler Road Bike Path 

$971,539 100% 5/4/2010 

Intersection 
Improvements 

20090314 Contract Award for PTP Project Entitled 
Intersection Improvement Contract 

$1,155,000 100% 5/4/2010 

Intersection 
Improvements 

20090313 Contract Award for PTP Project Entitled 
Intersection Improvement Contract - 
countywide 

$1,155,000 100% 5/4/2010 

Intersection 
Improvements 

20090106 Contract Award for Project Entitled 
Intersection Improvement Contract 

$1,155,000 100% 6/15/2010 

ADA Accessibility 20100694 Contract award for PTP project entitled 
ADA Ramps and Connectors Contract. 

$103,765 100%   

Traffic Signals 20030015 Open contract; one year renewal option; 
Proj. No. 20030015 

$1,000,000 100% 7/27/2004 

Traffic Signals 671810 Change order:  Traffic Signal & Street 
Lighting Installation; Option to renew for 
one year; total contract value $2M; 
Funding Source 50/50 - PTP & RIF 

$2,000,000 25% 10/19/2004 

Traffic Signals 671811 Change Order One; Traffic Signal Safety 
Improvements, Contract No.18 

$2,000,000 25% 1/20/2005 

Traffic Signals 20050106 Install traffic signalization, striping, 
pavement-marking, milling and 
resurfacing at SW 72 Ave and SW 64 St. 

$110,000 100% 9/8/2005 

Traffic Signals 20050104 Install traffic signalization, striping, 
pavement-markings, milling and 
resurfacing at SW 162 Ave and SW 80 St. 

$110,000 100% 9/8/2005 

Traffic Signals 20050174 Install traffic signalization including 
ancillary work at the intersection of SW 
77 Ave and SW 104 St. 

$132,399 100% 1/24/2006 

Traffic Signals 20050168 Install traffic signalization including 
ancillary work at the intersection of SW 
152 Ave and Coral Way. 

$201,540 100% 1/24/2006 

Traffic Signals 20050173 Traffic Signal Installation at NW 102 Ave 
and NW 58 St. 

$147,400 100% 4/25/2006 

Traffic Signals 20050167 Traffic Signal Installation at SW 112 St. 
and Hammocks Blvd. 

$181,200 100% 4/25/2006 

Traffic Signals 20060062 Traffic signal installation at NW 127 Ave. 
and NW 7 Ter. 

$187,348 100% 6/6/2006 

Traffic Signals 20060127 Award recommendation for PTP project 
entitled Traffic Signal Detection Loop 
Replacement. 

$204,600 100% 9/12/2006 



 

 

149 ________________________________________________________________________________________________________ MIAMI-DADE COUNTY, FLORIDA 

Major Highway and Road Improvements (Exhibit I) 
Project-Type Contract Reference Contract Item Description Contract Value % PTP Approval 

Traffic Signals 20060172 Award recommendation for PTP traffic 
signal installation at SW 143 St. and SW 
137 Ave. 

$173,748 100% 10/10/2006 

Traffic Signals 5204-0/04 Retroactive approval of use of surtax 
funds by PWD for purchase of pickup 
trucks needed for use by traffic analysts 
within the Traffic Signal and Signs 
Division. 

$33,544 100% 2/6/2007 

Traffic Signals 20060315 Contract award to All Quality Electrical 
Services, Inc. for PTP project entitled 
Traffic Signal Installation at SW 137 Ave 
and SW 156 St. 

$212,095 100% 3/6/2007 

Traffic Signals 20060335 Contract award recommendation to 
Raydan Electric, Inc. for PTP project 
entitled Traffic Signal Installation at East 4 
Ave and E 32 St. 

$179,692 100% 3/6/2007 

Traffic Signals 20050107 Contract award to Raydan Electric, Inc for 
PTP project entitled Traffic Signal 
Installation at S.W 147 Ave and SW 152 
St. 

$133,183 100% 3/6/2007 

Traffic Signals 20060330 Project award recommendation betw. All 
Quality Electrical Services, Inc. for PTP 
project entitled Traffic Signal Installation 
at SW 102 Ave and SW 64 St in district 7. 

$147,073 100% 4/24/2007 

Traffic Signals 20060336 Project award recommendation for PTP 
project entitled Traffic Signal Installation 
at SW 152 Ave and SW 18 St. in district 11 

$170,445 100% 4/24/2007 

Traffic Signals 20060342 Project award recommendation for PTP 
project entitled Traffic Signal Installation 
at W 24 Ave and W 76 St in district 12. 

$189,260 100% 4/24/2007 

Traffic Signals 20060358 Project award recommendation between 
Raydan Electric, Inc. for PTP project 
entitled Traffic Signal Installation at 
Hialeah Gardens Blvd and W 80 St. 

$163,691 100% 5/8/2007 

Traffic Signals 20060359 Contract award for the PTP project 
entitled Traffic Signal Installation along 
NW S River Dr and NW 91 Terrace. 

$105,114 100% 6/5/2007 

Traffic Signals 20060363 Contract award for PTP project entitled 
Traffic Signal Installation along E 1 Ave 
and E 17 St. 

$197,532 100% 6/5/2007 

Traffic Signals 20060402 Contract award for the PTP project 
entitled Traffic Signal at NW 80 St and 
NW 79 Pl; and Hialeah Gardens Blvd and 
W 84 St. 

$1,136,250 100% 6/5/2007 

Traffic Signals 20060403 Contract award for PTP project entitled 
Traffic Signal Improvement  Contract 
Countywide. 

$1,136,250 100% 6/5/2007 

Traffic Signals 20060420 Contract award for PTP project entitled 
Traffic Signal Installation along NW 58 St 
and NW 102 Ave, District 12. 

$179,785 100% 6/5/2007 

Traffic Signals 20060401 Contract award for PTP project entitled 
Traffic Signal at SW 32 Ave and SW 7 St; 
and Blue Lagoon Dr and NW 68 Ave. 

$1,136,250 100% 6/5/2007 
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Traffic Signals 20070486 Contract award for PTP project entitled 
Traffic Signal Installation at NW 87 Ave 
and NW 41 St. 

$173,209 100% 7/24/2007 

Traffic Signals 20060346 Contract award for PTP project entitled 
Traffic Signal Installation at SW 67 Ave 
and SW 44 St. 

$225,892 100% 7/24/2007 

Traffic Signals 20070689 Contract award for project entitled Traffic 
Signal Installation at Fontainebleau Blvd 
and NW 9500 block. 

$267,147 100% 1/10/2008 

Traffic Signals 20070604 Contract award for PTP project entitled 
Traffic Signal Installation Contract, 
Countywide 

$1,703,036 100% 4/8/2008 

Traffic Signals 20070603 Contract award - for PTP project entitled 
Traffic Signal Installation Contract, 
Countywide 

$1,703,036 100% 4/8/2008 

Traffic Signals 20100410 Contract award for PTP project Traffic 
Signal Intersection - Countywide. 

$1,000,000 100% 10/5/2010 

Resurfacing 629901 Resurfacing/this change order increases 
the contract by $300k to address PTP 
projects. 

$2,300,000 13% 1/20/2004 

Resurfacing 629902 Resurfacing/Change Order increases the 
contract by $300k to address PTP 
projects. 

$2,300,000 13% 1/20/2004 

Resurfacing 20030001 Resurfacing; Proj. No. 20030001 $1,000,000 100% 4/13/2004 

Sidewalks 20030006 Sidewalks; Proj. No. 20030006 $1,000,000 100% 4/13/2004 

Resurfacing 20030002 Resurfacing contract:  various locations, 
including NW 22 Ave from 135 St. to NW 
62 St. Proj No. 20030002 

$1,000,000 100% 7/13/2004 

Resurfacing 20030003 Resurfacing contract; Open contract/non-
site specific/Proj No. 20030003 

$1,000,000 100% 7/13/2004 

Resurfacing 20030004 Resurfacing contract /open contract/non-
site specific/Proj No. 20030004 

$1,000,000 100% 7/13/2004 

Resurfacing 20030005 Resurfacing; open contract/non-site 
specific/  Project No. 2003005 

$1,000,000 100% 7/13/2004 

Drainage 20030009 Drainage; Open contract; one year 
renewal option; Project No. 20030009 

$1,000,000 100% 7/27/2004 

Sidewalks 20030007 Sidewalks - Second Advertisement, open 
contract; 

$1,000,000 100% 1/20/2005 

Resurfacing 20040506 Resurfacing countywide; contractor to 
provide all supervision, labor, materials, 
equipment and tools in in performing all 
operations necessary for resurfacing. 

$2,000,000 100% 5/3/2005 

Resurfacing 20040507 Resurfacing countywide; contractor to 
provide all supervision, labor, materials, 
equipment and tools in in performing all 
operations necessary for resurfacing. 

$2,000,000 100% 5/3/2005 

Resurfacing 20040508 Resurfacing countywide; contractor to 
provide all supervision, labor, materials, 
equipment and tools in in performing all 
operations necessary for resurfacing. 

$2,000,000 100% 5/3/2005 
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Resurfacing 20040509 Resurfacing countywide; contractor to 
provide all supervision, labor, materials, 
equipment and tools in in performing all 
operations necessary for resurfacing. 

$2,000,000 100% 5/3/2005 

Resurfacing 20050002 Resurfacing along Coral Way from 97th 
Ave to SW 88 Ave. 

$249,195 100% 6/7/2005 

Drainage 20040403 Midway Drainage Improvement Project - 
Improve drainage systems in the area. 

$1,600,000 100% 7/7/2005 

Drainage 20030008 Drainage $1,000,000 100% 7/7/2005 

Sidewalks 20060150 Award recommendation for PTP project 
entitled Sidewalk Improvement 

$950,000 100% 9/12/2006 

Resurfacing 20060205 Award recommendation for PTP project 
entitled Resurfacing. 

$1,151,000 100% 10/10/2006 

Resurfacing 20060204 Award recommendation for PTP project 
entitled Resurfacing. 

$1,151,000 100% 10/10/2006 

Resurfacing 20060328 Project award to H & J Asphalt for the PTP 
project entitled Resurfacing. 

$1,151,000 100% 2/6/2007 

Resurfacing 20060441 Project award recommendation between 
H & J Asphalt, Inc. for PTP project entitled 
Roadway Resurfacing Countywide. 

$1,151,000 100% 5/10/2007 

Resurfacing 20060440 Project award recommendation between 
H & J Asphalt, Inc. for PTP project entitled 
Roadway Resurfacing Countywide. 

$1,151,000 100% 5/10/2007 

Sidewalks 20070674 Project award for PTP project entitled 
Miscellaneous Concrete for pedestrian 
access ramps. 

$339,000 100% 11/6/2007 

Resurfacing 20080147 Contract award for PTP project entitled 
Resurfacing contract - countywide 

$999,999 100% 11/20/2008 

Resurfacing 20090107 Contract award for project entitled 
Resurfacing 

$1,000,000 100% 10/6/2008 

Resurfacing 20090026 Contract award for project entitled 
Roadway Resurfacing 

$1,000,000 100% 10/6/2009 

Sidewalks JPANMIAMINE151ST JPA with City of North Miami to provide 
funding for the construction of a 
pedestrian path along NE 151 St. 

$215,000 100% 4/6/2010 

Resurfacing 20100387 Contract award for PTP project entitled 
Resurfacing - countywide. 

$1,000,000 100% 7/8/2010 

Resurfacing 20100388 Contract award for PTP project entitled 
Resurfacing - countywide. 

$1,000,000 100% 7/8/2010 

Resurfacing 20100427 Contract award for PTP project entitled 
Roadway Resurfacing Contract, 
countywide 

$1,000,000 100% 9/10/2010 

Resurfacing 20100426 Contract award for PTP project entitled 
Roadway Resurfacing Contract, 
countywide. 

$1,000,000 100% 9/10/2010 

Sidewalks 20100512 Contract award for PTP project - Ramps 
and Connectors Contract - Countywide. 

$373,597 100% 10/5/2010 

School Flashing 
Signals 

20030014 School Flashers; Proj No 20030014 $1,000,000 100% 4/13/2004 

School Flashing 
Signals 

20040269 Flashing School Signals Design Group 3; 
Districts 8, 10, 11 

$47,920 100% 6/7/2005 
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School Flashing 
Signals 

20040597 Flashing School Signals Design Group 2; 
Districts 7, 8, 9, and 11 

$47,920 100% 6/7/2005 

School Flashing 
Signals 

20030264 Flashing School Signal Design Group 1; 
Districts 1, 2, 3, and 4 

$47,034 100% 6/7/2005 

School Flashing 
Signals 

20040382 Flashing School Signals Design Group 5; 
District 3, 6, 12, 13 

$41,932 100% 6/7/2005 

School Flashing 
Signals 

20040599 Flashing School Signals Design Group 4; 
Districts 5, 6, 7, 10, and 12 

$47,920 100% 6/7/2005 

School Flashing 
Signals 

20040601 Flashing School Signals Design Group 6; 
Districts 1, 2, 3, 6, and 12 

$47,920 100% 6/7/2005 

School Flashing 
Signals 

20040512 Installation of school flashing signals 
countywide 

$2,000,000 100% 9/8/2005 

School Flashing 
Signals 

20060026 Award recommendation betw. Under 
Power Corp. and MDC for school flashing 
signals. 

$1,128,108 100% 10/10/2006 

School Flashing 
Signals 

20060027 Award recommendation betw. Under 
Power Corp. and MDC for PTP project 
entitled School Flashing Signals. 

$1,128,108 100% 10/10/2006 

School Flashing 
Signals 

20060169 Award recommendation between All 
Quality Electrical Services, Inc. for PTP 
project entitled School Flashing Signal 
Installation 

$113,143 100% 11/28/2006 

School Flashing 
Signals 

20060168 Project award recommendation between 
All Quality Electrical Services, Inc. and 
MDC for project entitled School Flashing 
Signal 

$131,425 100% 11/28/2006 

School Flashing 
Signals 

LAPMDCFDOT07-08 Local Agency Program between MDC and 
FDOT to use SRTS Funds for the 
construction of safety related 
infrastructure improvements at 13 
MDCPS. 

$2,199,416 100% 11/6/2007 

School Flashing 
Signals 

LAPMDCFDOT09 LAP agreement with FDOT to provide 
funding to reimburse the PTP for 
improvements under the SRTS Program. 

$1,245,806 100% 1/21/2010 

School Flashing 
Signals 

20100428 Contract award for PTP project School 
Speed-Zone Flashing Signals. 

$885,000 100% 7/13/2010 

School Flashing 
Signals 

20100429 Contract award for PTP project entitled  
School Speed-Zone Flashing Signals 

$885,000 100% 7/20/2010 

School Flashing 
Signals 

LAPFDOTSRTS-3 LAP agreement to provide funding for 
improvements under the Safe Routes to 
Schools Program (SRTS) 

$584,698 100% 12/7/2010 

ADA Sidewalk 20050030 ADA sidewalk compliance - repair and 
install sidewalks connecting to MDT bus 
stops including ADA curb cuts 

$800,000 63% 9/8/2005 

ADA Sidewalk 20050124 Repair and Install sidewalks connecting to 
MDT bus stops including installation of 
curb cuts. 

$950,000 47% 11/3/2005 

ADA Sidewalk 20050222 ADA Sidewalk Compliance $564,750 100% 5/9/2006 

ADA Sidewalk 20060211 Award recommendation between CEB 
Construction, Inc. for PTP project entitled 
ADA Sidewalk Compliance. 

$400,000 100% 11/28/2006 

ADA Sidewalk 20070791 Contract award for PTP project entitled 
ADA Sidewalk. 

$565,000 100% 3/4/2008 
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Roadway Lighting 20040314 Design of roadway lighting along SW 122 
Ave, from SW 8 St. to NW 6 St.; SW 118 
Ave; NW 6 St.; and Walsh Blvd. 

$72,099 100% 11/3/2005 

Roadway Lighting 20040382 Design of roadway lighting along: San 
Simeon Way (from Ives Dairy Rd to 
County Line Rd; and SW 76 St. from SW 
107 Ave to SW 117 Ave 

$49,913 100% 11/3/2005 

Roadway Lighting 20060004 Contract Award for Countywide Roadway 
Lighting Construction Project. 

$889,350 100% 5/9/2006 

Roadway Lighting 20050360 Design of roadway lighting along SW 137 
Ave., from SW 26 St. to SW 8 St. 

$28,500 100% 6/6/2006 

Roadway Lighting 20050286 Retrofitting of existing MDC street 
lighting 

$1,320,000 100% 6/6/2006 

Roadway Lighting 20050287 Retrofitting of existing MDC street 
lighting at specific location from Flagler 
St. north to the North County Line. 

$1,980,000 100% 6/6/2006 

Roadway Lighting 20060105 Award recommendation for PTP project 
entitled Roadway Lighting. 

$1,054,825 100% 9/12/2006 

Roadway Lighting 20060286 Work order approval recommendation 
between. Techo Engineering, Inc. for PTP 
project entitled Design of Roadway 
Lighting Improvements along 62 Ave, 
from SW 56 St. to SW 40 St. 

$25,170 100% 11/28/2006 

Street Lights 20060292 Project award between Under Power 
Corp. for PTP project entitled Street Light 
Installation. 

$1,109,350 100% 1/25/2006 

Street Lights 20060311 Project Award for PTP project entitled 
Street Light Installation. 

$1,139,750 100% 1/25/2007 

Roadway Lighting 20070474 Project award recommendation between 
Techno Engineering, Inc for PTP project 
entitled Roadway Lighting along SW 117 
Ave, betw. SW 36 St and Coral Way. 

$23,220 100% 5/8/2007 

Street Lights 20070777 Contract award for PTP project entitled 
Street Lighting Installation Contract, 
Countywide. 

$1,000,000 100% 6/3/2008 

Street Lights 20070601 Contract award for PTP project entitled 
Street Lighting Installation contract 
countywide. 

$795,542 100% 9/16/2008 

Roadway Lighting 20080117 Contract award for PTP project entitled 
Roadway Lighting Retrofit Countywide 
Project. 

$1,000,000 100% 1/22/2009 

Street Lights 20100499 Contract award for PTP project - Street 
Lighting Contract - Countywide. 

$826,300 100% 10/5/2010 
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NE 2 Avenue 20030187 PSA: NE 2 Avenue, from West Little 
River Canal to NE 91 Street; 

$281,898 100% 10/19/2004 

NW 7 Street 20070562 Contract award for PTP project 
entitled Roadway Improvements 
along NW 7 St., from NW 72 Ave to 
NW 37 Ave; in Commission District 6. 

$2,363,105 100% 6/3/2008 

SW 62 Avenue-
Dist 6 

20060469 Project award for PTP project 
entitled Roadway Improvement 
along SW 62 Ave, from SW 24 St to 
NW 7 St, located in Commission 
District 6. 

$8,517,327 100% 6/30/2009 

SW 72 Avenue 20070645 Contract award for PTP project 
entitled Roadway Improvements 
along SW 72 Ave, from SW 40 St. to 
SW 20 St. Dist. 6 

$1,463,815 100% 11/20/2008 

South Bayshore 
Dr 

JPASBAYSHOREDR JPA with the City of Miami to provide 
funding for design of roadway 
improvements to S. Bayshore Dr, 
from Darwin St. to Mercy Way 

$450,000 100% 11/4/2010 

South Miami 
Avenue 

JPASOMIASE25RD-1 JPA with City of Miami for PTP 
project entitled Roadway 
Improvement along South Miami Ave 
from SE 25 Rd to SE15 Rd. 

$840,000 42% 1/22/2009 

Miami Gardens Dr 
Connector 

JPAAVENTURA First Amendment to JPA with City of 
Aventura for construction of a new 
four-lane roadway extension to 
Miami Gardens Dr 

$2,556,206 56% 6/5/2007 

SW 157 Avenue-
Dist 11 

A00-PARK-02-05 Amends the existing consultant 
contract to include PTP as funding 
source 4-Lane divided roadway 
w/bridge over Black Creek Canal 

$235,000 100% 11/16/2004 

SW 157 Avenue-
Dist 11 

20070487 Contract award for PTP project 
entitled Roadway Improvements 
along SW 157 Ave, from SW 120 St. 
to SW 112 St. in Commission District 
11. 

$4,544,712 100% 6/3/2008 

SW 157 Avenue-
Dist 11 

20070626 Contract award for PTP project 
entitled Roadway Improvements 
along SW 157 Ave; 

$10,007,270 74% 1/22/2009 

SW 157 Avenue-
Dist 11 

20100613 Contract award for PTP project 
entitled Roadway Improvements 
along SW 157 Ave, from SW 12 Ter to 
SW 10 Lane 

$432,979 100% 11/4/2010 

New Access 
Country Walk 

20040353 A&P Consulting Transportation; New 
Access to Country Walk - SW 143 
Terrace, from SW 145 Place to SW 
144 Avenue 

$34,762 100% 10/19/2004 

New Access 
Country Walk 

CSXRRSW143 Construction of new railroad crossing 
at SW 143 Terrace, near SW 144 Ave. 

$361,650 100% 3/7/2006 
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New Access 
Country Walk 

CSX-055978 Execution of a Wireline Crossing 
Agreement between MDC and CSX 
for construction of street lighting 
electric wires and casing under the 
Railroad Crossing at SW 143 Terrace. 

$1,660 100% 11/28/2006 

SW 160 Street 20030190 Project #20030190; PSA for SW 160 
Street from SW 147 Avenue to SW 
137 Avenue 

$334,885 100% 10/19/2004 

SW 160 Street 20030190 Facilities Relocation Agreement to 
reimburse the cost for the relocation 
of transmission facilities required for 
the SW 160 St. Project. 

$1,196,230 100% 1/10/2008 

SW 160 Street 20070682 Contract award for PTP project 
entitled Roadway Improvement 
along SW 160 St., from SW 147 Ave 
to SW 137 Ave. Dist. 9 

$5,729,781 100% 11/20/2008 

NW 74 Street 414731-1-32-01 JPA w/ FDOT for the design of NW 74 
St, from NW 107 Ave to NW 87 Ave 

$847,400 100% 11/16/2004 

NW 74 Street 414731-1-32-01 JPA betw. FDOT and MDC to provide 
funding for the design of NW 74 St. 

$1,284,045 100% 10/10/2006 

NW 74 Street JPADoralNW74ST JPA with City of Doral to fund 
construction of roadway 
improvements for a portion of the 
NW 74 St. project along NW 74 St. 

$1,094,458 100% 10/2/2007 

NW 74 Street ACQROWNW74ST Settlement Agreement for 
acquisition of ROW for NW 74 St., 
between NW 107 Ave to NW 97 Ave. 

$2,900,000 100% 10/2/2007 

NW 74 Street AOV52 JPA with FDOT to provide funding for 
PTP project entitled NW 74 St. Phase 
1. 

$45,038,277 50% 3/4/2008 

NW 74 Street 20070575 Contract award for PTP project 
entitled Roadway Improvements 
along NW 74 St., from NW 107 Ave to 
NW 87 Ave and NW 74 St. from NW 
87 Ave to NW 84 Ave. 

$24,060,891 100% 12/2/2008 

NW 74 Street ACQEMDONW74ST Settlement agreement in eminent 
domain proceedings for the 
acquisition of land needed for the 
NW 74 St. project. 

$6,374,574 100% 12/16/2008 

NW 74 Street 20070575-FPL Reimbursement to FPL for relocation 
of distribution facilities required for 
PTP project -Roadway Improvements 
along NW74 St. 

$499,078 100% 1/22/2009 

NW 74 Street 20070610 Contract award for PTP project 
entitled NW 74 St. improvements 

$3,910,709 100% 1/22/2009 

NW 74 Street 20070575-FPL-2 Reimbursement to FPL for relocation 
of transmission facilities for PTP 
Project - Roadway Improvements 
along NW 74 St. 

$208,228 100% 5/5/2009 
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SW 27 Avenue ACQSW27AVE-P32 Settlement Agreement for 
acquisition of Parcel 32 for PTP 
project Roadway Expansion to SW 27 
Ave, from US1 to S Bayshore Dr. 

$93,300 100% 1/21/2010 

SW 27 Avenue ACQSW27AVE-P36 Settlement agreement for right-of-
way acquisition of Parcel 36 needed 
for roadway expansion to SW 27 Ave. 

$71,100 100% 3/2/2010 

SW 27 Avenue 20100517 Contract award for PTP project - 
Roadway Improvements along SW 27 
Ave from S Bayshore Dr to Tigertail 
Ave and from US1 to SW 28 Ter. 

$1,115,895 100% 10/5/2010 

SW 27 Avenue ACQSW27AVE-P6 Sale and Purchase Agreement for 
Parcel 6 for PTP project entitled 
Roadway Expansion and 
Improvements to SW 27 Ave,  from 
US1 to South Bayshore Dr. 

$228,500 100% 3/1/2011 

SW 120 Street 20040597 Work order approval 
recommendation between Florida 
Transportation Engineering, Inc. for 
PTP project entitled Traffic 
Engineering Study along SW 120 St., 
from SW 117 Ave. to SW 137 Ave. 

$23,374 100% 11/28/2006 

SW 137 Avenue-1 20040343 Contract award for PTP project 
entitled SW 137 Ave, from US1 to SW 
200 St. 

$702,096 100% 1/21/2010 

SW 137 Avenue-2 20040344 Contract award for PTP project 
entitled SW 137 Ave, from HEFT to 
US-1 

$377,822 100% 6/17/2008 

Old Cutler Road ACQOLDCUTLERRD9/0
7 

Acceptance of counteroffer for the 
acquisition of property located at SE 
corner of Old Cutler Rd and SW 87 
Ave, as part of the Old Cutler Rd. 
Improvement project. 

$25,000 100% 10/2/2007 

Caribbean Blvd JPACUTLERBAY/ 
CARIBBEAN 

JPA with Town of Cutler Bay to 
provide funding for design and 
construction of Roadway 
Improvements along Caribbean Blvd, 
from Coral Sea Road to SW 87 
Avenue. 

$10,231,940 100% 4/7/2009 

Old Cutler Road JPACUTLERBAY/ 
OLDCUTLER 

JPA with Town of Cutler Bay for 
design and construction of roadway 
improvements along Old Cutler Road, 
from SW 97 Ave to SW 87 Ave 

$7,524,319 100% 4/7/2009 

SW 180 Street 20070735 Contract award for PTP project 
entitled Traffic Operational 
Improvements along SW 180 St., 
from SW 147 Ave to SW 137 Ave. 
Dist. 9 

$1,202,229 100% 11/20/2008 

SW 136 Street 20070616 Contract award for PTP project 
entitled Roadway Improvements 
along SW 136 St., from SW 152 Ave 
to SW 139 Ct. 

$6,139,886 100% 5/6/2008 
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SW 62 Avenue-
Dist 7 

20030189 PSA: SW 62 Avenue from SW 70 
Street to SW 64 Street. 

$178,061 100% 10/19/2004 

SW 62 Avenue-
Dist 7 

20030188 PSA: SW 62 Avenue, from 24 Street 
to NW 7 Street, Contract period:  3 
years contract after its date of 
execution or until completion of all 
project phases, whichever occurs 
last. 

$393,290 100% 10/19/2004 

SW 62 Avenue-
Dist 7 

20090095 Contract award for PTP project 
entitled Roadway reconstruction of 
SW 62 Ave, from SW 70 St. to SW 64 
St. 

$1,489,485 100% 7/8/2010 

NW 138 St Bridge 20030191 PSA; 138 Street Bridge at Miami River 
Canal; 

$280,346 100% 10/19/2004 

NW 138 St Bridge 20090024 Contract award for PTP project 
entitled Construction of NW 138 St. 
Bridge over Miami River Canal 

$3,103,781 100% 12/7/2010 

SW 127 Avenue ACQFPLSW127AVE Counteroffer for acquisition of 
property location SW 127 Ave, 
between SW 120 St. and SW 88 St. 

$1,015,500 100% 9/4/2007 

SW 127 Avenue ACQ20040351-2 Counteroffer from Fermin Amaro for 
the acquisition of a portion of the 
property located at 12691 SW 104 St. 
for acquisition of properties along 
SW 127 Ave, between SW 120 St. and 
SW 88 St. 

$6,500 100% 10/2/2007 

SW 127 Avenue 20060289 Project award for the PTP Roadway 
Improvements along SW 127 Ave, 
from SW 120 St. to SW 88 St. 

$11,681,545 100% 1/10/2008 

SW 127 Avenue 20060289-FPL Reimbursement to FPL for relocation 
of distribution facilities for PTP 
project - Roadway improvements 
along SW 127 Ave 

$669,462 100% 1/22/2009 

SW 127 Avenue 20060289 Reimbursement to FPL for removal of 
temporary facilities and resetting of 
distribution lines for PTP project SW 
127 Ave 

$80,647 100% 1/21/2010 
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Bus Misc Capital 
Improvements 

EDP-MT-TR06-MF17 Work Order Contract No. EDP-MT-
TR06-MF17.  Study of elevator 
system at Dadeland North Station. 

$33,500 100% 10/19/2004 

Bus Wash System 2008-MT Bid Award -Automatic Bus washing 
system 

$1,148,192 100% 9/26/2006 

Bus Wash System TR06-BF13 Contract between MDC and C.G 
Chase Construction Mgt. Inc. for the 
construction and installation of the 
Coral Way Bus Wash Facility 

$1,998,884 100% 11/28/2006 

Bus Misc Capital 
Improvements 

IGTAMDCPS07 Retroactive execution of an 
Intergovernmental Training 
Agreement with MDCPS 

$30,000 29% 3/6/2007 

Bus Facilities TA02-BLM Penske (Public/Private Bus 
Maintenance Facility) 

$235,505,000 17% 10/7/2003 

Rail/Mover Rehab TA02-MR26 Washington Infrastructure 
(Rail/Mover Rehab) 

$2,116,771 100% 9/9/2003 

Rail/Mover Rehab TA02-MR26 First Supplemental Agreement to the 
PSA - consulting services during 
Phase 2 rail/mover mid-life rehab 
project 

$14,961,313 100% 5/17/2005 

Paint Facilities POMT0600917 Purchase of paint to be used for the 
Paint Facilities Project listed as one 
of the PTP miscellaneous capital 
improvement projects. 

$425 100% 3/8/2007 

Misc Construction POMT0500691 PO -Furnish and install new 
bathroom door at Douglas Road 
Metrorail Station. 

$994 100% 9/8/2005 

Misc Construction POMT0500027 PO -Repair roof leaks and install 
metal roof at Martin Luther King 
Metrorail Station. 

$98,900 100% 9/8/2005 

Misc Construction POMT0400916 PO- Repair broken skylight at 
Government Center 2nd floor fare 
collection area. 

$2,575 100% 9/8/2005 

Misc Construction POMT0400928 PO-Replace caulking and repair roof 
leaks at William Lehman Center. 

$3,800 100% 9/8/2005 

Misc Construction POMT0400938 PO-Repair Roof at William Lehman 
Center 2nd Floor Conference Room. 

$800 100% 9/8/2005 

Misc Construction POMT0500922 PO -Furnish and install handicapped 
ramp at Brickell metrorail station to 
comply with the ADA requirements. 

$12,150 100% 9/8/2005 

Misc Construction POMT0500936 PO -University Metrorail Station 
fence installation to redirect 
pedestrian traffic to planned 
overpass. 

$60,830 100% 9/8/2005 

Misc Construction POMT0400430 PO -Installation of type 2 asphalt 
paving at the Allapattah Kiss and 
Ride Lane. 

$4,900 100% 9/8/2005 

Misc Construction POMT0400613 PO -Paint interior of Sheila Winitzer 
Building. 

$14,300 100% 9/8/2005 
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Misc Construction POMT0400765 PO-Removal of existing roof, repair 
of surface and installation of new 
roof at Omni Metromover station 
bathroom bldg. 

$9,000 100% 9/8/2005 

Misc Construction POMT0400813 PO - Replace lamps and ballast at the 
Santa Clara, Overtown, Allapattah, 
University and Brickell Stations. 

$277,828 100% 9/8/2005 

Misc Construction POMT0400820 PO -Pressure wash and etch floor 
and sidewalls in the Government 
Station. 

$286,745 100% 9/8/2005 

Misc Construction POMT0400822 PO- Installation of exhaust fans in 
elevator pits at Overtown, Culmer, 
Santa Clara, Allapattah, Earlington 
Heights, Brownsville, MLK and 
Hialeah stations. 

$16,660 100% 9/8/2005 

Misc Construction POMT0400864 PO -Install MD furnished bus stop 
sign posts and signage. 

$24,500 100% 9/8/2005 

Misc Construction POMT0400240 PO -Installation of exhaust fans in 
the elevator pits at Dadeland South, 
Dadeland North, South Miami, 
University, Douglas and Okeechobee 
Stations. 

$7,400 100% 9/8/2005 

Misc Construction POMT0400021 PO -Pressure cleaning and painting 
of art feature at Riverwalk Station 

$2,200 100% 9/8/2005 

Misc Construction POMT0500365 PO -Furnish and install air vent at 
Dadeland South Metrorail station. 

$5,100 100% 9/8/2005 

Misc Construction POMT0401053 PO-Redesign irrigation system at the 
Hialeah Station. 

$12,192 100% 9/8/2005 

Misc Construction POMT0401074 PO -Installation of illuminator 
lighting at Dadeland South, Dadeland 
North, South Miami, Douglas Road, 
Vizcaya, Gap Tie #1 and Brickell, 
metrorail stations. 

$395,615 100% 9/8/2005 

Misc Construction POMT0500622 PO -Remove and replace 4" concrete 
sidewalk at Brickell metrorail station. 

$5,500 100% 9/8/2005 

Misc Construction POMT0500603 PO -Repair and replace speed bumps 
in Dadeland South parking lot. 

$5,400 100% 9/8/2005 

Misc Construction POMT0500496 PO -Repair and replace roofing at 
Coconut Grove Metrorail Station 
Train control room. 

$4,800 100% 9/8/2005 

Misc Construction POMT0401017 PO-Installation of illuminator lighting 
at metrorail stations, Government 
Center to Allapattah. 

$333,188 100% 9/8/2005 

Misc Construction POMT0500439 PO -Remove and replace 16 gage 
steel metal doors and frames at 
Overtown, Omni, Dadeland North, 
Dadeland South, Brickell and Vizcaya 
Stations. 

$99,078 100% 9/8/2005 
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Misc Construction POMT0500060 PO -Additional work required to 
complete POMT0401082- Replace 
concrete bus bay walkways at 
Northside, Earlington Heights, 
Brownsville, Coconut Grove, 
Downtown and Coral Way. 

$15,200 100% 9/8/2005 

Misc Construction POMT0500087 PO -Pressure wash and install roofing 
and .032" Aluminum pitch pan 
around roof mounted equipment. 

$68,500 100% 9/8/2005 

Misc Construction POMT0500110 PO -Removal of existing flat roof and 
replaced with a concrete surface at 
the Tri-Rail station platform. 

$52,900 100% 9/8/2005 

Misc Construction POMT0500111 PO -Installation of new roofing and 
repair of dutch gutters at the 
Northside, Santa Clara and 
Brownsville Metrorail Station. 

$19,500 100% 9/8/2005 

Misc Construction POMT0401082 PO -Replace concrete bus bay 
walkways at North side, Earlington 
Heights, Brownsville, Coconut Grove, 
Downtown and Coral Way. 

$66,500 100% 9/8/2005 

Misc Construction POMT0400984 PO-Repair structural leaks in water 
fountain at Hialeah Metrorail 
Station. 

$33,460 100% 9/8/2005 

Misc Construction POMT0400992 PO -Replace lighting at Metrorail 
stations, Earlington Height to gap tie 
#3. 

$380,765 100% 9/8/2005 

Escalators and 
Canopies 

ANR75 SJPA with FDOT for Installation of 
new escalators and canopies at the 
Metromover inner loop stations. 

$2,000,000 50% 4/25/2006 

Escalators and 
Canopies 

EDP-MT-SR-TR05-MV5 Design services for the metromover 
escalator covers and escalator 
replacement. 

$112,990 100% 3/8/2007 

Escalators and 
Canopies 

EDP-MT-SR-TR05-MV5 Purchase order in Feb 07 for design 
services for the metromover 
escalator covers and escalator 
replacement. 

$9,100 100% 9/4/2007 

Escalators and 
Canopies 

UFP013-TR06-CT1 Award recommendation for Oil 
/Water Separators for escalators and 
elevators at nineteen metromover 
stations. 

$1,122,495 90% 10/2/2007 

Mover Misc 
Capital 
Improvements 

ANR75 JPA w/ FDOT for installation of 
canopies at inner loop metro mover 
stations 

$2,000,000 50% 3/1/2005 

Mover Misc 
Capital 
Improvements 

SS1908-0/07 Phase 1 -Delivery of 12 new 
Automated People Mover vehicles 
for an amt not to exceed 
$26,755,383 

$61,125,667 44% 1/24/2006 

Rail Misc Capital 
Improvements 

6494-3/11-OTR Bid award - Metrorail Vehicle Wheels 
for MDT 

$715,000 29% 6/26/2007 
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Mover Misc 
Capital 
Improvements 

SS 1908-0/07 Exercising of an option to contract # 
SS 1908-0/07 for the purchase of 17 
new metromover replacement 
vehicles. 

$34,370,284 100% 5/6/2008 

Rail Station 
Improvements 

U-FP014 Issuance of work order for FPL to 
provide preliminary engineering 
design needed to develop a binding 
cost estimate for electrical feeders at 
Palmetto Station. 

$28,000 100% 10/6/2009 

Fare Collection 
Replacement 

IASFRTA Interlocal Agreement with the South 
Florida Regional Transportation 
Authority for the procurement of the 
Universal Fare Collection System 

$68,000,000 98% 2/7/2006 

Fare Collection 
Replacement 

FAREBOXES Shipping and handling of 454 
fareboxes donated by Spokane 
Transit Authority (STA) and L.A. 
Metropolitan Authority (LAMTA) 

$31,686 100% 9/4/2007 

Fare Collection 
Replacement 

8481-2/22 Contract award for the automated 
fare collection system 

$41,999,739 100% 5/6/2008 

Metrorail Central 
Control Center 

AOP27 JPA with FDOT to provide funding for 
an upgrade of the metrorail central 
control center at SPCC. 

$5,371,700 50% 6/5/2007 

Pedestrian 
Overpasses 

ANK27 JPA with FDOT Re: State Funding for 
South Miami Overpass (total project 
cost $900k; 50% State &; 50% 
($450k) PTP 

$900,000 50% 6/8/2004 

Pedestrian 
Overpasses 

NFP003-TR07-FD1 PSA to provide final design services 
for the Pedestrian Overpasses at the 
South Miami and University 
Metrorail Stations. 

$781,650 40% 3/6/2007 

Pedestrian 
Overpasses 

ANK27 SJPA with FDOT for the construction 
of a pedestrian overpass at South 
Miami Metrorail Station. 

$2,090,000 50% 11/6/2007 

Pedestrian 
Overpasses 

AOR18 JPA with FDOT for the construction 
of a pedestrian overpass at the 
University Metrorail Station. (re-
programmed $1,319,928 PTP funds 
to the MIC) 

$4,090,000 18% 11/6/2007 

STS TR04-TSB STS Service.  Contract amount to 
exceed $219 million for the five year 
term; no options to renew; $55.4 
million of the $219M will be funded 
by Surtax proceeds. 

$219,000,000 25% 11/16/2004 

STS STSGRANT7/09 Transportation Disadvantaged Trip & 
Equipment Grant agreement to 
provide funds for STS with a 10% 
local match requirement. 

$7,458,846 10% 6/30/2009 

STS TR04-TSB/STS2010 Bid waiver and contract modification 
for Paratransit Transportation 
Services. 

$20,459,559 100% 2/18/2010 
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STS TDT&EGFY2010-11 Transportation Disadvantaged Trip & 
Equipment Grant Application and 
Agreement 

$7,481,809 10% 6/3/2010 

STS TR04-TSB Contract modification to Paratransit 
Transportation Services for an 
additional 6 months extension. 

$20,460,000 100% 7/20/2010 

Other PAMDT09-07 Authorizing MDT to secure property 
appraisers for real property 
appraisals. 

$29,000 100% 9/4/2007 

Transit Hub AOA25 JPA with FDOT to provide state 
funding for the development of NW 
7th Ave Transit Hub. 

$6,716,390 50% 12/5/2005 

Transit Hub APV19 Authorizing the execution of County 
Incentive Grant Program Agreement 
w/ FDOT for NEPAC 

$2,696,884 50% 7/15/2010 

Park and Ride 
Facility 

AOM87 SJPA with FDOT for Park and Ride 
Facility at the FPL site on SW 127 
Avenue 

$759,800 50% 5/4/2010 

Park and Ride 
Facility 

APV92 JPA with  FDOT to provide funding 
for purchase and improvements to 
Park and Ride facility located at SW 
168th St. 

$1,400,000 50% 5/4/2010 

Park and Ride 
Facility 

MDTLEASEAGTSW 168 
ST 

Lease Agreement at SW 168 St. and 
SW 97 Ave busway park and ride lot. 

$1,285,280 100% 5/4/2010 

Park and Ride 
Facility 

AOM15 Approving Execution of SJPA w/ 
FDOT to Provide Funding for Park 
and Ride Facility at SW 344 Street 

$1,185,102 50% 6/15/2010 

Park and Ride 
Facility 

LASW88St/SW150Av Lease Agreement at NE corner of SW 
88th St. and SW150th Ave. for transit 
park and ride lot. 

$4,678,868 100% 7/20/2010 

Security Services TA-99-SOS Wackenhut: an amendment to the 
existing 5 yr contract ending 11/2/04 
to increase the ceiling by $14.8M. 
New contract ceiling $57.3M. The 
PTP portion is only for $14.8M. 

$57,300,000 26% 1/20/2004 

Security Services TR04-SOS Security Services Contract for MDT; 
Five year contract with an add'l 180-
calendar day extension; no renewal 
option. (Tie vote 4-4; item forwarded 
to BCC; it was opined that a tie vote 
did not constitute a rejection and 
therefore, the item must be brought 
back ceiling not to exceed $89.5 M) 

$89,500,000 17% 7/13/2004 

Traffic Study 20040698 Traffic study along SW 112 Ave, 
betw. N. Kendall Dr. and Miami Dade 
College 

$34,005 100% 6/7/2005 

826/836 
Interchange 
Redesign 

JPAFDOT826/836 JPA with FDOT to provide funding for 
the redesign of the State Rd 826/ 
State Rd 836 Interchange Project. 
State Proj. No. 87260-3579 

$897,077 100% 12/6/2005 
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Construction 
Management Srvs 

EO1-PWD-02 E Use of the PSA with 8 firms that 
provide construction management 
services for the PTP 

$8,000,000 3% 1/24/2006 

Environmental 
Testing Srvs 

E03-PW-05 Use of PSA with 25 firms that will 
provide soils, foundations and 
materials testing services for various 
PTP projects. 

$19,500,000 1% 1/24/2006 

Rail Maint & 
Repair 

POMT0501077 PO -Replace all luminaries for 7 
metrorail stations to include 
Allapattah, Santa Clara, Civic Center, 
Culmer, Overtown, Government 
Center and Brickell. 

$296,400 100% 1/24/2006 

Rail Maint & 
Repair 

POMT0500988 PO -Pressure clean, waterproof and 
seal roof at Hialeah metrorail 
station. 

$22,900 100% 1/24/2006 

Rail Maint & 
Repair 

POMT0501050 PO -Installation of irrigation system 
at the Vizcaya metrorail station. 

$45,575 100% 1/24/2006 

Rail Maint & 
Repair 

POMT0501067 PO -Replace all luminaries for 7 
metrorail stations to include 
Okeechobee, Hialeah, Tri-Rail, 
Northside, Martin Luther King, 
Brownsville and Earlington Heights 

$271,000 100% 1/24/2006 

Rail Maint & 
Repair 

POMT0501098 PO -Replace all luminaries for 7 
metrorail stations to include Vizcaya, 
Coconut Grove, Douglas Road, 
University, South Miami, Dadeland 
North and Dadeland South. 

$238,000 100% 1/24/2006 

Rail Maint & 
Repair 

POMT0600021 PO -Replace two chilled water coil air 
handlers suspended in the ceiling at 
the Government Center Station. 

$48,770 100% 1/24/2006 

Goods & Serv. 6640-2/05-1 Bid Award -Ericsson Radio 
Equipment 

$61,750 100% 12/19/2006 

Goods & Serv. 2567-MT Bid Award - Hydraulic Mobile Lifts $530,670 100% 12/19/2006 
Misc Construction 20060317 Project award for PTP project 

entitled Miscellaneous Concrete 
contract. 

$339,000 100% 1/25/2007 

Goods & Serv. 04-12-0823 Retroactive approval of use of surtax 
funds for the purchase and retrofit 
of vehicles for work done by new 
crews within the Traffic Signals and 
Signs Division. 

$167,904 100% 2/6/2007 

Goods & Serv. 7494-4/08 Retroactive approval of use of surtax 
funds for the purchase and retrofit 
of vehicles for work done by new 
crews within the Traffic Signals and 
Signs Division. 

$130,280 100% 2/6/2007 

Goods & Serv. 5558-0/04 Retroactive approval of use of surtax 
funds by PWD for the purchase of 
sedans. 

$171,486 100% 2/6/2007 

Goods & Serv. 6050-4/11 Bid Award - Roll-up door 
maintenance and repair services. 

$100,000 100% 2/8/2007 
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Goods & Serv. 5066-1/06-1 Contract Modification to the Trees 
and Palms contract for additional 
spending authority for PWD. 

$1,900,000 11% 3/20/2007 

Goods & Serv. 1826-4/12-OTR Bid Award -Traffic Signal Poles, Mast 
Arms and street light 

$1,759,930 57% 5/8/2007 

Goods & Serv. BW6089-2/08-1 Bid Waiver - Traffic Control 
Computer Hardware Maintenance. 

$45,000 67% 5/8/2007 

Goods & Serv. 0548-3/08-2 Contract modifications- Electrical 
Parts and Service - for additional 
allocation. 

$451,350 100% 6/5/2007 

Goods & Serv. 550-001-03-1 Contract award for Digital Traffic 
Controllers, Loop Vehicle Detectors, 
Signal Heads and Auxiliaries. 

$3,712,091 81% 7/26/2007 

Goods & Serv. 5066-4/12 Bid award - Trees, Palms, 
Landscaping Services and relocation 
of trees and palms 

$1,600,000 13% 1/10/2008 

Goods & Serv. 8279-5/18 Bid award - for audio visual 
equipment and supplies 

$10,000 100% 3/4/2008 

Goods & Serv. 558B Contract 558B for replacement of 
HVAC systems on 17 metromover 
vehicles. 

$1,600,000 100% 7/17/2008 

Goods & Serv. 558A Contract award for Metrorail 
Heating Ventilation Air Conditioning 
(HVAC) overhaul 

$3,650,976 100% 7/17/2008 

Goods & Serv. 2385-0/13 Bid award for Industrial Electrical 
Services. 

$300,000 100% 5/5/2009 

Goods & Serv. 1070-5/14 Bid award for automotive and truck 
replacement parts and specialized 
repair services. 

$700,000 100% 5/5/2009 

Goods & Serv. 7661-4/09-4 Bid award for Specialized Tree-
Trimming services. 

$1,200,000 17% 5/5/2009 

Goods & Serv. 8043-4/11-2 Bid award - option to renew for 
purchase of various food items for 
staff at the command center during 
emergency situations. 

$240,000 100% 5/19/2009 

Goods & Serv. 8915-5/19 Bid award - welding repairs, machine 
shop and metal fabrication. 

$700,000 100% 6/2/2009 

Goods & Serv. 7277-4/14 Bid award - purchase of solid fill 
service for tractor and loader tires. 

$10,000 100% 6/2/2009 

Goods & Serv. SS9029-4/14 Contract award - Vigil Software and 
Hardware Maintenance Support 
Services. 

$191,900 100% 7/2/2009 

Goods & Serv. 8293-4/12-1 Contract modification to contract 
for- inventory services 

$196,119 100% 7/2/2009 

Goods & Serv. IB8017-2/09-1 Contract modification to contract 
on- caster and industrial wheels 

$6,000 100% 7/2/2009 

Goods & Serv. 4879-1/19 Contract award - printed multiple 
parts forms 

$125,000 100% 7/2/2009 

Goods & Serv. 2979-0/14 Contract award - moving of office 
furniture, equipment and supplies. 

$2,666 100% 7/2/2009 
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Goods & Serv. 8672-3/10-1 Contract modification to contract for 
repair services for metromover, 
metrorail, and rail vehicle and rail 
systems. 

$900,000 100% 7/2/2009 

Security Services 8724-2/11 Bid award for Security Guard 
Services for MDT 

$36,300,000 100% 7/2/2009 

Goods & Serv. 8736-5/14 Contract modification to Towing 
Services contract to add an 
allocation for MDT. 

$740,000 100% 7/23/2009 

Goods & Serv. 128FF11 Bid award - multifunctional devices, 
copying equipment, services and 
supplies for OCITT staff. 

$34,000 100% 7/23/2009 

Goods & Serv. 250-000-09-1(A) Contract award for Information 
Technology Hardware Network 
Infrastructure Equipment 

$1,600,000 100% 7/23/2009 

Goods & Serv. 0819-0/14 Contract modification to the 
Electrical Test Equipment Repair 
Services contract to add an 
allocation for MDT. 

$250,000 100% 7/23/2009 

Goods & Serv. SS7405-4/12-1 Bid award for Transched Software 
maintenance and support 
agreement for MDT's Transit 
Operating System. 

$48,000 100% 10/6/2009 

Goods & Serv. EPP-RFP669 Contract award to PMG Associates, 
Inc. to provide Bus Operator 
Performance Monitoring Services 

$253,800 100% 10/6/2009 

Misc Construction POMT0800745 MIC-EH Demolition Project - Phase III 
- Repairs of fresh water line pipes at 
Parcel R-132 

$845 100% 10/6/2009 

Misc Construction POMT0800743 MIC/EH Demolition Project- Phase III 
- demolish and remvoe all 
warehouse structures, fencing, etc. 
from Parcel R-312 

$16,390 100% 10/6/2009 

Misc Construction POMT0800781 MIC-EH Demolition Project - Phase III 
-Demolish existing mobile home 
structures and remove fencing, etc. 
from Parcel R-132 

$43,516 100% 10/6/2009 

Misc Construction POMT0800747 MIC-EH Demolition Project - Phase III 
- second request for repairs of fresh 
water line pipes at Parcel R-132 

$845 100% 10/6/2009 

Misc Construction POMT0800746 MIC-EH Demolition Project - Phase III 
- Emergency request for water line 
pipe repairs at Parcel R-132 

$683 100% 10/6/2009 

Misc Construction POMT0900560 MIC-Eh Parcel R-145, Phase V - 
Demolition and disposal of 
warehouse structure and installation 
of perimeter fence. 

$45,700 100% 10/6/2009 

Misc Construction POMT0900195 MIC-EH -Parcel R-133, Phase IV - 
Demolition and disposal of 
warehouse structure. 

$257,338 100% 10/6/2009 
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Misc Construction POMT0800866 MIC-EH Demolition Project - Phase 
III- Demolish and remove all 
warehouse structures, fencing, etc. 
from Parcel R-197, R-198, and R-311 

$350,021 100% 10/6/2009 

Goods & Serv. 6846-1/18 Contract Modification - Fence 
Materials 

$165,000 100% 11/3/2009 

Goods & Serv. 863-000-10-1-A Bid award - Tires $275,000 100% 11/3/2009 

Goods & Serv. 8336-3/11-2 Contract Modification - Uniforms $22,000 100% 11/3/2009 

Goods & Serv. 9047-2/12 Contract Modification - Fire 
Extinguishers 

$30,000 100% 11/3/2009 

Goods & Serv. 8960-0/10 Bid award - Armored Trucks $466,471 100% 11/3/2009 

Goods & Serv. 8990-4/14 Bid award - acoustical ceiling tiles $1,500 100% 11/17/2009 

Goods & Serv. IB8983-3/13 Contract award - for swimming pool 
chemicals, accessories, and parts 
used for water fountains at MDT 
facilities. 

$1,429 100% 11/17/2009 

Goods & Serv. 6155-3/13 Bid award - for batteries- general 
purpose 

$15,988 100% 11/17/2009 

Goods & Serv. 103-HH12 Bid award - grease trap septic tank 
and storm drain pump out/repair 
services. 

$2,500 100% 11/17/2009 

Goods & Serv. 5515-1/11 Bid award - auto glass/window 
regulator 

$4,725 100% 11/17/2009 

Goods & Serv. S06-S23100 Bid award - automotive police car 
decals 

$51,500 100% 11/17/2009 

Goods & Serv. RFP8481-2/22 Contract modification - automated 
fare collection 

$459,000 100% 12/1/2009 

Goods & Serv. IQ8175-4/12-2 Contract modification - flags $2,000 100% 12/1/2009 

Goods & Serv. IB7832-3/11-2 Contract modification - collection 
and recycling of used oil filters 

$13,000 100% 12/1/2009 

Goods & Serv. 7841-3/10-3 Contract modification - automotive 
parts washer machine 
maintenance/lease 

$36,000 100% 12/1/2009 

Goods & Serv. IB5770-3/11-1 Contract modification - metrorail 
parking tickets 

$42,000 100% 12/1/2009 

Goods & Serv. 6276-1/19 Bid award - Security alarm and card 
access system 

$500,000 100% 12/1/2009 

Goods & Serv. 9117-0/14 Bid award modification -to the Public 
Records contract for additional 
spending authority. 

$83,000 100% 12/1/2009 

Goods & Serv. 7636-5/19 Bid award - Air compressor, parts 
and accessories 

$170,000 100% 12/1/2009 

Goods & Serv. E9168-0/09 Emergency contract for disposal of 
hazardous waste. 

$94,000 100% 1/21/2010 

Goods & Serv. 8401-3/11-1 Contract modifications for 
landscaping and lawn maintenance 
services 

$98,000 100% 1/21/2010 

Goods & Serv. 8279-5/18 Contract modification for audio 
visual equipment and supplies. 

$2,873,000 100% 1/21/2010 

Goods & Serv. 9107-5/15 Bid award - window/wall mount air 
conditioning units. 

$20,000 100% 1/21/2010 
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Goods & Serv. 5772-4/10-3 Bid award - fourth OTR for hand 
tools and storage. 

$75,000 100% 1/21/2010 

Goods & Serv. 8744-2/14 Contract modification to allow use of 
surtax funds for dry cleaning and 
repair services for metrorail seat 
covers. 

$88,000 100% 2/2/2010 

Goods & Serv. IB8460-3/12 Contract modification to allow use of 
surtax funds for purchase and 
delivery of evaporator filters. 

$42,096 100% 2/2/2010 

Goods & Serv. IB8227-1/13 Contract modification to allow use of 
surtax funds for purchase of metal 
form trash containers. 

$39,000 100% 2/2/2010 

Goods & Serv. IB5709-4/11-3 Contract modification to allow use of 
surtax funds for floor machine parts 
and services. 

$16,685 100% 2/2/2010 

Goods & Serv. 5477-4/12-1 Contract modification to allow use of 
surtax funds for oil/water 
separations equipment maintenance 
and repair. 

$370,300 100% 2/2/2010 

Goods & Serv. 0058-2/14 Contract modification to allow use of 
surtax funds for elevator 
maintenance services. 

$223,000 100% 2/2/2010 

Goods & Serv. 6710-0/14 Bid award for purchase of ultrasonic 
rail testing services. 

$100,000 100% 2/2/2010 

Goods & Serv. 9089-3/14 Bid award for purchase of extended 
and limited use Contactless Smart 
Cards. 

$3,450,000 100% 2/2/2010 

Goods & Serv. IB7810-4/12-2 Contract modification to allow use of 
surtax funds for purchase of high 
security banking supplies. 

$25,000 100% 2/2/2010 

Goods & Serv. RFP683 Bid award for gasoline and diesel 
fuel 

$153,000,000 100% 3/2/2010 

Goods & Serv. 973-561-010-1 Bid Award - Information and 
Technology (IT) Consulting Services 

$500,000 100% 3/2/2010 

Miscellaneous UnifirstSettlement Lawsuit Settlement with Unifirst 
Corp. contracted for the rental and 
laundering of MDT and Seaport 
uniforms 

$15,000 100% 3/16/2010 

Goods & Serv. 6118-4/13-1 Bid award for rental of portable 
chemical toilets. 

$3,000 100% 3/16/2010 

Environmental 
Testing Srvs 

20090103 PSA with 26 firms to provide soils, 
foundations, and geotechnical 
testing services. 

$35,000,000 6% 5/4/2010 

Environmental 
Testing Srvs 

20090201 PSA with ten firms to provide 
materials testing, consulting, and 
training services. 

$5,000,000 40% 5/4/2010 

Environmental 
Testing Srvs 

E09-DERM-01-CEI Contract award for environmental 
cleanup, compliance and related 
services for MDT. 

$2,750,000 95% 5/4/2010 

Environmental 
Testing Srvs 

E09-DERM-01-URS Contract award for environmental 
cleanup, compliance, and related 
services for MDT. 

$2,750,000 95% 5/4/2010 
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Goods & Serv. BW7934-3/10-3 Non-competitive contract 
modification for janitorial services 

$2,448,000 100% 5/4/2010 

Goods & Serv. 7676-1/15 Contract modification for ID Cards 
supplies and accessories 

$10,000 100% 5/4/2010 

Goods & Serv. 9159-0/14 Bid award for safety shoes and boots $563,000 100% 5/4/2010 

Goods & Serv. 7554-4/09-4 Contract modification for GOEM 
parts/repairs/transit revenue 
vehicles 

$3,000,000 100% 6/3/2010 

Goods & Serv. 7400-0/08 Contract modification for tire leasing 
and vehicle tire service. 

$1,940,000 100% 6/3/2010 

Goods & Serv. 8341-1/18 Contract modification for equipment 
rental (entertainment, special 
events) pre-qualification 

$70,000 100% 7/8/2010 

Goods & Serv. E9341-MT Emergency contract award for traffic 
barrier systems (barricades) 

$26,000 100% 7/20/2010 

Goods & Serv. 8211-4/12-2 Contract award - Photographic 
processing services and supplies 

$10,000 100% 7/20/2010 

Goods & Serv. SS7405-4/12-2 Contract award - Transched Software 
maintenance and support services 

$58,000 100% 7/20/2010 

Goods & Serv. 9303-1/20 Bid award for pesticides and weed 
killers 

$75,000 100% 7/20/2010 

Goods & Serv. 9285-1/12 Contract modification - Bridge Crane 
& Hoist maintenance, inspection and 
repair 

$75,000 100% 7/20/2010 

Goods & Serv. IB9305-0/15 Contract modification - for casters 
and industrial wheels, pre-
qualification. 

$15,000 100% 7/20/2010 

Goods & Serv. 7516-0/11 Contract modification - UPS systems, 
maintenance and repair pre-
qualification pool 

$50,000 100% 7/20/2010 

Goods & Serv. E9287-1/11 Emergency contract award for 
uniforms and accessories for MDT. 

$112,000 100% 7/20/2010 

Transit Studies IAFIU/LCTR Interlocal agreement with LCTR to 
provide public transportation 
research and technical assistance 
relating to transportation 
accessibility, mobility, safety and 
intelligent infrastructure. 

$300,000 100% 9/10/2010 

Transit Studies IAUSF/CUTR Interlocal agreement with CUTR to 
provide public transportation 
research and technical assistance. 

$300,000 100% 9/10/2010 

Goods & Serv. 1070-3/07-1 Retroactive approval - Contract for 
Automotive Parts for the repair of 
transit service trucks 

$560,000 100% 10/8/2002 

Goods & Serv. 1070-3/07-2 Retroactive approval - Contract for 
Automotive Parts for the repair of 
transit service trucks 

$20,000 100% 10/8/2002 

Goods & Serv. 1070-3/07-3 Retroactive approval -Contract for 
Automotive Parts for the repair of 
transit service trucks 

$430,211 100% 10/8/2002 
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Goods & Serv. 7256-2/06-1 Retroactive approval - Contract for 
Replacement Parts for Metrorail 
(OEM) 

$5,500,000 100% 10/8/2002 

Goods & Serv. 5800-0/07 Retroactive approval - Contract for 
Rental of trailers / vans for special 
events 

$35,700 100% 10/8/2002 

Goods & Serv. EDP-MT-SR-TR04-
NCNS 

Retroactive approval - Contract for 
North corridor New Starts 

$413,119 100% 10/5/2010 

Goods & Serv. EDP-MT-UFP012 Retroactive approval - Contract for 
Metromover Escalator Replacement 
& Canopy Installation 

$2,900 100% 10/5/2010 

Goods & Serv. EDP-MT-NFP007-
TR07-FD3 

Retroactive approval - Contract for 
Bus bay Construction 

$95,000 100% 10/5/2010 

Goods & Serv. EDP-MT-030020PTB8 Retroactive approval - Contract for 
Railcar Specifications VE 

$99,500 100% 10/5/2010 

Goods & Serv. 7328-3/08 Retroactive approval - Contract for 
Truck Bus and Trailer Alignment for 
on-site wheel alighnment services 
for buses 

$300,000 100% 10/5/2010 

Goods & Serv. 7963-0/12 Retroactive approval - Contract for 
Building Materials for repair of 
concrete cracks and maintenance of 
MDT various facilities 

$500,000 100% 10/5/2010 

Goods & Serv. 7810-1/06 Retroactive approval - Contract for 
High Security Customized Banking 
Supplies used by MDT revenue 
collectors to process daily receipts 

$65,000 100% 10/5/2010 

Goods & Serv. 7743-4/11-1 Contract for Bottle Water and 
Dispensers for employees in the 
offices and maintenance shops 

$25,000 100% 10/5/2010 

Goods & Serv. 7743-4/11 Retroactive approval - Contract for 
Bottle Water and Dispensers for 
employees in the offices and 
maintenance shops 

$50,000 100% 10/5/2010 

Goods & Serv. IB9250-3/15 Contract modification - Towing and 
Disposal of Abandoned 
Vehicle/Property. 

$2,000 100% 10/5/2010 

Goods & Serv. 9375-1/11 Emergency contract for Uniforms 
and Accessories for MDT 

$150,000 100% 10/5/2010 

Goods & Serv. CP9362-MT Ratification of emergency purchase 
for unauthorized barricades for 
Dadeland North Parking Garage. 

$74,000 100% 10/5/2010 

Goods & Serv. 7554-4/09 Retroactive approval - Contract for 
GOEM Parts/Repairs Transit Revenue 
Vehicle for the replacement parts 
and components for Metrorail 

$2,000,000 100% 10/5/2010 

Goods & Serv. 7491-2/09 Retroactive approval - Contract for 
Automotive Parts on site 
maintenance and repair for parts 
washer 

$60,000 100% 10/5/2010 
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Goods & Serv. 6502-0/05 Retroactive approval - Contract for 
Welding Supplies & Accessories to 
maintain and repair the revenue 
fleet 

$630,000 100% 10/5/2010 

Goods & Serv. 7328-3/08-2 Retroactive approval - Contract for 
Truck Bus and Trailer Alignment for 
on-site wheel alignment services for 
buses 

$71,000 100% 10/5/2010 

Goods & Serv. BW7121-0/07 Retroactive approval - Contract for 
Freightliner Equipment, Repair & 
Services for the support equipment 
and the mini-buses 

$22,900 100% 10/5/2010 

Goods & Serv. 7001-4/09-4 Retroactive approval - Contract for 
Towing Services to tow buses back to 
the maintenance facilities when 
disabled 

$46,750 100% 10/5/2010 

Goods & Serv. 6939-4/09 Retroactive approval - Contract for 
Canopy Inspection Repair and 
Installation to maintain the 72 
canopies at the South Dade Busway 
to protect riders 

$140,000 100% 10/5/2010 

Goods & Serv. 6849-1/06 Retroactive approval - Contract for 
Landscaping & Lawn Maintenance 
services for MDT facilities 

$61,580 100% 10/5/2010 

Goods & Serv. 6827-1/06 Retroactive approval - Contract for 
Ready Mixed Concrete for 
maintenance of Metrorail elevated 
track and rehab projects 

$75,000 100% 10/5/2010 

Goods & Serv. 6819-2/06 Retroactive approval - Contract for 
Pumps and Motors repair services 
for Metrorail and mover 

$4,700,000 100% 10/5/2010 

Goods & Serv. 6750-0/05 Retroactive approval - Contract for 
Pre-Qualifying A/C Ref Parts to 
purchase air conditioning parts and 
repair services 

$1,202,000 100% 10/5/2010 

Goods & Serv. 6736-4/05-4 Retroactive approval - Contract for 
Rental of Pager for essential 
Personnel to provide 24/7 staff 
contact needed in operations 

$37,500 100% 10/5/2010 

Goods & Serv. 6640-2/05-3 Retroactive approval - Contract for 
Ericsson Telecommunication 
Equipment for purchase of hand-
held radios and radio repair parts 

$20,000 100% 10/5/2010 

Goods & Serv. 6640-2/05 Retroactive approval - Contract for 
Ericsson Telecommunication 
Equipment for purchase of hand-
held radios and radio repair parts 

$360,000 100% 10/5/2010 

Goods & Serv. 7328-3/08-3 Retroactive approval - Contract for 
Truck Bus and Trailer Alignment for 
on-site wheel alignment services for 
buses 

$50,000 100% 10/5/2010 
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Goods & Serv. IB8327-1/07-1 Retroactive approval - Contract for 
Septic Tank Services for maintenance 
and cleaning of MDT command type 
buses 

$2,750 100% 10/5/2010 

Goods & Serv. RFQ 83 Retroactive approval - Contract for 
Cardsound Route, Florida City to 
Monroe County 

$12,383,900 100% 10/5/2010 

Goods & Serv. SS7405-4/12 Retroactive approval - Contract for 
Transchel Software Maintenance to 
schedule drivers and bus routes 

$63,180 100% 10/5/2010 

Goods & Serv. SS7405-1/07 Retroactive approval - Contract for 
Transchel Software Maintenance to 
schedule drivers and bus routes 

$20,000 100% 10/5/2010 

Goods & Serv. SS6921-0/06 Retroactive approval - Contract for 
Maintenance and Repair of Johnson 
Control System for maintenance of 
the air conditioning systems at the 
Lehman Center and Central 

$339,510 100% 10/5/2010 

Goods & Serv. SS5350-3/06 Retroactive approval - Contract for 
Rail Vehicle Parts and Supplies to 
maintain the Metrorail braking 
system 

$154,500 100% 10/5/2010 

Goods & Serv. SS4416-4/04-4 Retroactive approval - Contract for 
Elevator Maintenance Services for 
Metrorail stations and MDT facilities 

$50,000 100% 10/5/2010 

Goods & Serv. SS4416-4/04-3 Retroactive approval - Contract for 
Elevator Maintenance Services for 
Metrorail stations and MDT facilities 

$100,000 100% 10/5/2010 

Goods & Serv. SS1246-3/22 Retroactive approval - Contract for 
Elevators / Escalators Maintenance 
Services for the escalators 
maintenance at Metrorail stations 

$2,975,000 100% 10/5/2010 

Goods & Serv. SS1245-4/06-4 Retroactive approval - Contract for 
Elevator Maintenance Services for 
Metrorail stations and MDT facilities 

$502,907 100% 10/5/2010 

Goods & Serv. SS1245-4/06-1 Retroactive approval - Contract for 
Elevator Maintenance Services for 
Metrorail stations and MDT facilities 

$1,588,760 100% 10/5/2010 

Goods & Serv. 8211-4112 Retroactive approval - Contract for 
Photographic Processing Services & 
Supplies 

$46,000 100% 10/5/2010 

Goods & Serv. M6155-1/06 Retroactive approval - Contract for 
General Purpose Batteries used by 
maintenance technicians during 
repair of the fleet 

$50,000 100% 10/5/2010 

Goods & Serv. BW6998-2/04 Retroactive approval - Contract for 
Leased Copiers Maintenance for 
MDT offices 

$1,076,000 100% 10/5/2010 

Goods & Serv. IB8327-1/07-1 Retroactive approval - Contract for 
Septic Tank Services for maintenance 
and cleaning of MDT command type 
buses 

$500 100% 10/5/2010 
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Goods & Serv. IB7324-3/08-1 Retroactive approval - Contract for 
Fargo Printer Maint. And 
Replacement Parts to provide 
security identification cards for 
employees and contractors 

$35,000 100% 10/5/2010 

Goods & Serv. IB5511-4/09-4 Retroactive approval - Contract for 
Tires, Mono-Matic Guide Type for 
the metro mover vehicles 

$3,220 100% 10/5/2010 

Goods & Serv. IB5511-4/09 Retroactive approval - Contract for 
Tires, Mono-Matic Guide Type for 
the metro mover vehicles 

$70,000 100% 10/5/2010 

Goods & Serv. IB4856-2/07-2 Retroactive approval - Contract for 
Pigeon Control Services to provide a 
clean healthy environment to riders 
at rail stations 

$7,000 100% 10/5/2010 

Goods & Serv. IB4856-2/07-1 Retroactive approval - Contract for 
Pigeon Control Services to provide a 
clean and healthy environment to 
riders at rail stations 

$25,000 100% 10/5/2010 

Goods & Serv. EPPM7926-4/10-1 Retroactive approval - Contract for 
Metals (All Types) Prequalified to 
purchase metal rods and sheets to 
repair MDT fleet 

$15,000 100% 10/5/2010 

Goods & Serv. EPPM7926-4/10 Retroactive approval - Contract for 
Metals (All Types) Prequalified to 
purchase metal rods and sheets to 
repair MDT fleet 

$40,000 100% 10/5/2010 

Goods & Serv. BW7446-0/08 Retroactive approval - Contract for 
Copy Machines Maintenance / 
Repair / Lease Agreement for MDT 
offices and shops 

$83,764 100% 10/5/2010 

Goods & Serv. 6050-1/07 Retroactive approval - Contract for 
Roll-Up Door Maintenance & Repairs 
for MDT stations, parking garages 
and various maintenance facilities 

$135,000 100% 10/5/2010 

Goods & Serv. RFP381 Retroactive approval - Contract for 
Integrated Pest Management for bus 
and Metrorail vehicles and stations 

$54,405 100% 10/5/2010 

Goods & Serv. 6582-2/05 Retroactive approval - Contract for 
Prequalification, Plumbing 
Equipment for enhancement project 
to repair restrooms in the Metrorail 
stations 

$270,000 100% 10/5/2010 

Goods & Serv. 250-000-03-1 Retroactive approval - Contract for 
Information Technology hardware to 
purchase computers, laptop, 
printers, servers and phones 

$5,472,540 100% 10/5/2010 

Goods & Serv. 5745-4/08-4 Retroactive approval - Contract for 
Transit Revenue Vehicles 
Repair/Parts to purchase 
replacement parts and components 
for the MDT revenue fleet 

$1,405,000 100% 10/5/2010 
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Goods & Serv. 5477-3/07 Retroactive approval - Contract for 
Oil Water Separation Equipment for 
storm drain filter maintenance and 
repair to control the hazardous 
chemicals 

$350,000 100% 10/5/2010 

Goods & Serv. 5396-3/06 Retroactive approval - Contract for 
Jumpsuits for MDT revenue 
collectors 

$9,000 100% 10/5/2010 

Goods & Serv. 5380-2/06 Retroactive approval - Contract for 
Mobile Equipment Parts / Services 
for the bus and rail support vehicles 

$1,761,498 100% 10/5/2010 

Goods & Serv. 4703-3/05 Retroactive approval - Contract for 
Signs, Road and Traffic Related for 
bus stop signs and information signs 
at the stations and parking areas 

$36,000 100% 10/5/2010 

Goods & Serv. 4056-0/11 Retroactive approval - Contract for 
Coarse Aggregates for granite ballast 
rock to repair and maintain 
Metrorail track beds 

$450,000 100% 10/5/2010 

Goods & Serv. 3944-3/08 Retroactive approval - Contract for 
Acrylic Sheet and Adhesives for 
repair of the bus revenue fleet and 
cover signs 

$80,000 100% 10/5/2010 

Goods & Serv. 3469-1/06-1 Retroactive approval - Contract for 
Automotive Paint and Related items 
used by the bus maintenance 
facilities to maintain the bus fleet 

$11,000 100% 10/5/2010 

Goods & Serv. 3469-1/06 Retroactive approval - Contract for 
Automotive Paint and Related Items 
used by the bus maintenance 
facilities to maintain the bus fleet 

$22,500 100% 10/5/2010 

Goods & Serv. 3077-3/06-3 Retroactive approval - Contract for 
Power Collector Shoe and Electrical 
Brushes used in the Metrorail 
propulsion and traction motors 

$4,961 100% 10/5/2010 

Goods & Serv. 255-001-01-1 Retroactive approval - Contract for 
Microsoft Software Maintenance 
and licenses for all Microsoft 
products 

$100,000 100% 10/5/2010 

Goods & Serv. 195-14 Retroactive approval - Contract for 
800 Mhz Trunked Voice Radio 
System to provide automatic vehicle 
location and radio equipment for 
buses 

$4,000,000 100% 10/5/2010 

Goods & Serv. 0628-4/12 Retroactive approval - Contract for 
Court Reporting Services for the 
hearing examiner 

$3,000 100% 10/5/2010 

Goods & Serv. 3077-3/06 Retroactive approval - Contract for 
Power Collector Shoe and Electrical 
Brushes used in the Metrorail 
propulsion and traction motors 

$330,700 100% 10/5/2010 
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Misc Construction POMT0400992 Retroactive approval -PO - Replace 
lighting at Metrorail stations, from 
Earlington Heights Station to the 
North 

$9,164 100% 10/5/2010 

Misc Construction POMT0601041 Retroactive approval -Contract for 
Okeechobee Metrorail Station Roof 
Repair 

$13,800 100% 10/5/2010 

Misc Construction POMT0700151 Retroactive approval -Contract to 
Replace Damaged Doors at Omni 
Station 

$4,353 100% 10/5/2010 

Misc Construction POMT0700152 Retroactive approval -Contract to 
Replace Glass Panel at Omni Station 
Booth - Vandalism 

$4,200 100% 10/5/2010 

Misc Construction POMT0700150 Retroactive approval -Contract to 
Replace Glass at Government Center 

$112,482 100% 10/5/2010 

Misc Construction POMT0700246 Retroactive approval -Contract to 
Replace Glass at Brickell Station 

$1,350 100% 10/5/2010 

Misc Construction POMT0700403 Retroactive approval -Contract for 
Emergency Removal of Six Bicycle 
Racks impeding Entrance to Datran 
Bldg. 

$2,000 100% 10/5/2010 

Misc Construction POMT0700483 Retroactive approval -Contract for 
Plumbing work on Industrial Waste 
Line for Parts Washers at William 
Lehman Center 

$25,850 100% 10/5/2010 

Misc Construction POMT0700437 Retroactive approval -Contract to 
Install Conduits at South Miami 
Metrorail Station 

$6,800 100% 10/5/2010 

Misc Construction POMT0401074 Retroactive approval -Contract for 
PO Installation of illuminator lighting 
at various Metrorail Stations 

$410 100% 10/5/2010 

Misc Construction POMT0700120 Retroactive approval -Contract for 
Overtown Station Glass Replacement 

$2,700 100% 10/5/2010 

Misc Construction POMT0401017 Retroactive approval -Contract for 
PO-Installation of illuminator lighting 
from Government Center to 
Allapattah Stations 

$92,294 100% 10/5/2010 

Misc Construction POMT0700114 Retroactive approval -Contract for 
Fence Repair for Bicentennial and 
Park West Stations 

$6,300 100% 10/5/2010 

Misc Construction POMT0800584 Retroactive approval -Contract for 
Emergency Demolition of 5 Mobile 
Homes at 3617 NW 36 Street for 
Right-of-Way 

$24,750 100% 10/5/2010 

Misc Construction POMT0800593 Retroactive approval -Contract for 
Emergency Service, Install Fence at 
3401 NW 31 Street 

$800 100% 10/5/2010 

Misc Construction POMT0800595 Retroactive approval -Contract for 
Emergency Service, Install Fence at 
Dadeland North Station - 70th 
Avenue 

$1,200 100% 10/5/2010 
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Misc Construction POMT0800597 Retroactive approval -Contract for 
Emergency Service, Repair Leak Roof 
at Central Bus Fuel Island 

$3,200 100% 10/5/2010 

Misc Construction POMT0800627 Retroactive approval -Contract for 
Emergency Glass Replacement 
Window in Coral Way 

$135 100% 10/5/2010 

Misc Construction POMT0800628 Retroactive approval -Contract for 
Emergency Services Window Glass 
Replacement at Miajor Overhaul in 
Central 

$250 100% 10/5/2010 

Misc Construction POMT0800629 Retroactive approval -Contract for 
Emergency Glass Replacement at 
Northside Skylight 

$2,650 100% 10/5/2010 

Misc Construction POMT0800630 Retroactive approval -Contract for 
Emergency Glass Replacement at 
Government Center Revenue Room 

$135 100% 10/5/2010 

Misc Construction POMT0500686 Retroactive approval -Contract to 
Reconfigure Parking Lot North East 
Facility 

$133,123 100% 10/5/2010 

Misc Construction POMT0700484 Retroactive approval -Contract to 
Install Backflow preventors at 
Central and Northeast Bus facilities 

$14,402 100% 10/5/2010 

Misc Construction POMT0600957 Retroactive approval -Contract for 
Emergency Roof Repair at 
Government Center Atrium 

$27,500 100% 10/5/2010 

Misc Construction POMT0501053 Retroactive approval -Contract for 
Inspection of 7 backflow preventers 
at Palmetto Station 

$1,675 100% 10/5/2010 

Misc Construction POMT0600012 Retroactive approval -Contract for 
Asphalt Repair and paving SW 200th 
and SW 296th Street PARK & RIDE 
LOT 

$49,600 100% 10/5/2010 

Misc Construction POMT0600077 Retroactive approval -Contract for 
Additional Power load at William 
Lehman Facility 

$47,257 100% 10/5/2010 

Misc Construction POMT0600264 Retroactive approval -Contract for 
Conduit Installation at Douglas Road 

$23,200 100% 10/5/2010 

Misc Construction POMT0600613 Retroactive approval -Contract for 
Fence Repair at 216th Street Busway 

$1,300 100% 10/5/2010 

Misc Construction POMT0600664 Retroactive approval -Contract for 
repair of Hole in the wall at Metro 
Mover Maintenance Building 

$2,500 100% 10/5/2010 

Misc Construction POMT0600669 Retroactive approval -Contract for 
Emergency Glass at Park West 
Station 

$1,350 100% 10/5/2010 

Misc Construction POMT0600730 Retroactive approval -Contract for 
Emergency Roof Repair at William 
Lehman Facility 

$45,000 100% 10/5/2010 

Misc Construction POMT0600805 Retroactive approval -Contract for 
Emergency Glass Window 
Replacement at Northeast 

$450 100% 10/5/2010 
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Misc Construction POMT0700148 Retroactive approval -Contract for 
Emergency Repair of the Electrical 
Hook up at 3401 NW 31st Street 

$7,980 100% 10/5/2010 

Misc Construction POMT0600914 Retroactive approval -Contract for 
Emergency Window Glass 
Replacement at Gov't Ctr 

$250 100% 10/5/2010 

Misc Construction POMT0500835 Retroactive approval -Contract for 
Repair and Replacement of bath 
partitions and plumbing fixtures, 
William Lehman Facility 

$36,350 100% 10/5/2010 

Misc Construction POMT0500670 Retroactive approval -Contract for 
Additional Power and Lighting at 
Coral Way Bus Facility 

$39,684 100% 10/5/2010 

Misc Construction POMT0500922 Retroactive approval -Contract to 
Install Handicap Ramp at Brickell 
Station 

$6,350 100% 10/5/2010 

Misc Construction POMT0600174 Retroactive approval -Contract to 
Cut & Remove Concrete at the 
Central Bus Facility 

$9,260 100% 10/5/2010 

Misc Construction POMT0601043 Retroactive approval -Contract for 
Roof Repair at Tri-Rail Station 

$14,400 100% 10/5/2010 

Misc Construction POMT0601044 Retroactive approval -Contract for 
Roof Repair at Procurement building 

$28,900 100% 10/5/2010 

Misc Construction POMT0600021 Retroactive approval -Contract to 
Install A/C Unit at Gov't Center 

$2,399 100% 10/5/2010 

Misc Construction POMT0700033 Retroactive approval -Contract for 
Bus Stop Sign Installation at Various 
Locations 

$50 100% 10/5/2010 

Misc Construction POMT0700036 Retroactive approval -Contract to 
Repair and Replace Fence at the 
296th Street Bus Way Area 

$13,375 100% 10/5/2010 

Misc Construction POMT0700066 Retroactive approval -Contract to 
Replace Missing Glass Panel at 
Hialeah Station 

$1,185 100% 10/5/2010 

Misc Construction POMT0600867 Retroactive approval -Contract to 
Repair Leak at Sheila Winter Bldg 

$650 100% 10/5/2010 

Misc Construction POMT0900784 Retroactive approval -Contract for 
Emergency Broken Glass Skylight at 
Brownsville 

$1,650 100% 10/5/2010 

Misc Construction POMT0800659 Retroactive approval -Contract to 
repair the Roof at Coral Way 

$9,500 100% 10/5/2010 

Misc Construction POMT0900991 Retroactive approval -Contract for 
Emergency Roof Repair Central 
Building 

$3,000 100% 10/5/2010 

Misc Construction POMT0900545 Retroactive approval -Contract for 
procurement Facility Repairs Men & 
Women Bathrooms 

$19,400 100% 10/5/2010 

Misc Construction POMT0900890 Retroactive approval -Contract to 
Pressure Wash & Etch Floor at 
Government Center Station 

$63,423 100% 10/5/2010 
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Misc Construction POMT0900147 Retroactive approval -Contract to 
Replace Bathroom Door at William 
Lehman Center 

$1,085 100% 10/5/2010 

Misc Construction POMT0900786 Retroactive approval -Contract for 
Emergency Broken Glass at Dadeland 
North Parking 

$115 100% 10/5/2010 

Misc Construction POMT0900738 Retroactive approval -Contract for 
Emergency Elevator Floor Repair at 
Culmer 

$135 100% 10/5/2010 

Misc Construction POMT0900614 Retroactive approval -Contract to 
Repair Government Center Glass 
Door 

$375 100% 10/5/2010 

Misc Construction POMT0900583 Retroactive approval -Contract to 
Repair Sinkhole at 3300 NW 32 Ave 
Central Bus Parking Lot 

$7,000 100% 10/5/2010 

Misc Construction POMT0800641 Retroactive approval -Contract for 
Coral Way Facility Demolition and 
Building Remodel 

$90,625 100% 10/5/2010 

Misc Construction POMT0900219 Retroactive approval -Contract to 
Repair Glass on Both Elevators 

$6,150 100% 10/5/2010 

Misc Construction POMT0900189 Retroactive approval -Contract for 
Electrical Installation for Track and 
Guideway 

$4,800 100% 10/5/2010 

Misc Construction POMT0900077 Retroactive approval -Contract to 
Replace Leaking Roof at Central Bus 
Auditorium 

$31,800 100% 10/5/2010 

Misc Construction POMT0900862 Retroactive approval -Contract for 
Broken Concrete Slab at Central Bus 

$2,300 100% 10/5/2010 

Misc Construction POMT0901049 Retroactive approval -Contract to 
Repair 65 Sq. Ft. of Sinking Pavement 
at Electrical Box 

$2,535 100% 10/5/2010 

Misc Construction POMT0901205 Retroactive approval -Contract for 
Emergency Broken Door/Frame Tri-
Rail 

$2,487 100% 10/5/2010 

Misc Construction POMT0901204 Retroactive approval -Contract for 
Emergency Roof Repair Central 
Garage 

$4,550 100% 10/5/2010 

Misc Construction POMT0901088 Retroactive approval -Contract to 
Repair Storm Drain Sinking 
Pavement 

$9,950 100% 10/5/2010 

Misc Construction POMT0901047 Retroactive approval -Contract for 
Broken Concrete Slab North East 
Garage 

$4,024 100% 10/5/2010 

Misc Construction POMT0800706 Retroactive approval -Contract for 
Emergency Repair, Glass at the 
William Lehman Center 

$135 100% 10/5/2010 

Misc Construction POMT0901129 Retroactive approval -Contract for 
Emergency Repair Fuel Island 

$4,900 100% 10/5/2010 

Misc Construction POMT0500439 Retroactive approval - Contract to 
Remove and Replace 27 steel metal 
doors and frames at various 
Metrorail Stations from Vandalism 

$7,466 100% 10/5/2010 
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Misc Construction POMT0900434 Retroactive approval -Contract for 
Emergency Repair Aluminum/Glass 
at Dadeland North Parking Garage 

$1,431 100% 10/5/2010 

Misc Construction POMT0800890 Retroactive approval -Contract for 
Repair at 3401 NW 31 Street Building 

$3,500 100% 10/5/2010 

Misc Construction POMT0800868 Retroactive approval -Contract for 
Broken Window at Track & 
Guideway Facility 

$350 100% 10/5/2010 

Misc Construction POMT0800707 Retroactive approval -Contract to 
Repair Asphalt at Entrance to 3401 
NW 31 Street Building 

$8,760 100% 10/5/2010 

Misc Construction POMT0800810 Retroactive approval -Contract to 
Repair Skylight @ Government 
Center 

$23,700 100% 10/5/2010 

Small Purchase 
Orders 

POMT09000631 Retroactive approval -Contract for 
Emergency Repair of rail vehicle 
maintenance wheel truing machine 

$8,500 100% 10/5/2010 

Small Purchase 
Orders 

POMT0900840 Retroactive approval -Contract for 
Parts and labor for the repairs of 8 
Pelco Multiplexers 

$2,316 100% 10/5/2010 

Small Purchase 
Orders 

POMT0900631 Retroactive approval -Contract for 
Clean up of the Busway bike path 
located South of SW 344th Street 

$3,849 100% 10/5/2010 

Small Purchase 
Orders 

POMT0900719 Retroactive approval -Contract for 
Lock & keys for Bus revenue receiver 
vault repairs 

$485 100% 10/5/2010 

Small Purchase 
Orders 

POMT0900669 Retroactive approval -Contract for 
Service request to repair 5 Spectra 
Dome camaras 

$2,661 100% 10/5/2010 

Small Purchase 
Orders 

POMT0900679 Retroactive approval -Contract for 
APTA Training for MDT Track and 
Guideway Division 

$8,830 100% 10/5/2010 

Small Purchase 
Orders 

POMT0900807 Retroactive approval -Contract for 
Repair parts and labor for Fischbein 
portable bag closers 

$438 100% 10/5/2010 

Small Purchase 
Orders 

POMT0901236 Retroactive approval -Contract for 2 
A/C window units @ $610.00 each 

$1,220 100% 10/5/2010 

Small Purchase 
Orders 

POMT0900905 Retroactive approval -Contract for 
Fence material to repair the busway 
fence 

$537 100% 10/5/2010 

Small Purchase 
Orders 

POMT0900921 Retroactive approval -Contract for 
Services to repair Stertil Koni lift 
columns 

$10,000 100% 10/5/2010 

Small Purchase 
Orders 

POMT0900922 Retroactive approval -Contract for 
Parts needed to make repairs at 
Major Overhaul 

$519 100% 10/5/2010 

Small Purchase 
Orders 

POMT0901234 Retroactive approval -Contract for 
Repair damaged chain link fence 
along the South Dade Busway 

$4,700 100% 10/5/2010 

Small Purchase 
Orders 

POMT0900803 Retroactive approval -Contract for 
Towing services to Metrobus 
maintenance vehicles 

$260 100% 10/5/2010 
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Small Purchase 
Orders 

POMT0901237 Retroactive approval -Contract for 40 
- fire extinguishers @ $112 each 

$4,480 100% 10/5/2010 

Small Purchase 
Orders 

POMT0901243 Retroactive approval -Contract for 
Repair of electrical lights @ S.W. 
204th Street and Busway 

$5,363 100% 10/5/2010 

Small Purchase 
Orders 

POMT0901097 Retroactive approval -Contract for 
Parts required for the installation of 
portable A/C units 

$718 100% 10/5/2010 

Small Purchase 
Orders 

POMT0901148 Retroactive approval -Contract for 
Parts required for the CAD/AVL 
system used on the bus fleet 

$9,291 100% 10/5/2010 

Small Purchase 
Orders 

POMT0901112 Retroactive approval -Contract for 
Safety traffic signs @ $68.33 each 
(No U Turn) 

$137 10% 10/5/2010 

Small Purchase 
Orders 

  Contract for Calibration for Rail - 
Train Control, Track & Guideway 

$4,124 100% 10/5/2010 

Small Purchase 
Orders 

POMT0900956 Retroactive approval -Contract for 
Yearly support agreement needed 
for the FAS 100 software 

$1,275 100% 10/5/2010 

Small Purchase 
Orders 

POMT0900947 Retroactive approval -Contract for 
Repair malfunctioning cash register 
machines used for peak pass sales 

$557 100% 10/5/2010 

Goods & Serv. EPP-RFP9265-3/16 Bid award for Disadvantaged 
Business Enterprise Tracking System. 

$60,000 100% 11/4/2010 

Goods & Serv. 7554-4/09-4 Contract modification for additional 
allocation for GOEM Parts/Transit 
Revenue Vehicles. 

$4,000,000 100% 12/7/2010 

Goods & Serv. 867-3/10-3 Contract modification for addition 
allocation for Metrorail and 
Metromover Repair Services 

$500,000 100% 12/7/2010 

Goods & Serv. 6939-0/15 Bid award for Repair, replace, and 
purchase and install awnings and 
canopies 

$150,000 100% 12/7/2010 

Goods & Serv. 7809-1/20 Bid award for Removal, installation, 
repair and testing of service stations 
equipment and fuel storage facilities. 

$719,000 100% 12/7/2010 

Goods & Serv. 7898-3/10-3 Contract modification for Janitorial 
Services for MDT's Metrorail Systems 

$2,478,000 100% 12/7/2010 

Goods & Serv. 7927-3/10-3 Contract modification for additional 
allocation for Cleaning Services for 
South Dade Bus Way stations. 

$173,000 100% 12/7/2010 

Goods & Serv. 0924-1/17 Contract modification for added 
MDT allocation for Repair Services 
for Shop Equipment and Tools 

$205,000 100% 12/7/2010 

Goods & Serv. 9064-2/15 Contract modification for additional 
allocation for drafting, engineering, 
and art supplies. 

$5,000 100% 12/7/2010 

Goods & Serv. ITB4856-0/16 Bid award for Bird Control Services. $200,000 100% 12/7/2010 

Goods & Serv. BW9330-5/20 Bid waiver contract for maintenance 
services for automatic doors for 
various MDT facilities. 

$182,000 100% 12/7/2010 
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Goods & Serv. IB6634-4/15 Contract modification to add MDT 
allocation for wiping cloths and fiber 
wipes. 

$21,000 100% 2/1/2011 

Goods & Serv. IB9209-4/16 Contract modification to add MDT 
allocation for maintenance, service 
and repairs for vehicle wash facilities 

$42,000 100% 2/1/2011 

Goods & Serv. 9312-0/15 Contract modification to add MDT 
allocation for portable ladders-
metal, fiberglass and aluminum 

$17,000 100% 2/1/2011 

Goods & Serv. IB7841-3/15 Contract modification to add MDT 
allocation for automotive parts 
washer machine lease/maintenance. 

$42,000 100% 2/1/2011 

Goods & Serv. 1Q9415-MT Bid award for purchase of an A/C 
Unit for Lehman Center Training 
Room. 

$30,000 100% 3/1/2011 

Goods & Serv. 9402-MT Bid award for purchase of Diesel 
Powered Tow Tractors 

$152,000 100% 3/1/2011 

Goods & Serv. 5726-0/10 Contract modification to add 
additional allocation for MDT to 
lease golf carts for security patrolling 
at several metrorail stations. 

$5,000 100% 3/1/2011 

Goods & Serv. 9428-0/11 Bid award for purchase of two 
hydraulic torque machines. 

$100,000 100% 3/2/2011 

CITT Financial 
Consulting 
Services 

RFP463 Financial Consulting Services for CITT $239,787 100% 5/3/2005 

CITT Goods & Serv. DPMCITTFY04/05 DPM on behalf of OCITT for the 
purchase of goods and services in 
operation of the PTP for FY 2004 and 
2005 

$53,889 100% 9/8/2005 

CITT Goods & Serv. M1099-1/07 Item 1.2 - Temporary Clerical 
personnel services 

$23,000 100% 9/8/2005 

CITT SPO SPOCITTFY04/05 SPOs for purchases in support of 
operations for the PTP for FY 2004 
and 2005 

$12,636 100% 9/8/2005 

CITT Goods & Serv. E7911-0/05 Bid Waiver - Emergency Purchases: 
Item 4.5 - Temporary Clerical 
Personnel Services 

$7,500 100% 10/18/2005 

CITT Financial 
Consulting 
Services 

RFP463 Modification to contract no. 463 for 
Financial consulting services with 
IMG. 

$190,000 100% 4/25/2006 

CITT Goods & Serv. 6181-4/10 Bid Award - Temporary Technical 
Personnel 

$20,000 100% 6/6/2006 

CITT SPO SPOCITTMAR06 Small Purchase Orders in support of 
the PTP for the month of March 
2006 

$6,491 100% 6/6/2006 

CITT Goods & Serv. 7743-4/11 Bid Award - Bottled Water and 
Dispensers 

$500 100% 7/18/2006 

CITT Financial 
Consulting 
Services 

RFQ88 Award recommendation for Financial 
Consulting Services for the CITT 

$1,350,000 100% 9/26/2006 

CITT Goods & Serv. 7205-4/07-2 Bid Award- Promotional Items $10,000 100% 12/19/2006 
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CITT Goods & Serv. TSW8022-0/06 Retroactive approval of use of surtax 
funds for contracts awarded by DPM 
for purchase of goods and services 
utilized by OCITT. 

$47 100% 2/6/2007 

CITT SPO SPOOCITTJULY06 Small Purchase order used by the 
OCITT for purchases in support of 
operations for the PTP for the month 
of July 2006. 

$100 100% 2/6/2007 

CITT Goods & Serv. 7487-4/11 Bid Award - Courier Services $10,000 100% 2/8/2007 
CITT Goods & Serv. M7359-1/06-1 Bid Award - Audio Visual Equipment 

and Accessories 
$2,000 100% 2/8/2007 

CITT Goods & Serv. 6152-3/08-1 Bid Award - Framing of Protocol 
Documents 

$500 100% 2/8/2007 

CITT Goods & Serv. BW7123-3/07-3 Contract award modification - 
Purchase and Lease of Copy Machine 
Equipment 

$15,000 100% 10/2/2007 

CITT Goods & Serv. 8111-4/11 Bid award - Promotional Items, 
Trophies, Plaques, and Award 
Ribbons. 

$10,000 100% 10/2/2007 

CITT Goods & Serv. 8279-1/08 Contract award - purchase of Audio 
Visual Equipment and supplies. 

$2,000 100% 11/6/2007 



 

 

 


